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COMMONWEALTH OF MASSACHUSETTS
Energy Facilities Siting Board

)
Brockton Power. LLC, EFSB 99-1 )
Motion for Extension of Approval of Petition)

-----------)

ACTION BY CONSENT

1. INTRODUCTION

March 10, 2003

This "Action by Consent" is made pursuant to authority granted the Chairman of the
Energy Facilities Siting Board ("Siting Board") under 980 CMR 2.06. Section 2.06 provides the
Siting Board with the authority to render a decision via Action by Consent when the Board
"determines that expeditious action is necessary." 980 CMR 2.06(1).

On March 10, 2000, the Energy Facilities Siting Board ("Siting Board") conditionally
approved the petition ofBrockton Power, LLC ("Brockton Power" or "Company") to construct a
natural gas-fired combined-cycle, electric generating facility with a net nominal electrical output
of270 megawatts in the City ofBrockton, Massachusetts. Brockton Power. LLC, EFSB 99-1,
10 DOMSB 157 (2000) ("Brockton Power Decision"). Pursuant to the Brockton Power
Decision, the Siting Board's approval of the proposed facility will expire on March 10, 2003.
Id. at 269.

II. MOTION TO EXTEND

On February 25, 2003, Brockton Power filed with the Siting Board a request for an
extension ofSiting Board approval of the facility until July I, 2004 ("Motion to Extend").
The Company set forth several factors in support of its request.

First, Brockton Power asserts that it has made a multi-million dollar investment in its
efforts to bring the proposed facility to fruition, and currently is engaged in confidential
negotiations with "a qualified energy company interested in purchasing the rights to construct
and operate the proposed facility." (Motion to Extend at 1). The Company states that it requires
additional time to complete these negotiations (id. at 2).

In addition, Brockton Power states that there have been changes in electricity market
conditions that support the requested extension. Specifically, the Company states that the
electricity market is emerging from the negative economic, market and financial developments of
the past few years that resulted in the delay or cancellation ofprojects due to the scarcity of
investment capital Wi. at 2). The Company cites changes in the wholesale market (~,
implementation of standard market design and locational marginal pricing) and environmental
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Brockton Power. LLC, EFSB 99·1 Page 2

initiatives to clean the region's dirtiest generating facilities as further evidence of a changing
electricity market fuL. at 2). These changes, according to the Company, lead to a renewed
opportunity for the siting of clean, efficient and well-sited generating facilities such as the
Brockton project (ill..).

In further support of its request, Brockton Power argues that litigation-related delays
beyond the control ofthe Company hindered the development of the proposed facility and
resulted in the Company's inability to commence construction prior to the March 10, 2003
deadline (id.). As an example, the Company notes that an 18 month delay resulted from the
appeal of the Siting Board's Final Decision to the Supreme Judicial Court fuL. at 3, citing Tofias
v. Energy Facilities Siting Board, 435 Mass. 340 (2001)). The Company maintains that, while
the appeal did not stay the Siting Board's decision, it "effectively constrained the Project in
moving forward with turbine and other equipment vendors, contractors and investors."
ful at 3).1

Brockton Power asserts that it is not seeking to alter any aspect of the project, and that the
"key findings of the Siting Board's approval are valid and appropriate." (id.). The Company
states that, because it submitted its request so close to the expiration of the Siting Board
approval, it would be amenable to the Siting Board's issuance of an interim decision that extends
Siting Board approval pending any further inquiry the Siting Board seeks to conduct (ill..).

ill. RULING ON MOTION

In evaluating this Motion to Extend, the Siting Board balances the interests of the public,
the Company, and parties to the proceeding to detennine whether there is good cause to extend
the Siting Board's approval of the proposed facility. Cabot Power Corporation, EFSB 91-101A,
December 23,1997 Procedural Order).2

The Siting Board notes that the Company has provided several reasons for the extension
ofSiting Board approval of the proposed facility; however, we find that further Siting Board
inquiry is necessary. In order to determine whether good cause exists to grant the Company's
request as presented, the Siting Board must detennine, inter alia: (I) whether the length of the
requested extension is reasonable; and (2) whether there have been changes either in background
conditions (~, land use surrounding the site) or applicable regulations sufficient to alter the

•

Brockton Power also states that its request for an extension is consistent with the
expiration ofthe Company's Massachusetts Environmental Policy Act Certificate (July
16,2004) and the extension granted by the Department ofEnvironmental Protection to
allow Brockton Power to complete its Air Plans Approval by June 30, 2004 (Motion to
Extend at 2-3).

2 In the instant case, there are no intervenors or interested persons in the proceeding.
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Brockton Power. LLC, EFSB 99-1 Page 3

underlying assumptions upon which the Siting Board based its approval.3 Only after such an
inquiry will the Siting Board have sufficient information to balance the interests of the public and
the Company.

Accordingly, the Siting Board will defer final action on the Company's Motion to Extend.
The Siting Board, however, grants an extension of its approval until such time as it rules on the
Company's Motion to Extend.

This Action by Consent may be executed in any number ofcounterparts, each ofwmch
shall.be an original, but all ofwmch constitute one agreement, and shall be dated and become
effective when the copies bearing all ofthe signatures of the Siting Board members are received
by the Chairman. 980 CMR 2.06(2).

Signed:

~1~

lrdre K. Manning
Commissioner
Department of Telecommunications and Energy

~/s/;(a:;3
i

Date

,
Date

3}51~co3
Date

3 Ifthe Company were proposing changes to its project at this time, the Siting Board also
would consider whether the specific project changes would alter the underlying
assumptions upon which the Siting Board based its approval; however, the Company
currently does not propose such changes.
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Brockton Power. LLC, EFSB 99-1

David
Co ioner
Division of Energy Resources

Joseph Donovan
for Barbara B. Berke, Director
Department of Economic Development

Sonia Hamel
for Ellen Roy Herzfelder
Secretary of Environmental Affairs

Louis A. Mandarini, Jr.
Public Member
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Date

Date
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Brockton POWeF, LLC, EFSB 99-1

David L. O'Connor
Connnissioner

~N~
osep Donovan::afba:B. Berke, Director

Department ofEconomic Development

Sonia Hamel
for Ellen Roy Herzfelder
Secretary ofEnvironmental Affairs

Louis A. Mandarini, Jr.
Public Member
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Date

Date

Date
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David 1. O'Connor
Commissioner
Division of Energy Resources

Joseph Donovan
for Barbara B. Berke, Director
Department ofEconomic Development

.~ W..:...J'H-rvrnd'-'-"'-'= _
Sonia Hamel
for Ellen Roy Herzfelder
Secretary of Environmental Affairs

Louis A. Mandarini, Jr.
Public Member
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Date

Date

03/10/03
Date

Date
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Brockton Power LLC, EFSB 99-1

David L. O'Connor
Commissioner
Division of Energy Resources

Joseph Donovan
for Barbara B. Berke, Director
Department of Economic Development

Sonia Hamel
for Ellen Roy Herzfelder
Secretary of Enviromnental Affairs

L\lQ
Louis A. Mandarini, Jr.
Public Member
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COMMONWEALTH OF MASSACHUSETTS
Energy Facilities Siting Board

Southern Energy Kendall, LLC
Motion for Extension to
Comply with Condition E,
EFSB 99-4A

I. INTRODUCTION

)
)
)
)
)

ACTION BY CONSENT

March 10, 2003

This "Action by Consent" is made pursuant to authority granted the Chairman of the
Energy Facilities Siting Board ("Siting Board") under 980 CMR 2.06. Section 2.06 provides the
Siting Board with the authority to render a decision via Action by Consent when the Board
~'determines that expeditious action is necessary." 980 CMR 2.06(1).

On December 15,2000, the Energy Facilities Siting Board ("Siting Board") conditionally
approved the petition ofMirant Kendall, LLC ("Mirant Kendall" or "Company"), formerly
known as Southern Energy Kendall, LLC, to upgrade generating facilities at the existing Kendall
Square Station ("Kendall Station") in Cambridge, Massachusetts. Southern Energy Kendall,
LLC, II DOMSB 255 (2000) ("Final Decision"). In the Final Decision, the Siting Board
imposed three conditions, Conditions D, E, and F, for Mirant Kendall to meet prior to the
commencement of operation. On November 15, 2002, the Siting Board found the Mirant
Kendall has complied with Condition D. Final Decision on Compliance and Request to Amend
Condition E, 13 DOMSB 279 (2002) ("Compliance Decision"). At that time, the Siting Board
also amended Conditions E and F. Id. Specifically, Condition E, as amended, directed the
Company to negotiate a mutually acceptable emergency water agreement with the City of
Cambridge and to provide a copy to the Siting Board on the earlier of: (a) March 1, 2003 or (b)
that time when Mirant begins taking water from the Broad Canal/Charles River for process and
steam purposes, relying upon the City only for sanitary purposes and for emergency process and
steam use. Amended Condition E also directed Mirant to limit its use of City water to historical
levels, or obtain City consent to use City water at higher levels, until such time as it ceases to
rely regularly on City water for process and steam purposes. Id. Amended Condition E is the
only subject of this Action By Consent.

8



Southern Energy Kendall. LLC, EFSB 99-4A

II. REOUEST FOR EXTENSION

Page 2

On February 25, 2003, Mirant Kendall filed with the Siting Board a request for a one
month extension until April I, 2003, to comply with Amended Condition E ("Request for
Extension"). In support of its request, the Company states that Mirant Kendall and the City of
Cambridge ("City") continue to be engaged in good faith negotiations for an emergency water
agreement and the requested extension will provide the parties the opportunity to continue
negotiations in an effort to reach a final emergency water use agreement (Request for Extension
at 2). Mirant Kendall also states that it does not expect to be taking water from the Broad
Canal/Charles River for process and steam purposes before April I, 2003 fuh at n.2).!

On February 27, 2003, the City submitted a letter stating that it does not object to
Mirant's Request for Extension (City Letter at 1). The City also stated that it is engaged in good
faith negotiations with Mirant Kendall regarding an emergency water use agreement and that the
requested one-month extension will allow for additional meetings in an attempt to reach an
agreement (id.). The City also stated that the deadline imposed by the Siting Board in Amended
Condition E "has, to date, been effective in focusing the parties' attention on concluding this
matter" fuh).

ill. RULING ON REOUEST FOR EXTENSION

In evaluating Mirant's request, the Siting Board notes that the purpose of Amended
Condition E was to allow Mirant Kendall to operate the upgraded Kendall Station facility while
allowing the Company and the City the time needed to reach an emergency water agreement.
Compliance Decision at 288. In that decision, the Siting Board placed considerable weight on
the fact that the City was amenable to such an amendment provided that restrictions were placed
on Mirant Kendall's consumption, so that the City's water supply was not overburdened in the
interim.' Id. Because Mirant Kendall did not expect to receive a modified National Pollutant
Discharge Elimination System ("NEPDES") permit for Kendall station until early 2003, and
given the agreement by the City and the Company, the Siting Board permitted Mirant Kendall to
commence operations without an emergency water agreement. Id. However, the Siting Board
also stated that, given the importance of the emergency water supply agreement, it was important
to impose a firm deadline for contract negotiations and set a deadline of March 1,2003. Id.

The Siting Board notes that the affected parties agree to the proposed one-month

Currently, the Mirant Kendall plant uses water drawn from the Broad Canal for once
through cooling, and uses water obtained from the City for process and sanitary purposes,
and for production of steam for distribution to steam customers (Exh. EFSB CF-3). Final
Decision at 300.

2 As stated above, Amended Condition E directs Mirant Kendall to limit its use of City
water to historical levels, or obtain City consent to use City water at higher levels, until
such time as it ceases to rely regularly on City water for process and steam purposes.

9



Southern Energy Kendall, LLC, EFSB 99-4A Page 3

extension and that both parties indicate optimism that the additional time will allow them to
bring this matter to closure. The Siting Board concludes that the requested one-month extension
is reasonable and therefore amends Condition E to read as follows:

In order to minimize water impacts, the Siting Board directs the Company to
negotiate a mutually acceptable emergency water agreement with the City of
Cambridge and to provide a copy to the Siting Board on the earlier of: (a) April
1, 2003 or (b) that time when Mirant begins taking water from the Broad
Canal/Charles River for process and steam purposes, and relying upon the City
water only for sanitary purposes and for emergency process and steam use. The
Siting Board also directs Mirant to limit its use of City water to historical levels,
or obtain City consent to use City water at higher levels, until such time as it
ceases to rely regularly on City water for process and steam purposes.

10



Southern Kendall. LLC, EFSB 99-4A

Signed!:

Paul B. Vasington
Chairman
Energy Facilities Siting Board!
Department of Teleconununications and Energy

/ ;/}

·4!RO~---
Conunissioner
Department ofTeleconununications and Energy

~ 0
Commissioner
Department of Teleconununications and Energy

David 1,. O'Connor
Conunissioner
Division of Energy Resources

Joseph Donovan
for Barbara B. Berke, Director
Department of Economic Development

Sonia Hamel
for Ellen Roy Herzfelder
Secretary of Environmental Affairs

Louis A. Mandarini, Jr.
Public Member
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Southern KendaU, LLC, EFSB 99·4A

Signed:

Paul B. Vasington
Chairman
Energy Facilities Siting Board!
Department ofTelecommunications and Energy

W. Robert Keating
Commissioner
Department ofTelecommunications and Energy

Deirdre K. Manning
Commissioner
Department ofTelecommunications and Energy

Joseph Donovan
for Barbara B. Berke, Director
Department ofEconomic Development

Sonia Hamel
for EUen Roy Herzfelder
Secretary of Enviromnental Affairs

Louis A. Mandarini, Jr.
Public Member
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Southern Kendall. LLC, EFSB 99-4A

Signed:

Paul B. Vasington
Chainnan
Energy Facilities Siting Board!
Department of Telecommunications and Energy

W. Robert Keating
Commissioner
Department of Telecommunications and Energy

Deirdre K. Manning
Commissioner
Department of Telecommunications and Energy

David L. O'Connor
Commissioner
Division of Energy Resources

o eph novan
r Barbara B. Berke, Director

Department of Economic Development

Sonia Hamel
for Ellen Roy Herzfelder
Secretary of Environmental Affairs

Louis A. Mandarini, Jr.
Public Member
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Date

Date
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Southern Kendall, LLC, EFSB 99-4A

Signed:.

Paul B. Vasington
Chairman
Energy Facilities Siting Board!
Department of Telecommunications and Energy

W, Robert Keating
Commissioner
Department ofTelecommunications and Energy

Deirdre K. Manning
Commissioner
Department of Telecommunications and Energy

David L. O'Connor
Commissioner
Division of Energy Resources

Joseph Donovan
for Barbara B. Berke, Director
Department of Economic Development

Sonia Hamel
for Ellen Roy Herzfelder
Secretary of Environmental Mfairs

Louis A. Mandarini, Jr.
Public Member
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Southern Kendall. LLC, EFSB 99-4A

Signed:

Paul B. Vasington
Chairman
Energy Facilities Siting Board!
Department ofTelecommunications and Energy

w. Robert Keating
Commissioner
Department ofTelecommunications and Energy

Deirdre K. Manning
Commissioner
Department of Telecommunications and Energy

David L. O'Connor
Commissioner
Division ofEnergy Resources

Joseph Donovan
for Barbara B. Berke, Director
Department of Economic Development

Soma Hamel
for Ellen Roy Herzfelder
Secretary of Environmental Affairs

~ ,~
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COMMONWEALTH OF MASSACHUSETTS
Energy Facilities Siting Board

Sithe West Medway Development LLC,
EFSB 98-10
Motion for Extension of Approval of
Petition

)
)
)
)

------~---- )

ACTION BY CONSENT

I. INTRODUCTION

April 10, 2003

This "Action by Consent" is made pursuant to 980 CMR 2.06, which provides the Energy
Facilities Siting Board ("Siting Board") with the authority to render a decision via Action by
Consent when the Board "determines that expeditious action is necessary." 980 CMR 2.06(1).

On April 13, 2000, the Siting Board conditionally approved the petition of Sithe West
Medway Development LLC ("West Medway" or "Co!llpany')1 to construct a net nominal 540
megawatt simple-cycle electric generating facility at the proposed site in Medway,
Massachusetts. Sithe West Medway Development LLC, 10 DOMSB 274 (2000) ("West
Medway Decision"). Pursuant to the West Medway Decision, the Siting Board's approval of the
proposed facility will expire on April 13, 2003. Id. at 372.

II. MOTION TO EXTEND

On April 3, 2003, West Medway filed with the Siting Board a request for an extension of
Siting Board approval of the facility until August 30, 2004 ("Motion to Extend"). The Company
set forth several factors in support of its request.

West Medway states that its primary reason for seeking an extension is to "preserve the
Company's opportunity to develop an important, unique addition to the region's portfolio of
generating assets" (Motion to Extend at I). Specifically, the Company asserts that the project, as
a clean-buriring natural gas facility, can provide energy at periods ofhigh demand more
efficiently than the region's existing portfolio of oil-fired peaking facilities (ill).

In addition, West Medway asserts that there have been changes in the electricity market
conditions that support the requested extension. West Medway argues that the electricity market
is emerging from the negative economic, market and financial developments of the past few
years that resulted in the delay orcancellation ofprojects due to the scarcity of investment

The owner of the subject facility is now Exelon West Medway Development LLC
(Motion to Extend at I, n.I).

16



Sithe West Medway Development LLC - EFSB 98-10
Action by Consent

Page 2

capital (id. at 2). The Company also cites changes in the wholesale market (~, implementation
of standard market design and locational marginal pricing) and environmental initiatives to clean
the region's dirtiest generating facilities as further evidence of a changing electricity market
(ill). These changes, according to the Company, lead to a renewed opportunity for a clean,
efficient and well-sited peaking facility such as the West Medway project (id.).

West Medway asserts that it is not seeking to alter any aspect ofthe project, and that "the
key findings ofthe Siting Board's decision regarding the Project are still valid and appropriate"
(id. at 3). The Company states that, because it submitted its request so close to the expiration of
the Siting Board approval, it would be amenable to the Siting Board's issuance of an interim
decision that extends Siting Board approval pending any further inquiry the Siting Board seeks
to conduct (id.).

ill. RULING ON MOTION

In evaluating this Motion to Extend, the Siting Board balances the interests of the public,
the Company, and parties to the proceeding to determine whether there is good cause to extend
the Siting Board's approval of the proposed facility. Brockton Power LLC, EFSB 99-1(March
10,2003 Action By Consent); Cabot Power Comoration, EFSB 91-10IA, (December 23,1997
Procedural Order). .

The Siting Board notes that the Company has provided several reasons for the extension
of Siting Board approval of the proposed facility; however, we find that further Siting Board
inquiry is necessary. In order to determine whether good cause exists to grant the Company's
request as presented, the Siting Board must determine, inter alia: (I) whether the length ofthe
requested extension is reasonable; and (2) whether there have been changes either in background
conditions~, land use surrounding the site) or applicable regulations sufficient to alter the
underlying assumptions upon which the Siting Board based its approval? Only after such an
inquiry will the Siting Board have sufficient information to balance the interests of the public
and the Company.

Accordingly, the Siting Board will defer final action on the Company's Motion to
Extend. The Siting Board, however, grants an extension of its approval until such time as it
rules on the Company's Motion to Extend.

This Action by Consent may be executed in any number of counterparts, each ofwhich
shall be an original, but all ofwhich constitute one agreement, and shall be dated and become
effective when the copies bearing all of the signatures of the Siting Board members are received

2 If the Company were proposing changes to its project at this time, the Siting Board also
would consider whether the specific project changes would alter the underlying
assumptions upon which the Siting Board based its approval; however, the Company
currently does not propose such changes.

17
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Action by Consent

by the Chairman. 980 CMR 2.06(2).
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Sithe West Medway Development LLC - EFSB 98-10
Action by Consent

Signed:

Paul B. Vasington
Chainnan
Energy Facilities Siting Board!
Department of Telecommlinications and Energy

I
Date

7 2(/2)3,

Page 4

Commissioner

G77~::i~",.m;
~~~

Commissioner
Department of Telecommunications and Energy

David L. O'Connor
Commissioner
Division ofEnergy Resources

Joseph Donovan
for Barbara B. Berke, Director
Department of Economic Development

Sonia Hamel
for Ellen Roy Herzfelder
Secretary ofEnvironmental Affairs

Louis A. Mandarini, Jr.
Public Member
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Sithe West Medway Development LLC - EFSB 98-10
Action by Consent

Signed:

Paul B. Vasington
Chainnan
Energy Facilities Siting Board!
Department ofTelecommunications and Energy

W. Robert Keating
Commissioner
Department of Telecommunications and Energy

Deirdre K. Manning
Commissioner
Department of Telecommunications and Energy

'Connor
Co ioner
Division of Energy Resources

Joseph Donovan
for Barbara B. Berke, Director
Department of Economic Development

Sonia Hamel
for Ellen Roy Herzfelder
Secretary ofEnvironmental Affairs

Louis A. Mandarini, Jr.
Public Mem.ber
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Sithe West Medway Development LLC - EFSB 98-10
Action by Consent

Signed:

Paul B. Vasington
Chairman
Energy Facilities Siting Board!
Department of Telecommunications and Energy

w. Robert Keating
Commissioner
Department of Telecommunications and Energy

Deirdre K. Manning
Commissioner
Department ofTelecommunications and Energy

David L. O'Connor
Commissioner
Division of Energy Resources

h novan
arbara B. Berke, Director

Department ofEconornic Development

Sonia Hamel
for Ellen Roy Herzfelder
Secretary ofEnvironmental Affairs

Louis A. Mandarini, Jr.
Public Member
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Sithe West Medway Development LLC - EFSB 98-10
Action by Consent

Signed:

Panl B. Vasington
Chainnan
Energy Facilities Siting Board!
Department of Telecommunications and Energy

W. Robert Keating
Commissioner
Department of Telecommunications and Energy

Deirdre K. Manning
Commissioner
Department of Telecommunications and Energy

David L. O'Connor
Commissioner
Division of Energy Resources

Joseph Donovan
for Barbara B. Berke, Director
Department of Economic Development

Sonia Hamel
for EUen Roy Herzfelder
Secretary ofEnvironmental Affairs

Louis A. Mandarini, Jr.
Public Mernber
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Sithe West Medway Development LLC - EFSB 98-10
Action by Consent

Signed:

Paul B. Vasington
Chairman
Energy Facilities Siting Board!
Department of Telecommunications and Energy

W. Robert Keating
Commissioner
Department of Telecommunications and Energy

Deirdre K. Manning
Commissioner
Department ofTelecommunications and Energy

David L. O'Connor
Commissioner
Division ofEnergy Resources

Joseph Donovan
for Barbara B. Berke, Director
Department ofEconomic Development

Sonia Hamel
for Ellen Roy Herzfelder
Secretary ofEnviromnental Affairs

~
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COMMONWEALTH OF MASSACHUSETTS
Energy Facilities Siting Board

Southern Energy Kendall, LLC
Motion for Further Extension
to Comply with Condition E
EFSB 99-4A

)
)
)
)

---------- )

ACTION BY CONSENT

I. INTRODUCTION

April 10, 2003

This "Action by Consent" is made pursuant to 980 CMR 2.06, which provides the Energy
Facilities Siting Board ("Siting Board") with the authority to render a decision via Action by
Consent when the Board "determines that expeditious action is necessary." 980 CMR 2.06(1).

On December 15, 2000, the Siting Board conditionally approved the petition ofMirant
Kendall, LLC ("Mirant Kendall" or "Company"), formerly known as Southern Energy Kendall,
LLC, to upgrade generating facilities at the existing Kendall Square Station ("Kendall Station")
in Cambridge, Massachusetts. Southern Energy Kendall. LLC, II DOMSB 255 (2000) ("Final
Decision"). In the Final Decision, the Siting Board imposed three conditions, Conditions D, E,
and F, for Mirant Kendall to meet prior to the commencement of operation. On November 15,
2002, the Siting Board found the Mirant Kendall has complied with Condition D. Final Decision
on Compliance and Reguest to Amend Condition E, 13 DOMSB 279 (2002) ("Compliance
Decision"). At that time, the Siting Board also amended Conditions E and F. Id. Specifically,
Condition E was amended directing the Company to negotiate a mutually acceptable emergency
water agreement with the City of Cambridge and to provide a copy to the Siting Board on the
earlier of: (a) March I, 2003 or (b) that time when Mirant begins taking water from the Broad
Canal/Charles River for process and steam purposes, relying upon the City only for sanitary
purposes and for emergency process and steam use. Mirant Kendall was also directed to limit its
use ofCity water to historical levels, or obtain City consent to use City water at higher levels,
until such time as it ceases to rely regularly on City water for process and steam purposes. Id.
Thereafter, Mirant Kendall filed with the Siting Board a request for a one-month extension until
April I, 2003, to comply with Condition E as amended. The Siting Board issued an Action by
Consent on March 10, 2003 granting Mirant Kendall's request for extension and amended
Condition E accordingly ("Amended Condition E"). On March 31, 2003, Mirant Kendall filed a
motion requesting an additional one month extension from April I, 2003 to May I, 2003 to
comply with Amended Condition E ("Request for Further Extension"). The Request for Further

24



Southern Energy Kendall LLC - EFSB 99-4A
Action by Consent

Extension is the only subject of this Action By Consent.

II. REOUEST FOR FURTHER EXTENSION

Page 2

In support of its Request for Further Extension, the Company states that Mirant Kendall
and the City ofCambridge ("City") have reached a verbal agreement on emergency water use for
the Kendall Station facility (Request for Further Extension at 2). Mirant Kendall also states that
the Company and the City are currently exchanging papers and that the requested extension will
"provide the parties with an opportunity to finalize and execute the Agreement" (i!:!J.

ill. RULING ON REOUEST FOR FURTHER EXTENSION

In evaluating Mirant's request, the Siting Board notes that the purpose of granting the
initial amendment to Condition E was to allow Mirant Kendall to operate the upgraded Kendall
Station facility while allowing the Company and the City the time needed to reach an emergency
water agreement. Compliance Decision at 288. In that decision, the Siting Board placed
considerable weight on the fact that the City was amenable to such an amendment provided that
restrictions were placed on Mirant Kendall's consumption; so that the City's water supply was
not overburdened in the interim.' Id. Because Mirant Kendall did not expect to receive a
modified National Pollutant Discharge Elimination System ("NEPDES") permit for Kendall
station until early 2003, and given the agreement by the City and the Company, the Siting Board
permitted Mirant Kendall to commence operations without an emergency water agreement. Id.
However, the Siting Board also stated that, given the importance of the emergency water supply
agreement, it was important to impose a firm deadline for contract negotiations and set a
deadline ofMarch I, 2003. Id. In granting Mirant Kendall the extension from March 1,2003,
to April 1,2003, the Siting Board took into consideration that both Mirant Kendall and the City
indicated optimism that the additional time would allow them to bring this matter to closure
(Action by Consent, March 10, 2003, at 2-3).

Based on the information most recently presented by the Company, the extension from
March I, 2003 to April I, 2003 has resulted in Mirant Kendall and the City reaching verbal
agreement and the affected parties exchanging drafts of a written agreement. Clearly the parties
are making progress in bringing this matter to closure and in light of such progress, it would be
counterproductive not to allow the parties further extension to execute a written agreement.
Therefore, the Siting Board concludes that the requested one-month extension is reasonable and
amends Condition E to read as follows:

All amendments to Condition E have retained the provision in original Condition E
directing Mirant Kendall to limit its use of City water to historical levels, or obtain City
consent to use City water at higher levels, until such time as it ceases to rely regularly on
City water for process and steam purposes.

25



Southern Energy Kendall LLC - EFSB 99-4A
Action by Consent

Page 3

In order to minimize water impacts, the Siting Board directs the Company to
negotiate a mutually acceptable emergency water agreement with the City of
Cambridge and to provide a copy to the Siting Board on the earlier of: (a) May I,
2003 or (b) that time when Mirant begins taking water from the Bwad
Canal/Charles River for process and steam purposes, and relying upon the City
water only for sanitary purposes and for emergency process and steam use. The
Siting Board also directs Mirant to limit its use of City water to historical levels,
or obtain City consent to use City water at higher levels, until such time as it
ceases to rely regularly on City water for process and steam purposes.
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Commissioner
Department of Telecommunications and Energy

David L. O'Connor
Commissioner
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for Barbara B. Berke, Director
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Public Member
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COMMONWEALTH OF MASSACHUSETTS
Energy Facilities Siting Board

KeySpan Energy Delivery New England
Order Opening Investigation

)
)
)

------------ )

ACTION BY CONSENT
(Reissued)

I. INTRODUCTION

April 10, 2003

This "Action by Consent" is made pursuant to 980 CMR 2.06, which provides the Energy .
Facilities Siting Board ("Siting Board") with the authority to render a decision via Actio!). by
Consent when theBoard "determines that expeditious action is necessary." 980 CMR 2.06(1).

On September 9, 2002, Colonial Gas Company d/b/a! KeySpan Energy Delivery New
England ("KeySpan" or "Company") filed with the Siting Board a petition for approval to replace

. approximately 32,000 feet ofnatural gas pipeline in the Towns of Boume, Falmouth and
Sandwich ("KeySpan project"). On October 4, 2002, in response to inquires from Siting Board
staff, KeySpan stated that it replaced approximately 6000 feet of 8-inch diameter pipeline with
12-inch diameter pipeline between January and May 2000 (October 4 Letter). During this time,
the Company replaced pipeline in the Towns of Sandwich and Falmouth along Simpkins and
Sandwich Roads (October 4 Letter at 1 and associated map).1 KeySpan stated that it replaced the
pipeline to address specific pressure constraints in the Sandwich and Falmouth area and that a
majority of construction occurred on land within the Massachusetts Military Reservation
("MMR") (October 4 Letter at 2 and associated map).

Pursuant to G.L. c. 164, § 69J, natural gas pipelines that are longer than one mile and
have a normal operating pressure in excess of 100 pounds per square inch gauge may not be
constructed "unless a petition for approval of construction of the facility has been approved by
the [Siting B]oard." KeySpan's upgrade of6000 feet ofpipeline would appear to require Siting
Board review; however KeySpan did not seek Siting Board approval prior to constructing the
project. Therefore, the Siting Board is opening this investigation: (1) to examine the
circumstances under which the approximately 6000 feet ofpipeline were constructed; (2) to
determine whether the approximately 6000 feet ofpipeline were constructed in violation of G.L.
c, 164, § 69J; (3) to determine whether KeySpan failed to seek other state permits for the upgrade

For a segment of the pipeline along Simpkins Road in Sandwich, the pipeline route is
abutted along the east side of the road by property/public way located in Mashpee.

32



KeySpan Energy Delivery New England
EFSB 02-3

Page 2

project; (4) to assess whether any damage to the environment or harm to KeySpan's customers
occurred due to the Company's failure to obtain Siting Board approval; and (5) to determine
whether any redress is warranted. Redress could include monetary sanctions, environmental
remediation, recommendations to the Department of Telecommunications and Energy regarding
future rate treatment ofthe costs of the upgrade, or a recommendation to the Office of the
Attorney General.

II. BACKGROUND

The legislative mandate of the Siting Board is to ensure a reliable energy supply for the
Commonwealth with a minimum impact on the environment at the lowest possible cost. G.L. c.
164, § 69H. As the agency of first permit,2 the Siting Board provides coordinated review of
critical energy infrastructure projects by officials representing consumer, environmental, and
economic development interests, including representatives from the Executive Office of
Environmental Affairs, the Department of Economic Development, and both the Department of
Telecommunications and Energy and the Division ofEnergy Resources within the Office of
Consumer Affairs. In addition, the'siting Board process provides members ofthe public an
opportunity to be heard on important environmental and community issues associated with the
construction of energy infrastructure.

Because the Siting Board review process addresses issues ofreliability and energy costs,
as well as environmental impacts, and because it provides for public input, compliance with
individual environmental permitting programs is not a substitute for Siting Board review. Such
compliance cannot ensure that Massachusetts energy needs are met through carefully planned
infrastructure projects, rather than by a series of stop-gap measures that could result in
deterioration of overall system reliability or increased costs to consumers. To allow utilities to
substitute compliance with individual environmental permitting programs for Siting Board
review would thwart the legislature's intent to provide for a coordinated approach to energy
infrastructure projects.

KeySpan has suggested that the Siting Board conduct a post-construction review of the
approximately 6000 feet ofpipeline in the context of the Board's review ofthe KeySpan's
32,000 foot project. We will review the long-term impacts of the entire route, including the
approximately 6000 feet ofpipeline already constructed, during our review of the KeySpan
project. However, post-construction review circumvents the major purposes of Siting Board
review - to ensure that ratepayers are not charged for urmecessary projects, to ensure that the best

2 The Siting Board must approve a particular facility before any other state agency can
issue a construction permit for that facility. G.L. c. 164, § 69J.
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alternative is built, to address construction impacts and safety issues,3 and to seek community
input.

Further, we note that the Siting Board's coordinated review would have been particularly
valuable in this instance since multiple state and federal agencies already are cooperating relative
to land use issues on the MMR. Specifically, the Acts of 2002, c. 47 ("the Act") establishes an
environmental management commission to monitor the activities on the MMR. The Act, at § 4.
The commission consists of the Commissioner of the Department ofFisheries, Wildlife and
Environmental Law Enforcement; the Commissioner of Environmental Management, and the
Commissioner ofEnvironmental Protection. Id. The commission is assisted by a community
advisory council that includes representatives from the Towns of Falmouth, Bourne and
Sandwich, and a science advisory council appointed by the Governor. Id. at § 6. In addition,
federal entities such as the national guard are required to provide the commission with annual
reports regarding various activities on the MMR. Id. at § 9.

III. ORDER

The Siting Board hereby opens an investigation regarding the circumstances under which
KeySpan constructed approximately 6000 feet ofnatural gas pipeline in the Towns of Sandwich
and Falmouth between January and May 2000. The Siting Board directs KeySpan to cooperate
fully with this investigation and requires KeySpan, inter alia, to provide all information requested
by Siting Board staff and to present oral testimony, if requested to do so. At the conclusion of
this investigation, the Siting Board will take such further action as it deems necessary.

This Action by Consent may be executed in any number of counterparts, each ofwhich
shall be an original, but all ofwhich constitute one agreement, and shall be dated and become
effective when the copies bearing all ofthe signatures of the Siting Board members are received
by the Chairman. 980 CMR 2.06(2).

3 The Siting Board has consulted with the Pipeline Safety and Engineering Division of the
Department of Telecommunications and Energy ("Pipeline Safety Division"). The
Pipeline Safety Division stated that it has reviewed construction records regarding the
approximately 6000 feet of replacement pipeline and has found no safety-related issues.
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Signed:

7 2.£12)3
I

Date

Commissioner
Department ofTelecommunications and Energy

Paul B. Vasington
Chairman
Energy Facilities Siting Board!
Department ofTelecommunications and Energy

il!-~~~

Date

David 1. O'Connor
Commissioner
Division of Energy Resources

Date

Joseph Donovan
for Barbara B. Berke, Director
Department of Economic Development

Date

Sonia Hamel
for Ellen Roy Herzfelder
Secretary of Environmental Affairs

Date

Louis A. Mandarini, Jr.
Public Member

Date
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W. Robert Keating
Commissioner
Department of Telecommunications and Energy

Deirdre K. Manning
Commissioner
Department of Telecommunications and Energy

David . 'Connor
Co . sioner·
Division of Energy Resources

Joseph Donovan
for Barbara B. Berke, Director
Department of Economic Development

Sonia Hamel
for Ellen Roy Herzfelder
Secretary of Environmental Affairs

Louis A. Mandarini, Jr.
Public Member
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Commissioner
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Commissioner
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Commissioner
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David L. O'Connor
Commissioner
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Joseph Donovan
for Barbara B. Berke, Director
Department ofEconomic Development

.... .
Soma Hamel
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Public Member
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Sithe Edgar Development LLC
Notice ofProbable Violations

I. INTRODUCTION

)
)
)

ACTION BY CONSENT

April 17, 2003

This "Action by Consent" is made pursuant to 980 CMR 2.06, which provides the
Energy Facilities Siting Board ("Siting Board') with the authority to render a decision via Action
by Consent when it "determines that expeditious action is necessary." 980 CMR 2.06(1).

On February 10, 2000, the Siting Board conditionally approved the petition ofSithe
Edgar Development LLC ("Sithe" or "Company") to construct a natural gas-fired combined
cycle, electric generating facility with a net nominal electrical output of 775 megawatts in the
Town of Weymouth, Massachusetts.! Sithe Edgar Development LLC, 10 DOMSB 1 (2000)
("Final Decision"). On November 30, 2001, the Siting Board conditionally approved a Notice of
Project Change filed by Sithe. Sithe Edgar Development LLC, EFSB 98-7A (2001) ("Project
Change Decision"). The Project Change Decision authorized the use of two construction shifts,
one beginning at 7:00 a.m. and ending at 5:00 p.m., and a second beginning at 5:30 p.m. and
ending at 2:00 a.m. Project Change Decision at 16.

In accordance with G. L. c. 164, § 69H(4), the Siting Board is authorized to levy a civil
penalty when an applicant has violated any order of the Siting Board. The applicant is subject to
a civil penalty not to exceed $I000 per day per violation, with a maximum civil penalty of
$200,000 for any related series of violations.

Pursuant to Condition P ofthe Project Change Decision, the Company is required to
submit monthly noise complaint reports for the duration of nighttime construction. See Project
Change Decision at 29. On December 10, 2002 and January 14,2003, the Company submitted
reports for the months ofNovember 2002 and December 2002, respectively. Based on the Siting
Board's review of the Company's monthly noise report for the months ofNovember and
December 2002, the Siting Board is issuing this notice ofprobable violations of the following
orders or conditions in EFSB 98-7A.

As ofNovember 1,2002, the owner of the subject facility is Exelon Fore River
Development, LLC ("Exelon").
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II. PROBABLE VIOLATIONS

A. Use of Outdoor Crane or Other Noisy Equipment After 11 :OOp.m.

In accordance with Condition N of the Project Change Decision, the Siting Board
directed the Company to limit the use of outdoor cranes or other particularly noisy equipment to
occasional occurrences during the night shift, and prior to II :00 p.m. when possible. When this
is not possible, the Siting Board directed the Company to provide advance notice to all affected
neighbors and the Town of Weymouth. Project Change Decision at 29.

2

On November 6, 2002, at II :15 p.m., Eileen Burwell, a resident of 50 Monatiquot Street,
reported crane noise (November 2002 Noise Complaint Report at I). The Company indicated
that the Nighttime Noise Monitor called the WGI supervisor, who informed him that the crane
(cherry picker) was in the process of being shut down (id.). The Company's response to the
complaint indicates that the crane may have been operating after II :00 p.m. The Company made
no claim that it gave prior notification to either the affected neighbors or the Town of Weymouth
of the use of noisy equipment after II :00 p.m. The Siting Board finds that use of an outdoor
crane after 11 :00 p.m. without prior notice is a probable violation of Condition N ofthe Project
Change Decision and hereby fines the Company $1000.00 for said violation.

B. Prohibited Activity on Second Construction Shift

In order to mitigate the noise impacts of the second shift, the Project Change Decision
placed various restrictions on second shift construction work. According to the Noise Mitigation
Plan submitted by the Company, second shift work would generally take place in enclosed
structures. Id. at 8. Specifically, the Company agreed that such activity would take place "in and
around the turbine building, inside two warehouse buildings attached to the turbine building, and
within the pipe that runs the air-cooled condenser" in order to take advantage ofthe shielding
provided by these structures. Id. at 9. In addition, the Company agreed that second shift
construction work would take place entirely to the north of a line running approximately from
340 to 600 feet north ofMonatiquot Street ("second shift construction line"). Project Change
Decision at 10.

On November 14, 2002, at 6:25 p.m., Eileen Burwell reported the sound ofloud, banging
noises near the ACC. According to the Company, both the Nighttime Noise Monitor and the
WGI supervisor investigated work activity near the ACC but did not hear banging sounds
(November 2002 Noise Report at 2). The WGI supervisor indicated that he would continue to
investigate and shut down any activity that might be the cause ofbanging sounds (ill]. The
Company's response to the complaint suggests that there was ongoing work activity near the
ACC during the second shift. The Siting Board finds that second shift construction work on or in
the area of the ACC units is a probable violation .of the noise mitigation plan approved by the
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Siting Board in the Project Change Decision, which limits second shift construction work to
enclosed structures, and hereby fines the Company $1000.00 for said violation.

3

On December 13,2002 at 8:35 p.m., Eileen Burwell reported the sound of a circular work
saw in use along the fenceline (December 2002 Noise Report at 2-3). According to the
Company, the Nighttime Noise Monitor noticed this activity during an inspection, and reported
that the WGI supervisor stopped this work at 8:33 p.m (id.). The Siting Board finds that second
shift construction work along the Monatiquot Street fenceline is a probable violation of the
Project Change Decision, which requires second shift construction work to be confined to the
north of the second shift construction line, and hereby fines the Company $1000.00 for said
violation.

III. PROCEDURE

Exe10n has the right to appear with counsel before Siting Board staff in an informal
conference on any or all of the probable violations at the offices ofthe Siting Board on (date),
2003. At the informal conference, the hearing officer will make available to Exelon the evidence
on which the Siting Board based its issuance of this Notice of Probable Violations, and the
Company may present evidence disputing the probable violations.

If Exe10n chooses to dispute the probable violations set forth in this notice but does not
choose to attend the informal conference, it should send a written response to this notice to the
Siting Board on or before (date), 2003. The reply must include a complete statement of all
relevant facts, and a full description of the reasons the Company disputes the probable violations
enumerated in this notice.

If Exelon chooses not to dispute the probable violations, it should sign and return the
attached Consent Order. The Consent Order must be accompanied by a check in the amount of
$3,000 made payable to the Commonwealth of Massachusetts, and mailed to the Energy
Facilities Siting Board, One South Station, Boston, MA 02110. The Siting Board hereby
authorizes Diedre Matthews, Director of the Siting Board, to sign on behalfof the Siting Board
any Consent Order or other agreement with the Company regarding this Notice ofProbable
Violations.

If Exelon does not respond to this notice as required by (date) 2003 and does not attend
the informal conference, the Company will be deemed to bave admitted the allegations and will
be subject to all penalties set forth herein.
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This Action by Consent may be executed in any number of counterparts, each ofwhich
shall be an original, but all ofwhich constitute one agreement, and shall be dated and become
effective when the copies bearing all of the signatures ofthe Siting Board members are received
by the Chairman. 980 CMR 2.06(2).
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Signed:

0;:.11,-
Paul B. Vasington
Chairman
Energy Facilities Siting Board!

DeP0en~Telecomm~unicatiOnsand Energy

IJ,Kttkx~ .

Deirdre K. Manning
Commissioner
Department of Telecommunications and Energy

David L. O'Connor
Commissioner
Division of Energy Resources

Joseph Donovan
for Barbara B. Berke, Director
Department of Economic Development

Sonia Hamel
for Ellen Roy Herzfelder
Secretary of Enviromnental Affairs

Louis J. Mandarini, Jr.
Public Member
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Public Member
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for Barbara B. Berke, Director
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Public Member
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FINAL DECISION

On the Decision:
William Febiger
Amy Barad
John Young

49

EFSB 02-1

Selma Urman
Presiding Officer
May 9, 2003



APPEARANCES: David S. Rosenzweig, Esq.
Erika J. Hafner, Esq.
Keegan, Wedin & Pabian, LLP
21 Custom House Street
Boston, Massachusetts 02110-3525

FOR: Colonial Gas Company d/b/a KeySpan Energy Delivery
New England
Applicant

Patricia Crowe, Regulatory Counsel
KeySpan Energy Delivery New England
52 Second Avenue, 4th Floor
Waltham, Massachusetts 02451

FOR: Colonial Gas Company d/b/a KeySpan Energy Delivery
New England
Applicant

Lieutenant Colonel Timothy A. Mullen, Esq.
Attorney Advisor
Headquarters Massachusetts Air National Guard
c/o 330 East Inner Road
Otis ANGB, Massachusetts 02542-1320

FOR: Massachusetts National Guard
Intervenor

-1-

50



TABLE OF CONTENTS

I. INTRODUCTION ... . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .. Page 1
A. Summary ofthe Proposed Project Page 1
B. Procedural History . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .. Page 2
C. Jurisdiction and Scope of Review Page 3

II. ANALYSIS OF THE PROPOSED PROJECT Page 4
A. Need Analysis Page 4

1. Standard of Review Page 4
2. Description of the Existing System . . . . . . . . . . . . . . . . . . . . .. Page 5
3. Need for Additional Resources Page 6

a. Sendout Projections Page 6
b. Delivery Volumes and Pressures . . . . . . . . . . . . . . . . . . . .. Page 7
c. Demand Side Management Page 10
d. Analysis Page 11

4. Consistency with Long-Range Forecast. . . . . . . . . . . . . . . . . . . .. Page 13
B. Comparison of Proposed Project and Alternative Approaches Page 14

1. Standard ofReview Page 14
2. Potential Project Approaches Page 15

a. The Proposed Project . . . . . . . . . . . . . . . . . . . . . . . . . . . .. Page 16
b. Newtown-Santuit Connector Page 16
c. South Yarmouth LNG Expansion Approach Page 16
d. New LNG Facility Approach. . . . . . . . . . . . . . . . . . . . . .. Page 17
e. New Propane/Air Facility Approach Page 17
f. Compression Stations Approach Page 17
g. Analysis Page 18

3. Reliability Comparison Page 18 .
a. The Proposed Project . . . . . . . . . . . . . . . . . . . . . . . . . . . .. Page 18
b. New LNG Facility Page 19
c. Compression Stations Approach Page 19
d. Newtown-Santuit Connector Page 19
e. Analysis Page 20

4. Environmental Impacts Page 20
a. The Proposed Project . . . . . . . . . . . . . . . . . . . . . . . . . . . .. Page 20
b. New LNG Facility Page 21
c. Compression Stations Page 21
d. Newtown-Santuit Connector Page 21
e. Analysis Page 22

5. Cost Page 22
a. Description . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .. Page 22
b. Analysis Page 23

6. Project Capacity Page 23
7. Conclusions Page 24

-11-

51



ill. ANALYSIS OF THE PREFERRED AND ALTERNATNE ROUTES Page 25
A. Site Selection . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .. Page 25

1. Standard ofReview Page 25
2. Site Selection Process Page 26

a. Identification and Screening of Routes Page 26
b. Analysis Page 32

3. Geographic Diversity Page 33
4. Conclusions on Site Selection Page 33

B. Description ofthe Preferred and Alternative Routes Page 34
I. Preferred Route Page 34
2. Noticed Alternative Route . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .. Page 34

C. Environmental Impacts. Cost. and Reliability of the Preferred and
Alternative Routes ; . . . . . . . . . . . . . . . . . . . .. Page 35
1. Standard of Review Page 35
2. Environmental Impacts Page 36

a. Water Resources Page 36
I. Surface Waters/Outstanding Resource Waters Page 36
11. Wetlands and Vernal Pools Page 37
111. Groundwater. . . . . . . . . . . . . . . . . . . . . . . . . . . .. Page 38
iv. Analysis of Water Resource Impacts Page 40

b. Land Resources Page 41
I. Significant Habitat and Wildlife Page 41
11. Protected and Managed Lands/Areas of Critical

Environmental Concern . . . . . . . . . . . . . . . . . . . .. Page 43
111. Historical and Cultural Resources .. . . . . . . . . . .. Page 43
iv. Analysis ofLand Resource Impacts. . . . . . . . . . .. Page 44

c. Land Use and Noise . . . . . . . . . . . . . . . . . . . . . . . . . . . . .. Page 44
d. Traffic. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .. Page 46
e. Overall Environmental Impact Page 47

3. Facility Cost . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .. Page 48
4. Reliabilitv . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .. Page 48
5. Conclusions on Facility Routing Page 49

N. DECISION Page 49

FIGURE I: Map of Preferred and Alternative Routes

-111-

52



AFNG

Algonquin

Btu

BBtu

1997 BECo Decision

Bourne

Bourne Line

1998 Cabot Power Decision

CELCo Decision

Colonial

Company

CWMA

d/b/a

dBA

Department

Distrigas

DSM

D.T.E.01-105

ENF

2001 Forecast and Supply Plan

G.L.

KeySpan

LNG

MAOP

LIST OF ABBREVIATIONS

Air Force National Guard

Algonquin Gas Transmission Company

British thermal units

billion British thermal units

Boston Edison Company- Hopkinton and Milford, 6
DOMSB 208 (1997)

Town ofBourne

Pipeline extending from Bourne Take Station to Falmouth
and Hyannis

Cabot Power Corporation, 7 DOMSB 233 (1998)

Cambridge Electric Light Company, 12 DOMSB 305
(2001)

Colonial Gas Company

KeySpan Energy Delivery New England

Crane Wildlife Management Area

doing business as

decibels, A-weighted

Massachusetts Department ofTelecommunications and
Energy

Distrigas ofMassachusetts Corporation

demand-side management

KeySpan Energy Delivery New England, D.T.E. 01-105
(2003)

Environmental Notification Form

KeySpan Energy Delivery New England, D.T.E. 01-105
(2003)

Massachusetts General Laws

KeySpan Energy Delivery New England

liquified natural gas

maximum allowable operating pressure

-IV-

53



MECo/NEPCo Decision

MHC

MHD

MMBtu

MMBtu/day

MMBtu/hr

MMR

MMWEC Decision

1998 NEPCo Decision

NHESP

NSTAR

NSTAR Decision

ORW

pSI

pSlg

ROW

Sagamore Line

Siting Board

Massachusetts Electric Company and New England Power
Company, 18 DOMSC 383 (1989)

Massachusetts Historical Commission

Massachusetts Highway Department

million British thermal units

million British thermal units per day

million British thermal units per hour

Massachusetts Military Reservation

Massachusetts Municipal Wholesale Electric Company,
12 DOMSB 18 (2001)

New England Power Company, 7 DOMSB 333 (1998)

Massachusetts Natural Heritage and Endangered Species
Program

NSTAR Electric Company

NSTAR Gas Company, 13 DOMSB 143 (2001)

outstanding resource water

pounds per square inch

pounds per square inch, gauge

right ofway

Pipeline extending from Sagamore Take Station to lower
Cape

Massachusetts Energy Facilities Siting Board

-y-

54



EFSB 02-1 Page I

The Energy Facilities Siting Board hereby APPROVES, subject to one condition, the

petition of Colonial Gas Company, d/b/a KeySpan Energy Delivery New England, to construct

approximately six miles of 12-inch diameter natural gas pipeline along a route between a point

near the intersection of Route 28 and Barlow's Landing Road in Bourne and an existing regulator

station at the junction of Currier Road and Route lSI in Falmouth. l

1. INTRODUCTION

A. Summary of the Proposed Project

Colonial Gas Company ("Colonial"), d/b/a KeySpan Energy Delivery New England2

("KeySpan," or the "Company"), distributes and sells natural gas to local customers in twelve

towns on Cape Cod plus portions of Wareham, Carver, and Plymouth (Exh. KEY-I, at 1-5,2-3).3

In order to distribute gas to customers on Cape Cod, the Company owns and operates a system of

pipelines and also receives liquified natural gas ("LNG") at its plant in South Yarmouth (ill"

at 2-3). The backbone of the Company's Cape Cod system consists of: (I) a pipeline extending

from the Bourne Take Station near the Bourne Bridge southward toward Falmouth and then

eastward toward Hyannis (the "Bourne Line"); and (2) a pipeline extending from the Sagamore

Take Station near the Sagamore Bridge eastward to the lower Cape (the "Sagamore Line") (id.).

The Company proposes to upgrade approximately 30,000 linear feet of 12-inch diameter pipeline

in Bourne, Sandwich, and Falmouth ("proposed project" or ''proposed pipeline") in order to

accommodate increased demand for natural gas in the area served by the Bourne Line (ill" at I-I).

While the Siting Board's decision constitutes approval of the entire project, including
approximately 9000 feet ofnatural gas pipeline previously constructed, it does not resolve
the question ofwhether Colonial Gas Company constructed approximately 6000 feet of
pipeline in violation G.L. c. 164, § 69J, and, if so, what penalties the Siting Board may
assess. That matter is the subject of an ongoing investigation, Colonial Gas Company
d/b/a KeySpan Energy Delivery New England, EFSB 02-3.

2

3

KeySpan New England LLC is a Massachusetts limited liability company that wholly
owns Colonial Gas Company, Boston Gas Company, and Essex Gas Company
(Exh. KEY-I, at 1-8).

Colonial also delivers gas to customers in the Lowell area (Exh. KEY-I, at 2-2).
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The Company anticipates converting the existing 8-inch pipeline for use as part ofthe 60 pounds

per square inch ("psi") system, delivering gas from a regulator on the Bourne Line in the Town of

Bourne ("Bourne") to existing distribution lines within the Massachusetts Military Reservation

("MMR") (id. at 1-1,2-6). The new pipeline would generally follow the route of the existing

Bourne Line, but would depart from it in three locations WL at Fig. 4-16). Construction would

not occur along two sections of the proposed route where Colonial already has replaced 8-inch

pipeline with 12-inch pipeline (Exh. PO-G-12). The proposed pipeline would be tested for

certification to operate at a pressure of 270 per square inch gauge ("psig"), but would be operated

at a maximum of 200 psig, consistent with the certification of contiguous lengths ofpipeline on

the Bourne Line (Exh. KEY-I, at 2-6; Exh. PO-G-10).

KeySpan's preferred route for the pipeline begins on the existing Bourne Line near the

intersection ofRoute 28 and Barlow's Landing Road in Bourne (Exh. KEY-I, at Fig.l-2 and

p. 4-18). From this intersection, the preferred route follows the west edge ofRoute 28 south to

Otis Circle (id.). Crossing Otis Circle, the preferred route follows Connery Avenue southeast

into the MMR and also into Sandwich (id. at Figs. 1-1, 1-2 and p. 4-20). The preferred route

skirts the cantonment area ofMMR, southward on West Truck Road and eastward on South

Inner Road, southward on Guenther Road, eastward on South Truck Road, and southeast on

Simpkins Road, where it leaves the MMR (id. at 4-18; Exh. PO-RS-1). The route then follows

the west side of Sandwich Road to the south (crossing into Falmouth), and the north side of

Route 151 eastward to the Route 151 regulator station at the junction ofRoute 151 and Currier

Road (Exh. KEY-I, at 4-18).

The Company also provided notice of an alternative route which starts along Route 28,

continues generally along Route 28A to its intersection with Route 151, and then follows Route

151 east to the Route 151 Regulator Station (id. at 1-3, 1-4). The alternative route is entirely

within the towns of Bourne and Falmouth (id. at 1-4). The preferred and alternative routes are

shown in Figure 1.

B. Procedural Historv

On September 9,2002, KeySpan filed with the Energy Facilities Siting Board ("Siting
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Board") its petition to construct the proposed project. The Siting Board docketed the petition as

EFSB 02-1.

In accordance with the direction ofthe Presiding Officer, KeySpan provided Notice of

Public Comment Hearing and Adjudication. On October 29,2002, the Siting Board conducted a

public comment hearing in Bourne, Massachusetts regarding the proposed project. The Air

Force National Guard ("AFNG") filed a timely petition to intervene in this proceeding. The

Presiding Officer granted the AFNG's petition to intervene.

The Siting Board conducted one day of evidentiary hearings in this proceeding on

February 11,2003. KeySpan presented the testimony of the following witnesses: Theodore E.

Poe, Jr., Manager of Energy Planning at KeySpan, regarding need and project alternatives; David

C. Kearney, Manager of Operations Engineering, regarding project overview, need, project

alternatives and route selection; Theodore A. Barten, P.E., Managing Principal of Epsilon

Associates, Inc., regarding project overview, project alternatives, route selection, environmental

impacts and consistency with the policies of the Commonwealth; and John Vieira, Senior

Scientist at Epsilon, regarding route selection and environmental impacts. In addition, Stanley

Allgore, Construction Manager for KeySpan, testified at the hearing with respect to certain

construction pennitting issues. The AFNG did not present a direct case.

The Presiding Officer entered 133 exhibits, consisting primarily of infonnation request

responses and record request responses, into the evidentiary record. On February 28, 2003,

KeySpan submitted a brief.

C. Jurisdiction and Scope of Review

KeySpan filed its petition to construct a natural gas pipeline in accordance with

G.L. c. 164, § 69H, which requires the Siting Board to implement the energy policies in its

statute to provide a reliable energy supply for the Commonwealth with a minimum impact on the

environment at the lowest possible cost, and pursuant to G.L. c. 164, § 69J, which requires a

project applicant to obtain Siting Board approval for the construction ofproposed energy

facilities before a construction pennit may be issued by another state agency.

As a new pipeline over one mile in length intended for the transmission of natural gas,
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KeySpan's proposed project falls within the definition of "facility" set forth in G.L. c. 164,

§ 69G, which provides that a "facility" includes:

a new pipeline for the transmission of gas having a normal operating pressure in
excess of 100 pounds per square inch gauge which is greater than one mile in
length except restructuring, rebuilding, or relaying of existing transmission lines
of the same capacity.

G.L. c. 164, § 690.

Page 4

Before approving a petition to construct facilities, the Siting Board requires an applicant

to justify its proposal in three phases. G.L. c. 164, § 69J. First, the Siting Board requires the

applicant to show that additional energy resources are needed (see Section II.A, below). Next,

the Siting Board requires the applicant to establish that, on balance, its proposed project is

superior to alternative approaches in terms' 'of cost, environmental impact, reliability, and ability

to address the identified need (see Section II.B, below). Finally, the Siting Board requires the

applicant to show that it has considered a reasonable range ofpractical facility siting alternatives

and that the proposed site for the facility is superior to a noticed alternative site in terms of cost,

environmental impact, and reliability of supply (see Section m., below).

II. ANALYSIS OF THE PROPOSED PROJECT

A. Need Analysis

1. Standard of Review

In accordance with G.L. c. 164, § 69H, the Siting Board is charged with the responsibility

for implementing energy policies in its statute to provide a reliable energy supply for the

Commonwealth with a minimum impact on the environment at the lowest possible cost.

G.L. c. 164, § 69H. In carrying out this statutory mandate with respect to proposals to construct

natural gas pipelines, the Siting Board evaluates whether there is a need for additional natural gas

facilities in the Commonwealth to meet reliability, economic efficiency, or environmental

objectives. See NSTAR Gas Company, 13 DOMSB 143, at 153 (2001) ("NSTAR Decision");

Massachusetts Municipal Wholesale Electric Company, 12 DOMSB 18, at 43 (2001)

("MMWEC Decision"); Massachusetts Electric Company and New England Power Company.

18 DOMSC 383, at 393 (1989) ("MECo/NEPCo Decision").
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In evaluating the need for new energy facilities to meet reliability objectives, the Siting

Board may evaluate the ability of its existing system to accommodate changes in aggregate

demand or supply,4 to serve major new loads, or to maintain reliable service in certain

contingencies. The Siting Board previously has approved proposals to construct gas pipelines to

accommodate load growth within a utility's service territory (see Boston Gas Company,

17 DOMSC 155 (1988» and to transport natural gas to generating facilities. See NSTAR

Decision at 149; MMWEC Decision, 12 DOMSB 18; Berkshire Gas Company, 20 DOMSC 109

(Phase II) (1990). In such cases, the proponent must demonstrate that additional energy

resources are necessary to meet reliability objectives by establishing that its existing system is

inadequate to serve the anticipated load with acceptable reliability.

2. Description of the Existing System

KeySpan stated that it receives natural gas for its Cape Cod service territory from the

Algonquin Gas Transmission Company ("Algonquin") at the Sagamore Take Station, Bourne

Take Station, and Rochester Take Station (Exh. KEY-I, at 2-3). Customers located east of the

Cape Cod Canal are supplied with gas from the Sagamore and Bourne Take Stations (illJ.

The backbone ofthe Company's Cape Cod distribution system consists of (1) the Bourne

Line, extending from the Bourne Take Station southward toward Falmouth and then eastward

toward Hyannis, which typically operates at 200 psig, and (2) the Sagamore Line, extending from

the Sagamore Take Station eastward toward the lower Cape, which typically operates at 270 psig

(illJ.5 The Bourne Line and the Sagamore Line are linked at a regulator station on Oak Street in

Bamstable ("Oak Street Regulator"), which backfeeds the Bourne Line from the higher pressure

4

5

With respect to changes in demand or supply, the Siting Board has found that new
capacity is needed where projected future capacity available to the system is found to be
inadequate to satisfy projected load. ANP Blackstone Energy Company. 8 DOMSC 1,
at 27 (1999); Cabot Power Comoration, 7 DOMSB 233, at 249 (1998) ("1998 Cabot
Power Decision"); New England Electric System, 2 DOMSC 1, at 9 (1977).

Intermediate pressure distribution lines fed by the Bourne Line and by the Sagamore Line
are linked to some extent, so there is not a clear-cut boundary between areas served by the
two lines (Exh. PO-N-8). The Company typically runs the Bourne and Sagamore Lines at
lower pressures in the summer, when demand is lower (Tr. at 9).
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Sagamore Line (id.). The Company noted that as demand increases on the lower Cape, which is

supplied by the Sagamore Line, its ability to backfeed the Bourne Line through the Oak Street

Regulator is reduced (Tr. at 25-26). Similarly, the Company indicated that the limited ability of

the Bourne Line to move gas from the Bourne Take Station creates a need for supplementary

delivery through the Oak Street Regulator, which in turn reduces the ability ofthe Sagamore Line

to deliver sufficient gas to the lower Cape (id. at 26). The Company stated that the Bourne Line

is currently able to deliver approximately 2400 million Btus per hour ("MMBtu/hr") into the

local distribution system from the Bourne Take Station and through the Oak Street Regulator

(Exh. PO-N-9).

In addition to its pipeline resources, KeySpan is able to vaporize LNG delivered by truck

to its South Yarmouth LNG facility (Exh. KEY-I, at 2-5). The South Yarmouth LNG facility

has a storage capacity of 174.3 million cubic feet and a sendout capacity of32 million cubic feet

per day, with a heat content of approximately 28,800 million Btus per day ("MMBtu/day") (id.

at 2-5, n.l; Exh. PO-N-13). The Company stated that in recent years it has become increasingly

dependent on the South Yannouth LNG facility to maintain adequate volumes and pressure in its

system, and expressed concern about "over-utilization" of the facility (Exh. KEY-I, at 2-6, 3-7).

The Company noted that its use of the South Yannouth LNG facility to increase pressure on the

lower Cape reduces its ability to bring additional pipeline supply into the system through the

Bourne and Sagamore Take Stations (id. at 3-7).

3. Need for Additional Resources

a. Sendout Projections

To document the future requirements of its Cape Cod customers, KeySpan provided a

copy of its most recent approved forecast, developed in 2001 and entitled "Long-Range Resource

and Requirements Plan (2001-02 to 2005-06)" ("200I Forecast and Supply Plan") (Exh. PO-N

15, Bulk Alt.). See KeySpan Energy Delivery New England, D.T.E. 01-105 (2003) ("D.T.E. OI

105"). KeySpan also provided projected annual growth rates for the period 2002-03 to 2005-06

for each OffOUf upper Cape towns served primarily by the Bourne Line (Exh. RR-EFSB-3).

Based on its 2001 Forecast and Supply Plan, KeySpan indicated that base case design
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year sendout requirements for the Cape Cod service territory are projected to increase from

10.9 trillion Btu in split year 2001-02 to 12.2 trillion Btu in 2005-06. D.T.E. 01-105, Exh.

D.T.E. 1-62. This forecasted growth represents an average sendout growth of3% per year, which

compares to the average annual Cape Cod growth rate of 4.6% reported by the Company for the

period of 1994 to 2001 (Exh. PO-N-l; Tr. at 44). As ofNovember 30,2001, KeySpan had a total

entitlement on the Algonquin pipeline system for delivery to all KeySpan city gates of

348,412 MMBtuiday. D.T.E. 01-105, Petition at 9, 95-97. The Company indicated that it has

entered into contracts with Algonquin for an additional 15,000 MMBtuiday of deliverability to

the Cape Cod system when Algonquin's HubLine project comes on line in the spring or summer

2003, increasing to an additional 25,000 MMBtuiday on November 1, 2003 (Exhs. KEY-I, at

2-2; PO-G-9).6

With respect to sendout in the upper Cape area, the Company indicated that it first

determined town-by-town growth factors from a Massachusetts market analysis database that

includes five-year projections of construction growth by town (Exh. RR-EFSB-3; Tr. at 47). The

Company then applied the town growth factors to its forecasted sendout for the Cape Cod service

territory, in order to derive projected sendout by town (Exh. RR-EFSB-3; Tr. at 47). The

resulting average armual growth rates for sendout between 2002-03 and 2005-06 in four upper

Cape towns - Bourne, Falmouth, Mashpee, and Sandwich - range from 3.7 to 5.3%

(Exh. RR-EFSB-3). The Company stated that this projected growth compares to an average

armual growth rate from 1994 to 2001 of 5.2% for the overall four-town area (Exh. PO-N-l;

Tr. at 45).

b. Deliverv Volumes and Pressures

KeySpan asserted that in light of increasing gas requirements, reinforcement ofthe

existing Bourne Line delivery system is necessary to maintain adequate delivery pressure

throughout Cape Cod (Exh. KEY-1, at 2-6). KeySpan further asserted that its existing facilities

6 The Company stated in KeySpan Energy Deliverv New England, D.T.E. 01-105 (2003)
that there is a need for incremental supplies to serve the Cape Cod area; the specific
contracts were reviewed and approved by the Department of Telecommunications and
Energy ("Department") in KeySpanlHubline, D.T.E. 02-18 (2002).
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will be insufficient to provide continuous natural gas service to existing and new customers on

Cape Cod with an adequate margin ofreliability, beginning in the 2003-04 heating season (id.

at 2-6, 2-8; Exh. PO-N-II).

The Company explained that the peak hour requirements to be served via the Boume

Line, including supply from both the Boume Take Station and the Oak Street Regulator, would

increase from 2073 MMBtu/hr in 2001-02 to 2219 MMBtulhr in the 2003-04 heating season

(Exhs. KEY-I, at 2-7; PO-N-8). The Company indicated that in its system planning, it assumed

the portion of this requirement supplied via the Bourne Take Station would increase from 1297

MMBtu/hr in 2001-02 to 1558 MMBtu/hr in 2003-04, an increase of9.6% per year, while the

portion to be provided via the Oak Street Regulator would decrease from 776 MMBtu/hr in

2001-02 to 661 MMBtu/hr in 2003-04 (Exhs. KEY-I, at 2-7; PO-N-8).7

The Company stated that, as the system is presently configured, the maximum volume

that can be provided by the Boume Line via the Bourne Take Station is approximately equivalent

to the peak hour requirement to be supplied through those facilities in the 2002-03 heating season

- a level of 1401 MMBtulhr (Tr. at 20-21). The Company indicated that, beginning in the 2003

04 heating season, when the peak hour requirement to be supplied through the Bourne Take

Station is projected to be 1558 MMBtulhr, it may no longer be able to maintain the pressure at

the intermediate system in Falmouth (Route 151 Regulator) necessary to ensure reliable supply to

Woods Hole (Exh. KEY-I, at 2-8 to 2-9).

KeySpan stated that it attempts to maintain a minimum pressure of 10 psig in its

intermediate pressure system on Cape Cod in order to maintain an adequate margin ofreliability

(Exh. PO-N-9; Tr. at 39). For planning purposes, the Company uses a pressure of 15 psig as a

trigger to begin evaluation of a potential developing need for system improvements; the

7 The Company indicated that the flow breakdown reflects its assumptions as to future year
operational settings at the Oak Street Regulator, as well as year-to-year sendout and
resource supply assumptions for the Cape Cod system (Tr. at 28-29). The Company
stated that the regulator setting can be used on a seasonal or contingency basis to restrict
flow to the Boume Line, allowing more gas to flow east on the Sagamore Line (id.).
However, the Company did not explain the relationship of its assumed yearly flow rates
to any specific constraints or changes on either the Bourne Line or the Sagamore Line for
the years modeled.
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Company generally selects pressure regulator settings to maintain 15 psig, where feasible (Exh.

PO-NolO; Tr. at 39). The Company stated that problems of inadequate pressure on Cape Cod

currently are most acute in the Woods Hole area ofFalmouth (Exh. PO-N-I). The Falmouth area

is served by a 60 psig distribution system which is fed by the Bourne Line (Exh. KEY-I, at 2-8).

Gas from the Bourne Line is regulated down to 76 psig at the Route 151 regulator station, and is

further regulated to 60 psig at the Sandwich "Road regulator station, approximately 5.5 miles

downstream (id.).8 KeySpan indicated that, in recent years, the inlet pressure for the Sandwich

Regulator fell below 60 psig as a result ofheavy gas usage in southern Falmouth during peak

days (id.). Delivery pressures at Woods Hole fell as low as 1.57 psig in January 2000 (Exh. PO

N-6). Replacement ofpipe along Sandwich Road south of the Route 151 Regulator in Falmouth

has since alleviated the most serious pressure concerns at Woods Hole (Tr. at 40). However,

based on its analysis of future supply reliability, the Company believes that further system

enhancement is needed.

To predict the change in reliability of supply over several future years, the Company

modeled peak day delivery volumes and pressures in the upper Cape area from 2001-02 to

2005-06 (Exh. PO-N-16).9 The Company indicated that the peak hour requirements to be served

via the Bourne Line, including supply from both the Bourne Take Station and the Oak Street

Regulator, will reach 2144 MMBtulhr in 2005-06 (Exhs. KEY-I, at 2-7; PO-N-8).

The Company analyzed its delivery capability using software identified as the Stoner

model, which applies the fundamental flow equation to predict gas flow in a pipeline system

(Exh. PO-N-16). The Company stated that the Stoner model, as calibrated by the Company,

relative to conditions measured on days of maximum sendout in January 2003, was accurate to

within 3.7% for hourly flows and 4.2% for daily flows fuD.

8

9

An inlet pressure of at least 86 psig at the Route 151 regulator station is required in order
to maintain the desired outlet pressure of76 psig (Exh. KEY-I, at 2-8). An inlet pressure
of at least 70 psig at the Sandwich regulator station is required in order to maintain the
desired outlet pressure of 60 psig (id. at 2-8, n.3).

As specified in its 2001 Forecast and Supply Plan, D.T.E. 01-105, at 83, KeySpan
selected as its design day a day of78 effective degree days at Logan Airport in Boston
(Tr. at 57).
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The Company's modeling for 2001-02 design conditions shows an inlet pressure at the

Route 151 Regulator of 85 psig, and pressures of 21 psig at the end of the distribution system in

Woods Hole and 25 psig at a location in Chatham served by the Sagamore Line, assuming a peak

hour flow of 1250 MMBtu/hr at the Bourne Take Station, delivery from Algonquin at 270 psig,

and design-day LNG reserves (Exh. PO-N-4). In the 2005-06 heating season, however, the

Company's modeling indicates that peak hour flow through the Bourne Take Station would be

1446 MMBtulhr, which is 698 MMBtu/hr less than the projected total requirement for the area

served by the Bourne Line; and that with the other supply assumptions unchanged, the pressure at

the inlet to the Route 151 Regulator would be only 8 psig - a level that is well below the

Company's minimum (Exhs. PO-N-14; PO-N-16; RR-EFSB-4).10 The Company further

indicated that, under these same assumptions, the 2005-06 modeled minimum pressure would

decline to zero at the end ofthe distribution system in Woods Hole, and to 15 psig at the location

in Chatham supplied from the Sagamore Line (Exhs. KEY-I, at 2-7; PO-N-4; PO-N-8;

RR-EFSB-4).

c. Demand Side Management

KeySpan considered whether the implementation of accelerated demand-side

management ("DSM") programs could offset the need for upgrades to its distribution system.

The Company asserted that, to address the identified pressure issues, it would need to implement

enough DSM measures to counter anticipated growth in normalized sendout on Cape Cod

(Exh. KEY-I, at 3-12). The Company concluded that DSM measures alone would not address

the identified need (id.).

The Company indicated that additional reductions from DSM of 300 billion Btus

("BBtu") in annual sendout and 4 BBtu in peak day sendout would be required each year, on

average, to offset growth for the overall Cape Cod service territory over the five-year forecast

period (Exh. KEY-I, at 3-12). The Company stated that for the upper Cape area - the area

10 The Company indicated that the pressure and flow results returned by the computer
model may not reflect conditions that would actually occur, but may reflect an inability of
the model to solve for all variables simultaneously, when demand at any point is greater
than the capacity of the pipeline system (Tr. at 31).
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served by the Bourne Line - the required additional reductions in annual and peak day sendout

over the forecast period would be approximately one-third those for the Cape Cod service

territory as a whole (Tr. at 91-93). However, the Company noted that DSM efforts targeted at

just countering the amount of growth in the upper Cape area would not be sufficient to meet the

identified need (id.). Specifically, the Company confirmed that because the Bourne Line is

supplied from the Sagamore Line via the Oak Street Regulator as well as from the Bourne Take

Station, growth throughout the Cape Cod service territory is a factor in diminishing over time the

Company's ability to meet requirements in the upper Cape area (id.).

Comparing these required DSM reductions to past implementation ofDSM, the Company

stated that in all years up to 1998 it had been able to implement a cumulative total of 156 BBtu in

reductions of annual sendout through demand-side response, and 1.4 BBtu in reductions ofpeak

day sendout (Tr. at 90). The Company also estimated that implementing the level ofDSM

reductions required to offset projected growth in sendout would cost $52,000,000 for the first

five years (id.).l1

d. Analysis

In order to meet its statutory mandate, the Siting Board first evaluates whether there is a

need for additional energy resources· to meet reliability, economic efficiency, or environmental

objectives. The Siting Board must find that additional energy resources are needed as a

prerequisite to approving a proposed energy facility. NSTAR Decision, 13 DOMSB at 158;

MMWEC Decision, 12 DOMSB at 56; MECo/NEPCo Decision, 18 DOMSC at 396-403.

Here, KeySpan has proposed to increase its distribution system capacity by replacing

existing natural gas pipeline with pipeline of a larger diameter and varying the route of the

existing pipeline in three areas. The Company has projected an increasing demand for gas on

Cape Cod in its Cape Cod Division, and for individual towns in that division. The Company has

entered into contracts to acquire additional supplies of natural gas to be delivered to the Bourne

11 The Company developed this estimate based on the costs of its existing DSM program
(Exh. KEY-I, at 3-12). The Company argued that its cost estimate is conservative
(i.e., low) because its calculations are based on proportional program costs rather than an
increasing cost of implementing successively less efficient DSM measures (id.).

65



EFSB 02-1 Page 12

and Sagamore Take Stations to meet this demand; however, in order to provide reliable gas

service, it also must be able to transport these new supplies from its take stations to its customers

at adequate pressures.

KeySpan's analysis indicates that its existing delivery system likely will be insufficient to

serve peak load beginning in the 2003-04 heating season. Given the present system

configuration, the maximum volume that can be delivered by the Boume Line via the Bourne

Take Station is approximately equivalent to the Company's projected peak hour use of these

facilities in 2002-03, leaving little room for increased use ofthese facilities in response to load

growth.12 In addition, the Company's modeling shows design-day inlet pressures at the Route

151 regulator station dropping from 85 psig in 2001-02, to 8 psig in 2005-06. Design-day

delivery pressures at this location therefore are likely to be well below the Company's preferred

inlet pressure of 86 psig beginning in the 2003-04 heating season. Similarly, the Company's

modeling projects that design-day pressures at Woods Hole will drop from 21 psig in 2001-02, to

zero pressure for the 2005-06 heating season. 13 Thus, the Company has established that its

existing delivery system will be insufficient to maintain adequate pressure for existing and future

customers in the Falmouth area, beginning in the 2003-04 heating season. In addition, the

Company's modeling suggests that in the longer term, low pressures may develop in the

12

13

Because the Company can set the Oak Street Regulator to various pressures, the division
of flow between the Sagamore and Bourne Take Stations is somewhat discretionary, and
the Company's expectation ofthe flow that needs to be carried by each line is somewhat
flexible. However, any increase in gas provided to the Falmouth area through the Oak
Street Regulator would reduce the supplies of gas available to serve growing load on the
lower Cape. In light ofthe developing pressure problems in the Chatham area, the
Company's assumption that declining volumes would be available via the Oak Street
regulator over time appears reasonable.

The Siting Board notes that the 2005-06 modeling run projects only an 8 psig pressure
drop between the Route 115 regulator station and Woods Hole, despite the existence of
an intermediate regulator station at Sandwich Road. The specific modeled values may
reflect an inability of the model to solve for all variables simultaneously in a situation
where demand exceeds capacity at some point on the pipeline system. However, given
the already marginal pressures both at the Route 151 regulator station and at Woods Hole,
any possible inconsistencies do not cast doubt on the need for additional resources to
provide reliable service to the Woods Hole area.
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Chatham area, where delivery pressures are expected to decline from 25 psig in 2001-02 to 15

psig by the 2005-06 heating season in the absence of delivery system reinforcements.

To evaluate the potential to meet the identified need through accelerated implementation

ofDSM, the Company assumed that sufficient DSM to offset Cape Cod's projected year-to-year

growth in annual and peak day sendout of 300 BBtu and 4 BBtu, respectively, would be required.

The Company appropriately determined that, given the current operational necessity of

backfeeding gas to the Bourne Line from the Sagamore Line in the mid-Cape area during peak

load periods, it would not be able to meet the identified need simply by offsetting sendout growth

in the upper Cape area. In addition, the Company's analysis of the level ofDSM required to

offset projected sendout growth on Cape Cod, in comparison to the level ofDSM currently being

attained there, and of the estimated cost of the added DSM, supports the Company's conclusion

that it is unlikely accelerated DSM could reasonably be implemented to meet the identified need.

Therefore, the Siting Board finds that accelerated DSM would not eliminate the need for

additional energy resources.

Based on the modeled delivery pressures at Falmouth and Woods Hole, the Company has

established that its existing system is inadequate to serve its anticipated load with sufficient

reliability, specifically in the Falmouth area. Consequently, the Siting Board finds that there is a

need for additional energy resources to maintain reliable gas service to customers on Cape Cod,

especially in the Falmouth area.

4. Consistency with Long-Range Forecast

G.L. c. 164, § 69J requires that a facility proposed by a gas company required to file a

long-range forecast pursuant to G.L. c. 164, § 691 be consistent with that company's most

recently approved long-range forecast. G.L. c. 164, § 69J. KeySpan is a gas company required

to file a long-range forecast pursuant to G.L. c. 164, § 691. See G.L. c. 164, §§ 75B, 75H.

Consequently, to satisfy the statutory requirement, the Siting Board reviews the consistency of

the proposed gas pipeline with KeySpan's most recently approved long-range forecast.

The Company stated that its most recent forecast - the 2001 Forecast and Supply Plan

was approved by the Department in January 2003 (Exh. PO-N-15, Att.). See D.T.E. 01-05. The
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Company stated that it continues to use the methods detailed in the 2001 Forecast and Supply

Plan to prepare updated forecasts (Exh. PO-N-18). The Company added that no updates were

made to assumptions of the model between the preparation of the 2001 Forecast and Supply Plan

and the subject petition (Tr. at 15).

Tables provided in the Petition as Attachments F, G, and H contain the same data as three

pages of tables in the 2001 Forecast and Supply Plan showing base case comparison ofresources

and requirements (Exhs. KEY-I, at 2-19 to 2-21; PO-N-15, Bulk Att., at Tables G-22D(rev.) and

G-23D(rev.)). These tables project design-year and design-day resources and requirements for

KeySpan from 2001-02 to 2005-06 (id.).

As discussed in Section II.A.3.a, above, the Company developed its projections of future

gas delivery requirements for the upper Cape area by applying town-by-town growth factors to its

forecasted sendout for the Cape Cod service territory, in order to derive projected sendout by

town. These projections drive the findings of need for additional energy resources to serve the

Fahnouth area. Thus, the Company has established that the load assumptions in its system

analysis for the proposed project are consistent with its current town-level forecasts for the Cape

Cod district, and are derived from the information presented in its most recently approved long

range forecast. Accordingly, the Siting Board finds that the proposed project is consistent with

the Company's most recently approved long-range forecast.

B. Comparison of Proposed Project and Alternative Approaches

1. Standard of Review

G.L. c. 164, § 69H requires the Siting Board to evaluate proposed projects in terms of

their consistency with providing a reliable energy supply to the Commonwealth with a minimum

impact on the enviromnent at the lowest possible cost. General Laws, c. 164, § 69J requires a

project proponent to present "alternatives to plarmed action" which may include: (a) other

methods of generating, manufacturing, or storing electricity or natural gas; (b) other sources of

electrical power or natural gas; and (c) no additional electric power or natural gas. 14

14 G.L. c. 164, § 69J, also requires an applicant to provide a description of "other site
(continued...)
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In implementing its statutory mandate, the Siting Board requires an applicant to show

that, on balance, its proposed project is superior to alternative approaches in terms of cost,

environmental impact, and ability to meet the identified need. Cambridge Electric Light

Company, 12 DOMSB 305, at 321 ("CELCo Decision"); Boston Edison Company - Hopkinton

and Milford, 6 DOMSB 208, at 252 (1997) ("1997 BECo Decision"); Boston Edison Company.

13 DOMSC 63, at 67-68, 73-74 (1985). In addition, the Siting Board requires a petitioner to

consider reliability of supply as part of its showing that the proposed project is superior to

alternative project approaches. CELCo Decision,12 DOMSB at 321; 1997 BECo Decision,

6 DOMSB at 253-257; MECo/NEPCo Decision, 18 DOMSC at 404-405.

2. Potential Project Approaches

The Company presented six project approachesl5 for analysis: (1) installation of a

12-inch pipeline to replace existing sections ofthe Bourne Line ("proposed project");

(2) installation of a new 12-inch pipeline connecting the existing Sagamore Line and the Bourne

Line on a route through the Farmersville section of Sandwich and the Newtown and Santuit

sections of Barnstable ("Newtown-Santuit Connector"); (3) expansion ofnn10ading,

vaporization, and piping capacity at the existing South Yarmouth LNG facility ("South

Yarmouth LNG Expansion"); (4) construction ofa new LNG storage and injection facility

("New LNG Facility"); (5) construction of a new propane/air storage and injection facility

("New Propane/Air Facility"); and (6) addition of compression along the Bourne and/or

14

15

(...continued)
locations." G.L. c. 164, § 69J. The Siting Board reviews the Company's preferred route,
as well as other possible routes, in Section ill.B, below.

G.L. c. 164, § 69J requires the Company to consider the alternative of "no additional
electric power." The Company considered a no-build alternative, but concluded that it
would not be an effective long-term solution to supply and pressure issues associated with
increasing growth (Exh. KEY-1, at 3-12 to 3-13). The Siting Board notes that the no
build alternative would not meet the needs identified in Section ILA, above, and therefore
eliminates it from further consideration. KeySpan also analyzed additional conservation
and load management options and determined that these options would not meet the
identified need. These options are discussed in Section II.A.3(d), above.
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Sagamore Lines ("Compression Stations") (Exh. KEY-I, at 3-1 to 3_12).16
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a. The Proposed Project

The Company proposes to install12-inch diameter pipeline with a design pressure of

270 psig to replace existing 8-inch sections ofthe Bourne Line (Exhs. KEY-I, at 3-2; PO-G-3;

PO-G-lO). The Company would construct pipeline in Bourne and Falmouth and, depending on

the route selected, also in Sandwich (Exh. KEY-I, at 1-4). The Company provided a map

indicating that the majority of the proposed route avoids residential areas fuh at 4-17).

b. Newtown-Santuit Connector

The Newtown-Santuit Connector approach would consist of constructing an additional

connection between the Sagamore Line and the Bourne Line approximately 3 miles west of the

existing connection at the Oak Street Regulator fuh at 3-3). The new connector would begin at

the Sagamore Line along Route 6 in Sandwich, approximately 9 miles east of the Sagamore Take

Station, and end at Route 28 in the Santuit section of Bamstable, connecting there to the Bourne

Line (id. at 3-3, 3-4, 3-6; Exh. PO-G-6, Att.).

c. South Yannouth LNG Expansion Approach

The South Yarmouth LNG Expansion approach would involve enlarging the truck

.unloading facilities at the existing South Yannouth LNG facility, adding a fifth vaporizer,

enlarging plant discharge piping, and increasing the frequency of LNG trailer deliveries

(Exh. KEY-I, at 3-8). The Company indicated that this approach would not alleviate pressure

16 The Company briefly discussed other approaches that it considered and rejected during
project development. For instance, the Company considered constructing an LNG facility
at Chatham, which had previously been studied by Colonial (Exh. PO-G-16, Att.).
However, KeySpan stated that an LNG facility in Chatham had been proposed to address
pressure needs on the lower Cape and would not meet supply needs identified in the
Fahnouth area; consequently, this approach was not considered further (Exh.
EFSB-PA-4). In addition, the Company provided information on reactivating the
Cataumet propane/air facility, but stated that reactivating the Cataumet facility would cost
more than building new infrastructure (Exh. PO-PA-18).
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problems in the Falmouth/Woods Hole area (id. at 3-9). In addition, the Company stated that it

has concerns about delivering gas in the event ofwinter storms that may disrupt truck traffic

(id.).

d. New LNG Facility Approach

The New LNG Facility Expansion approach would involve construction of a new satellite

LNG facility in the Falmouth area (Exh. KEY-I, at 3-9). As conceived by the Company, the new

LNG facility would consist of four 55,000 gallon LNG tanks, a vaporization system, truck

unloading facilities, and associated structures and equipment (id.). The Company did not identify

potential sites for such a facility, but stated that at least 10 acres would be needed (id.).

e. New Propane/Air Facility Approach

The New Propane/Air Facility approach would be generally similar to the New LNG

Facility approach (Exh. KEY-I, at 3-10). Propane would be trucked in instead of LNG, and the

propane would be mixed with air to provide a fuel with burning characteristics generally similar

to natural gas (id.; TI. at 65). The Company did not identify potential sites for such a facility, but

stated that at least 10 acres would be needed (Exh. KEY-I, at 3-10).

The Company suggested that reliability of this approach would be inferior to the proposed

project because deliverability to customers would be dependent on truck deliveries during winter

months (id. at 3-14; Tr. at 64). The Company stated that the preferred pipeline pressure for

blending propane/air into natural gas is low pressure up to 60 psig; the Company asserted that

because of the pressure profile on the Cape, actual blending would be very limited under this

alternative (Exh. KEY-I, at 3-10). High pressure compressors would be required if the Company

chose to feed the propane/air mixture directly into the relatively high pressure Bourne Line,

which would add further to operating costs (id. at 3-10; Exh. PO-PA-B).

f. Compression Stations Approach

The Compression Stations approach, as envisioned by the Company, would consist of

installation of three compression stations along the Bourne Line by 2005-06, with back-up
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compressors at each location (Exh. KEY-I, at 3-10).
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g. Analysis

The Company has presented six approaches to addressing gas supply and pressure issues

in the Falmouth area, and throughout its Cape Cod distribution system. Ofthese approaches,

one, the South Yarmouth LNG Expansion approach, would not directly support pressure and

delivery requirements in the Falmouth area. This approach also would involve the enviromnental

and traffic impacts associated with a large number of truck trips, and would be subject to weather

interruption. The Siting Board therefore will not pursue this approach further.

In addition, the New Propane/Air Facility approach is generally similar to the New LNG

Facility approach, but would require compression. Compression adds costs to this approach and

may have noise impacts. As with the New LNG Facility, this approach raises reliability issues

associated with reliance on trucking in winter. Based on these disadvantages, the Siting Board

will not analyze this approach further. Consequently, the Siting Board will confine its further

review to the proposed project, the Newtown-Santuit Connector approach, the New LNG Facility

approach, and the Compressor Station approach.

3. Reliability Comparison

a. The Proposed Project

The Company stated that the proposed project would allow delivery of sufficient gas to its

customers through 2005-06, beyond which it did not project the amount of demand growth

(Tr. at 74). The Company stated that the proposed pipeline could supply 1821 MMBtu of gas

[per hour] through the Bourne Take Station, which would be sufficient for Cape Cod through

. 2005-06, if Algonquin delivers gas at 270 psig and if 1400 MMBtulhr were available from the

South Yarmouth LNG facility (Exhs. PO-PA-8; RR-EFSB-I; Tr. at 84). The Company noted

that the proposed project would not add to the mechanical complexity or operational control

complexity of the KeySpan distribution system (Exh. KEY-I, at 4-3). The Company also

indicated that, by improving the ability of the Bourne Line to deliver gas, the proposed project

would enhance the ability of the Sagamore Line to serve the lower Cape, since less gas would be
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backfed into the Bourne Line at the Oak Street Regulator in Barnstable (Tr. at 26, 66). The

Company asserted that the proposed project would be the most reliable approach among the

alternatives considered (Exh. KEY-I, at 3-14).

b. New LNG Facility

The Company indicated that construction of a new LNG Facility on the Bourne Line

could address the need for greater distribution system pressures in the Falmouth area at least

through 2005-06 Wi. at 3-9; Tr. at 84). The Company noted that this approach also would

enhance the ability ofthe Sagamore Line to serve the lower Cape, since less gas would be

backfed into the Bourne Line at the Oak Street Regulator in Barnstable (Tr. at 66). However, the

Company noted that it has concerns about the deliverability of gas by truck during winter storms,

which could reduce the reliability with which this alternative would be available to meet peak

demand, and argued that this approach therefore would be less reliable than the proposed project

(Exh. KEY-I, at 3-9,3-14).

c. Compression Stations Approach

The Company stated that three compression stations could deliver sufficient volumes and

pressures of gas to serve the Falmouth area adequately through 2005-06 (Tr. at 84). The

Company also indicated that this approach would enhance the ability ofthe Sagamore Line to

serve the lower Cape, since less gas would be backfed into the Bourne Line at the Oak Street

Regulator in Bamstable (Tr. at 66). Since compressors need regular maintenance in order to

provide continuous service, each compressor station would include a redundant (i.e., back-up)

compressor and appropriate controls (Exh. KEY-I, at 3-12).

d. Newtown-Santuit Connector

The Company stated that its modeling shows that this approach would provide adequate

supplies and pressures in Falmouth only through the 2003-04 winter heating season

(Exhs.KEY-I, at 3-4; PO-PA-lO). Maintaining adequate supplies and pressure in Falmouth in

later years would require the installation of approximately four miles of 12-inch diameter main
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along the Sagamore Line (Exh. KEY-I, at 3-4).
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e. Analysis

The proposed project, the New LNG Facility approach, and the Compression Stations

approach would provide additional energy resources to meet the needs of KeySpan customers on

the upper Cape at least through 2005-06. All three approaches would reduce the extent to which

the Sagamore Line, which is needed for other customers, is used as a supplementary source of

gas along the Bourne Line. The proposed project results in the simplest operating system and is

likely to be least vulnerable to disruption. However, redundant equipment, built as part of each

compression station, would enhance the reliability ofthe Compression Stations approach. The

-record shows that, with respect to reliability, the proposed alternative would likely be superior to

the new LNG facility, which involves supplementary delivery of fuel by truck. Accordingly, the

Siting Board finds that the proposed project would be comparable to the Compression Stations,

and superior to the New LNG Facility, with respect to reliability.

The Newtown-Santuit Connector, while providing pressure reliefto the Falmouth area

through 2003-04, would not, without further reinforcement of the Sagamore Line, provide

adequate design-day pressures in the 2004-05 and 2005-06 heating seasons. The Siting Board

therefore finds that the proposed project would be superior to the Newtown-Santuit Connector

with respect to reliability.

4. Environmental Impacts

a. The Proposed Project

KeySpan asserted that there would be no long-term environmental impacts from the

proposed project (Exh. KEY-I, at 3-3). The Company indicated that there would be short-term

impacts along existing roads, including traffic impacts that it characterized as minimal along the

preferred route and construction noise for two or three days at residences such as those along

Sandwich Road in Falmouth (id.; Exh. PO-E-30). The Company stated that construction ofthe

proposed project would require no significant tree clearing (Exh. KEY-I, at 3-3)
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b. New LNG Facility

The Company argued that this approach is inferior to the proposed project on

environmental grounds because 10 to 12 acres ofland would be occupied and because significant

truck traffic would be required to refill the LNG facility on an ongoing basis (Exh. KEY-I, at

3-9,3-14). The Company suggested that it would be challenging to find a suitable site (id.). The

Company stated that, in addition to the land use impacts, trucking fuel in from an LNG

off-loading facility such as Distrigas in Everett would result in traffic, noise, and air pollution

impacts (Exh. PO-PA-I4).

c. Compression Stations

KeySpan argued that the Compression Stations approach is inferior to the proposed

project on environmental grounds because the compressors would consume gas and would emit

noise and nitrogen oxides when operating (Exh. KEY-I, at 3-12, 3-14). The Company noted that

three 1,000 horse-power engines operating at full load for 1,300 hours per year would emit

approximately 1,800 pounds of nitrogen oxides and 2,600 pounds of carbon monoxide armually

(id. at 3-12). The Company stated that using mufflers and acoustic enclosures would mitigate the

noise of compressor engines (id.).

d. Newtown-Santuit Connector

As presented by the Company, the Newtown-Santuit Connector would consist of

approximately 28,000 feet ofnew I2-inch pipeline beginning at the Sagamore Line along

Route 6 in Sandwich, approximately 9 miles east ofthe Sagamore Take Station, and ending at

Route 28 in the Santuit section ofBarnstable, connecting there to the Bourne Line (id. at 3-3, 3-4,

3-6; Exh. PO-G-6, Att.). The pipeline route is along Great Hill Road and Newtown Road in

Sandwich and along Santuit Newtown Road in Barnstable (Exh. KEY-I, at 3-3,3-4). The

Company indicated that the route for the Newtown-Santuit Connector would run largely through

residential neighborhoods fuh at 3-4, 3-6).
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e. Analysis
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The record shows that the proposed project, which involves the installation of

approximately 32,600 feet of new l2-inch pipeline either along an existing pipeline right-of-way

("ROW"), or within streets, would have limited temporary environmental impacts associated

with the installation of the pipeline. Construction of the Newtown-Santuit Connector would

have similar types of impacts but would affect an area with more residences than the proposed

project. Construction of a new LNG facility would require the development of at least 10 acres

of land; operation of the facility would result in minor traffic, noise, and air pollution impacts

associated with trucking fuels to the Cape. Finally, the record shows that the operation ofthree

compressors would generate some noise and air pollution, unlike the proposed project.

Consequently, the Siting Board fmds that the proposed project would be superior to the

Newtown-Santuit Connector, the New LNG Facility and the Compression Stations, with respect

to environmental impacts.

5. Cost

a. Description

KeySpan estimated that the capital cost ofthe proposed project following the preferred

route would be $3,200,000 (KEY-I, at 3-14). However, depending on the route selected, the

length of construction could be from 32,600 to 42,900 feet; therefore, the estimated project cost

would be approximately $3,200,000 to $5,000,000 plus easement costs (id. at 3-2, 4-21 to 4-23,

4-33). There would be essentially no additional costs to operate and maintain the proposed

project (id. at 3-14).

The Company estimated the capital costs of the New LNG Facility at approximately

$9,300,000, including construction and equipment costs but exclusive of site acquisition costs

(id. at 3_9).17 The Company estimated that the capital cost of the compressors comprising the

Compression Stations approach would be $12,000,000 Wh at 3-11). The Company estimated the

17 The comparison presented by the Company excludes fuel price differences between
pipeline gas and LNG; however, the Company indicated that fuel price differences would
be small relative to the difference in capital costs (Exh. KEY-I, at 3-14; Tr. at 70).
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capital cost of the Newtown-Santuit Connector at approximately $3,700,000 (id. at 3-4).

The Company indicated that operating costs would be lowest for the proposed project and

highest for the New LNG Facility (id.). A cost breakout is provided below in Table 1.

Table 1. Cost Comparison Among Three Project Approaches

Approach Capital Cost AnnnalOperations &
Maintenance I

Proposed Project 2 $3,200,000 - $5,000,000 $0

New LNG Facility' $9,300,000 $100,000

Compression Stations $12,000,000 $18,000

Newtown-Santuit COllliector $3,700,000 NA

I. Does not mclude differential fuel costs.
2. Range for proposed project along preferred route and noticed alternative.
3. Cost excludes cost ofland.
NA. Not available
Source: Exh. KEY-I, at 3-14.

b. Analysis

The Company's cost estimates indicate that the proposed project would cost $4,000,000

to $9,000,000 less than the other project approaches (the New LNG Facility and the Compression

Stations) that meet need through 2005-06. The Newtown-Santuit Connector, standing alone, is

comparable in cost to the proposed project. Consequently, the Siting Board finds that the

proposed project would be comparable to the Newtown-Santuit Connector approach and superior

to the New LNG Facility approach and the Compression Stations approach with respect to cost.

6. Project Capacity

Because the proposed project may provide adequate pressures to the Falmouth area only

through 2005-06, the Siting Board also considered an alternative approach involving the

construction of the proposed project with a larger diameter pipe. KeySpan indicated that the

project, with a 12-inch diameter as proposed, would provide a pressure of 114 psig at the

upstream side of the Route 151 regulator (Exh. RR-EFSB-5(1». With use of 16-inch pipe, the
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project would provide a pressure of 125 psig (Exh. RR-EFSB-5(2)). According to the Company,

this pressure difference would be sufficient to maintain adequate pressures in the Falmouth area

for only one additional year (Tr. at 75-77). However, the Company did not provide projections

of sendout or system pressure beyond 2005-06 in support of its contention.

The Company acknowledged that measures other than the proposed project could be

required to enhance gas flow in the foreseeable future (Tr. at 78). The Company indicated that

its longer tenn options for maintaining adequate service in the Falmouth area include raising the

operating pressure of the Bourne Line, using the 60 psig distribution system as a supplement to

the Bourne Line for moving gas into the Falmouth area, and replacing Bourne Line sections north

ofBarlow's Landing Road with larger diameter pipe (id. at 75-77). The Company indicated that,

with these enhancements, it expected that the system would be adequate to provide customers

with gas, and a diameter larger than 12 inches would not be necessary within the next 15 years

(id. at 81-82).

The Company noted that, to facilitate the uprating of the Bourne Line, it plans to certify at

270 psig the pipe to be installed as part of the proposed project (Exh. PO-G-IO). The Company

stated that in order to obtain a Maximum Allowable Operating Pressure ("MAOP") of270 psig

for the Bourne Line, it also would need to review existing pipeline components and pipeline

operating and maintenance history, replace components as needed, analyze system operation at

270 psig, prepare a written uprating procedure, hold operations department meetings, and

implement the uprating procedure (Exh. PO-PA-2).

Given the minimal benefit apparently provided by installing the proposed project with a

larger diameter pipe, the Siting Board concludes that the Company's decision to use 12-inch

diameter pipe is reasonable.

7. Conclusions

In the sections above, the Siting Board considered the six project approaches presented by

the Company. The Siting Board dismissed the South Yannouth LNG Expansion approach

because it would not directly address pressure concerns in the Falmouth area. The Siting Board

dismissed the New Propane/Air Facility approach, because it is generally similar to the New
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LNG Facility approach but had additional disadvantages. The Siting Board focused on the

remaining four approaches - the proposed project, the New LNG Facility approach, the

Compression Stations approach, and the Newtown-Santuit Connector approach. The Siting

Board fonnd that: (1) the proposed project would be comparable to the Compression Stations,

and superior to the New LNG Facility and the Newtown-Santuit Connector, with respect to

reliability; (2) the proposed project would be superior to the Newtown-Santuit Connector, the

New LNG Facility, and the Compression Stations with respect to enviromnental impacts; and

(3) the proposed project would be comparable to the Newtown-Santuit Connector, and superior

to the New LNG Facility and the Compression Stations with respect to cost. The proposed

project is superior to each alternative with respect to one or more criteria, and distinctly inferior

to none with respect to any criteria. Accordingly, the Siting Board finds that the proposed project

would be superior to the New LNG Facility approach, the Compression Stations approach, and

the Newtown-Santuit Connector approach with respect to providing a reliable energy supply for

the Commonwealth with a minimum impact on the enviromnent at the lowest possible cost.

ill. ANALYSIS OF THE PREFERRED AND ALTERNATNE ROUTES

A. Site Selection

1. Standard of Review

G.L. c. 164, § 69J provides that a petition to construct a proposed facility must include "a

description of alternatives to [the applicant's] planned action" including "other site locations."

G.L. c. 164, § 69J. In past reviews of alternative site locations identified by an applicant, the

Siting Board has required the applicant to demonstrate that it examined a reasonable range of

practical siting alternatives. See CELCo Decision, 12 DOMSB at 323; MMWEC Decision,

12 DOMSB at 119; 1998 NEPCo Decision, 7 DOMSB 333, at 374. In order to determine

whether an applicant has considered a reasonable range ofpractical alternatives, the Siting Board

has required the applicant to meet a two-pronged test. First, the applicant must establish that it

developed and applied a reasonable set of criteria for identifying and evaluating alternative routes

in a manner which ensures that it has not overlooked or eliminated any routes which, on balance,

are clearly superior to the proposed route. CELCo Decision, 12 DOMSB at 323;
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MMWEC Decision, 12 DOMSB at 119; 1998 NEPCo Decision, 7 DOMSB 333, at 374. Second,

the applicant must establish that it identified at least two noticed sites or routes with some

measure of geographic diversity. CELCo Decision, 12 DOMSB at 323; MMWEC Decision, 12

DOMSB at 119; 1998 NEPCo Decision, 7 DOMSB 333, at 374.

2. Site Selection Process

a. Identification and Screening of Routes

The Company indicated that its site selection process included the development ofroute

selection guidelines, identification of a study area, characterization of the study area, initial route

selection, development of route evaluation criteria and scoring methods, and a scoring of the

alternative routes based on the route evaluation criteria (Exh. KEY-I, at 4-8 to 4-31).

The Company developed the following route selection guidelines:

• Use direct routes, as opposed to more circuitous routes;

• Use existing ROWs and easements where possible;

• Avoid crossing cemeteries, war memorials, and similar public or quasi-public

lands;

• Avoid crossing public lands that have been acquired for purposes of wildlife

conservation, public recreation or other uses subject to Article 97 of the

Massachusetts Constitution;

• Avoid significant residential areas or densely developed mixed use areas;

• Avoid routes that would require significant disruption ofrare/endangered species

habitat;

• Avoid mapped wetlands and significant water resources (id. at 4-8 to 4-9).

KeySpan then looked at the principal land uses between the starting and ending points of

the pipeline (i.e., Barlow's Landing Road at Route 28 to the north and the Route 151 regulator

station to the south). The Company noted that the predominant intervening land use is the

22,000-acre MMR (Exh. KEY-I, at 4-9). It identified other major land uses as: (1) the 1,824

acre Massachusetts Division ofFisheries & Wildlife's Frances A. Crane Wildlife Management
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Area ("CWMA"); (2) a national veterans cemetery; (3) Routes 28, 28A, and 151; (4) a residential

area between Sandwich and Currier Roads; and (5) several large ponds to the south and southeast

ofthe MMR and CWMA (id. at 4-10; Figs. 1-2 and 4-5).

The Company stated that it determined its study area based on the route endpoints, the

general nature of the intervening land uses, and an effort to provide a measure of geographic

diversity (Exh. KEY-1, at 4-9). The Company delineated a study area shaped roughly like a

truncated parallelogram with comers encompassing the pipeline's starting point on Barlow's

Landing Road, the intersection of Routes 28A and 151 to the southwest, and the pipeline's

endpoint at the Route 151 regulator station; the northeast boundary ofthe study area extends

across the MMR (id. at Fig. 4-6). The Company stated that, at its widest, the study area is

approximately five miles across from west to east (lll at 4-10).

The Company next identified four potential routes from the Barlow's Landing Road

starting point to the Route 151 regulator station:

• Optimized Existing route: From the starting point, this route would follow the existing

KeySpan ROW south along Route 28 and across Otis Circle into the MMR. Within the

MMR, the route would proceed southeast along Connery Avenue, West Truck Road,

South Inner Road, Guenther Road and South Truck Road (Exh. PO-RS-1), exiting the

MMR on Simpkins Road. It would then continue south onto Sandwich Road to the

regulator station on Route 151.

• Route 28A/Route 151 route: From the starting point, this route would follow the existing

KeySpan ROW along Route 28 to Otis Circle, where it would continue south along Route

28A to its intersection with Route 151, then east to the regulator station.

• The Transmission Line/Distribution Line route: From the starting point, this route would

cross beneath Route 28 and follow an NSTAR Electric Company ("NSTAR") 115

kilovolt transmission line ROW in a generally southerly direction along or near Route 28,

which it crosses twice more. Just south of the Bourne/Sandwich town line, the route

would follow the transmission line ROW to the southeast, cross Route 151, and continue

eastward along an NSTAR ROW that parallels Route 151 the rest of the way to the

regulator station.
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•

•

The Distribution Line route: From the starting point, this route would cross beneath

Route 28 and join an electric distribution line ROW owned by MMR that runs in a

southeasterly direction to Connery Road. At Connery Road, the route would continue to

the southeast in a distribution line ROW owned by NSTAR. This ROW continues south

through the MMR, through the CWMA, and across Route 151. The'route would continue

in the NSTAR ROW along Route 151 to the regulator station (Exh. KEY-I, at 4-18 to 4

23).

The Company stated that it undertook a comparison of these four routes based on their

environmental, cost and reliability attributes (Exh. KEY-I, at 4-23). To compare the routes'

environmental attributes, the Company developed a series of evaluation criteria for ten

environmental factors, grouped into the three categories ofwater resources, land resources, and

community resources (id. at 4-23), as follows (id. at 4-24 to 4-29):

• Water Resources

• Wetlands and vernal pools

• Surface water resources

• Groundwater resources/existing contamination

• Land Resources

• Significant habitat

• Tree clearing

• Protected lands

Community Resources

• Residential lands

• Sensitive land uses

• Traffic

• Easements

The Company explained that to evaluate the routes, it used a three-level ranking scale

with a score of "1" representing the lowest potential impact and "3" representing the greatest

impact (Exh. KEY-I, at 4-23). The Company described generically the types of impacts that

would warrant each score for each factor (id. at 4-24 to 4-29). The following table presents the
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Company's scoring of the four routes based on its environmental criteria:

Potential Routes -- Euvironmental Evaluatiou

Page 29

Optimized Route 28A/ Transmissiou/
Factor Existing Route 151 Distribution Distributiou

Wetlands & Vernal Pools 2 2 3 3

Surface Water & ORW' I 1 2 1

Groundwater Resources 2 3 I 2

Rare Species/Significant Habitat 1 1 3 3

Protected & Managed Lands I 1 3 3

Tree Clearing 1 I 2 " 3

Residential Lands 2 3 2 1

Sensitive Land Use I 2 1 1

Traffic 2 3 1 I

Historic & Cultural Resources 1 1 2 2

Easements 2 1 3 3

Total 16 19 23 23

, Outstandmg Resource Water
Source: Exhs. KEY-I, at 4-31; PO-E-5

Based on this analysis, the Company concluded that the "Optimized Existing" route had the best

environmental score overall (id. at 4-31).

For purposes of route selection, the Company stated that there would be no major

differences in reliability'8 among the four options under consideration (Exh. KEY-I, at 4-30).

The Company explained that, regardless ofroute, the pipeline would be constructed ofthe same

material, would be buried to the same depth, and would operate at the same pressure (jQ,). The

Company also stated that the route alternatives were comparable in length (6.6 to 8.1 miles) and

18 The Company's assessment ofrelative reliability of the alternative routes focused on
"physical reliability once the line was constructed" (Exh. PO-RS-2); the Company did not
consider potential differences in the time required for permitting, securing easements, or
construction as reliability issues (jQJ.
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that all would be accessible for periodic inspection (id.). The Company noted that the routes

using existing transmission line and distribution line ROWs might be less subject to risk of

disruption due to utility installation or repair than routes along streets or highways, but that this

would be offset by their somewhat lower accessibility (id. at 4-31). The Company also stated

that the routes that are primarily across the MMR would benefit from the base's security

measures and "a more controlled environment" with respect to construction and repair work

(id.). Nonetheless, the Company concluded that the four alternative routes present no

quantifiable differences in reliability (id.).

The Company derived cost estimates for the four routes based primarily on unit costs per

foot of installation for each type ofroadway or easement location (Exh. KEY-I, at 4-30). The

highest unit-cost segments were those along Route 28A or in NSTAR transmission easements

(id.). The Company stated that the principal factors accounting for higher unit costs along Route

28A, as compared to other roadways, were the need for traffic management and the presence of

existing utilities (Exh. PO-E-41). The Company adjusted the construction cost estimates to

account for its internal project costs, such as engineering, environmental, legal, community

relations, procurement, construction oversight, accounting and insurance expenses (Exh. KEY-1,

at 4-30). Not included in the Company's estimates were any payments to NSTAR for the use of

its easements, or costs associated with obtaining other easements (illJ. The Company estimated

the total project costs for the four routes as follows (id. at 4-32):

• Existing Optimized $3,200,000

• Route 28AlRoute 151 $5,000,000

• TransmissionfDistribution $5,000,000, plus easement-related costs

• Distribution $4,300,000, plus easement-related costs

The Company noted that the Existing Optimized route had both the best environmental

score and the lowest cost (Exh. KEY-I, at 4-32 to 4-33), and therefore chose it as its preferred

route.

To select a route to serve as the noticed alternative, the Company first noted that the

Route 28NRoute 151 route had the second best environmental score (Exh. KEY-I, at 4-38).

KeySpan then introduced another factor: the certainty of securing all necessary easements and
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approvals (id.).19 It determined that the Route 28AlRoute 151 alternative has a high degree of

certainty with respect to obtaining easements because it is located entirely within existing

roadway layouts (id.). The Company stated that the Distribution Line alternative would require a

road opening permit from MHD to cross Route 28; permission from NSTAR, the

Commonwealth of Massachusetts, and the AFNG to use parts of existing NSTAR easements

across MMR; and, to cross the CWMA, permission from NSTAR and perhaps both a new

easement from Commonwealth ofMassachusetts and approval under Article 97 ofthe

Massachusetts Constitution to use lands acquired for conservation and recreation purposes (llh at

103-105). To use the Transmission LinelDistribution Line route, the Company stated that in

addition to permission from NSTAR for use of its easements, it would need a permit from MHD

to cross Route 28 in three locations; permission from the Veterans Administration to cross a

portion of the national veterans cemetery; and approval from the Town ofFalmouth to run along

Route 151. Further, KeySpan noted that this route may require approvals from the

Commonwealth to use NSTAR's easement through MMR and the CWMA, as well as approval

under Article 97 to cross the CWMA, and easements from private landowners (id. at 105-107).

The Company stated that while there are "no obvious reasons" that necessary easements

could not be secured for any of these routes, some degree of uncertainty is associated with that

process (Exh. KEY-I, at 4-38). In addition, the Company stated that it would be likely to incur

additional costs to obtain the easements (id.),zo The Company therefore selected the Route

28AlRoute 151 route for its noticed alternative (ill).

19

20

The Company noted that the following authorizations would be required for the preferred
route: (1) a road opening permit from the Massachusetts Highway Department ("MHD")
for the sections ofpipeline along Route 28 and crossing Otis Circle; (2) easements from
the Commonwealth of Massachusetts and consent from the AFNG and Army National
Guard for work along roads in the MMR; and (3) a street opening permit from the Town
of Falmouth for sections of Sandwich Road and Route 151 (Exh. PO-RS-13; Tr. at 100
102). The Company stated that it did not foresee difficulty in obtaining any of these
permits or easements, and noted that the processes for obtaining them were already
underway (llh).

KeySpan stated that it did not discuss with NSTAR the cost of obtaining easements, and
that the Company did not have any recent experience from which to make estimates of
such costs (Exh. PO-RS-5).
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b. Analysis

KeySpan has developed a set of route selection guidelines and a set of environmental

criteria that address environmental impacts, land use concerns, and community issues - types of

criteria that the Siting Board has found to be appropriate for the siting of energy facilities. See

NSTAR Decision, 13 DOMSB at 177; MMWEC Decision, 12 DOMSB at 125; 9 DOMSB at 43

44; New England Power Company, 4 DOMSB 109, at 167 (1995).

To develop route options for further evaluation, the Company identified an area that

would encompass the starting and ending points for the pipeline and a variety of land ownerships

and uses. The Company then created four possible routes, each ofwhich made use of existing

roadways and/or utility easements (not necessarily the Company's own) within the study area.

KeySpan next rated each of the four routes based on its environmental criteria, giving equal

weight to each criterion. The Company presented both the total environmental score and the

estimated cost for each route. Noting that the "Optimized Existing" route had both the best

environmental score and the lowest cost, KeySpan selected it as its preferred route. The Siting

Board observes that the Company did not explain how it would have balanced any conflicts

between cost and environmental factors; however, the particular circumstances of this case did

not necessitate such balancing. Overall, the Siting Board finds that the Company has developed

and applied a reasonable set of criteria for identifying and evaluating alternative routes in a

manner the ensures that it has not overlooked or eliminated any routes that are, on balance,

clearly superior to the proposed route.

With respect to selection of a noticed alternative route, the Company's analysis showed

that the Route 28AlRoute 151 route received the best environmental score ofthe remaining three

options. The Company also considered an additional criterion: the uncertainty associated with

obtaining new easements. The Company judged the Route 28N151 route superior on this

criterion. With regard to cost, the Company estimated the Route 28N151 route to be no more

expensive than the Transmission/Distribution route, though initially more expensive than the

Distribution route (depending on the ultimate cost, if any, for the latter's easements). Because

the Company did not quantifY the potential costs related to obtaining easements for either the

Distribution or Transmission/Distribution routes, the Company did not attempt to balance cost
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with the other factors in its choice of a noticed alternative." Nonetheless, based on superior

rankings for environmental and easement factors, and an indeterminate ranking on cost, the

Siting Board finds that the Company made a reasonable selection for the noticed alternative

route.

3. Geographic Diversity

KeySpan considered four routes between the starting point at Barlow's Landing Road and

the endpoint at the regulator station on Route lSI. Broadly speaking, the four routes consist of

two that pass through the MMR (the Optimized Existing and Distribution Line routes), and two

that skirt the southwest corner of the study area, then extend east along Route lSI for at least

2.75 miles (the Transmission/Distribution Line and Route 28A/Route 151 routes). However, the

routes use a variety ofpaths, including existing gas line, electric line, highway and/or roadway

easements or ROWs, and are adjacent to a variety ofland uses. Except for an overlap of

approximately 2.75 miles between the Transmission/Distribution Line and Route 28A/Route 151

routes, the routes are quite distinct, and offer different sets of constraints and advantages with

respect to many environmental factors, as well as the difficulty and cost ofROW acquisition.22

From the four identified options, the Company has selected two practical routes. These two

routes overlap for only about 2/3 mile along Route 28 as they leave the starting point, and about

2/3 mile along Route 151 as they approach the endpoint. Consequently, the Siting Board finds

that the Company has identified a range ofpractical pipeline routes with some measure of

geographic diversity.

4. Conclusions on Site Selection

The Siting Board has found that the Company has developed and applied a reasonable set

"

22

The Company's route selection process also did not provide for an explicit balancing of
the uncertainty associated with obtaining new easements in its selection of the preferred
route. However, the Company provided adequate evidence that this factor would not
have affected its selection of the Optimized Existing route as the preferred route.

As noted above, the Company determined that all routes were equivalent in terms of
reliability.
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of criteria for identifying and evaluating alternative routes in a manner that ensures that it has not

overlooked or eliminated any routes that are clearly superior to the proposed route. In addition,

the Siting Board has identified a range ofpractical pipeline routes with some measure of

geographic diversity. Consequently, the Siting Board finds that KeySpan examined a reasonable

range ofpractical siting alternatives.

B. Description of the Preferred and Alternative Routes

1. Preferred Route

The Company stated that the preferred route is 40,200 feet in length, ofwhich 32,600 feet

would be constructed for this project (Exh. PO_G_5).23 The preferred route runs through Bourne,

Sandwich, and Falmouth (Exh. KEY-I, at Fig. 4-12). The route begins in the,existing KeySpan

ROW near the intersection ofBarlow's Landing Road and Route 28 (id. at 4-18). The route

proceeds south along the west side ofRoute 28, then crosses beneath Route 28 and the Otis

Circle to Connery Avenue, where the pipeline would enter MMR property (id. at 4-20). The

preferred route continues southeast along Connery Avenue, south on West Truck Road, east on

South Inner Road, south on Guenther Road, and east on South Truck Road (Exh. PO-RS-I). The

preferred route next follows Simpkins Road to the exit of the MMR, then continues south on

Sandwich Road and east on Route 151 to the regulator station (Exh. KEY-I, at 4-20). KeySpan

stated that ifthis route were selected, the pipeline could be constructed in increments over three

years (id. at 4-30; Exh. PO_C_3).24

2. Noticed Alternative Route

The Company selected the "Route 28AlRoute 151" route as its noticed alternative. From

the Barlow's Landing Road starting point, this route follows Route 28 south past Otis Circle and

23

24

KeySpan explained that the total length ofthe preferred route from starting point to
ending point is 40,200 feet, but that it already has installed pipeline along two portions of
this length, leaving 32,600 feet to complete the project along this route (Exh. PO-G-5).

The Company explained that construction in phases would be possible because the
preferred route is adjacent to the existing line in places, allowing the new pipeline to be
tied back into the existing pipeline at various points (TI. at 52).
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then along Route 28A all the way to the intersection with Route 151 (Exh. KEY-1, at 4-20). The

route then turns east to run along the south side of Route 151 about 18,700 feet until reaching

Fordham Road, at which point it crosses beneath Route 151 to continue the final 1,900 feet to the

regulator station on the north side ofRoute 151 (id. at 4-21). The Company stated that the total

length ofthis route would be 42,900 feet (id.). KeySpan stated that, if this route were selected,

the pipeline would have to be completed within one construction season (j!h at 4-30).

C. Environmental Impacts. Cost. and Reliability of the Preferred and Alternative
Routes

1. Standard of Review

In implementing its statutory mandate to ensure a~eliable energy supply for the

Commonwealth with a minimum impact on the environment at the lowest possible cost, the

Siting Board requires a petitioner to show that its proposed facility is sited at a location that

minimizes costs and environmental impacts while ensuring a reliable energy supply. To

determine whether such a showing is made, the Siting Board requires a petitioner to demonstrate

that the proposed site for the facility is superior to the noticed alternatives on the basis of

balancing cost, environmental impact, and reliability of supply. NSTAR Decision, 13 DOMSB

at 181; MMWEC Decision, 12 DOMSB at 127; 1997 BECo Decision, 6 DOMSB at 287.

An assessment of all impacts of a proposed facility is necessary to detennine whether an

appropriate balance is achieved both among conflicting environmental concerns as well as among

environmental impacts, cost, and reliability. A facility which achieves that appropriate balance

thereby meets the Siting Board's statutory requirement to minimize environmental impacts at the

lowest possible cost. NSTAR Decision, 13 DOMSB at 181; MMWEC Decision, 12 DOMSB at

128; 1997 BECo Decision, 6 DOMSB at 287.

The Siting Board recognizes that an evaluation of the environmental, cost, and reliability

trade-offs associated with a particular proposal must be clearly described and consistently applied

from one case to the next. Therefore, in order to determine if a petitioner has achieved the proper

balance among environmental impacts and among environmental impacts, cost, and reliability,

the Siting Board must first determine if the petitioner has provided sufficient infonnation

regarding environmental impacts and potential mitigation measures. The Siting Board then can
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determine whether environmental impacts would be minimized. Similarly, the Siting Board must

find that the petitioner has provided sufficient cost information in order to determine if the

appropriate balance among environmental impacts, cost, and reliability would be achieved.

NSTAR Decision, 13 DOMSB at 181; MMWEC Decision, 12 DOMSB at 128; Commonwealth

Electric Company. 5 DOMSB 273, at 337 (1997).

Accordingly, in the sections below, the Siting Board examines the environmental

impacts, reliability, and cost ofthe proposed facilities along KeySpan's preferred and noticed

alternative routes to determine: (I) whether environmental impacts would be minimized; and

(2) whether an appropriate balance would be achieved among conflicting environmental impacts

as well as among environmental impacts, cost, and reliability. In this examination, the Siting

Board compares the preferred and alternative routes to determine which is superior with respect

to providing a reliable energy supply for the Commonwealth with a minimum impact on the

environment at the lowest possible cost.

2. Environmental Impacts

In this section, the Siting Board compares the environmental impacts of the proposed

facilities along the preferred and alternative routes, the proposed mitigation for such impacts, and

any options for additional mitigation. The Siting Board then determines whether the

environmental impacts along the preferred route have been minimized. The subsections below

consider impacts to adjacent water resources, land resources, land uses, noise, and traffic

disruption.

a. Water Resources

1. Surface Waters/Outstanding Resource Waters

KeySpan stated that neither the preferred route nor the noticed alternative would pass

within 100 feet of any outstanding resource water or other surface water (Exh. KEY-I, at 5-18,

5-20). The Company noted that the preferred route would pass approximately 300 feet from an

unnamed pond east of Otis Circle, and that the noticed alternative would pass approximately 250

feet from an unnamed pond on the south side of Route 151 near the intersection of Routes 151
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and 28 (id.). The Company asserted that its use of"stovepipe" construction methods25 and

erosion and sedimentation control practices would prevent impacts to surface waters (id. at 5-43;

Tr. at 120).

11. Wetlands and Vernal Pools

The Company stated that the preferred route would pass within 100 feet of one isolated

wetland that is a potential vernal pool (Exh. KEY-I, at 5-9). According to the Company, a

number of other wetland areas are located at distances between 100 and 500 feet from the

preferred route (id.). These include one certified vernal pool, four potential vernal pools, two

wetlands associated with unnamed ponds, and one isolated wetland; in addition, a second

certified vernal pool is located within 500 feet of the alignment along Sandwich Road where'

work already has been completed (id.).

The Company stated that the noticed alternative route, by contrast, would pass within 100

feet ofwetland resources in five locations, one ofwhich is the same location that is within 100

feet of the preferred route (Exh. KEY-I, at 5-13). The remaining four wetlands include a small

forested wetland, a series of active commercial cranberry bogs, a vegetated wetland bordering an

intermittent stream, and a wetland with emergent and scrub/shrub vegetation (id.). In addition,

the Company noted several wetland resources that would be between 100 and 500 feet of the

alternative route: three certified vernal pools, four potential vernal pools, a cranberry bog

complex, a wooded swamp, and a shallow marsh/scrub shrub complex associated with a small

pond (id. at 5-18).

The Company stated that neither route crosses any wetland resource areas, and that the

implementation of erosion and sedimentation control best management practices would minimize

any temporary effects on nearby wetlands (Exh. KEY-1, at 5-43).

25 KeySpan described stovepipe pipeline construction as an approach that limits the length
of open trench: only one or two pipe sections are installed at a time, including associated
welding, radiography, and coating activities, so that the newly installed section can be
backfilled at the end of each day (Exhs. KEY-I, at 5-2; PO-E-43).
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111. Groundwater

Page 38

KeySpan stated that both the preferred route and the noticed alternative would be located

entirely within Cape Cod's U.S. Environmental Protection Agency-designated sole source

aquifer (Exh. KEY-I, at 5-20, 5-23). The Company stated that the average depth to groundwater

in the area of the preferred route is approximately 60 feet (Exh. PO-E-8). The Company stated

that the noticed alternative would pass through the Zone I water supply protection area of the

Town ofBoume's Well #2 and provided a map showing that the route also would pass in close

proximity to the Zone I areas for Bourne's Well #5 and a transient non-community well (Exh.

PO-RS-8 and Fig. PO-RS-8). The Company also provided a map showing that significant

portions ofboth routes are within the Zone II protection areas for multiple public water supply

wells (including active, closed, and proposed new wells) (Exh. KEY-I, at Fig. 5.3-9,5-20 and

5-26). The Company stated that 26,000 feet of the preferred route would be within Zone II areas,

while 14,000 feet of the noticed alternative would be within such areas (llh at 5-43).

Massachusetts Department of Environmental Protection regulations state, in part, that

"land uses within the Zone I shall be limited to those land uses directly related to the provision of

the public water system or to other land uses which the public water system has demonstrated

have no significant impact on water quality." 310 CMR 22.21(3)(b). The Company provided a

copy of Bourne's wellhead protection regulations, which are part of the Town's zoning bylaws

(Exh. PO-E-17, Att.). Among the provisions ofthe Bourne regulations is a prohibition against

"motor vehicle service, washing, or repair" within a water resource district (llh). According to

the Company, the Towns ofSandwich and Falmouth do not have additional wellhead protection

regulations (Exh. PO-E-17).

The Company asserted that the limited duration ofpipeline construction activities and the

relatively shallow depth of trenching - no greater than six feet - would preclude impact to

groundwaterresources (Exh. KEY-I, at 5-43 and 5-44). The Company also. stated that it would

protect groundwater resources during construction by implementing a spill prevention and

containment plan (Exh. PO-E-13). The Company asserted that the application ofbest

management practices during construction would ensure that new sources of groundwater

contamination are not introduced to underlying aquifers, including Zone II or interim wellhead
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protection areas (Exh. KEY-I, at 5-44). In its comments on the Environmental Notification

Form ("ENF") for this project, the Cape Cod Commission recommended (and the Secretary's

Certificate on the ENF reiterated) that "all refueling and equipment-maintenance activities be

conducted outside wellhead protection areas" (Exh. PO-G-l-S, Atl. D at 3, and Atl. E at 4). The

Cape Cod Commission also recommended that KeySpan "limit equipment maintenance activities

in the field to the minimum necessary to keep equipment functioning ... [and that] major

maintenance should be performed elsewhere, on an impervious surface, with containment and

under cover" (Exh. PO-G-l-S, Atl. D at 3).

The Company noted that both the preferred and noticed alternative routes cross above

multiple groundwater contamination plumes (Exh. KEY-I, Fig. 5.3-11). However, the Company

indicated that the depth ofknown plumes of contamination is in excess of 50 feet (id. at 5-44).

KeySpan explained that the MMR has installed extensive groundwater withdrawal and treatment

facilities in the project area and that piping for the groundwater remediation system lies four feet

below ground surface (id. at 5-23; Exh. PO-E-18). The Company stated that the preferred route

would parallel the treatment system piping for approximately 1900 linear feet, and cross the

piping in three locations (Exh. KEY-1, at 5-23). KeySpan acknowledged the need to consult

with MMR personnel when working in these areas (id. at 5-44).

In addition to contaminated groundwater, the Company indicated that the preferred route

would pass adjacent to six identified hazardous waste sites on the MMR,'ofwhich four have

been designated. as Tier lA sites by the Massachusetts Department ofEnvironmental Protection,

in accordance with 310 CMR 40.0500 (id. at 5-23 and Fig. 5.3-10). The Company stated that the

noticed alternative route would pass near a Tier lB hazardous waste site near Route 28A (id. at

5-26 and Fig. 5.3-10).

KeySpan asserted that construction of the pipeline along the preferred route would have

no effect on the areas of groundwater contamination nor on the remediation systems (ish at 5-26).

In addition, the Company stated that it would try to avoid working in the immediate vicinity of

any area of contamination on the MMR that has not been remediated prior to the start ofpipeline

construction (id. at 5-23). If avoidance is not possible, the Company stated it would follow

established protocols for the safe removal and proper disposal of any contaminated materials
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encountered during trenching operations (illJ. With respect to the noticed alternative, KeySpan

stated that pipeline construction would not affect underlying groundwater resources (id. at 5-26).

IV. Analysis of Water Resource Impacts

The record shows that the noticed alternative would pass close to more wetland resources

than would the preferred route. Conscientious application of best management practices to

minimize erosion and sedimentation should prevent adverse impacts to any of these resources.

However, given the difference in the numbers ofresource areas proximate to the two routes, the

Siting Board finds that the preferred route is superior to the noticed alternative with respect to

impacts on wetlands and vernal pools.

The record shows that surface water resources along the two routes are comparable, and

the Siting Board agrees with the Company that appropriate construction methods and erosion and

sedimentation control practices will minimize impacts to surface waters along either route.

Accordingly, the Siting Board finds that the two routes are comparable with respect to impacts on

surface waters.

The record shows that both the preferred and noticed alternative routes pass through

designated wellhead protection zones. While the preferred route is within the Zone II of drinking

water wells for greater distances, the noticed alternative passes closer to some wells - through

the Zone I of one well and close to the Zone I of two others. The Company has stated that it

would implement a spill prevention and containment plan. While such a plan will be important

in minimizing any impacts to groundwater, the Siting Board agrees with the Cape Cod

Commission. that certain activities should be avoided entirely in Zone I and II areas. Therefore,

the Siting Board directs the Company to refrain from all refueling and equipment-maintenance

activities that have the potential for fluid spills when vehicles are in the field in Zone I or II areas.

The record shows that both the preferred route and noticed alternative would be

constructed in areas that lie over groundwater contamination plumes. Given that the depth of

these plumes is significantly greater than the depth of excavation for the gas pipeline, the

construction should not have any impact on groundwater movement. Unlike the contamination

plumes, however, piping for the groundwater remediation systems on the MMR is at a depth
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similar to that of the proposed gas pipeline. Although coordination with MMR personnel should

prevent accidental damage to these systems, construction activities have the potential to damage

the shallow piping. This risk somewhat offsets the risks posed by construction in or near the

Zone I areas associated with drinking water wells along the alternative route. On balance, the

Siting Board finds that the two routes are comparable with respect to groundwater resources.

Overall, the Siting Board finds that the preferred route is superior to the alternative route

with respect to impacts on water resources. Further, with the sedimentation controls, erosion

controls, spill prevention and containment plan, and the condition described above, the Siting

Board finds that impacts to water resources will be minimized.

b. Land Resources

I. Significant Habitat and Wildlife

The Company explained that the Massachusetts Natural Heritage and Endangered Species

Program (''NHESP'') has designated the entire 22,000-acre MMR complex as "priority habitat"

for state-protected rare species (Exh. KEY-I, at 5-7 and 5-27). Consequently, the preferred route

would use roads that either pass through or are immediately adjacent to designated priority

habitat for most of its length (id. at 5-27 and Fig. 5.3-13). In addition to the 25,000 linear feet of

priority habitat that the preferred route would cross within the MMR, the Company stated that

the preferred route would pass adjacent to approximately 3600 linear feet ofpriority habitat

associated with the CWMA along the west side of Sandwich Road; and adjacent to

approximately 3000 linear feet ofpriority habitat associated with the CWMA along the south

(opposite) side of Route 151 (id. at 5-27). In addition, the Company stated that approximately

850 linear feet of the preferred route would pass through an area designated as "estimated

habitat" ofrare wildlife in an area associated with the unnamed pond located east of the Otis

Circle (id.).'6

According to NHESP, 20 state-protected rare species are known to occur within 1000 feet

26 Although the Company also stated that a portion of the route would skirt areas of
estimated and priority habitat associated with Ashumet Pond (Exh. KEY-1, at 5-27), it
appears that all of this portion of the route was previously constructed (Exh. PO-E-52).
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of the preferred route (Exh. PO-E-25, Atl. B at 1). However, the Company described the

preferred habitat of each of these species and determined that the preferred route does not pass

through any such habitat (Exhs. PO-G-l, Alt. at Appendix 5-1; PO-E-51). KeySpan also stated

that in all cases, the pipeline would be located along the edge of existing pavement and asserted

that the pipeline would not affect the estimated or priority habitat areas (Exh. KEY-I, at 5-27).

The Company stated that the noticed alternative route would be located just south of

approximately 21,500 linear feet ofpriority habitat along Route 151 from the intersection with

Route 28 to the intersection with Sandwich Road (id.). The Company noted that within this

length, the route would also cross approximately 1500 linear feet designated both as priority

habitat and as estimated habitat associated with an unnamed pond north of the highway (id. at 5

27 to 5-28). KeySpan stated that the noticed alternative also would pass adjacent to the same

3000 linear feet ofpriority habitat as the final segment of the preferred route. According to

NHESP, 20 state-protected rare species are known to occur within 1000 feet of the noticed

alternative route (Exh. PO-E-25, Alt. B at 2). As with the preferred route, the Company stated

that the pipeline would be located along the edge of existing pavement and would not affect the

estimated or priority habitat areas (Exh. KEY-1, at 5-28). The Company also stated that the

noticed alternative route does not pass through habitat that is suitable for any ofthe 20 state

protected rare species known to occur within 1000 feet of this route (Exh. PO-E-51, at 2).

The Company stated that all construction activity along either the preferred or noticed

alternative route would occur either within existing roadways or within 15 feet of the edge of

pavement (Exh. PO-E-22). The Company noted that it may need to remove some small trees or

shrubs, or trim branches that would interfere with construction equipment, but that it would not

need to remove any trees of six inches or more in diameter at breast height (iQ,; Exh. KEY-1, at

5-29 and 5-32).

Regarding wildlife in general, KeySpan stated that since construction would be primarily

near the edges ofpaved roads or beneath the pavement of existing roads, the areas disturbed

would not be those that provide any value to wildlife (Exh. PO-E-26). The Company

acknowledged that noise from construction could disturb wildlife in areas immediately adjacent

to the work areas, but asserted that any effects would be temporary (id.). In the Company's view,
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there is no significant difference between the two routes with respect to potential impacts on rare

species or other wildlife (Exh. PO-E-27; Tr. at 115).

11. Protected and Managed Lands/Areas of Critical
Environmental Concern

KeySpan stated that neither the preferred route nor the noticed alternative passes through

or near any area designated as an Area of Critical Environmental Concern (Exh. KEY-I, at 5-32).

However, the Company noted that both routes pass near or adjacent to several protected or

specially managed areas. Specifically, the preferred route is adjacent to the northern edge ofthe

national veterans cemetery for approximately 9000 linear feet and adjacent to a portion of the

MMR under the jurisdiction of its Environmental Management Commission for approximately

4400 linear feet (id. at 5-32 and Fig. 5.3-17; Exh. PO_E_23).27 In addition, the preferred route is

adjacent to two separate portions ofthe CWMA for approximately 6000 linear feet (Exh. KEY-I,

at 5-32 and Fig. 5.3-17).

The Company indicated that the noticed alternative route is adjacent to the CWMA in two

locations along Route 151, for a total of 11,650 linear feet (Exh. PO-E-24).

111. Historical and Cultural Resources

KeySpan stated that there are no known historical resources along the preferred route

(Exh. KEY-1, at 5-42). The Company stated that one cultural resource area was identified along

this route, but that the Massachusetts Historical Commission ("MHC") determined that this site

is not significant (lliJ. The Company provided documentation from MHC stating that the project

is unlikely to affect significant historical or archaeological resources (Exh. PO-E-3l). KeySpan

stated that no known historical or cultural resources are located along the noticed alternative

route (Exh. KEY-I, at 5-42).

27 These lengths may each include up to 2,800 feet along Connery Avenue where pipeline
was previously installed (Exh. PO-G-5).
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IV. Analysis ofLand Resource Impacts

The record shows that both the preferred route and noticed alternative pass through or

adjacent to areas designated for habitat protection for significant portions of their length.

However, the record shows that construction activities would take place either within or close to

the paved areas of existing roadways - areas that are unlikely to provide great value to wildlife.

Any adverse effects would be limited to temporary noise and dust. Any impacts on the national

veterans cemetery would be similarly limited. Therefore, the Siting Board finds that the two

routes are comparable with regard to potential impacts on land resources, and that the land

resource impacts of the proposed project along the preferred route would be minimized.

c. Land Use and Noise

The Company stated that the preferred route would pass close to residential land uses in

four areas that range in density from low to high (Exh. KEY-I, at 5-35). KeySpan stated that

there are no housing units within 50 feet of the preferred route alignment, but it identified one

house at the intersection of Fordham Road and Route 151 that would be slightly more than 50

feet from the pipeline construction area (Exh. PO-E-28). The Company stated that

approximately 18 homes are located along Sandwich Road from Currier Road to Route 151

(Exh. KEY-I, at 4-20); according to an aerial photograph provided by the Company,

approximately nine of these houses are between 75 and 100 feet from the preferred route

alignment (Exh. PO-E-28).

For the noticed alternative route, KeySpan identified eight houses along Route 28A that

would be approximately 50 feet from the pipeline, and another that would be 75 feet from the

pipeline (Exh. PO-E-28). In addition, this route would pass slightly more than 50 feet from the

house at the intersection of Fordham Road and Route 151 that is also adjacent to the preferred

rout~ (id.; Tr. at 116-117).

The Company noted the presence of several commercial establishments along the Route

28A portion of the noticed alternative route (Exh. PO-E-28; Tr. at 122). With regard to access to

these establishments, KeySpan stated that it would typically block only one entrance at a time at

a two-driveway property, and would have steel plates available to maintain access to all
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properties (Tr. at 123).

The Company stated that the principal sources ofnoise during construction would be

pavement saws, jackhammers, backhoes, and excavators (Exh. PO-E-30). The Company

estimated that noise from the excavator, the piece of equipment in most frequent use, would be

approximately 76 decibels, A-weighted ("dBA") at 50 feet, and 66 dBA at 150 feet (Exh.

PO-E-55). The Company acknowledged that jackhammers and pavement saws likely would be

louder, but noted that their use would be sporadic (Tr. at 119). The Company estimated that a

given residence would not experience significant construction noise for more than two or three

working days (Exh. PO-E-30).

The Company stated that the typical work hours would be on weekdays between 7 a.m.

and 5 p.m., and that noise would be limited to portions of each workday (Exh. PO-E-30; Tr. at

117). The Company did not preclude the possibility of working on Saturdays to keep the project

on schedule (Tr. at 117). It stated that the most probable reasons for working on a Saturday

would be a period ofbad weather or the work crew's discovery ofunexpected underground

utilities (id. at 117-118). The Company indicated that a six-day-per-week work schedule would

be more likely ifthe noticed alternative route were selected, which would require finishing the

entire project within one year, than if the pipeline were to be constructed along the preferred

route (id. at 118).

KeySpan stated that the preferred route would not pass near any sensitive land uses

(Exh. KEY-I, at 5-37). It noted that the noticed alternative would pass two child-care facilities

along Route 28A, each between 100 and 200 feet from the west edge of the road (Exh. PO-E-29).

The Company stated that these facilities may experience temporary traffic, noise, and dust

impacts (Exh. KEY-1, at 5-46).

The record shows that both routes would pass residential areas and that the principal type

of disturbance to residents would be noise. In the case of the preferred route, more houses are

close enough to the road to be disturbed by construction noise than along the noticed alternative.

However, the houses along the noticed alternative tend to be a little closer to the road, and the

possibility of Saturday construction is higher along the alternative. In addition, the record shows

that a number of commercial establishments and two child-care facilities are located along the
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alternative route. On balance, the Siting Board finds that the preferred route would be superior to

the noticed alternative with respect to land use and noise, and that the land use andnoise impacts

of the proposed project along the preferred route would be minimized.

d. Traffic

Both the preferred route and noticed alternative are located almost entirely along existing

roadways (Exhs. KEY-I, at 5-45; PO-RS-9) and would be constructed primarily at the edge of

the pavement (Exh. KEY-I, at 5-47). The Company has proposed to use a construction method

that would place most excavation beyond the pavement, although it notes that equipment may

need to be located on the pavement (Tr. at 120). The Company explained that it would cover any

street openings with steel plates at the end of the day, and that it would protect and barricade

openings in the shoulder to ensure traffic and pedestrian safety (Exh. KEY-I, at 5-2 to 5-3).

KeySpan stated that it would limit construction along highways to the off-season (llh at 5-47).

The Company estimated that it would take approximately 165 work days to construct the pipeline

along the preferred route, and 215 work days to construct the pipeline along the noticed

alternative (Exh. PO-E-34).

The Company explained that construction of the first segments ofboth the preferred and

noticed alternative routes, from Barlow's Landing Road to Otis Circle, would take place in

unpaved areas on the west side ofRoute 28 (Exh. PO-E-37). According to KeySpan, this

segment experiences both daily and seasonal fluctuations in traffic volume (Exh. KEY-1, at

5-41). The Company stated that it would be necessary to occupy a portion of the western-most

lane ofRoute 28 for limited lengths as the work progresses south, potentially constricting traffic

to one lane in the immediate area of construction (Exh. PO-E-37). However, the Company said it

could minimize traffic impacts by limiting construction along highways to the off-season (Exh.

KEY-I, at 5-47).

Use of the preferred route would entail crossing Otis Circle, a traffic rotary along Route

28 (Exh. PO-E-37). The Company stated that this crossing would be accomplished using either

directional drilling or jacking, thus affecting traffic only when construction equipment must

access or leave the immediate work areas (ill]. KeySpan stated that it would manage traffic at
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Otis Circle in consultation with MHO and would use police details to direct traffic during

construction (ill). The remainder ofthe preferred route is located on the MMR, Sandwich Road,

and Route 151 (Exh. KEY-I, Fig. 4-13). While the Company provided information showing

traffic flows along Route 151 comparable to or higher than counts for Route 28A, the Company

explained that over 80% of the preferred route is on the MMR or Sandwich Road, where traffic

flows are more moderate and do not exhibit strong seasonal fluctuations (id. at 5-41 and 5-42).

The Company stated that the roads used along the noticed alternative route, namely

Routes 28A and 151, experience greater traffic flow than the roads used along the preferred route

(Exh. KEY-I, at 5-47). Although the noticed alternative crosses Route lSI twice, the Company

stated it would jack the pipeline in those locations, thereby maintaining two-way traffic during

construction (Tr.at 116).

The record shows that both the preferred and noticed alternative routes would be

constructed almost entirely within existing roadway ROWs, and therefore pose the likelihood of

traffic impacts. Although the preferred route must cross Otis Circle, the Company has proposed

measures to minimize traffic disruption at this location. Further, the preferred route is shorter

than the noticed alternative, and uses roads that are substantially less travelled than the

alternative. For these reasons, the Siting Board finds that the preferred route is superior to the

noticed alternative with respect to traffic impacts, and that the traffic impacts of the proposed

project along the preferred route would be minimized.

e. Overall Environmental hnpact

In the sections above, the Siting Board has reviewed the evidence presented regarding the

environmental impacts of the proposed project along the preferred and noticed alternative routes.

The Siting Board finds that KeySpan has provided sufficient information on the environmental

impacts of the proposed project, including information on the potential for mitigation, for the

Siting Board to determine whether the environmental impacts would be minimized.

The principal differences between the environmental impacts of the preferred and noticed

alternative routes stem from the length of the routes, proximity to noise receptors, and disruption

to traffic. The Siting Board has found that the two routes are comparable with respect to impacts
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on land resources. The Siting Board has found that the preferred route is superior to the noticed

alternative with respect to water resources, land use and noise, and traffic. Accordingly, the

Siting Board finds that the preferred route is superior to the alternative route with respect to

environmental impacts.

The Siting Board has found that impacts to water resources would be minimized by

KeySpan's use of stovepipe construction methods, in addition to implementation of the

conditions on vehicle refueling and maintenance, described above. The Siting Board has found

that the land resource, land use, noise, and traffic impacts of the project along the preferred route

would be minimized. Consequently, the Siting Board finds that the environmental impacts of the

proposed project along the preferred route would be minimized.

3. Facility Cost

KeySpan estimated that the cost of constructing the project along the noticed alternative

route would be $5,000,000, based on 2002 unit costs (Exhs. KEY-I, at 4-32; PO-C-3). The

Company estimated that the cost of constructing the project along the preferred route would be

$3,200,000, based on 2002 unit costs (Exh. PO-C-3). However, the Company noted that the

project along the preferred route could be constructed in segments over three years, in which case

the present value cost of the project would be approximately $2,965,000 (id.). The Company

also noted that the cost of the construction that already has taken place along the preferred route

(not included in the above estimates) was in excess of$181,200 (Exh. PO_C_2).28

Based on the lower cost of constructing the preferred route rather than the alternative

route, the Siting Board finds that the preferred route is superior to the noticed alternative with

respect to cost.

4. Reliability

As discussed under Route Selection, above, the Company determined that the two routes

28 The Company stated that the cost of constructing 6,000 feet of 12-inch diameter pipeline
along Simpkins and Sandwich Roads in 2000 was $181,217.25; the Company did not
provide a cost for the 2800-foot segment of 12-inch pipe it installed in Connery Avenue
in 1992 (Exh. PO-C-2).
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were indistinguishable in tenns of reliability (Exh. KEY-I, at 4-31). The Company described the

project, constructed along either route, as delivering the needed gas with a high degree of

reliability (id. at 3-3). Because the choice between the two routes does not affect the reliability of

the project, the Siting Board finds that the two routes are comparable with respect to reliability.

5. Conclusions on Facility Routing

The Siting Board has found that the preferred route would be superior to the noticed

alternative with respect to environmental impacts and cost, and that the two routes would be

comparable with respect to reliability. Accordingly, the Siting Board finds that the preferred

route would be superior to the noticed alternative route with respect to providing a reliable

energy supply to the Commonwealth with a minimum impact on the environment at the lowest

possible cost. The Siting Board also finds that the proposed project along the preferred route

would achieve an appropriate balance among conflicting environmental concerns, as well as

among environmental impacts, reliability and cost.

IV. DECISION

The Siting Board's enabling statute directs the Siting Board to implement the energy

policies contained in G.L. c. 164, §§ 69H to 69Q, to provide a reliable energy supply for the

Commonwealth with a minimum impact on the environment at the lowest possible cost. G.L. c.

164, § 69H. In addition, the statute requires that the Siting Board detennine whether plans for

the construction of energy facilities are consistent with current health, environmental protection,

and resource use and development policies as adopted by the Commonwealth. G.L. c. 164, §

69J.

In Section ILA, above, the Siting Board found that there is a need for additional energy

resources to maintain reliable gas service to customers in the Falmouth area and throughout Cape

Cod. Further, in Section ILA, above, the Siting Board found that the proposed project is

consistent with the Company's most recently approved long-range forecast.

In Section II.B, above, the Siting Board found that the proposed project would be superior

to a New LNG Facility, the Compression Stations, and the Newtown-Santuit Connector with
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respect to providing a reliable energy supply for the Commonwealth with a minimum impact on

the environment at the lowest possible cost.

In Section ill.A, above, the Siting Board found that the Company has examined a

reasonable range ofpractical siting alternatives.

In Section ill.B, above, the Siting Board found that the proposed project would be

superior to the alternative route with respect to providing a reliable energy supply for the

Commonwealth with a minimum impact on the environment at the lowest possible cost. The

Siting Board also found that, with the implementation ofthe condition addressing refueling and

equipment maintenance activities, and compliance with all applicable local, state and federal

requirements, the environmental impacts of the proposed project along the preferred route would

achieve an appropriate balance among conflicting environmental concerns as well as among

environmental impacts, reliability and cost.

In Section ill, above, the Siting Board reviewed the environmental impacts of the

proposed project in light of related regulatory or other programs of the Commonwealth, including

programs related to wetlands protection, groundwater protection, rare and endangered species'

habitat, protected and managed lands and historic preservation. As evidenced by the above

discussions and analyses, the proposed project along the preferred route would be generally

consistent with the identified requirements of all such programs. Consequently, the Siting Board

finds that the construction ofthe proposed project is consistent with current health,

environmental protection, and resource use and development policies as adopted by the

Commonwealth.

Accordingly, the Siting Board APPROVES the proposal of Colonial Gas Company, d/b/a

KeySpan Energy Delivery New England to construct an approximately six-mile, l2-inch

diameter gas pipeline in the Towns ofBourne, Sandwich and Falmouth using the preferred route,

subject to the following condition:

The Siting Board directs the Company to refrain from all refueling and equipment

maintenance activities that have the potential for fluid spills when vehicles are in the field

in Zone I or II areas.

Because the issues addressed in this decision are subject to change over time,
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construction of the proposed pipeline must commence within three years of the date of the

decision.

In addition, the Siting Board notes that the findings in this Decision are based upon the

record in this case. A project proponent has an absolute obligation to construct and operate its

facility in conformance with all aspects of its proposal as presented to the Siting Board.

Therefore, the Siting Board requires KeySpan to notify the Siting Board of any changes other

than minor variations to the proposal so that the Siting Board may decide whether to inquire

further into a particular issue. KeySpan is obligated to provide the Siting Board with sufficient

information on changes to the proposed project to enable the Siting Board to make these

determinations.

,~~
S(jlma Urman
Presiding Officer

Dated this 9th day ofMay, 2003

•
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APPROVED by the Energy Facilities Siting Board at its meeting of May 8, 2003, by the

members and designees present and voting: Paul B. Vasington (Chairman, DTE/EFSB); Deirdre

K. Manning (Commissioner, DTE); David L. O'Connor (Commissioner, Division of Energy

Resources); Stephen Pritchard (for Ellen Roy Herzfelder, Secretary of Environmental Affairs);

and Joseph Donovan (for Barbara B. Berke, Director of Economic Development).

Paul B. Vasington, Ch· an
Energy Facilities Sitin Board

Dated this 8th day ofMay, 2003.
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Appeal as to matters oflaw from any final decision, order or ruling of the Siting Board

may be taken to the Supreme Judicial Court by an aggrieved party in interest by the filing of a

written petition praying that the order of the Siting Board be modified or set aside in whole or in

part.

Such petition for appeal shall be filed with the Siting Board within twenty days after the

date of service of the decision, order or ruling of the Siting Board, or within such further time as

the Siting Board may allow upon request filed prior to the expiration of the twenty days after the

date of service of said decision, order or ruling. Within ten days after such petition has been

filed, the appealing party shall enter the appeal in the Supreme Judicial Court sitting in Suffolk

County by filing a copy thereofwith the clerk of said court. (Massachusetts General Laws,

Chapter 25, Sec. 5; Chapter 164, Sec. 69P).
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COMMONWEALTH OF MASSACHUSETTS
Energy Facilities Siting Board

Southern Energy Kendall, LLC
Motion for Further Extension
to Comply with Condition E
EFSB 99-4A

)
)
)
)

---------- )

ACTION BY CONSENT

1. INTRODUCTION

May 22, 2003

This "Action by Consent" is made pursuant to 980 CMR 2.06, which provides the Energy
Facilities Siting Board ("Siting Board") with the authority to render a decision via Action by
Consent when the Board "determines that expeditious action is necessary." 980 CMR 2.06(1).

On December IS, 2000, the Siting Board conditionally approved the petition ofMirant
Kendall, LLC ("Mirant Kendall" or "Company"), formerly known as Southern Energy Kendall,
LLC, to upgrade generating facilities at the existing Kendall Square Station ("Kendall Station")
in Cambridge, Massachusetts. Southern Energy Kendall, LLC, II DOMSB 255 (2000) ("Final
Decision"). In the Final Decision, the Siting Board imposed three conditions, Conditions D, E,
and F, for Mirant Kendall to meet prior to the commencement of operation. On November IS,
2002, the Siting Board found the Mirant Kendall has complied with Condition D. Final Decision
on Compliance and Request to Amend Condition E, 13 DOMSB 279 (2002) ("Compliance
Decision"). At that time, the Siting Board also amended Conditions E and F. Id. Specifically,
Condition E was amended directing the Company to negotiate a mutually acceptable emergency
water agreement with the City of Cambridge and to provide a copy to the Siting Board on the
earlier of: (a) March 1,2003 or (b) that time when Mirant begins taking water from the Broad
Canal/Charles River for process and steam purposes, relying upon the City only for sanitary
purposes and for emergency process and steam use. Mirant Kendall was also directed to limit its
use ofCity water to historical levels, or obtain City consent to use City water at higher levels,
until such time as it ceases to rely regularly on City water for process and steam purposes. Id.
Since that time, Mirant Kendall has filed two requests to extend the time in which it is required
to file a copy of its emergency water agreement with the City of Cambridge. I On each occasion,
the Siting Board issued an Action by Consent granting Mirant Kendall's request and amending
Condition E accordingly.2 As a result of the April 10, 2003 Action by Consent, Condition E

Mirant Kendall Request for Extension dated February 25,2003, and Mirant Kendall
Request for Extension dated March 31, 2003.

2 Siting Board Action by Consent dated March 10, 2003, and Siting Board Action by
(continued...)
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establishes May I, 2003 as the date for Mirant Kendall to comply with Condition E ("Amended
Condition E"). On April 29, 2003, Mirant Kendall filed a motion requesting an additional one
month extension from May 1, 2003 to June 2, 2003 to comply with Amended Condition E
("Request for Further Extension"). The Request for Further Extension is the only subject of this
Action By Consent.

II. REOUEST FOR FURTHER EXTENSION

In support of its Request for Further Extension, the Company states that Mirant Kendall
and the City of Cambridge ("City") have reached a verbal agreement on emergency water use for
the Kendall Station facility (Request for Further Extension at 2). Mirant Kendall also states that
the Company and the City continue to exchange written drafts of the emergency water agreement
and that it expects to provide a finalized agreement by June 2, 2003 (id.).

III. RULING ON REOUEST FOR FURTHER EXTENSION

In evaluating Mirant's request, the Siting Board notes that the purpose of granting the
initial amendment to Condition E was to allow Mirant Kendall to operate the upgraded Kendall
Station facility while allowing the Company and the City the time needed to reach an emergency
water agreement. Compliance Decision at 288. In that decision, the Siting Board placed
considerable weight on the fact that the City was amenable to such an amendment provided that
restrictions were placed on Mirant Kendall's consumption, so that the City's water supply was
not overburdened in the interim.3 Id. Because Mirant Kendall did not expect to receive a
modified National Pollutant Discharge Elimination System ("NPDES") permit for Kendall
station until early 2003, and given the agreement by the City and the Company, the Siting Board
permitted Mirant Kendall to commence operations without an emergency water agreement. Id.
However, the Siting Board also stated that, given the importance of the emergency water supply
agreement, it was important to impose a deadline for contract negotiations and set a deadline of
March 1, 2003. Id. In granting Mirant Kendall the extension from March 1, 2003, to April 1,

. 2003, the Siting Board took into consideration that both Mirant Kendall and the City indicated
optimism that the additional time would allow them to bring this matter to closure (Action by
Consent, March 10, 2003, at 2-3). In granting the extension from April 1, 2003 to May 1, 2003,
the Siting Board recognized that the parties were making progress in bringing this matter to
closure and in light of such progress, it would be counterproductive not to allow the parties

2

3

(...continued)
Consent dated April 10, 2003.

All amendments to Condition E have retained the provision in original Condition E
directing Mirant Kendall to limit its use of City water to historical levels, or obtain City
consent to use City water at higher levels, until such time as it ceases to rely regularly on
City water for process and steam purposes.
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further extension to execute a written agreement (Action by Consent, April I0,2003, at 2-3).

Based on the information most recently presented by the Company, the extension from
April 1, 2003 to May 1, 2003 has resulted in Mirant Kendall and the City exchanging written
drafts of the emergency water agreement and an expectation by the Company that a final
agreement will be executed by June 2, 2003. The Siting Board recognizes that the parties are

. continuing to make process toward finalizing an agreement and notes that the City did not oppose
the Company's Request for Further Extension. Therefore, the Siting Board concludes that the
requested one-month extension is reasonable and amends Condition E to read as follows:

In order to minimize water impacts, the Siting Board directs the Company to
negotiate a mutually acceptable emergency water agreement with the City of
Cambridge and to provide a copy to the Siting Board on the earlier of: (a) June 2,
2003 or (b) that time when Mirant begins taking water from the Broad
Canal/Charles River for process and steam purposes, and relying upon the City
water only for sanitary purposes and for emergency process and steam use. The
Siting Board also.directs Mirant to limit its use ofCity water to historical levels,
or obtainCity consent to use City water at higher levels, until such time as it
ceases to rely regularly on City water for process and steam purposes.

Paul B. Vasington
Chairman
Energy Facilities Siting Board!
Department ofTelecommunications and Energy

Signed:

!U/J~~

w. Robert Keating
Commissioner
Department ofTelecommunications and Energy

n. Oiflo.L.---/----~D,
~anning V
Commissioner
Department ofTelecommunications and Energy
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Joseph Donovan
for Barbara B. Berke, Director
Department ofEconomic Development

Stephen R. Pritchard
for Ellen Roy Herzfelder
Secretary of Environmental Affairs

Louis A. Mandarini, Jr.
Public Member
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David L. O'Connor
Connnissioner
Division ofEnergy Resources

Date

Joseph Donovan
for Barbara B. Berke, Director
Department of Economic Development

Date

Date

:!>//9'Id.3
DateUlS ° an anru, ro

Public Member

Stephen R. Pritchard
for Ellen Roy Herzfelder

20f""~~mlAffuu
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COMMONWEALTH OF MASSACHUSETTS
Energy Facilities Siting Board

Southern Energy Kendall, LLC
Motion for Further Extension
to Comply with Condition E
EFSB 99-4A

)
)
)
)

---------- )

EFSB 99-4A

SITING BOARD RULING ON REOUEST FOR
FURTHER AMENDMENT TO CONDITION E

Jolette A. Westbrook
Hearing Officer
June 13, 2003
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APPEARANCES: Donna C. Sharkey, Esq.
Frank P. Pozniak, Esq.
JoAnne A. Pierce, Esq.
Rubin and Rudman LLP
50 Rowes Wharf
Boston, Massachusetts 02110-3319

FOR: Southern Energy Kendall, LLC
Petitioner

Stephen D. Anderson, Esq.
Arthur P. Kreiger, Esq.
Douglas H. Wilkins, Esq.
Rachel Graham Evans, Esq.
Anderson & Kreiger, LLP
43 Thorndike Street
Cambridge, Massachusetts 02141
FOR: City of Cambridge

Intervenor

Mary E. Grover, Esq.
NSTAR Electric and Gas Corporation
800 Boylston Street
Boston, Massachusetts 02199

FOR: Cambridge Electric Light Company and Commonwealth
Gas Company
Intervenor

Mark Landin
Sigma Consultants, Inc.
95 Main Street
Maynard, Massachusetts 01754

FOR: Sigma Consultants, Inc.
Interested Person

Peter L. Cooper
Assistant Director ofFacilities for Utilities
Massachusetts Institute of Technology
77 Massachusetts Avenue
Cambridge, Massachusetts 02139-4307

FOR: Massachusetts Institute of Technology
Interested Person
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Philip Higonnet
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FOR: Fonn Petitioners
Interested Person

Joseph J. Avin
106 Spring Street
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257 Charles Street
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Stephen Bikofsky
P.O. Box 410419
Cambridge, Massachusetts 02141

Barbara Broussard
148 Third Street
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Frances Menezes
548 Cambridge Street
Cambridge, Massachusetts 02141

Charles C. Poirier
18 Gore Street
Cambridge, Massachusetts 02141-1212
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1. INTRODUCTION

Page 1

On December 15, 2000, the Siting Board conditionally approved the petition of Mirant

Kendall, LLC ("Mirant Kendall" or "Company"), formerly known as Southern Energy Kendall,

LLC, to upgrade generating facilities at the existing Kendall Square Station ("Kendall Station")

in Cambridge, Massachusetts. Southern Energy Kendall. LLC, 11 DOMSB 255 (2000) ("Final

Decision"). In the Final Decision, the Siting Board imposed three conditions, Conditions D, E,

and F, for Mirant Kendall to meet prior to the commencement of operation. In the Final

Decision, Condition E stated that "[i]n order to minimize water impacts, the Siting Board directs

the Company to negotiate a mutually acceptable emergency water use agreement with Cambridge

and to provide a copy to the Siting Board prior to the commencement of operation." On

November 15, 2002, the Siting Board amended Condition E. Final Decision on Compliance and

Request to Amend Condition E, 13 DOMSB 279 (2002) ("Compliance Decision").! Specifically,

Condition E was amended directing the Company to negotiate a mutually acceptable emergency

water agreement with the City of Cambridge and to provide a copy to the Siting Board on the

earlier of: (a) March 1, 2003 or (b) that time when Mirant begins taking water from the Broad

Canal/Charles River for process and steam purposes, relying upon the City only for sanitary

purposes and for emergency process and steam use. Mirant Kendall also was directed to limit its

use ofCity water to historical levels, or obtain City consent to use City water at higher levels,

until such time as it ceases to rely regularly on City water for process and steam purposes.

Id. at 292. Since that time, Mirant Kendall has filed three requests to extend the time in which it

is required to file a copy of its emergency water agreement with the City of Cambridge? On each

occasion, the Siting Board issued an Action by Consent granting Mirant Kendall separate one-

In the Compliance Decision, the Siting Board also amended Condition F and found that
Mirant Kendall had complied with Condition D.

2 Mirant Kendall Request for Extension dated February 25, 2003, Mirant Kendall Request
for Extension dated March 31, 2003 and Mirant Kendall Request for Extension dated
April 29, 2003.
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month extensions and amended Condition E accordingly.' As a result of the May 22nd Action by

Consent, Condition E establishes June 2, 2003 as the date for Mirant Kendall to comply with

Condition E ("Amended Condition E"). On May 30, 2003, Mirant Kendall filed a motion

requesting an additional one-month extension from June 2, 2003 to July l, 2003 to comply with

Amended Condition E ("Request for Further Extension"). The Request for Further Extension is

the only subject ofthis decision.

II. REOUEST FOR FURTHER EXTENSION

In support of its Request for Further Extension, the Company states that Mirant Kendall

and the City of Cambridge ("City") were exchanging written drafts of an agreement but that the

written draft received from the City does not appear to be consistent with the verbal agreement

the Company believed the parties had reached (Request for Further Extension at 2). Mirant

Kendall states that, as a result, it needs additional time to attempt to negotiate a written

agreement (ill. Mirant Kendall also states that it will continue to negotiate in good faith but that

it is possible that no agreement will be reached (id.). In that case, Mirant Kendall stated that it

may file a notice ofproject change seeking relief from Amended Condition E (ill.

In evaluating Mirant Kendall's request, the Siting Board notes that the purpose of

granting the initial amendment to Condition E was to allow Mirant Kendall to operate the

upgraded Kendall Station facility while allowing the Company and the City the time needed to

reach an emergency water agreement. Compliance Decision at 288. In that decision, the Siting

Board placed considerable weight on the fact that the City was amenable to such an amendment

provided that restrictions were placed on Mirant Kendall's consumption, so that the City's water

supply was not overburdened in the interim.4 Id. Because Mirant Kendall did not expect to

,

4

Mirant Kendall. LLC Action by Consent dated March lO, 2003, Mirant Kendall, LLC
Action by Consent dated April lO, 2003 and Mirant Kendall. LLC Action By Consent
dated May 22, 2003 ("May 22nd Action by Consent").

All amendments to Condition E have retained the provision in original Condition E
directing Mirant Kendall to limit its use of City water to historical levels, or obtain City
consent to use City water at higher levels, until such time as it ceases to rely regularly on

(continued...)
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receive a modified National Pollutant Discharge Elimination System ("NPDES") permit for

Kendall Station until early 2003, and given the agreement by the City and the Company, the

Siting Board permitted Mirant Kendall to commence operations without an emergency water

agreement. rd. However, the Siting Board also stated that, given the importance of the

emergency water supply agreement, it was important to impose a deadline for contract

negotiations and set a deadline of March I, 2003. rd. In granting Mirant Kendall the extension

from March I, 2003, to April I, 2003, the Siting Board took into consideration that both Mirant

Kendall and the City indicated optimism that the additional time would allow them to bring this

matter to closure (Action by Consent, March 10, 2003, at 2-3). In granting the extension from

April I, 2003 to May 1, 2003, the Siting Board recognized that the parties were making progress

in bringing this matter to closure and in light of such progress, it would be counterproductive not

to allow the parties further extension to execute a written agreement (Action by Consent, April

10,2003, at 2-3). In granting the extension from May I, 2003 to June 2,2003, the Siting Board

recognized that the parties were continuing to make progress toward finalizing an agreement and

noted that the City did not opposed the Company's request for extension (May 22nd Action by

Consent, at 3).

Based on the information most recently presented by the Company, the extension from

May 1,2003 to June 2, 2003 has resulted in Mirant Kendall and the City exchanging written

drafts of the emergency water agreement to memorialize their verbal agreement. Although the

Company questions whether the written draft accurately reflects the verbal agreement the

Company believed it had reached with the City, the Company states that it is willing to continue

to engage in good faith negotiations with the City to execute a written emergency water

agreement. The Siting Board recognizes that since March I, 2003, Mirant Kendall and the City

have made progress toward reaching an agreement. The additional time period that Mirant

Kendall is now requesting to attempt to reach an agreement is relatively short and could result in

compliance with Condition E. Therefore, the Siting Board concludes that the requested one

month extension is reasonable and amends Condition E to read as follows:

(...continued)
City water for process and steam purposes.
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In order to minimize water impacts, the Siting Board directs the Company to
negotiate a mutually acceptable emergency water agreement with the City of
Cambridge and to provide a copy to the Siting Board on the earlier of: (a) July 1,
2003 or (b) that time when Mirant begins taking water from the Broad
Canal/Charles River for process and steam purposes, and relying upon the City
water only for sanitary purposes and for emergency process and steam use. The
Siting Board also directs Mirant to limit its use of City water to historical levels,
or obtain City consent to use City water at higher levels, until such time as it
ceases to rely regularly on City water for process and steam purposes.

Dated this 13th day ofJune 2003.

122



GRANTED by the Energy Facilities Siting Board at its meeting of June 12, 2003, by the

members and designees present and voting: Paul B. Vasington (Chairman, DTE/EFSB);

W. Robert Keating (Commissioner, DTE); Deirdre K. Marming (Commissioner, DTE); Robert

Sydney (for David L. O'Connor, Commissioner, Division of Energy Resources); and Stephen

Pritchard (for Ellen Roy Herzfe1der, Secretary of Environmental Affairs).

Paul B. Vasington, Ch' an
Energy Facilities Siti Board

Dated this 12th day of June, 2003.
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The Energy Facilities Siting Board adopts an alternative process approved by the

Department of Telecommunications and Energy in Order Commencing Notice ofInquirv and

Rulemaking into (l) rescinding 220 C.M.R.§ § 10.00 et seq. and (2) exempting electric

companies from any or all ofthe provisions ofG.L. c. 164. § 691, D.T.E. 98-84 (2003)

("D.T.E. 98-84") that would exempt investor-owned electric companies from the provisions of

G.L. c. 164, § 691

1 INTRODUCTION

A. Background

G.L. c. 164, §691 requires each Massachusetts investor-owned electric company to file

with the Department of Telecommunications and Energy ("Department") biennial forecasts of

the electric power needs and requirements of its market area for the ensuing ten-year period. In

t1).e early 1990s, the Department implemented this long-range forecast requirement through a

comprehensive integrated resource planning framework governing the procurement and cost

recovery associated with resources to meet electric customers' electricity needs. 220 C.M.R.

10.00 et seq. This framework provided for a regular, two-year planning cycle for all electric

companies, encompassing several distinct phases including forecasting, need determination,

negotiation, competitive solicitation, and contract approva1.

On November 25,1997, the Governor signed into law Chapter 164 ofthe Acts of 1997,

entitled, "An Act Relative to Restructuring the Electric Industry in the Commonwealth,

Regulating the Provision ofElectricity and Other Services, and Promoting Enhanced Consumer

Protection Therein" ("Restructuring Act"). The Restructuring Act introduced retail competition

to the generation sector of the electric industry and relieved electric companies of their obligation

to plan for and serve the generation needs ofits customers, except for those customers with

standard offer or default service. In accordance with G.L. c. 164, § 691 of the Restructuring Act,

the Department is authorized "to exempt any electric ... company from any or all provisions of

[G.L. 164, § 691] upon a determination of the [D]epartment and the [Energy Facilities] [Sjiting

[B]oard that an alternative process is in the public interest...."
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B. Procedural History

On August 13, 1998, the Siting Board, pursuant to G.L. c. 164, §§ 69H and 691, issued a

Notice of Inquiry ("NO!") requesting public comment on the Department's proposal to exempt

electric companies from any or all of the provisions of G.L. c.164, § 691. That matter was

docketed as EFSB 98-5. The Siting Board requested comments to help develop an alternative

process, or a set of alternative processes, that would allow the Siting Board and the Department

(collectively, the "Agencies") to fulfill their duties under the Restructuring Act without

conducting the detailed biennial review of electric utility forecast and supply plans currently

required under G.L. c. 164, § 691. The Department issued a similar notice on August 10, 1998

and docketed this proceeding as D.T.E. 98-84.'

On September 14, 1998, the Agencies jointly conducted a public hearing on the issues

raised in the NOls. The Agencies received written or oral comments from Representatives

Dennis M. Murphy and Marie J. Parente, the Division of Energy Resources, Boston Edison

Company, Commonwealth Energy Company, Eastern Edison Company, Western Massachusetts

Electric Company ("WMECo"), Sithe New England Holdings, LLC and Independent System

Operator - New England ("ISO-NE"). The Agencies conducted two technical sessions, one with

ISO-NE on October 22, 1998, and one with Massachusetts electric companies on November 3,

1998.

On August 19,2002, the Agencies issued a request for additional comments on a specific

proposal for an alternative process ("Joint Request"). The Agencies proposed that the core of the

alternative process be the annual planning reports the Department directed the four investor

owned electric distribution companies to submit, begiuning January I, 2003. See NSTAR

Electric, D.T.E. 01-65 (2002); Western Massachusetts Electric Company. D.T.E. 01-66 (2002);

As part ofD.T.E. 98-84, the Department also initiated a rulemaking proceeding to rescind
220 C.M.R. 10.00 et seq., the Department's regulations governing electric utility long
range forecast filings. Since G.L. c. 164, § 691 requires both the Department and the
Siting Board to determine that an alternative process is in the public interest, the
Department cannot make a final determination on the exemption from the requirements of
Section 691 or the rescission of220 C.M.R. 10.00 et seq. until the Siting Board makes a
determination that the alternative process is in the public interest.
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1d. at 25.

Page 4

The second component of the alternative process, a transmission project report to be filed

annually by any investor-owned electric company that owns or operates transmission within

Massachusetts, must include:

1. a map oftransmission facilities;
2. a list of existing 69 kV or higher transmission facilities, indicating electrical

characteristics and ratings;
3. a list of existing transmission substations with a voltage rating of69 kV or higher,

indicating electrical characteristics and ratings; and
4. a description of all transmission system need identified within the ten-year

planning horizon and, where infonnation is available, 'all transmission-level
proj,ects that are being developed to meet these needs.

For purposes of this requirement, the Department detennined that transmission projects shall

include the construction of any new transmission line (including any line with a voltage of 69 kV

or greater), regardless of the purpose of the project. 1d.

The Department reserved its right to clarify the scope and level of detail required in the

annual planning report. 1d. In addition, the Department stated that, consistent with its

responsibility to ensure distribution system reliability and to oversee transmission system

planning and reliability, it may, on its own motion, detennine whether an investigation of either

report is necessary. 1d. at 26.

II. ANALYSIS

G.L. c. 164, § 691 requires certain Massachusetts electric companies to file biennially

with the Department "... a long-range forecast with respect to the electric power needs and

requirements ofits market area for the ensuing ten-year period." However, G.L. c. 164, § 691

also authorizes the Department " to exempt any electric or gas company from any or all

provisions of this section upon a detennination by the [D]epartment and the [S]iting [B]oard,

after notice and hearing, that an alternative process is in the public interest." In D.T.E. 98-84, the

Department adopted an alternative process and found that this process is in the public interest.

Consequently, the Siting Board here considers whether the alternative process put forth by the
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Department in D.T.E. 98-84 is in the public interest.

In considering this question, the Siting Board considers its statutory mandate, which is "to

implement the provisions contained in secti{)ns 69H to 69Q, inclusive, to provide a reliable

energy supply for the Commonwealth with a minimum impact on the environment at the lowest

possible cost." G.L. c. 164, § 69H. Prior to 1992, the Siting Board fulfilled this responsibility in

part by reviewing the long-range forecasts of electric and gas utilities pursuant to G.L. c. 164,

§ 691.2 This review encompassed a review of the reliability of a utility's demand forecast, the

adequacy ofresources available to meet such demand, and the cost-effectiveness of various

supply contracts, as well as approval of a utility's plans to construct new energy facilities to serve

its customers. The 1992 legislation transferred the review oflong-range forecasts from the Siting

Board to the Department; however, the Siting Board retained responsibility for reviewing plans

to construct energy facilities. When such facilities are proposed by an electric or gas company

that is required to file a long-range forecast, the Siting Board must detennine that the facility is

consistent with the company's most recently-approved long-range forecast. G.L. c. 164, § 69J.

Thus, in evaluating the Department's alternative process, the Siting Board must consider whether

that process aids the Siting Board in its review of facility proposals offered by electric utilities 

primarily, proposals to construct electric transmission lines pursuant to G.L. c. 164, § 69J.

In reviewing petitions to construct facilities such as electric transmission lines, the Siting

Board must consider "the need for, cost of, and environmental impacts of' such lines.

G.L. c. 164, § 69H. In addition, G.L. c. 164, § 69J requires a petitioner to present alternatives to

its planned action. The Department's alternative process supports the Siting Board's review of

such transmission lines, and in fact is superior to the Section 691 long-range forecast in a number

ofways.

First, the alternative process requires each electric utility to conduct a systematic annual

review ofthe reliability of its distribution infrastructure. This systematic review of infrastructure

needs, which goes well beyond that required under G.L. c. 164, § 69J, increases the probability

2 Prior to September 1, 1992, the Siting Board's functions were effected by the Energy
Facilities Siting Council ("Siting Council"). See St. 1992, c. 141.
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that an electric utility will identifY the need for jurisdictional distribution upgrades3 in advance of

the time they are needed to ensure reliability. Advance notice of developing needs should

facilitate the early exploration of alternative solutions, either by the electric company itself or by

others. In addition, early identification ofpotential projects should enable companies to file

more timely petitions for approval of constmction, and to include thorough presentations

regarding the need for the projects and alternatives to them. Timely filing ofpetitions will ensure

that distribution system reliability is not compromised by delays in constmcting critical

infrastmcture, and that the Siting Board has adequate time for a thorough review ofproposed

projects and project alternatives.

The alternative process also requires all investor-owned electric companies that own or

operate transmission within Massachusetts to file an annual transmission project report

identifYing transmission system needs, and, where that information is available, transmission

level projects that are being developed to meet these needs, within a ten-year planning horizon.

This report serves a similar purpose in that it provides advance notice of developing transmission

needs, facilitates the exploration of alternative solutions, and helps ensure the timely review and

constmction of critical energy infrastmcture. Taken together, the annual planning report and the

transmission project report form an alternative process that provides the Siting Board with

information that it needs to fulfill its statutory responsibilities. Consequently, the Siting Board

finds that the alternative process set forth by the Department in D.T.E. 98-84 is in the public

interest.

As part of this proceeding, the Siting Board issued a series of questions about

transmission system planning that were designed to assist it in planning an upcoming rulemaking

on transmission line siting. In response to these questions, many commenters provided a

3 Many of the transmission facilities reviewed by the Siting Board are proposed to provide
localized distribution support. See New England Power Company, 7 DOMSB 333
(1998); Boston Edison Company, 6 DOMSB 208 (1997); Commonwealth Electric
Company, 5 DOMSB 273 (1997). The Siting Board reminds all investor-owned electric
companies that any electric line meeting the length and voltage thresholds set forth in
G.L. c. 164, § 69G must be approved by the Siting Board prior to construction, regardless
of the role that the line will play in the company's transmission or distribution system.
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comprehensive discussion of transmission planning in New England, the relative roles of the

ISO-NE, transmission companies, and distribution companies, and the nature and sources of

transmission planning data that could be provided to the Agencies. The Siting Board appreciates

these comments, and hopes to open its rulemaking within the next twelve months. Our decision

in EFSB 98-5 does not alter the Siting Board's review ofpetitions to construct electric

transmission lines in any way. However, the Siting Board expects that, shortly after the issuance

of this decision, the Department will formally exempt electric companies from the requirements

ofG.L. c. 164, § 691. Once this exemption is in place, electric companies seeking Siting Board

authority to construct transmission lines no longer will be required to show that proposed

facilities are consistent with their most recently-approved long range forecasts.

ill. DECISION

The Siting Board's enabling statute directs the Siting Board to implement the energy

policies contained in G.L. c. 164, §§ 69H to 69Q, to provide a reliable energy supply for the

Commonwealth with a minimum impact on the enviromnent at the lowest possible cost.

G.L. c. 164, § 69H. In accordance with G.L. c. 164, § 691, of the Restructuring Act, the

Department ofTelecommunications and Energy may exempt any electric company from any or

all provisions of G.L. c. 164, § 691 upon a determination of the Department and the Siting Board

that an alternative process is in the public interest.

In Section II., above, the Siting Board found that the alternative process set forth by the

Department of Telecommunications and Energy in D.T.E. 98-84, is in the public interest.

Accordingly, the Siting Board adopts the alternative process that would exempt investor-owned

electric companies from the provisions of G.L. c. 164, § 691, as set forth in Section I.C., above.

, ,( ,(/?1\.At.....- vlM471~
-ielma Urman
Presiding Officer

Dated this 13th day ofJune, 2003.
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APPROVED by the Energy Facilities Siting Board at its meeting ofJune 12,2003, by the

members and designees present and voting: Paul B. Vasington (Chairman, DTE/EFSB);

W. Robert Keating (Commissioner, DTE); Deirdre K. Manning (Commissioner, DTE); Robert

Sydney (for David L. O'Connor, Commissioner, Division of Energy Resources); and Stephen

Pritchard (for Ellen Roy Herzfelder, Secretary of Enviromnental Affairs).

Paul B. Vasington, Chai
Energy Facilities Sitin

Dated this 12th day of Jnne, 2003.
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COMMONWEALTH OF MASSACHUSETTS
Energy Facilities Siting Board
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ACTION BY CONSENT

1. INTRODUCTION

July 14, 2003

This "Action by Consent" is made pursuant to 980 CMR 2.06, which provides the Energy
Facilities Siting Board ("Siting Board") with the authority to render a decision via Action by
Consent when the Board "deteImines that expeditious action is necessary." 980 CMR 2.06(1).

On December 15,2000, the Siting Board conditionally approved the petition ofMirant
Kendall, LLC ("Mirant Kendall" or "Company"), fOImerly known as Southern Energy Kendall,
LLC, to upgrade generating facilities at the existing Kendall Square Station ("Kendall Station")
in Cambridge, Massachusetts. Southern Energy Kendall, LLC, 11 DOMSB 255 (2000) ("Final
Decision"). In the Final Decision, the Siting Board imposed three conditions, Conditions D, E,
and F, for Mirant Kendall to meet prior to the commencement of operation. On November 15,
2002, the Siting Board found the Mirant Kendall has complied with Condition D. Final Decision
on Compliance and Request to Amend Condition E, 13 DOMSB 279 (2002) ("Compliance
Decision"). At that time, the Siting Board also amended Conditions E and F. Id. Specifically,
Condition E was amended directing the Company to negotiate a mutually acceptable emergency
water agreement with the City of Cambridge and to provide a copy to the Siting Board on the
earlier of: (a) March 1, 2003 or (b) that time when Mirant begins taking water from the Broad
Canal/Charles River for process and steam purposes, relying upon the City only for sanitary
purposes and for emergency process and steam use. Mirant Kendall was also directed to limit its
use of City water to historical levels, or obtain City consent to use City water at higher levels,
until such time as it ceases to rely regularly on City water for process and steam purposes. Id.
Since that time, Mirant Kendall has filed four requests to extend the time in which it is required
to file a copy of its emergency water agreement with the City of Cambridge.! On each occasion,
the Siting Board granted Mirant Kendall's request and amended Condition E accordingly.2 As a

Mirant Kendall Request for Extension dated February 25, 2003, Mirant Kendall Request
for Extension dated March 31, 2003, Mirant Kendall Request for Extension dated
April 29, 2003, and Mirant Request for Extension dated May 30, 2003.

2 The Siting Board granted Mirant Kendall's requests via the following documents: Siting
(continued...)
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result of the June 13,2003 Siting Board Ruling, Condition E establishes July I, 2003 as the date
for Mirant Kendall to comply with Condition E ("Amended Condition E"). On July I, 2003,
Mirant Kendall filed a motion requesting an additional one-month extension from July I, 2003 to
August I, 2003 to comply with Amended Condition E ("Request for Further Extension"). The
Request for Further Extension is the only subject ofthis Action by Consent.

II. REQUEST FOR FURTHER EXTENSION

In support of its Request for Further Extension, the Company states that Mirant Kendall
will make a final attempt to reach agreement with the City of Cambridge ("City") on a draft
agreement that appropriately reflects the verbal understanding the Company believes it reached
with the City in March 2003 (Request for Further Extension at 2). Mirant Kendall states that it
will continue to negotiate in good faith but that it is possible that no agreement will be reached
(id. at 2). In that case, Mirant Kendall states that it may file a notice ofproject change seeking
relief from Amended Condition E (id.).

The City states that it has no objection to the Request for Further Extension and that it
will continue to negotiate in good faith (City Comments at 1-2). The City also states that counsel
for Mirant Kendall and the City have "tried to identify the principal issues and work toward a
resolution before tackling the entire agreement" (id. at I).

ill. RULING ON REOUEST FOR FURTHER EXTENSION

In evaluating Mirant Kendall's request, the Siting Board notes that the purpose of
granting the initial amendment to Condition E was to allow Mirant Kendall to operate the
upgraded Kendall Station facility while allowing the Company and the City the time needed to
reach an emergency water agreement. Compliance Decision at 288. In that decision, the Siting
Board placed considerable weight on the fact that the City was amenable to such an amendment
provided that restrictions were placed on Mirant Kendall's consumption, so that the City's water
supply was not overburdened in the interim.3 Id. Because Mirant Kendall did not expect to
receive a modified National Pollutant Discharge Elimination System (''NPDES'') permit for
Kendall Station until early 2003, and given the agreement by the City and the Company, the

2

3

(...continued)
Board Ruling in EFSB 99-4A dated June 13, 2003, Siting Board Action by Consent dated
May 22, 2003, Siting Board Action by Consent dated March 10, 2003, and Siting Board
Action by Consent dated April 10, 2003.

All amendments to Condition E have retained the provision in original Condition E
directing Mirant Kendall to limit its use of City water to historical levels, or obtain City
consent to use City water at higher levels, until such time as it ceases to rely regularly on
City water for process and steam purposes.
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Siting Board permitted Mirant Kendall to commence operations without an emergency water
agreement. Id. However, the Siting Board also stated that, given the importance of the
emergency water supply agreement, it was important to impose a deadline for contract
negotiations and set a deadline of March 1, 2003. Id.

The Siting Board has, to date, granted four separate extensions to the original March 1,
2003 deadline for reaching such an agreement. It is apparent from the parties' comments that,
while Mirant Kendall and the City both are willing to continue to negotiate in good faith, they
have differing opinions of the probability that a mutually acceptable agreement can be reached.
The Siting Board is not a party to the negotiations, and does not have independent information
about the status of the negotiations. However, based on both sets of comments, it is reasonable
to infer that additional discussion needs to take place on a range of issues if a mutually
acceptable agreement is to be reached. It seems possible that such discussion could take more
than a month, particularly since the individuals involved in the negotiations may already have
scheduled summer vacations. Based on the stated willingness ofboth parties to continue
negotiations, and the apparent breadth ofuuresolved issues, the Siting Board concludes that it is
reasonable to grant a two-month extension to the current deadline for filing the emergency water
agreement with the Siting Board. During this time, the Siting Board expects both parties to
engage in intensive negotiations aimed at executing a mutually acceptable agreement and filing
that agreement with the Siting Board by September 2,2003. Ifnegotiations extend into August,
Mirant Kendall shall file status reports with the Siting Board on August 1 and August 15
indicating the steps that have been taken~meetings held, drafts exchanged, telephone
conferences) to advance the negotiations. The City may file companion status reports, if it so
chooses. Accordingly, the Siting Board amends Condition E to read as follows:

In order to minimize water impacts, the Siting Board directs the Company to
negotiate a mutually acceptable emergency water agreement with the City of
Cambridge and to provide a copy to the Siting Board on the earlier of: (a)
September 2, 2003 or (b) that time when Mirant begins taking water from the
Broad Canal/Charles River for process and steam purposes, and relying upon the
City water only for sanitary purposes and for emergency process and steam use.
The Siting Board also directs Mirant to limit its use of City water to historical
levels, or obtain City consent to use City water at higher levels, until such time as
it ceases to rely regularly on City water for process and steam purposes.

The Siting Board regards September 2, 2003 as the final deadline for negotiations between
Mirant Kendall and the City with respect to an emergency water agreement. We anticipate that
Mirant Kendall may explore other procedural options if a mutually acceptable agreement has not
been executed by that date.
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The Energy Facilities Siting Board ("Siting Board") hereby APPROVES subject to a

condition the request ofBrockton Power, LLC for an extension ofthe Siting Board's approval

granted in Brockton Power, LLC, 10 DOMSB 157 (2000), to construct a 270-megawatt natural

gas-fired combined-cycle generating facility at a site in Brockton, Massachusetts.

1. INTRODUCTION AND PROCEDURAL HISTORY

A. Description ofProposed Project. Site. and Interconnections

Brockton Power, LLC ("Company" or "Brockton Power") has proposed to construct a

nominal 270 megawatt ("MW"), gas-fired, combined-cycle, electric generating facility in the

City ofBrockton, Massachusetts ("Brockton Power Project") (Exh. BP-l, at 1-1). The project

would be located on a 13.2 acre parcel ofland adjacent to the City ofBrocktori's Advanced

Water Reclamation Facility ("AWRF") (id.). Both the project site and the AWRF are within the

70-acre Oak Hill Industrial Park in the southeastern comer ofthe City of Brockton ("Brockton")

(id.). The project site is bounded by the Salisbury Plain River to the west and the AWRF

property to the south (id. at 1-11). To the north and east, the site is surrounded by commercially

and industrially zoned properties which are currently occupied by warehouses and manufacturing

facilities (id. at 1-12,4.2-1).

The primary components of the Brockton Power project are based on Asea Brown Boveri

GT-24 generation technology and include a gas combustion turbine, a heat recovery stearn

generator, a steam turbine, and a single electrical generator which would be driven by both the

combustion turbine and the steam turbine (id. at 1-18). The Company stated that to maintain

reliability during potential gas supply contingencies, the project would also have the ability to

bum low-sulfur No.2 distillate fuel oilfor up to 720 hours (30 days) per year fuh at 1-1, 1-19).

Cooling for the Brockton Power project would be provided by a six-cell wet mechanical cooling

tower (id. at 1-1). The project would use approximately 1.6 million gallons per day ofwater for

cooling tower makeup and for process water. The Company proposes to use treated effluent

obtained from the AWRF to meet the cooling and process water needs of the project (id. at I-I,

1-18,1-22). Additional facilities associated with the project include a 115 kilovolt ("kV'')

switchyard, water treatment facilities, water storage tanks, and a fully-diked 500,000 gallon fuel
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oil storage tank, as well as offsite gas and electrical interconnections (id.).

Natural gas for the project would be transported to the site via a new 1800-foot lateral

pipeline from Algonquin Gas Transmission Company's pipeline (id. at 1-24). The lateral

pipeline would run north from the project site along Industrial Boulevard to interconnect near the

intersection of Oak Hill Way near Sargents Way. For electrical transmission, the project would

connect with a National Grid USA Service Company, Inc. ("National Grid") lIS kV

transmission line to the southeast of the project site via a new 3500-foot lIS kV line (Exhs. HO

RR-20 (a) and (b) Att.; EFSB-EL-II; Tr. I, at 126). The interconnection route would run

easterly from the project site to Oak Hill Way; at Oak Hill Way, the line would turn south and

proceed for approximately 1000 feet along the street. At the southern end of the UPS complex,

the line would turn easterly and run along the southern edge of the UPS property to the

Massachusetts Bay Transit Authority ("MBTA") right-of-way, which it would follow to the

National Grid transmission line (Exh. EFSB-EL-II; Tr. 99-IA at 25).

B. Procedural History

1. EFSB 99-1

On January II, 1999, Brockton Power filed with the Siting Board a petition to construct

and operate a gas-fired, combined-cycle electric generating facility with a net nominal capacity of

approximately 270 MW in the City of Brockton, Massachusetts. On March 10, 2000, the Siting

Board conditionally approved the petition ofBrockton Power to construct this facility. Brockton

Power. LLC, 10 DOMSB 157 (2000) ("Brockton Power Decision"). Pursuant to the Brockton

Power Decision, the Siting Board's approval of the proposed facility would have expired on

March 10, 2003.

2. EFSB 99-IA

On February 25, 2003, Brockton Power filed with the Siting Board a request for an

extension of the Siting Board's approval of the facility until July I, 2004 ("Request for

Extension"). On March 10, 2003, the Siting Board issued an Action by Consent in which the

Siting Board deferred final action on the Company's Request for Extension. Action by Consent,
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Brockton Power, LLC, March 10, 2003 ("Action by Consent"). The Siting Board, however,

granted an extension of its approval until such time as it ruled on the Company's Request for

Extension and docketed it as EFSB 99-IA. Id.

The Siting Board conducted an evidentiary hearing on May 22, 2003. Brockton Power

presented the testimony of Theodore A. Barten, P.E., Managing Principal of Epsilon Associates,

Inc., who testified as to the nature of the project, changes in background conditions,

environmental issues, mitigation measures, and environmental policies.

On June 3, 2003, Brockton Power submitted its brief ("Company Brief'). The record

consists of 15 exhibits consisting primarily of information request responses and record request

responses.· Also, on June 3, 2003, the Presiding Officer granted Brockton Power's motion to take

official notice of the Brockton Power Decision and the underlying evidentiary record, pursuant to

980 CMR § 1.06(7)(b).

C. Standard of Review

In order to determine whether good cause exists to grant the Company's Request for

Extension as presented, the Siting Board must determine, inter alia: (1) whether there have been

changes either in background conditions (~, land use surrounding the site) or applicable

regulations sufficient to alter the underlying assumptions upon which the Siting Board based its

approval; and (2) whether the length of the requested extension is reasonable. See Cabot Power

Comoration, EFSB 9l-l0lA, December 23,1997 Procedural Order ("Cabot Power Procedural

Order"); see also Action by Consent.

In Section II, below, the Siting Board considers any changes to background

environmental conditions and applicable regulations sufficient to alter the underlying

assumptions upon which the Siting Board based its approval. In Section ill, below, the Siting

Board considers the reasonableness of the requested extension period.
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II. CHANGES TO BACKGROUND CONDITIONS AND REGULATORY CONTEXT

A. Land Use

1. Description

Brockton Power stated that there have been few changes to the project area since the

Siting Board issued the Brockton Power Decision in March 2000 (Exh. EXT-1, at 1). The

Company stated that the Brockton Department ofPublic Works ("DPW") has constructed new

facilities just to the southeast ofthe project site, including a salt storage dome, a parking area,

and a maintenance/garage building that is within about 1000 feet of the site (ll!). In addition, the

Company reported that seven new houses are under construction approximately 1400 feet from

the eastern boundary of the project site, near the intersection of Plain Street and Ninth Avenue

(ll!).

2. Analysis

In its original review of the land use impacts of the project, the Siting Board considered

the extent to which the facility would be consistent with existing land uses, state and local

requirements, and policies or plans relating to land use. Brockton Power Decision at 249-250.

The Siting Board also considered the potential impacts ofthe project on terrestrial resources,

including vegetative cover and habitat. Id. at 250. The record shows that although new DPW

facilities have been built on property adjacent to the power plant site, this use is consistent with

the industrial character of the area and would not be adversely affected by the construction of the

power plant. The record also shows that although new houses are being constructed to the

northeast of the site, they will be separated from the plant by existing commercial facilities,

vegetated areas, and the MBTA right-of-way (Exh. EXT-l(a)).1 Therefore, the Siting Board

finds that the changes in land use are not sufficient to alter the underlying assumptions upon

which it based its approval.

Potential noise impacts ofthe plant at the new housing location are discussed in Section
II. B., below.
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B. Noise

1. Description

The Company performed its original analysis of noise impacts based upon short-term (20

minute) monitoring data collected in 1998 at the property line and at five nearby residential

locations (Exhs. HO-RR-4S Att. at 7-11; EXT-l(b) at 7-5 to 7-15, 7-25). The Company stated

that measurements were taken during times ofthe day and night that were thought to be "quiet

periods" (Exh. EXT-I(b) at 7-5). For the daytime samples, this meant during periods of off-peak

traffic; for the nighttime samples, it meant the period between midnight and 5 a.m. (id.). The

Company reported that the nighttime ambient L90 sound levels' measured at the residential

locations near the site were in the range of40 to 45 decibels ("dBA") (id. at Tables 7.1-1 to 7.1

4, 7.1-6). The Company detected daytime L90 levels at these locations in the range of 46 to 53

dBA (ill.

The Company stated that in May 2000, it conducted additional background ambient

sound level monitoring in response to a request from the Massachusetts Department of

Environmental Protection ("MDEP") (Exh. EXT-IV This exercise consisted of approximately

74 hours of continuous monitoring at the two closest residential locations to the east and west of

the project site (Exh. EXT-l(b) at 7-15). The monitoring period started at noon on Friday, May 5

and ended at approximately 2:00 p.m. on Monday, May 8 (id.). Therefore, the monitoring period

included weekday, weekend, daytime and nighttime periods.

The Company indicated that the lowest nighttime ambient levels measured in 2000 were

significantly lower than the original short-term sound levels measured in 1998 (id. at 7-25).

However, in the Company's opinion, the data from the continuous monitoring in 2000 compared

"reasonably well" to the data from the 1998 short-term monitoring for those times ofnight at

2

3

The L90 sound level is the level ofnoise that is exceeded 90 percent of the time.

According to the Company, MDEP was considering a change to its noise policy to require
continuous sound level monitoring to characterize background noise (Tr. 99-lA at 10).
The Company stated that MDEP requested Brockton Power to conduct some continuous
monitoring as part of its application for air plan approval while it was seeking comment
on its proposed policy change (id.). According to the Company, the policy change has not
been formally issued (id. at 11).
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which measurements were taken in 1998 (id.): The Company explained that the continuous

monitoring in 2000 provided information from additional times of the night during the weekend

that were not monitored in 1998 (id.). In particular, the continuous monitoring captured a period

with less activity in the adjacent industrial park than at other times of the week Gil; Tr. 99-1A

at 13). According to the Company, these factors led to the quietest sound levels observed in

2000 that were lower than those identified in 1998 (Exh. EXT-1(b), at 7-25).

The new monitoring showed quietest nighttime ambient L90 sound levels of 34.5 dBA and

34.0 dBA at Hayward Street and Appleby Street, respectively (id. at 7-24). To be conservative,

the Company used the 34.0 dBA figure as the assumed nighttime baseline for modeling impacts

at the remaining residential locations in the vicinity ofthe project site (id. at 7-25). The

measured and assumed levels are 6 to 9.5 dBA lower than the corresponding values obtained in

1998 (id. at Table 7.1-10; Exh. HO-RR-4S Att., Table 7.1-8). With respect to daytime periods,

the new monitoring showed quietest ~o sound levels of 49.5 dBA and 35 dBA at Hayward Street

and Appleby Street, respectively (Exh. EXT-1(b) at 7-26). The Company used a figure halfway

between the two measured levels, or 42 dBA, as the assumed daytime baseline for modeling

noise impacts at the remaining residentia110cations (id.).

In recogIiition ofthe lower measured background sound levels, the Company stated that it

has incorporated additional noise control measures into the design ofthe cooling tower and

turbine air inlets (Exh. EXT-1, at 2). With these modifications, the Company provided updated

calculations of expected facility noise levels of 34 to 42 dBA at residential receptor locations

(Exh. EXT-1(b), Table 7.1-10), which are lower than the range of38 to 47 dBA associated with

the original design (Exh. HO-RR-4S Att., Table 7.1-8). The Company then recalculated

4 For times ofnight comparable to those during which the 1998 monitoring took place, the
2000 L90 sound levels range from 1.5 to 8.5 dBA below the 1998 levels (Exh. EXT-1 (b)
at Tables 7.1-2, 7.1-4, 7.1-7, 7.1-8).
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expected total noise levels using the new figures for ambient and plant noise. The following

table presents results from the updated monitoring and modeling:

Increases to Ambient Baseline at Brockton Power Receptor Sites (Modelin~ Based on 2000 Data)

Nighttime Daytime Expected Nighttime Nighttime Daytime Daytime
Receptor Ambient, Ambient, Plant Noise, Total, Increment Total, Increment
Location L90, dBA L90, dBA Leq,dBA dBA dBA dBA dBA

R-I, S 34 42 34 37 3 43 1

R-2, W 34.5 49.5 42 43 8 50 1

R-3, NE 34 42 39 40 6 44 2

R-4,E 34 35 39 40 6 40 5

R-5,N 34 42 36 38 4 43 1

Source: Exh. EXT-I(b), Table 7.1-10

As the table above shows, the expected nighttime increment (i.e., the difference between

ambient and total noise) now ranges from 3 to 8 dBA. This represents an increase over the

original nighttime increments, which ranged from 2 to 5 dBA based on the 1998 data and original

plant design (Exh. HO-RR-4S Att., Table 7.1-8). The recalculated daytime increments range

from 1 to 5 dBA, as compared to 0 to 2 dBA based on the 1998 data (llh). However, the total

noise levels, which ranged from 42 to 49 dBA at night and 48 to 54 dBA during the day based on

the 1998 data (Exh. HO-RR-4S Att., Table 7:1-8), are now lowered to a range of 37 to 43 dBA at

night and 40 to 50 dBA during the day based on the 2000 data (Exh. EXT-l(b), Table 7.1-10).

Overall, both daytime and nighttime total L90 noise levels are lower (by 4 to 8 dBA) at every

residential location, as compared to the analysis based on the 1998 data (llh; Exh. HO-RR-4S

Att., Table 7.1-8).

The Company also provided 24-hour day-night noise levels for the two residential.

receptor locations that it re-monitored in 2000 (Exh. RR-EXT-2).5 At one location (Hayward

Street or "R-2"), the existing Ldn is approximately 67.2 dBA; with the addition of facility noise,

5 The Ldn is defined as the equivalent A-weighted sound level during a 24-hour time period
with a 10 decibel weighting applied to the equivalent sound level (L,q) during the
nighttime hours of 10:00 p.m. to 7:00 a.m. (Exh. RR-EXT-2).
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the Ldn would be 67.3 dBA (id.). At the other residential location (Appleby Street or "R-4"), the

existing Ldn is approximately 53.5 dBA, and the expected Ldn with operation of the facility is

about 54.3 dBA (id.).

The Company stated that at the new homes under construction in the vicinity of Plain

Street and Ninth Avenue, it expects sound levels to be similar to those at Appleby Street (Tr. 99

lAat 17).

The Company noted that despite the additional noise mitigation it has proposed, noise

increments of 10 dBA would still occur at non-residential locations slightly beyond the plant site

boundary to both the north and south (Exh. EXT-l(b) at Figs. 7.1-9, 7.1-10; Tr. 99-1A at 14-15).

The Company stated that it would need to obtain noise easements from two property owners

(Tr. 99-1A at14), to comply with MDEP's policy limiting noise at the property line to 10 dBA

over the background L9o' The Company stated that it has held discussions with both property

owners, one ofwhich is the City ofBrockton, and that both have indicated a willingness to grant

such easements (id. at 14-15).

2. Analysis

The record shows that the short-term noise monitoring conducted in 1998 and the

continuous noise monitoring conducted in 2000 yielded different measured ambient sound levels.

However, because different monitoring methodologies were used, the record does not

demonstrate definitively that background noise conditions changed between 1998 and 2000.6 As

the Company noted, the times ofnight during which noise was monitored during 1998, while

relatively quiet, were not necessarily the absolutely quietest periods. Further, only minor changes

in land use occurred near the facility from 1998 to 2000. Therefore, it is unclear whether

ambient sound levels actually changed from 1998 to 2000.

Lower ambient sound levels in the community would make noise from the facility more

noticeable. Therefore, Brockton Power has proposed design changes to reduce operational noise

6 The Siting Board notes that it would be improper to re-adjudicate, in a Request for
Extension, data-gathering methodologies accepted in the underlying case. Box Pond
Ass'n v. Energy Facilities Siting Bd., 435 Mass. 408,419-420 (2001).
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from the plant. Despite these noise mitigation measures, however, the record shows that, for the

quietest nighttime hours, the Company's calculation of the increment in total LgO noise above

. ambient noise with operation ofthe project remained larger than in the original analysis based on

the 1998 data and original plant design. On the other hand, the combination of lower measured

ambient noise levels and improved noise mitigation design resulted in calculated ambient,

facility, and total noise at residential receptor locations that are lower than those in the original

analysis. In the original analysis, the maximum calculated nighttime increments above ambient

at the nearest residential receptors - 4 to 5 dBA - were well below the increments ofup to 8 dBA

allowed in previous cases that the Siting Board cited for comparison. Brockton Power Decision

at 224. The Company's updated analysis ofpotential noise impacts on residential receptors from

operation ofthe proposed facility shows that nighttime increments above ambient levels,

although greater than in the original analysis, are a maximum of 8 dBA at the nearest receptor,

with increments ranging from 3 to 6 dBA at the other modeled locations. Thus, the calculated

nighttime increments remain consistent with past cases in which the Siting Board has allowed

noise increments at residential receptors of up to 8 dBA. Berkshire Power Development. Inc.,

4 DOMSB 221, at 442-443 (1996); ANP Bellingham Energy Company, 7 DOMSB 39, at 193

194 (1998).

The revised analysis also shows that, as in the original decision, the maximum residential

LgO increase would occur in an area with existing Ldn noise levels well above the United States

Environmental Protection Agency ("EPA") guideline of 55 dBA.7 In the present case, however,

the facility's contribution to Ldn noise levels in the Hayward Street area would be only 48 dBA,

well below both the 55 dBA guideline and the background Ldn of approximately 67 dBA, and

would result in an increase in Ldn noise ofonly 0.1 dBA at this location.

.ill summary, it is not clear from the record whether background noise conditions have

changed since the Siting Board issued its original approval. Regardless ofwhether background

noise conditions have actually changed, the Company has proposed additional noise mitigation

7 ill two past cases, the Siting Board has cited high Ldn noise levels as a consideration in
holding Lgo increases to lower limits than 8 dBA. U.S. Generating Company, 6 DOMSB
1, at 164-166 (1997); Boston Edison Company, 1 DOMSB 1, at 112-115 (1993).
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which will result in (1) lower total noise levels at residential receptor locations, as compared to

the analysis originally presented, and (2) noise increments that are within ranges previously

found to be acceptable. Consequently, the Siting Board finds that there have not been changes to

background conditions sufficient to alter the underlying assumptions upon which the Siting

Board based its approval.

C. Air Quality

1. Description

On October 3, 2000, MDEP informed the Company that it had substantively completed

its review ofBrockton Power's Comprehensive Plan Approval ("CPA") application and had

prepared a draft Plan Approval and draft Prevention of Significant Deterioration ("PSD") permit

(Exh. EXT-4 Att.). According to a letter from MDEP, the Company had not, at that time,

demonstrated that it held a sufficient amount ofnitrogen oxides ("NOx") emission reduction

credits or other emissions reductions to meet state NOx offset requirements at the time ofplant

startup (illJ. In May 2002, Brockton Power requested an extension of the technical review

period for the CPA application to June 30, 2004 (iQ,). MDEP granted this extension on June 10,

2002, reminding the Company that the pending NOx offset issue still required resolution (illJ.

The Company noted that as ofMarch 3, 2003, MDEP had relinquished regulatory

authority of the PSD program back to the EPA (Exh. EXT-4). The Company explained that if air

approvals for the project were to be finalized, it would have to reapply to EPA for a PSD permit

(iQ" Tr. 99-IA at 8). The Company expects that this would entail submitting the same

documents to EPA that it previously submitted to MDEP, along with MDEP's draft PSD permit

and PSD Determination ofApplicability; EPA Region I would then decide whether to propose

the same permit as MDEP's prepared draft (Exh. EXT-4). The Company stated that it did not

anticipate that any new modeling would be required when final air permits are sought for the

project (Tr. 99-IA at 30).

The Company noted that EPA has issued two new National Ambient Air Quality

Standards since the original decision: a new, stricter 8-hour ozone standard of 0.08 ppm, and a

new standard for particulate matter smaller than 2.5 microns ("PM,.5 ") (id.). With regard to
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ozone, the Company provided updated monitoring data from 1998 through 2001, as reported by

MDEP for the closest monitoring station, located in Easton, Massachusetts (Exh. EXT-I, at I).

These data show compliance with the I-hour ozone standard, but exceedances of the new 8-hour

standard (id. at 2). According to the Company, EPA has not yet designated 8-hour ozone

nonattainment areas; however, Massachusetts is expected to be in nonattainment for this standard

(Exh. EXT-4, at 2). With respect to the new PM,., standard, the Company stated that MDEP is

unsure whether the state will be in attainment, although early data from a monitoring station in

Brockton are within the standard (id.; Exh. EXT-I, at 2). The Company also provided updated

nitrogen dioxide ("NO,") monitoring data from the Easton monitoring station, and stated that

background air quality met the (unchanged) annual NO, standard (Exh. EXT-I, at 2).

Finally, the Company indicated that, consistent with expectations at the time of the

original decision, the draft permit for the project would allow it to burn oil for up to 30 days per

year (Tr. 99-I-A at 30). However, the Company noted that MDEP has been moving toward

requiring ultra-low-sulfur oil in such instances (id.). The Company indicated that such a

condition is likely to be written into the final permit, which would have the effect ofreducing

considerably the sulfur dioxide emissions when the plant is firing oil (id.).

In its discussion ofthe new noise mitigation measures planned for the project, the

Company acknowledged that the proposed muffling ofthe combustion turbine air intake could

result in a minor impact on the plant's heat rate, which could change emissions on a pounds-per

megawatt-hour basis (Tr. 99-IA at 29). The Company indicated that there is a tradeoffbetween

the capital costs of the muffling system and the extent of any incremental pressure drop through

the air intake, such that a change in the heat rate could be virtually eliminated through adequate

investment in the muffling upgrades (id. at 29-30). However, the Company stated that any loss

ofplant efficiency due to the muffling would not affect the emission limits that are written into

the draft MDEP permit, which are expressed in terms of total tonnage and on a pounds-per

million Btu basis (ill.

2. Analysis

In the Brockton Power Decision, the Siting Board noted that the Company's modeling
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demonstrated that the emissions from the proposed facility would be less than the Significant

hnpact Levels ("SILs") for all eriteria pollutants, and that the Company therefore was not

required to conduct interactive emissions analysis. Brockton Power Decision at 22. Like other

generation projects, however, the Brockton Power project would require offsets for precursors of

ozone based on the classification of Massachusetts as a non-attainment region.

Although the Company does not anticipate that any new modeling would be required

when final air permits are sought for the project, the record shows changes to the regulatory

environment since the original decision, including the addition of a new criteria pollutant, PM2.5,

and the recent re-assnmption ofPSD permitting by EPA. These factors could affect the earlier

conclusion that emissions would be less than SILs, and thus whether interactive emissions

analysis would be required. Therefore, the Siting Board directs the Company to inform it of any

changes in the expectation that the project's emissions would be below SILs for all pollutants.

Absent such changes, however, the Siting Board finds that there have been no changes to

background air quality conditions that alter the assumptions upon which its earlier decision was

based.

D. Traffic

I. Description

In its original analysis of traffic impacts of the project, the Company examined traffic

conditions at the intersection ofSargents Way and Route 28 (Main Street), the closest major

intersection to the site (Exh. BP-I, at 4.12-2 to 4.12-4). The Company determined that the

existing traffic conditions qualified as "level of service 'F'," the lowest grade on a widely used

rating scale (id. at 4.12-2). Although the Company proposed to mitigate adverse traffic impacts

during construction of the project through such measures as police officer control during peak

traffic periods (id. at 4.12-4), it indicated that signalization ofthe intersection would be the best

approach to the problem (Tr. 2, at 343). In its 2003 filing, the Company reported that the City of

Brockton has since added both a traffic signal and a turn lane to the intersection (Exh. EXT-I,

at 3). The Company asserted that this has significantly improved traffic flow, particularly for

traffic turning south on Main Street from Sargents Way (ill.
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In its original decision, the Siting Board included the following Conditions regarding

traffic:

Condition H:

"In order to minimize traffic impacts, until such time as the Route 28-Sargents
Way intersection is improved, the Siting Board directs the Company to limit oil
deliveries and other commercial delivery traffic to off-peak hours except where
emergency conditions exist."

Condition I:

"In order to minimize traffic impacts, the Siting Board directs the Company to
work with the City ofBrockton Department ofPublic Works and with the
management of other commercial or industrial facilities within the Oak Hill
Industrial Park to identifY and if appropriate promote implementation ofplans to
improve the Route 28-Sargents Way intersection."

Brockton Power Decision at 269.

The record shows that significant improvements have since been made to this intersection with

the addition ofboth a signal and turning lane. Given these improvements, the Siting Board finds

that Condition H and I are moot and no longer requires Brockton Power to limit oil deliveries

and other commercial delivery traffic to off-peak hours or to work to further improve the

intersection.

E. Interconnection

I. Description

Brockton Power initially proposed to connect its project to the electrical grid via a new

115 kV single-circuit line that would run from the plant through the industrial park, then along

the existing MBTA right-of-way to the existing transmission line corridor (Exh. EXT-RR-3;

Tr. I, at 22). This corridor contains two 115 kV circuits, one ofwhich was to be tapped by the
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line from the new plant (id.). In August 1999, EVA Service Corporation ("EVA"), then the

owner of the transmission line, issued a System Impact Study for the proposed project which

recommended a double-circuit line to extend the existing 115 kV circuit from the MBTA right

of-way to a three-breaker ring at the plant site (Exh. EXT-RR-3; Tr. 1 at 23)8 Due to the

uncertainty about the ultimate design of the interconnection, and the lack of infonnation

regarding the potential enviromnental impacts ofthe design recommended by EVA, the Brockton

Power Decision required Brockton Power to infonn the Siting Board of any change in the

interconnect line, including the possible change of using a double-circuit configuration for the

interconnection, so that the Siting Board might detennine whether to inquire further into the

matter. Brockton Power Decision, at 209, 216, 246.

The Company stated that after the underlying decision was issued, National Grid acquired

EVA, including its transmission assets (Exh. EXT-RR-3). Although the Company asserted that

"the project will proceed based on the [interconnect] design recommended by EAV" (id.), the

Company also asserted it is likely that the System Impact Study ofAugust 1999 will be reviewed

and updated by National Grid based upon the new generating capacity in southeastern

Massachusetts and Rhodelsland as well as any plant retirements or de-ratings and transmission

system upgrades (Exh. EXT-3; Tr. 99-1A at 24). Brockton Power indicated that it would apprise

the Siting Board of any changes to the project approved in the Brockton Power Decision that

result from an updated System Impact Study, if and when that information becomes available

(Exh. EXT-RR-3).

2. Analysis

In EFSB 99-1, the Company presented infonnation about the impacts of the single-circuit

interconnect originally proposed, and the Siting Board granted approval of the project based on

its analysis of that information. In the present case, the Company has indicated that the project

would instead proceed based upon a double-circuit design recommended by EVA, but the

8 This study was made available to the Siting Board after the close of evidentiary hearings
and prior to the issuance ofthe Brockton Power Decision at 250, n.85. The study is part
of the evidentiary record of this proceeding (Exh. EXT-9).
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Company has not presented information about the impacts ofthat configuration. Moreover, the

record shows that the design ofthe interconnection to the electrical grid is still uncertain, pending

review by National Grid. If the Brockton Power proposes a design other than that which the

Siting Board reviewed in EFSB 99-1, the Company will need to provide additional information

sufficient for the Board to determine whether further inquiry ofthe change is warranted.

F. Conclusions on Background Conditions and Regulatory Context

The Siting Board has reviewed information regarding actual or potential changes to

background conditions or regulatory context relevant to the extension of its approval to construct

a generating facility in B.rockton, Massachusetts. With respect to land use, noise, and air quality,

the Siting Board has found that there have been no changes in background conditions or

applicable regulations sufficient to alter the underlying assumptions upon which the Siting Board

based its approval. With respect to traffic, the Siting Board has found that improved conditions

have rendered Conditions H and I of the original decision moot and therefore, the Company is no

longer required to comply with Conditions H and I. With respect to the interconnection to the

electrical grid, the Siting Board has found no changes to background conditions or applicable

regulations if construction ofthe originally proposed, single-circuit design proceeds, but reminds

the Company that any change to this design, and associated impacts, must be presented to the

Siting Board so it can determine whether further inquiry is warranted.

ill. REASONABLENESS OF THE EXTENSION PERIOD

A. Standard of Review

In order to determine whether good cause exists to grant Brockton Power's request for an

extension of its approval, the Siting Board must determine whether the length of the requested

extension is reasonable. Cabot Power Procedural Order; see also Action by Consent.

B. Analysis

Brockton Power attributed its need for an extension of the approval to a combination of

factors (Tr. 99-1A at 31). The Company stated that appeals ofthe underlying case and the
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Massachusetts Environmental Protection Act ("MEPA") Certificate, as well as significant

changes in the electricity market, cooled investor interest and resulted in the cancellation or delay

ofmany energy projects (id. at 31-32; Exh. BPX-l, at 2; Company Brief at 2). The Company

advised that it is seeking to transfer the development rights of the Brockton Power Project to a

qualified energy company (Exh. BPX-l, at 1-2). Specifically, the Company asserted that its

requested l6-month extension is reasonable and appropriate under the circumstances and that

such an extension will allow Brockton Power to complete its discussions with prospective

purchasers of the Brockton Power Project, secure commitments from equipment suppliers, and

allow for finalization of arrangements with power purchasers, gas suppliers, and financiers Wh

at 2-3; Tr. 99-1A at 35-36).

Moreover, the Company argued that the requested extension would achieve general

consistency between the expiration dates of the project's Siting Board approval, its MEPA

Certificate, and its MDEP Air Permit. The Company stated that the MEPA Certificate and

approval expire on July 16, 2004 (Exh. BPX-l, at 2). The Company also stated that MDEP

granted an extension of the technical review period for the draft MDEP Air Permit to June 30,

2004 (Exh. EXT-4, Att.).

The Brockton Power Project was delayed, in part, by the appeal ofthe Brockton Power

Decision. While an appeal does not automatically toll a Siting Board approval, it does create an

argument for the need for an extension. Moreover, because the requested l6-month extension

would achieve general consistency among the tolling ofthe Brockton Power Project's MEPA

Certificate, MDEP Air Permit, and the Siting Board's approval and allow for the transfer of

development rights, it is not unduly lengthy. Therefore, the Siting Board finds that the request

for a l6-month extension of the Siting Board's approval is reasonable.

N. DECISION

In Section II, above, the Siting Board has found that with respect to land use, noise, and

air quality that there have been no changes in background conditions or applicable regulations

sufficient to alter the underlying assumptions upon which the Siting Board based its approval.

With respect to traffic, the Siting Board has found that improved conditions have rendered
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Conditions H and I of the original decision moot and therefore, the Company is no longer

required to comply with Conditions H and 1. With respect to the interconnection to the electrical

grid, the Siting Board has found no changes to background conditions or applicable regulations if

construction of the originally proposed, single-circuit design proceeds, but reminds Brockton

Power that any change to this design, and associated impacts, must be presented to the Siting

Board so it can determine whether further inquiry is warranted.

In Section III, above, the Siting Board has found that the request for a l6-month extension

of the Siting Board's approval is reasonable.

Accordingly, the Siting Board APPROVES the Request for Extension of Brockton Power

subject to the following conditions:

A. In order to minimize air quality impacts, the Siting Board directs the Company to

make a monetary contribution to cost effective CO2 mitigation programs of an

amount that reflects the proposed facility's armual CO2 emissions of952,209 tpy

over 20 years ofoperation.

B. In order to minimize water resources impacts, the Siting Board directs the

Company to incorporate ground water protection measures such as impermeable

bases into the design ofbulk chemical storage containment systems to the

containment system.

C. To minimize solid waste impacts, the Siting Board directs the Company to

develop and implement a plan for segregating and recycling wood, metal, and

other recyclable debris during the construction phase ofthe proposed project. In

the event that the Company determines that recycling of selected construction

debris is impractical or burdensome, the Siting Board directs the Company to

submit a detailed evaluation ofthe factors that contributed to the determination,

including an analysis of the waste stream, an analysis of costs associated with

disposal and recycling, and a comparison of recycling costs to potential
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D. In order to minimize visual impacts, the Siting Board directs the Company to

provide reasonable off-site mitigation ofvisual impacts at affected residential

properties and at roadways and other locations within one mile of the proposed

facility, as requested by individual property owners or appropriate municipal

officials. For this decision, reasonable offsite mitigation could include shrubs,

trees, or other mutually-agreeable measures, such as window awnings, that would

screen views of the proposed generating facility and including the proposed

electrical interconnection line.

E. In order to minimize safety impacts, the Siting Board directs the Company to

provide for facility security and to limit access to the proposed site during

construction and operation ofthe proposed facility.

F. In order to minimize safety impacts, the Siting Board directs the Company to

prepare the SPCC plan and the ERP in consultation with both the City of

Brockton and the Town of West Bridgewater.

G. In order to minimize safety impacts, the Siting Board directs the Company to

develop and implement a plan for mitigating hazardous roadway and walkway

conditions that could result from icing associated with the cooling towers.

J. In order to minimize EMF impacts, the Siting Board directs the Company to

provide the Siting Board with an update on: (1) the extent and design ofrequired

transmission upgrades; (2) the measures incorporated into the transmission

upgrade designs to minimize magnetic field impacts; and (3) the resulting

magnetic field levels at the edge ofthe EUA ROW based upon the transmission

upgrade design and most likely load flow scenario.
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In order to minimize air quality impacts, the Siting Board directs the Company to

inform it of any changes in the expectation that the project's emissions would be

below Sll,s for all pollutants.

Because issues addressed in this Decision and in Brockton Power. LLC, 10 DOMSB 157

(2000) are subject to change over time, construction of the proposed generating facility must be

commenced by July 1, 2004. In addition, the Siting Board notes that the findings in this Decision

and in Brockton Power. LLC, 10 DOMSB 157 (2000) are based upon the record developed for

each respective case. A project proponent has an absolute obligation to construct and operate its

facility in conformance with all aspects of its proposal as presented to the Siting Board.

Therefore, the Siting Board requires Brockton Power to notify the Siting Board of any changes

other than minor variations to the proposal, so that the Siting Board may decide whether to

inquire further into a particular issue. Brockton Power is obligated to provide the Siting Board

with sufficient information on changes to the proposed project to enable the Siting Board to

make these determinations.

Denise L. Desautels
Presiding Officer

Dated this 14th day of August, 2003.
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APPROVED by the Energy Facilities Siting Board at its meeting ofAugust 14,2003, by

the members and designees present and voting: Stephen R. Pritchard (Acting Chairman, for

Ellen Roy Herzfelder, Secretary of Environmental Affairs); W. Robert Keating (Commissioner,

DTE); Deirdre K. Manning (Commissioner, DTE); and James Connelly (Commissioner, DTE).

s?fElL~
Acting Chairman, EFSB

Dated this 14'h day of August, 2003.
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Appeal as to matters oflaw from any final decision, order, or ruling of the Siting Board may be

taken to the Supreme Judicial Court by an aggrieved party in interest by the filing of a written

petition praying that the order ofthe Siting Board be modified or set aside in whole or in part.

Such petition for appeal shall be filed with the Siting Board within twenty days after the

date of service of the decision, order, or ruling of the Siting Board, or within such further time as

the Siting Board may allow upon request filed prior to the expiration of the twenty days after the

date of service of said decision, order, or ruling. Within ten days after such petition has been

filed, the appealing party shall enter the appeal in the Supreme Judicial Court siting in Suffolk

County by filing a copy thereofwith the clerk ofsaid court. (Massachusetts General Laws,

Chapter 25, Sec. 5; Chapter 164, Sec, 69P).
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On January 8, 2003, the Massachusetts Energy Facilities Siting Board ("Siting Board")

opened an investigation regarding the circumstances under which Colonial Gas Company d/b/a!

KeySpan Energy Delivery New England ("KeySpan" or "Company") replaced approximately

6000 feet of 8-inch diameter pipeline with 12-inch diameter pipeline between January and May

2000 ("pipeline project")'. KeySpan constructed the pipeline project without prior Siting Board

approval. The Siting Board opened the investigation: (1) to examine the circumstances under

which the approximately 6000 feet ofpipeline were constructed; (2) to determine whether the

approximately 6000 feet ofpipeline were constructed in violation ofG.L. c. 164, § 69J; (3) to

determine whether KeySpan failed to seek other state permits for the upgrade project; (4) to

assess whether any damage to the environment or harm to KeySpan' s customers occurred due to

the Company's failure to obtain Siting Board approval; and (5) to determine whether any redress

is warranted. Action by Consent. KeySpan Energy Delivery New England, Order Onening

Investigation, January 8, 2003, at 1-2. The Siting Board directed KeySpan to cooperate fully

with this investigation and required KeySpan, inter alia, to provide all information requested by

Siting Board staff and to present oral testimony, if requested to do so. Id. at 3. The Siting Board

stated that at the conclusion of its investigation, it would take such further action as it deemed

necessary. Id. During the course of the investigation, KeySpan provided written responses to

questions posed by Siting Board staff and met with staff to provide further clarification

regarding circumstances surrounding the construction of the pipeline project.2

II. INVESTIGATION

KeySpan stated that since 1956, the Company has operated and maintained a high-

The investigation opened by the Siting Board was not adjudicatory in nature.

2 KeySpan has provided the following information to the Siting Board: (1) a letter dated
October 4, 2002 and attached map addressed to Selma Urman and signed by David S.
Rosenzweig ("October Letter"); (2) responses to information requests designated as
Exhs. INV-l through INV-12; and (3) a letter dated February 14, 2003 addressed to
Jolette Westbrook and signed by Richard A. Visconti ("February Letter"). In addition,
on June 30, 2003, Siting Board staff met with KeySpan representatives to obtain further
clarification regarding the pipeline project.
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pressure natural gas pipeline on Cape Cod that runs from Bourne through North Falmouth

(February Letter at 2). The Company stated that, in 2000, it replaced 6058 feet of 8-inch pipe

with 12-inch pipe and that the Company constructed the project in order to maintain a minimum

operating pressure of 86 psig at its Route 151 regulator station (Exh. lNV- 1; February Letter

at 2). The Company stated that, absent the pipeline project, the Route 151 regulator station in

Falmouth would not have been able to provide an adequate supply of gas at peak periods during

the winter of 2000-2001 (Exh. lNV-4). The Company stated that by upgrading the existing

pipeline, the Company has been able to ensure a minimum pressure of 89 psig at the Route 151

regulator station (February Letter at 2). The Company also stated that the upgraded 12-inch

pipeline is along the same public roadway and military-base easement as the pre-existing 8-inch

pipeline (llt at 2).

The upgraded pipeline travels through the Towns ofSandwich and Falmouth along

Simpkins and Sandwich Roads (October Letter and map). The Company stated that: (1 ) there

are no sensitive receptors along the route ofthe pipeline project; (2) at its closest point the route

passes within about 300 feet of the nearest body ofwater; and (3) the nearest vernal pool is

approximately 350 feet to the east of the route of the pipeline project (Exh.lNV-8). In addition,

the Company stated that approximately 300 feet of the pipeline project is "just within" an area

mapped both for state protected and rare species and for estimated habitat for rare wetland

species (id.). The Company also asserted that, although much of the upgrade was in areas

mapped as "groundwater contamination plumes," the 4 to 5 foot deep trench that was used for

the pipeline project did not raise issues since the groundwater contamination plumes are

generally at depths of approximately '40 feet (ill). KeySpan stated that construction of the

pipeline project began on January 31,2000 and was completed on May 30, 2000 (Exh.lNV-2).

The total cost of construction, according to the Company, was $181,217.25 (Exh.lNV-3).

The Company stated that, prior to constructing the pipeline project, it received oral

permission from both the Air Force National Guard3 and the Town ofFalmouth (Exh.lNV-5).

The Company also stated that it notified the Department of Telecommunications and Energy's

3 Approximately 4800 feet of the pipeline project is located on or adjacent to the
Massachusetts Military Reservation (Exh. lNV-8, at 2).
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Division ofPipeline Safety and Engineering prior to construction ofthe pipeline project and

again in March 2000 fuh). KeySpan also represented that letters were sent to residences and

businesses along the route before any construction was undertaken (Exhs. INV-7; INV-10).

KeySpan stated that even though the pipeline project was over a mile in length, the

Company did not seek Siting Board approval prior to construction because it believed that the

project fell under the exclusions outlined in the Siting Board's regulations at 980 CMR

7.07(8)(c) and (d) (February Letter at 1"2). Specifically, KeySpan asserted that 980 CMR

7.07(8)(c) excludes from Siting Board review the "upgrading of an existing pipeline, which has

been in existence for at least 24 months and which is capable of operating at pressures in excess

of 100 psig", and 980 CMR 7.07(8)(d) excludes "construction of a pipeline which at least for the

first two years of service will be used at a pressure of less than 100 psi gauge or which involves

the rebuilding, relaying, minor relocation or restructuring of all or part of an existing line which

traverses essentially the same route" fuh). KeySpan stated that the pipeline project was exempt

from review pursuant to 980 CMR 7.07(8)(c), in that the construction was considered to be an

upgrade to a system that had been in existence well over 24 months and was already functioning

at a nonnal operating pressure in excess of 100 psig fuh). Further, the Company argued that the

pipeline project was exempt from review pursuant to 980 CMR 7.07(8)(d), because the upgrade

occurred along an existing pipeline route fuh). KeySpan also stated that the pipeline project was

not intended to increase capacity fuh at 2).

III. ANALYSIS

Pursuant to G.L. c. 164, § 69J, construction of a facility at a site shall not occur unless a

petition for approval of construction of that facility has been approved by the Siting Board. For

purposes of this investigation, the relevant definition of facility is "a new pipeline for the

transmission of gas having a nonnal operating pressure in excess of 100 pounds per square inch

gauge which is greater than one mile in length except restructuring, rebuilding, or relaying of

existing transmission lines of the same capacity." G.L. c. 164, § 69G. The statute does not

provide a definition for "new pipeline", "restructuring", "rebuilding", "relaying" or "capacity".

Further, there does not appear to be a single industry-wide definition for such tenns. Therefore,

for additional guidance, the Siting Board turns to its regulations.
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The Siting Board's current regulations do not directly address the jurisdictional issues

described above. However, 980 CMR 7.07, which governs the filing of supply plans by gas

companies, enumerates certain activities that are deemed not to constitute the construction of

facilities. Specifically, 980 CMR 7.07(8)(c) excludes "the upgrading of an existing pipeline,

which has been in existence for at least 24 months and which is capable ofoperating at a

pressure in excess of 100 psi gauge" and 980 CMR 7.07(8)(d) excludes "construction of a

pipeline which for at least the first two years of service will be used at a pressure of less than 100

psi gauge or which involves the rebuilding, relaying, minor relocation, or restructuring of all or

part of an existing line which traverses essentially the same route...."

Historically, Massachusetts gas companies and the Siting Board have relied on 980 CMR

7.07(8) to determine whether or not it is necessary to file a petition to construct natural gas

facilities. Here, KeySpan has argued that the pipeline project is exempt under both 7.07(8)(c)

and (d). KeySpan has presented information demonstrating that the pipeline project replaced,

along the same route, certain portions of a pipeline that had been operating for over 45 years and

that said pipeline had been operating at 200 psi gauge for well over two years. Therefore, we

determine that it was reasonable for Colonial Gas Company, now owned by KeySpan, to rely on

980 CMR 7.07(8)(c) to construct the pipeline projec~ without obtaining prior Siting Board

approval.' Consequently, the Siting Board determines that Colonial Gas Company was not

required to obtain Siting Board approval before constructing the pipeline project.

Having made this determination, we also note that the Siting Board is in the process of

promulgating new regulations that directly address the siting ofnatural gas pipelines.

Promulgation of Rules Governing Siting ofNatural Gas Pipelines, Final Order Opening

Rulemaking, 13 DOMSB 296 (2002) ("Rulemaking"). In this Rulemaking, the Siting Board will

assess and clarify the limits of its jurisdiction over natural gas pipelines.

,
Because of this determination, the Siting Board does not examine whether the pipeline
project would have been excluded from the definition ofconstructi,;m of a facility under
980 CMR 7.07(8)(d).
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IV. DECISION

PageS

The Siting Board has determined, above, that it was reasonable for Colonial Gas

Company, now owned by KeySpan, to rely on 980 CMR 7.07(8)(c) to construct the pipeline

project without prior Siting Board approval. Accordingly, the Siting Board hereby closes its

investigation of Colonial Gas Company's 6058 feet pipeline project constructed in the Towns of

Sandwich and Falmouth along Simpkins and Sandwich Roads between January and May 2000.

Jole te A. Westbrook
Pre iding Officer

Dated this 10th day of October, 2003
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APPROVED by the Energy Facilities Siting Board at its meeting of October 9, 2003, by

the members and designees present and voting: Paul G. Afonso (Chairman, DTE/EFSB);

W. Robert Keating (Commissioner, DTE); Deirdre K. Manning (Commissioner, DTE); Robert

Sydnay (for David L. O'Connor, Commissioner, Division of Energy Resources); and Stephen

R. Pritchard (for Ellen Roy Herzfelder, Secretary of Environmental Affairs).

Paul G. Afonso
Chairman, DT

Dated this 9th day of October, 2003.
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The Energy Facilities Siting Board hereby APPROVES, with conditions, the plan

prepared by The Berkshire Gas Company for remote operation of its liquified natural gas storage

and vaporization facility in Whately, Massachusetts. The Siting Board also GRANTS the

Company's motion for protective treatment with respect to the remote operation plan.

I INTRODUCTION

On September 13, 1999, the Energy Facilities Siting Board ("Siting Board") issued a

Final Decision in the above-referenced proceeding (''underlying proceeding"), approving the

petition of The Berkshire Gas Company ("Berkshire" or "Company") to construct a new liquified

natural gas ("LNG") storage and vaporization facility ("facility") in the Town ofWhately,

Massachusetts. Berkshire Gas Company, 9 DOMSB 1 (1999) ("Berkshire Gas Decision" or

"Decision"). I

In the underlying proceeding, Berkshire indicated its intent to operate the LNG facility

manually for one to two years, and then to operate it remotely from the Company's Dispatch

Center in Pittsfield, Massachusetts (Berkshire Gas Decision at 78; Exh. BG-C-l, at 2). However,

the Berkshire Gas Decision did not authorize the Company to operate the LNG facility remotely.

Rather, in a Condition to the Decision, the Siting Board required Berkshire to submit a remote

operation plan ("plan") for review and approval by the Siting Board and the Department of

Telecommunications and Energy's Pipeline Safety and Engineering Division ("Pipeline Safety

Division") before commencing remote operations. Berkshire Gas Decision at 94-95, Condition 4

("Condition 4").

The LNG facility has been constmcted, and has been operating manually for over three

years (Exh. BG-C-l, at 2). OnMarch 4,2003, in accordance with Condition 4 of the Berkshire

Gas Decision, the Company filed a remote operation plan for review by the Siting Board and the

Pipeline Safety Division. The Company also has filed a motion seeking confidential treatment

The Siting Board also granted Berkshire's petition to the Department of
Telecommunications and Energy for certain exemptions from the Town of Whately
Zoning Bylaw. That petition was docketed as D.T.E. 99-17, and was consolidated for
hearing with the Company's Siting Board petition, docketed as EFSB 99-2.
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for the plan ("Motion").

In Section II, below, the Siting Board addresses whether the Company's remote operation

plan satisfies Condition 4 ofthe Berkshire Gas Decision. In Section III, below, the Siting Board

addresses the Company's motion for confidential treatment ofthe plan.

II. REMOTE OPERATION PLAN

A. Condition 4

Condition 4 of the Berkshire Gas Decision provides that, prior to commencement of

remote operation, Berkshire

"shall file with the Siting Board for review and approval in consultation with the
Department's Pipeline Engineering -and Safety Division a Remote Operation Plan.
The Remote Operation Plan shall include, at a minimum, the following: (1) a
comprehensive set ofproposed standard operating procedures ("SOP's") for
remote operation of the facility; (2) a proposed SOP for use by dispatchers at the
Company's Pittsfield facility in determining the circumstances in which additional
personnel are needed to operate the facility remotely; (3) a summary of changes to
the facility's emergency response system as a result of remote operation, including
a summary of all changes requested by the Whately or Deerfield Fire Departments
and the Company's response to such requests; (4) a proposal to install on the
facility site a CCTV system suitable for operational, emergency and security uses;
a detailed plan for protection of the facility with a remotely operated firefighting
system. The plan should identify which area(s) of the facility could be protected
with remotely operated firefighting equipment, and the type of equipment that
would be best suited to that area. The plan should be developed with the
assistance of a qualified fire protection engineer familiar with LNG facilities; and
(5) a plan regarding use of the facility's existing alarm system under remote
operation. The plan should include the results of a false alarm study performed
during the first year(s) oflocal operation of the facility. The plan should indicate
which detectors were most likely to give false alarms; how the Company proposes
to minimize false alarms; and to what extent components of the remotely operated
firefighting system could be connected to the alarm system."

Berkshire Gas Decision at 94.

B. The Company's Proposed Remote Operation Plan

1. Comprehensive Standard Operating Procedures

As noted above, Condition 4(1) of the Berkshire Gas Decision requires Berkshire to
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include in its remote operation plan "a comprehensive set of proposed standard operating

procedures" for remote operation ofthe Whately facility.

The standard operating procedures for the LNG facility are set out in Section 3.0 ofthe

Company's plan. This section contains detailed procedures to be followed by Company

personnel when starting, operating, and closing down the facility. In some cases, the specified

procedures apply to both local and remote operation. Where differences exist between local and

remote operation, Section 3.0 sets forth the applicable procedures for each. Operating procedures

of general applicability include: procedures for inspection and preparation of the facility for

operation; the unloading of LNG transport tankers; and LNG tank pressure control (Exh. BG-C

2, at 3.1- 3.5). In contrast, the procedures which govern the send-out of vaporized LNG depend

on whether the facility is under local or remote operation (id. at 3.6,3.7). Pursuant to the remote

operation plan, an updated copy of the operating procedures must be maintained at all times in

the facility control room, at the Company's offices in Greenfield and Pittsfield, and at the

Company's Pittsfield Dispatch Center (id. at 3.0). Berkshire intends to install an electronic

logbook for facility record keeping, and has stated that it will not operate the facility remotely

until the installation has been completed (Exh. EFSB-CI-4).

The Siting Board, in consultation with the Pipeline Safety Division, has reviewed the

Company's remote operation plan, particularly Section 3.0 of the plan, which sets forth the

standard operating procedures for the Whately LNG facility. The Siting Board concludes that the

plan satisfies the requirement of Condition 4(1) that a comprehensive set of operating procedures

be developed for operation ofthe facility. In reaching this conclusion, we note that detailed

operating procedures have been developed for the various phases ofplant operation, including

start-up, vaporization, and shut-down. The Siting Board also notes that the remote operation

procedures have been incorporated into the facility's general operating procedures, rather than set

apart in a separate operational plan. The Siting Board views this integration as beneficial,

because many of the general operating procedures also apply to remote operations, and because it

provides Company personnel with a more comprehensive guide to plant operation than would a

plan focused on remote operations only. Finally, we also note that updated copies of the remote

operation plan will be available at all of the Company's facilities and offices, which we view as
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another component in the development of a comprehensive set ofoperating procedures.

Accordingly, the Siting Board finds that the Company's standard operating procedures, as set

forth in Section 3.0 ofthe remote operation plan, is a comprehensive set of operating procedures

for the Whately LNG facility under remote operation and, as such, satisfies Condition 4(1) of the

BeIkshire Gas Decision.

. 2. SOP for Additional Personnel

Condition 4(2) requires Berkshire to include in its remote operation plan "a proposed

SOP for use by dispatchers at the Company's Pittsfield dispatch center in detennining the

circumstances in which additional personnel are needed to operate the facility remotely."

Berkshire Gas Decision at 94-95.

In its plan, the Company states that two dispatchers must be present in the Pittsfield

Dispatch Center during normal working hours (Exh. BG-C-2, at 3.7.1). The plan further

provides that, ifthe LNG facility is to be operated remotely before or after normal working hours,

and only one dispatcher or authorized operator is present in the Dispatch Center, "additional

qualified personnel shall be called in" Wi).

The Siting Board, in consultation with the Pipeline Safety Division, has reviewed the

Company's remote operationplan. The Siting Board finds that the Company's standard

operating procedure for determining when additional personnel are required for remote operation

of the LNG facility satisfies Condition 4(2) of the Berkshire Gas Decision.

3. Sunnnarv of Changes to Emergency Response System

Condition 4(3) of the Decision requires Berkshire to include in its remote operation plan

"a sunnnary of changes to the facility's emergency response system as a result of
remote operation, including a summary of all changes requested by the Whately or
Deerfield Fire Departments and the Company's response to such requests."

Berkshire stated that the Company has made several changes to the LNG facility's

emergency response system to allow for remote operation (Exh. BG-C-l, at 4). Berkshire stated

that several ofthe changes resulted from conversations between the Company and local fire
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officials, including the practice ofmaking initial telephone contact in an emergency with the

regional 911 dispatch center in Shelburne Falls, Massachusetts, rather than with local emergency

officials (id; Exhs. BG-C-2, at 5.12; BG-C-3, att.).

The Siting Board, in consultation with the Pipeline Safety Division, has reviewed the

Company's remote operation plan. The Siting Board finds that the Company's remote operation

plan provides a summary of changes to the facility's emergency response system as a result of

remote operation and, consequently, satisfies Condition 4(3) ofthe Berkshire Gas Decision.

4. Proposals for CCTV System and Remote Firefighting

a. Proposal for a CCTV System

Condition 4(4) ofthe Berkshire Gas Decision requires Berkshire to include in its remote

operation plan "a proposal to install on the facility site a CCTV system suitable for operational,

emergency and security uses."

The remote operation plan states that a CCTV system has been installed on the facility

site, and that this system may be operated both manually from the facility's control room in

Whately, and remotely from the Pittsfield Dispatch Center (Exh. BG-C-2, at 7.1). The plan

states that a CCTV system with three video cameras has been installed, and that each camera is

capable ofproviding a 360-degree view of the facility (id.). The Company has stated that it

intends to upgrade the CCTV system before beginning remote operations, to add remote pan, tilt,

and zoom functions that can be operated remotely from the Dispatch Center (ill,; Exh. EFSB-C1

1). The Company stated its video monitoring strategy is consistent with the recommendations of

its fire safety consultant, FlREPRO, Inc. ("FlREPRO") (Exh. BG-C-1, at 5).2

The Siting Board, in consultation with the Pipeline Safety Division, has reviewed the

Company's remote operation plan, in particular those sections of the plan and supporting

documentation pertaining to the installation of the CCTV system at the Whately facility. Based

on our review, the Siting Board fmds that the Company has satisfied the requirements of

2 See "Fire Safety Analysis Report," prepared by FlREPRO Inc. for Northstar Industries,
dated March 19,2002, and incorporated as Section 2.0 to the Company's remote
operation plan ("Fire Safety Report").
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b. Proposal for Remote Firefighting

Condition 4(4) also requires Berkshire to include in its remote operation plan

a detailed plan for protection of the facility with a remotely operated firefighting system. The

plan should identifY which area(s) of the facility could be protected with remotely operated

firefighting equipment, and the type of equipment that would be best suited to that area. The

plan should be developed with the assistance of a qualified fire protection engineer familiar with

LNG facilities.

The Company stated that the design of the LNG facility incorporates both active and

passive fire protection systems (Exh. BG-C-2, at.6.9-6.10). Components of the facility's active

fire suppression system include flame detectors, heat detectors, a smoke detector in the control

room, manual pull stations and hom-strobes (id. at 2.0-3.0). The Company stated that the facility

also is equipped with an Emergency Shutdown ("ESD") System, which is automatically activated

by the fire alarm system and by high-level combustible gas signals (id.). The Company stated

that remote operation of the facility was considered in the preliminary design phase for the

facility and consequently "several passive [fire]-protection features are incorporated into the

facility's design, including the design of the facility's control room, its vapor fence, and

impoundment pits" (id. at 1-2).

Sections 6.17.2 and 6.18.2 of the Fire Safety Report specifically address the

responsibilities ofa facility operator in the event of a fire while the facility is under remote

operation, stating that ifa fire is discovered before the facility's fire alarm system activates, "it is

the responsibility of the dispatcher or authorized operator to initiate ESD and/or Emergency

Procedures" (ill. The Company intends to install a system by which fire alarms will be

transmitted to a UL-listed central service provider, as backup to the transmission of alarms from

the facility control room (Exh. EFSB-Cl-2). The Company stated that this backup will ensure

that a fire alarm is transmitted to the fire department if the Company experiences a loss in

transmission signal (id.). The Company stated that it will not operate the facility remotely until

installation of this backup transmission capability has been completed (id.).
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With respect to the installation ofremotely operated firefighting equipment, Berkshire

stated that FIREPRO has determined that the "existing fire suppression equipment at the Facility

[is] adequate for remote operations" and that "the best course of action in case of emergencies

during remote operation [is] prompt and complete notification of fire department officials" (Exh.

BG-C-l, at 5). Berkshire stated that it has implemented FIREPRO's recommendations regarding

specific equipment and communications measures for optimizing fire department notification,

and has pursued training and coordination of fire department officials (id.). Based on

FIREPRO's study, the Company does not plan to install remotely operated firefighting

equipment at the Whately facility (ill).

The Siting Board, in consultation with the Pipeline Safety Division, has reviewed the

Company's remote operation plan, including the Fire Safety Report prepared by FIREPRO, Inc.

which is included in Section 2.0 of the plan. The Fire Safety Report specifically, and

exclusively, addresses fire safety in connection with remote operation of the LNG facility. The

Report is detailed, and contains four recommendations "designed to maximize public safety by

reducing the probability of fire impacting the facility" (Exh. BG-C-2, at 2.0, p.l 0). These

recommendations included: (1) updating of the Company's emergency plans and coordination

with local emergency agencies; (2) directing personnel to notify the local fire department in all

cases, rather than determining first if the fire is "controllable;" (3) use of a UL-Listed Central

Station to receive fire alarm signals from the facility; and (4) ensuring a means of direct

communication between the Dispatch Center and the fire department. The Company has stated

that it would implement each of these recommendations (Exh. EFSB-CI-3).

Because the Company, on the advice of its consultants, does not intend to develop a

remote firefighting system for the Whately facility, literal compliance with the requirements of

Condition 4(4) is not possible. The Siting Board notes that, of necessity, the Berkshire Gas

Decision, including Condition 4(4), was issued well before the conduct and issuance by

FIREPRO of its fire safety analysis and recommendations for the Whately facility. Since

issuance ofthe Decision, the Company has retained consultants with specific expertise in fire

safety assessment, and these consultants have indicated that the addition of remote firefighting

capabilities at the Whately facility is not warranted. There is nothing in the record of this
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proceeding, or the underlying proceeding, that leads us to question the technical decision by

Berkshire and its consultants that the addition of remotely operated firefighting equipment to the

Company's fire-protection strategy for the LNG facility is not necessary to protect public safety.

For these reasons, the Siting Board waives the requirement in Condition 4(4) that Berkshire

install remote firefighting capability for the Whately LNG facility.

5. Plan for Remote Operation ofthe Facility Alarm System

Condition 4(5) requires Berkshire to include in its remote operation plan

"a plan regarding the facility's existing alarm system under remote operation. The
plan should include the results of a fire alarm study performed during the first
year(s) oflocal operation of the facility. The plan should indicate which detectors
were most likely to give false alarms; how the Company proposes to minimize
false alarms; and to what extent components of the remotely operated firefighting
system could be connected to the alarm system."

Berkshire stated that it conducted two alarm studies at the Whately facility (Exh. EFSB

C2-2). The first study was conducted between July 6, 2002 and October 4, 2002, when the

facility was not in operation (Exh. BG-C-I, att.). The second study was conducted between

December 2002 and February 2003, while the facility was in operation (Exh. EFSB-C2-2). The

Company stated that the alarm system installed at the Whately facility is a "substantial and

sensitive" alarm system (Exh. BG-C-I, at 5) and that, based on the alarm studies, the "system is

functioning as intended and the Company has not experienced any significant concerns with false

alarms" (Exh. EFSB-C2-2).

The Siting Board and the Division ofPipeline Safety have compared the Company's

remote operation plan with the requirements of Condition 4(5) of the Berkshire Gas Decision.

The Siting Board notes that Berkshire has conducted two alarm studies at the Whately facility

and, based on those studies, has concluded that the number of documented false alarms at the

facility is insignificant. Having completed alarm studies showing insignificant numbers of false

alarms, the Company did not address potential methods for minimizing false alarms, as directed

by Condition 4(5). As noted in Section II.B. 4.b, above, Berkshire, on the advice of its

consultants, does not intend to instalLa remote firefighting system at the Whately facility.
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Consequently, the Company did not address the extent to which a remote firefighting system

might be connected to the facility's alarm system, as required by Condition 4(5).

The Siting Board finds that Berkshire has satisfied the central requirement of Condition

4(5), which is to assess whether the alarm system in place at the Whately facility is producing

false alarms in such numbers that modification of the alarm system may be in order. The record

does not indicate such modification is warranted. Accordingly, we waive the requirement of

Condition 4(5) requiring Berkshire to address methods for reducing false alarms. We likewise

waive the Company's obligation to consider combining a remote firefighting system with the

facility's alarm system, since we have waived Berkshire's obligation to install a remote

firefighting system. Accordingly, the Siting Board finds that the Company has satisfied

Condition 4(5) of the Decision.

C. Conclusions With Respect to the Remote Operation Plan

In Section ILA., above, the Siting Board found that Berkshire's remote operation plan had

satisfied each of the five requirements of Condition 4 to the Berkshire Gas Decision. However,

as also discussed in Section II. A, some of the steps needed to fully implement the plan have not

yet been completed. The Siting Board concludes that the Company should be required to

complete the items set forth in Condition A, below, before receiving authorization to operate the

LNG facility remotely.

ill. MOTION FOR PROTECTIVE TREATMENT

The protection ofconfidential information in a Siting Board proceeding is addressed in

the Siting Board's regulations at 980 CMR § 4.00 et seq. The purpose of Section 4.00 is two

fold: to provide public access to Siting Board records, and "to provide protection for certain

trade secrets, where such protection is both appropriate and provided for by law." 980 CMR §

4.01(1).

In its Motion, Berkshire asserts that protected or confidential treatment of the Company's

remote operation plan "is appropriate given the greater need for security in the natural gas

industry" (Motion at 3). Berkshire asserts that Massachusetts law specifically recognizes the
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merit ofprotecting materials such as the remote operation plan from public disclosure, citing

G.L. c. 4, § 7(26)(n), which contains the following exemption from the definition of"public

records":

"(n) records, including, but not limited to, blueprints, plans, policies, procedures
and schematic drawings, which relate to intemallayout and structural elements,
security measures, emergency preparedness, threat or vulnerability assessments, or
any other records relating to the security or safety ofpersons or buildings,
structures, facilities, utilities, transportation or other infrastructure located within
the commonwealth, the disclosure of which ... is likely to jeopardize public
safety.'"

Citing this exemption, and the events of September 11, 2001, Berkshire asserts that it would be

"highly inappropriate" for the remote operation plan to be made publicly available, given that the

plan relates directly to the safety and security of the LNG facility (Motion at 4). Berkshire

further asserts that because the LNG facility is necessary to protect the public health and safety of

Berkshire's customers during peak demand, added security measures such as confidential

treatment for the remote operation plan are necessary and appropriate to protect public health and

safety (Motion at 4-5). Berkshire notes that the Company has reviewed the remote operation

plan with local public safety officials, and has incorporated the suggestions of these officials into

the plan (id.). Accordingly, Berkshire states, the requested protective treatment would not

adversely affect public safety.

Based on our review of the Company's remote operation plan, we find that the plan as a

whole consists of information relating to security measures, emergency response measures, and

other information related to the security or safety ofboth persons and buildings within the

meaning of G.L. c. 4, § 7(26)(n). We further find that, with the exception oflocal public safety

officials, any interest that would be served by public disclosure of this information would be

outweighed by the possibility that such disclosure could jeopardize public security or safety.

Based on the representations by the Company in its Motion, we conclude that the

information contained in Berkshire's remote operation plan is proprietary information that should

3 G.L. c. 4, § 7 was amended in 2002 to add the exemption to the definition of "public
records" contained in subsection (n). St. 2002, c. 313, § 1, effective September 5,2002.
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be accorded confidential treatment pursuant to G.L. c. 4, § 7(26)(n) and 980 CMR § 4.01.

Accordingly, Berkshire's Motion for Protective Treatment is granted.

IV. DECISION

A. Remote Operation Plan

The Siting Board hereby APPROVES the remote operation plan of The Berkshire Gas

Company, subject to compliance with Condition A, below.

1. Condition A

Berkshire shall complete the following prior to commencing remote operation of the

Whately facility:

1. Installation and successful testing of the remote pan, tilt, zoom capability of the

CCTV cameras from the Company's Pittsfield Dispatch Center;

2. Installation and successful testing of a backup system for fire alarm signal

transmission to the fire department;

3. Connection to a UL-listed central station for alarms; and

4. Installation and successful testing ofthe electronic logbook for the Whately

facility and the Pittsfield Dispatch Center.

Berkshire shall notify the Siting Board and the Pipeline Safety Division when the items listed in

Condition A (1) through (4) have been completed. Upon receipt and review ofthe notifications,

the Siting Board will issue written confirmation ofthe Company's authorization to operate the

Whately facility remotely.

B. Motion for Protective Treatment

The Siting Board grants the Motion by the Berkshire Gas Company for protective

treatment of the Company's remote operation plan, as identified in this proceeding. To help

ensure confidentiality of the plan, the Siting Board and the Pipeline Safety Division will return

all unredacted copies of this document to the CompanY. Neither the Siting Board nor the

Pipeline Safety Division has a compelling need to retain the remote operation plan, particularly
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in light of the Company's representations that it has reviewed the remote operations plan with

local public safety officials, and that the Company remains willing to provide copies of the

remote operation plan "to appropriate parties upon the execution of a non-disclosure agreement"

(Motion at 5). The Siting Board concludes that the interests ofpublic safety and security, on

which our decision to grant the motion for protective treatment is based, are best served in this

instance by granting the motion for protective treatment and also by minimizing to the extent

feasible the number of copies of the remote operation plan that are publicly available.

1Jt.~#v_
M. Kathryn Sedor
Presiding Officer

Dated this 10lh day of October, 2003
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APPROVED by the Energy Facilities Siting Board at its meeting of October 9, 2003, by

the members and designees present and voting: Paul G. Afonso (Chairman, DTE/EFSB);

W. Robert Keating (Commissioner, DTE); Deirdre K. Marming (Commissioner, DTE); Robert

Sydney (for David L. O'Connor, Commissioner, Division of Energy Resources); and Stephen R.

Pritchard (for Ellen Roy Herzfelder, Secretary of Environmental Affairs).

Paul G. Afonso
Chairman, DTE

Dated this 9th day of October, 2003.
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Appeal as to matters of law from any final decision, order or ruling of the Siting Board

may be taken to the Supreme Judicial Court by an aggrieved party in interest by the filing of a

written petition praying that the order of the Siting Board be modified or set aside in whole or in

part.

Such petition for appeal shall be filed with the Siting Board within twenty days after the

date of service of the decision, order or ruling of the Siting Board, or within such further time as

the Siting Board may allow upon request filed prior to the expiration of the twenty days after the

. date of service of said decision, order or ruling. Within ten days after such petition has been

filed, the appealing party shall enter the appeal in the Supreme Judicial Court sitting in Suffolk

County by filing a copy thereofwith the clerk of said court. (Massachusetts General Laws,

Chapter 25, Sec. 5; Chapter 164, Sec. 69P).
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COMMONWEALTH OF MASSACHUSETTS
Energy Facilities Siting Board

Motion to Withdraw the Petition ofIDC )
Bellingham LLC, for Approval to Construct )
and Operate a 700-MW Bulk Generation Facility in )
Bellingham, Massachusetts and the Application of )
IDC Bellingham LLC for a Certificate of )
Environmental Impact and Public Interest )

------------- )

ACTION BY CONSENT

I. INTRODUCTION

November 13, 2003

This "Action by Consent" is made pursuant to 980 CMR § 2.06, which provides the

Energy Facilities Siting Board ("Siting Board") with the authority to render a decision via Action

by Consent when the Board "determines that expeditious action is necessary." 980 CMR

§ 2.06(1).

II. BACKGROUND

On June 19,200;3, Maurice Durand et aI. and the Box Pond Association, Inc. et aI.

("Petitioners") filed with the Siting Board a motion ("Motion") to withdraw the certificate of

environmental impact and public interest ("Certificate") issued by the Siting Board in IDC

Bellingham, LLC, 13 DOMSB I (2001) ("Certificate Decision"), and the decision issued by the

Siting Board in IDC Bellingham, LLC, 9 DOMSB 225 (1999) ("Final Decision"). IDC

Bellingham, LLC, the company that obtained the Certificate and Final Decision from the Siting

Board, filed no response to the Motion.

III. PROCEDURAL HISTORY

On December 21, 1999, the Siting Board conditionally approved the petition ofIDC

Bellingham, LLC ("IDC" or "Company") to construct a natural gas-fired combined-cycle electric

generating facility with a net nominal electrical output of 700 MW. Final Decision. On

September 12, 2000, the Siting Board approved the Company's Compliance Filing, approving
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the proposed reconfigured facility with a net nominal output of 500 MW. IDC Bellingham,

LLC - Compliance, II DOMSB 27 (2000) ("IDC Compliance Decision").' On September 24,

2001, the Siting Board approved with conditions a project change filed by the Company on

June 6, 2001, IDC Bellingham, LLC, 12 DOMSB 372 (2001) ("IDC Project Change Decision").'

Thereafter, on October 12, 2001, the Siting Board granted the Company's Application for a

Certificate with respect to five special permits granted by the Bellingham Board of Appeals.

Certificate Decision.'

IV. POSITION OF THE PETITIONERS

The Petitioners claim that the Siting Board should withdraw both the Final Decision and

the Certificate Decision, asserting that IDC has decided not to build the generating facility which

is the subject of the Certificate Decision and Final Decision (Motion at 1). In support, the

Petitioners state that, in March 2003, the Petitioners filed a motion jointly with IDC and the

Massachusetts Department of Environmental Protection ("DEP") to withdraw the air quality

permit DEP had issued for the IDC facility (id.). As grounds for that motion, IDC stated that it

"no longer intends to build the power plant" (illJ.4 The Petitioners contend that the statement

made by IDC in the motion filed at DEP also may serve as grounds for the Siting Board to

withdraw the Final Decision and the Certificate Decision (illJ.

,
,

4

The Petitioners are not seeking to withdraw the IDC Compliance Decision.

The Petitioners are not seeking to withdraw the IDC Project Change Decision.

Box Pond Association, Inc. appealed the Final Decision and Maurice Durand et al.
appealed the Certificate Decision. On appeal, the Supreme Judicial Court upheld the
Final Decision; the appeal of the Certificate Decision is still pending. Box Pond Ass'n v.
Energy Facilities Siting Bd., 435 Mass. 408 (2001); Maurice Durand et.a!. v. Energy
Facilities Siting Bd., SJ-2001-0504,

On March 14, 2003, DEP issued a decision vacating the air quality plan for the IDC
facility and granting the joint motion to withdraw filed by the Petitioners, IDC and DEP
(Motion, Att. DEP Final Decision In the Matter ofIDC Bellingham, Docket No. 2001
133, March 14,2003).
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The Petitioners have filed a motion to "withdraw" the Final Decision and the Certificate

Decision. However, IDC, and not the Petitioners, is the entity that petitioned for and received

both the Final Decision and the Certificate Decision. The Petitioners cannot withdraw petitions

which they never filed; consequently, we interpret the Petitioners' request as a motion to vacate

the Final Decision and the Certificate Decision.

With respect to the Final Decision, the Petitioners' Motion is moot. In the Final Decision

issued on December 21, 1999, the Siting Board stated that "[b]ecause issues addressed in this

Decision relative to this facility are subject to change over time, construction of the proposed

generating facility must be commenced within three years ofthe date of the decision." Final

Decision at 362. At no point in the subsequent proceedings on this matter did the Siting Board

extend the three-year time limit for commencement of construction; further, IDC did not seek an

extension of this deadline prior to its expiration. Consequently, the approval granted by the

Siting Board in the Final Decision has lapsed. Should IDC wish to construct the Bellingham

facility at some future date, it would have to submit a new petition to the Siting Board for review

pursuant to G.L. c. 164, § 69JY.. Petitioners' Motion with respect to the Final Decision is denied

because it is moot.

With respect to the Certificate Decision, the Siting Board relies on its precedent for

guidance. Previously, the Siting Board considered a motion to vacate a decision filed by persons

who had properly intervened in the Siting Board proceeding. As in the case before us, the

motion to vacate was filed while the decision was on appeal. In its ruling, the Siting Board

stated, inter alia, that "[I]ogically, no person other than [the holder of the approval] is capable of

determining or authorized to determine when [the holder ofthe approval] no longer retains any

interest in the project. If [the holder of the approval] ever determines that it has no remaining

interest in the Final Decision, it may, if it chooses, withdraw its petition to construct." Nickel

Hill Energy. LLC, Ruling on Motion to Vacate, 12 DOMSB 277, at 281 (2001) ("Nickel Hill
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Decision").' We are of the opinion that the logic used in that case is applicable here. The

Petitioners have provided no argument to convince us that we should reach a different decision.

Accordingly, the Siting Board denies the Petitioners' Motion with respect to the Certificate

Decision.6

This Action by Consent shall be deemed to have been taken when the document and

copies bearing the signatures of all Board members are returned to the Chairman. 980 CMR

§ 2.06(2).

,

6

See Silver City Energy Limited Partnership (Action by Consent), 4 DOMSB 445 (1994);
Eastern Energy Comoration (Action by Consent), 4 DOMSB 213 (1996); Altresco Lvnn,
Inc. (Action by Consent), 4 DOMSB 459 (1993).

We also note that there may be procedural deficiencies regarding the motion brought by
the Petitioners. See Nickel Hill Decision at 5. However, because we have denied the
Motion on other grounds, we need not address those procedural issues here.
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Signed:

W. Robert Keating· ,j

Commissioner
Department ofTelecomrnunications and Energy

paUIG.A~------
Chairrnan~
Energy Facilities Siting Board!
Department of TelecomrnWlications and Energy

I /I

l/U- /L u{·-A(C~

-ul31D3
Date

David 1. O'Connor
Commissioner
Division of Energy Resources

Date

Joseph Donovan
for Barbara B. Berke, Director
Department of Business and Technology

Date

James Stergios
for Ellen Roy Herzfelder
Secretary of Environnlental Affairs

Date

Louis A. Mandarini, Jr.
Public Member

Date
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Signed:

Paul G. Afonso
Chainnan
Energy Facilities Siting Board!
Department of Telecommunications and Energy

W. Robert Keating
Commissioner
Department of Telecommunications and Energy

Deirdre K. Manning
Commissioner
Department of Telecommunications and Energy

'iJ, b~~9-=::::or"====+-.)--
Commissioner
Division of Energy Resources

Joseph Donovan
for Barbara B. Berke, Director
Department of Business and Technology

James Stergios
for Ellen Roy Herzfelder
Secretary of Environmental Affairs

Louis A. Mandarini, Jr.
Public Member
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Signed:

Paul G. Afonso
Chainnan
Energy Facilities Siting Board!
Department of Telecommunications and Energy

W. Robert Keating
Commissioner
Department of Telecommunications and Energy

Deirdre K. Manning
Commissioner
Department of Telecommunications and Energy

David L. O'Connor
Commissioner
Division of Energy Resources

Joseph Donovan
for Barbara B. Berke, Director
Department of Business and Technology

-~~..

~s Stergios
or Ellen Roy Herzfelder

Secretary of Environmental Affairs

Louis A. Mandarini, Jr.
Public Member
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Signed:

Paul G. Afonso
Chairman
Energy Facilities Siting Board!
Department of Telecommunications and Energy

W. Robert Keating
Commissioner
Department of Telecommunications and Energy

Deirdre K. Manning
Commissioner
Department of Telecommunications and Energy

David L. O'Connor
Commissioner
Division of Energy Resources

Joseph Donovan
for Barbara B. Berke, Director
Department of Business and Technology

James Stergios
for Ellen Roy Herzfelder
Secretary of Environmental Affairs

~=====::;::2::>~~_
Louis A. Mandarini, Jr.
Public Member
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Energy Facilities Siting Board

)
Request of Peabody Power, LLC to )
License and Develop a 99 megawatt )
Peaking Generator in Peabody, )
Massachusetts )

------------ )

NOTICE OF INTENTION TO ISSUE ADVISORY RULING

On January 12, 2004, Peabody Power, LLC filed a request for an advisory opinion from
the Energy Facilities Siting Board ("Siting Board") regarding a proposed 99 megawatt peaking
generator in Peabody, Massachusetts. Pursuant to 980 CMR 2.07, the Siting Board shall "within
60 days after receipt of the request, notifY the applicant that the request is either denied or that the
Board will render an advisory ruling."

The Siting Board hereby notifies Peabody Power, LLC that the Board intends to render an
advisory ruling regarding the proposed peaking generator in Peabody.' If the advisory ruling is
issued, the Siting Board, in accordance with 980 CMR 2.07, will send a copy its ruling to
Peabody Power, LLC.

APPROVED by the Energy Facilities Siting Board at itsmeeting ofMarch 2, 2004, by
the members and designees present and voting: Paul G. Afonso (Chairman, DTE/EFSB); Robert
Sydney (for David L. O'Connor, Commissioner, Division ofEnergy Resources); Joseph
Donovan (for Barbara B. Berke, Director, Department ofBusiness and Technology); and Stephen
R. Pritchard (for Ellen Roy Herzfelder, Secretary of Enviromnental Affairs). ABSTAINING:
W. Robert Keating (Commissioner, DTE)

Dated this 2nd day ofMarch, 2004.

The Siting Board notes that its regulations allow the Board to rescind its decision to
render an advisory ruling at any time before issuance of such ruling. 980 CMR 2.07.
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Energy Facilities Siting Board

Motion for Extension of Time to Commence
Noise Monitoring at the Fore River Generating
Facility in Weymouth, Massachusetts

)
)
)
)

------------- )

FINAL DECISION

201

EFSB 98-7B

Selma Urman
Hearing Officer
March 3, 2004



APPEARANCES: John A. DeTore, Esq.
Robert D. Shapiro, Esq.
Rubin and Rudman LLP
50 Rowes Wharf
Boston, Massachusetts 02110

FOR: Sithe Edgar Development LLC
Petitioner

Neven Rabadjija, Esq.
NSTAR Electric & Gas Corporation
800 Boylston Street
Boston, Massachusetts 02199

FOR: Boston Edison Company
Intervenor

Michael Lang
74 Cotton Avenue
Braintree, Massachusetts 02184

FOR: Fore River Watershed Association
Intervenor

Peter S. Lapolla, Director
Braintree Conservation Commission
One John Fitzgerald Kennedy Memorial Drive
Braintree, Massachusetts 02184

FOR: Braintree Conservation Commission
Interested Person

Edward L. Selgrade, Esq.
71 Leicester Road
Behnont, Massachusetts 02478

FOR: American NationalPower, Inc.
Interested Person

Mary Beth Gentleman, Esq.
Foley Hoag LLP
155 Seaport Boulevard
Boston, Massachusetts 02210

FOR: USGen New England, Inc.
Interested Person

-1-
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Robert L. Dewees, Jr., Esq.
Nixon Peabody LLP
101 Federal Street
Boston, Massachusetts 02110

FOR: New England Power Company and Massachusetts
Electric Company
Interested Persons

J. Gary Peters
34 Bluff Road
Weymouth, Massachusetts 02191

Interested Person

-11-
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The Energy Facilities Siting Board hereby amends Condition J of the Final Decision by granting

Exelon Fore River Development, LLC a five-month extension relative to the commencement of

noise monitoring at the Fore River Generating Facility in Weymouth, Massachusetts.

1. INTRODUCTION

On February 11, 2000, the Siting Board issued a final decision approving, subject to

conditions, the petition ofSithe Edgar Development LLC to construct a 775 MW generating

facility in the Town of Weymouth.! Sithe Edgar Development LLC. 10 DOMSB 1 (2000)

("Sithe Edgar Decision"). Pursuant to the Sithe Edgar Decision, the Siting Board found that,

with implementation of certain conditions, noise impacts of the proposed facility would be

minimized. Sithe Edgar Decision at 96. Condition J of the decision requires that:

In order to minimize noise impacts, the Siting Board directs the Company, in
consultation with Weymouth and MDEP, to develop a noise monitoring protocol
and baseline noise measurements, taken on a schedule chosen in consultation with
MDEP and Weymouth, that allows for the implementation of an ongoing periodic
noise monitoring program to begin within six months of the commencement of
commercial operation, and a reporting procedure that provides for dissemination
ofmonitoring results to Weymouth and/or the community areas that are affected
by Lgo noise increases from the facility of 3 dBA or more.

Sithe Edgar Decision at 149.

On July 29, 2003, Exe10n Fore River submitted to the Siting Board a statement of its

compliance with Condition J and its associated directives as well as a copy of the July 2003 noise

control monitoring protocol ("NCMP"). The NCMP provides that initial noise monitoring will

be conducted within six months of commercial operation of the Fore River Generating Facility

("Fore River Facility") and establishes a reporting procedure for disseminating monitoring results

in accordance with Condition J.2

On or about November 1, 2002, Exelon Fore River became the owner ofthe facility.

2 By letter dated September 30, 2003, the Siting Board Staff acknowledged receipt of
information showing that Exelon Fore River had complied with the requirements of
Condition J of the Sithe Edgar Decision relating to development of a noise monitoring
protocol and baseline noise measurements, and had complied with the consultation and

(continued...)
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On January 28,2004, Exelon Fore River requested a five-month extension of the

requirement in Condition J relative to the commencement ofnoise monitoring at the Fore River

Facility ("January 28th Letter") (EFSB-Amend-I, at 1).3 The Company states that the reasons for

its request to the Siting Board for a five-month extension to begin noise monitoring are the same

reasons that serve as the basis for the Company's January 22, 2004 extension request to the

Massachusetts Department ofEnviromnental Protection ("MDEP") (id. at 3).4 Specifically,

according to Exelon Fore River, weather conditions and operational limitations have delayed

noise mitigation and noise monitoring activities at the facility site (id.). The Company asserts

that ambient temperatures below approximately 40 degrees Fahrenheit, "do not allow the

Company to operate all ofthe fans in the air-cooled condenser, the facility's Fin Fan Cooler, or

the supply and exhaust fans for building HVAC system components which together could

comprise a significant noise source" (ill). The Company states that the Fore River Facility

commenced commercial operation on August 4, 2003 (ill,. at 2) and that any extension granted by

the Siting Board would not affect the Company's commitment to at least two years ofnoise

testing at the Fore River Facility (ill,. at 3).

2

3

4

(...continued)
notification requirements set forth in Condition J and the associated directives
(September 30, 2003, Letter at 2).

In support of its request for extension, Exelon Fore River submitted the January 28th

Letter and a letter dated February 13, 2004 ("February 13th Letter"). The January 28th

Letter, including all attachments, and the February 13th Letter, including all attachments,
are hereby moved into evidence as Exhibits EFSB-Amend-I and EFSB-Amend-2,
respectively.

Under MDEP's Air Plan Approval for the Fore River Facility, Exelon Fore River was
required to begin noise monitoring of the facility within 180 days from facility startup
(EFSB-Amend-I, n.5). On February 4,2004, MDEP granted a five-month extension to
this 180-day requirement (Exh. EFSB-Amend-2, at I and Att.). As a result, MDEP is
now requiring the Company to conduct a noise survey by June 30, 2004 and to provide
MDEP with a written report of the results by August 29, 2004 (id. at I and Att.).
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In imposing Condition J, the Siting Board stated that "[g]iven the proximity and extent of

the residential neighborhood to the east ofthe proposed facility, and the extent ofnoise

mitigation necessary to attain the Company's noise target, additional verification of the facility's

compliance with identified noise targets over time is appropriate." Sithe Edgar Decision at 94

95. In support of its request for extension, Exelon Fore River has provided the Siting Board

with infonnation stating that several components at the Fore River Facility cannot be operated

due to weather conditions. The infonnation provided suggests that such components could

significantly affect the noise readings taken at or near the Fore River Facility site. To require the

Company to go forward with noise monitoring at this time, knowing that several noise sources

would not be captured, would be counter to the verification that Condition J seeks to obtain.

Therefore, the Siting Board hereby grants the Company's five-month request for extension and

amends Condition J accordingly.

The Siting Board notes, however, that a delay in the commencement of fonnal periodic

noise monitoring should not result in delayed implementation ofnoise mitigation measures that

could be .ofimmediate benefit to the local community. Therefore, the Siting Board directs

Exelon Fore River to proceed without delay to implement all planned noise mitigation, including

the installation of any noise mitigation equipment that has not already been installed.
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The Siting Board amends Condition J ofthe Final Decision as follows:

In order to minimize noise impacts, the Siting Board directs the Company, in consultation
with Weymouth and MDEP, to develop a noise monitoring protocol and baseline noise
measurements, taken on a schedule chosen in consultation with MDEP and Weymouth,
that allows for the implementation of an ongoing periodic noise monitoring program to
begin within II months of the commencement of commercial operation, and a reporting
procedure that provides for dissemination ofmonitoring results to Weymouth and/or the
community areas that are affected by 1.,0 noise increases from the facility of3 dBA or
more.

l~~~
S6hnaUrman
Hearing Officer

Dated this 3'd day of March, 2004.
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APPROVED by the Energy Facilities Siting Board at its meeting ofMarch 2, 2004, by

the members and designees present and voting: Paul G. Afonso (Chairman, DTE/EFSB);

W. Robert Keating (Commissioner, DTE); Robert Sydney (for David L. O'Connor,

Commissioner, Division of Energy Resources); Joseph Donovan (for Barbara B. Berke, Director,

Department ofBusiness and Technology); and Stephen R. Pritchard (for Ellen Roy Herzfelder,

Secretary of Environmental Affairs.

Dated this 2nd day of March, 2004.
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Appeal as to matters of law from any final decision, order or ruling of the Siting Board

may be taken to the Supreme Judicial Court by an aggrieved party in interest by the filing of a

written petition praying that the order of the Siting Board be modified or set aside in whole or in

part.

Such petition for appeal shall be filed with the Siting Board within twenty days after the

date of service of the decision, order or ruling of the Siting Board, or within such further time as

the Siting Board may allow upon request filed prior to the expiration of the twenty days after the

date of service of said decision, order or ruling. Within ten days after such petition has been

filed, the appealing party shall enter the appeal in the Supreme Judicial Court sitting in Suffolk

County by filing a copy thereof with the clerk of said court. (Massachusetts General Laws,

Chapter 25, § 5; Chapter 164, § 69P).
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Peabody Power, LLC
Advisory Ruling

)
)
)

July 30,2004

ACTION BY CONSENT

This "Action by Consent" is made pursuant to 980 CMR § 2.06, which provides the
Energy Facilities Siting Board ("Siting Board") with the authority to render a decision via Action
by Consent when the Board "detennines that expeditious action is necessary." 980 CMR
§ 2.06(1).

On January 12, 2004, Peabody Power LLC ("Peabody Power" or "Company"),' filed with
the Siting Board a request for an advisory opinion ("Request") as to whether a simple cycle
combustion turbine peaking generator that would be limited to a 99 megawatt ("MW") gross
output through use of an active control system is a generating facility subject to the Siting
Board's jurisdiction under G.L. c. 164, § 69H. The request for an advisory ruling was made
pursuant to 980 CMR § 2.07. On March 2, 2004, the Siting Board notified Peabody Power of its
intent to issue an advisory ruling on this issue.

I. DESCRIPTION OF PROPOSED POWER PLANT

Peabody Power proposes to construct a simple cycle combustion turbine generator
("generator") on an approximately four-acre parcel of land adjacent to the existing Peabody
Municipal Light Plant ("PMLP"), in Peabody, Massachusetts (Request at 1).2 The generator
would be fueled primarily by natural gas, but would use low-sulfur oil as a back-up fuel.
Emissions of nitrogen oxides ("NOx") would be controlled using a selective catalytic reduction
system; carbon monoxide and volatile organic compounds would be controlled with efficient
combustion control; and sulfur emissions would be limited through the use oflow sulfur fuels
(iQJ. The generator would interconnect with the regional transmission system by connecting to
one of the two 115 kV New England Power circuits that cross the site (id.).

Peabody Power informed the Siting Board that effective April 29'h, Peabody Power had
assigned its rights to the proposed project to Fortistar Peabody, LLC, which is owned by
Fortistar, a New York independent power producer (May 6, 2004 Letter at I).

2 Peabody Power states that there is no physical, operational or corporate relationship
between PMLP and Peabody Power (IR-I; IR-2). Peabody Power has discussed with
PMLP the use ofPMLP's natural gas lateral to supply the Peabody Power project;
however, no agreement is in place (IR-I).
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The generator would be based on the ALSTOM GT-II N2 combustion turbine, which has
an unencumbered gross output of between 100.3 and 124.5 MW, depending on the ambient
temperature (May 6,2004 Letter).' However, Peabody Power proposes to use an active control
system to control the fuel supply to the generator so that gross output of the Alstom turbine
would not exceed 99 MW (January 12, 2004 Letter at 2). Specifically, a certified and sealed load
measurement system would continuously measure the turbine's output; if output exceeded 99
MW, the active control system would automatically reduce the flow of fuel to limit output to 99
MW (IR-5). Peabody Power proposes that the active control system be located in a separate
building from the main turbine control system and sealed from entry by plant operators, to
prevent operator bypass of the control system (IR-8).

Peabody Power states that the manufacturer will warrant the performance of the active
control system (IR-7). The Company notes that the active control system has been successfully
used on projects constructed in New York State.' In addition, in a March 5, 2004 meeting with
staff, the Company represented that it would be willing to provide the Siting Board with
computer-generated reports documenting the actual output of the generator. Peabody Power
states that it would seek Siting Board approval if it were to operate the generator above 99 MW
on either a temporary or a permanent basis (IR-Il; IR-12).

II. ANALYSIS

Pursuant to G.L. c. 164, § 69G, a "generating facility" subject to the Siting Board's
jurisdiction is "any generating unit designed or capable of operating at a gross capacity of 100
Megawatts or more, including associated buildings, ancillary structures, transmission and
pipeline interconnections that are not otherwise facilities, and fuel storage facilities." Therefore,
in order to determine whether the generator is a generating facility subject to the Siting Board's
jurisdiction, the Siting Board must determine whether the generator is "designed for or capable
of' operating at 100 MW or more.

As an initial matter, the Siting Board notes that the term "generating unit" encompasses
not just a turbine or turbines, but the integrated system of equipment required for the production
of electricity, including, but not limited to, turbines, boilers, and emissions control equipment.
Each part ofthis integrated system may affect the output ofthe generating unit. Thus, the gross
capacity of a generating unit may differ from that of the turbine on which it is based.

,

4

The unencumbered gross output of the generator would be 124.5 MW at an ambient
temperature of -1 0' F, 114.4 MW at 51' F, and 100.3 MW at 90 ' F (May 6, 2004 Letter).

Siting Board staff spoke with personnel at the New York State Department ofPublic
Service ("DPS"), who stated that the control limiters used on facilities in that state have
worked as expected to limit output to below the jurisdictional threshold of the DPS.
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Here, Peabody Power argues that, while the ALSTOM GT-I1N2 turbine has an
unencumbered gross output of between 100.3 and 124.5 MW, the capacity of the generator
would be limited to 99 MW by an active control system that limits flow of fuel to power the
turbines. Therefore, in order to determine whether the generator is a generating facility subject to
the Siting Board's jurisdiction, the Siting Board must determine whether the active control
system provides sufficient assurance that the gross capacity of the generator would be under 100
MW. Peabody Power has adequately described the proposed functioning of the active control
system, and has undertaken to secure the active control system from tampering by operators. In
addition, Peabody Power states that the manufacturer will warrant the performance ofthe active
control system. Finally, similar active control systems have been used successfully in New York
state. The Siting Board concludes that, if the active control system is installed and operated as
described, the generator would not be "designed or capable of' operating at more than 99 MW,
and therefore would not be subject to Siting Board jurisdiction.'

However, the Siting Board notes that it is theoretically possible that an operator could
gain access to the active control system and seek to ovenide it. It is not clear whether the active
control system could be placed offline with the flick of a switch, or whether significant rewiring
and reconfiguration would be required to bypass it. In addition, we note that the active control
system could be subject to mechanical failure; it is not clear whether, following such a failure,
the Peabody Power generator would shut down, or remain up and operate at 100 MW or more. In
order to address these and other concerns, Peabody Power has offered to provide to the Siting
Board computer-generated load reports that document the output of the Peabody Power
generator. The Siting Board is of the opinion that such reports are necessary to provide assurance
that the active control system is performing as designed. The Siting Board therefore requires
Peabody Power, if it builds the Peabody Power generator without first obtaining Siting Board
approval, to file with the Siting Board computer-generated reports documenting the output ofthe
Peabody Power generator at least once every three months for the first two years of commercial
operation.

ill. ADVISORY RULING

Accordingly, after due consideration of the averments of fact and argument presented by
Peabody Power, the Siting Board hereby advises that Peabody Power's proposed simple cycle
combustion turbine peaking generator that would be limited to a 99 MW gross output through
use of an active control system would not be jurisdictional to the Siting Board under G.L. c. 164,
§ 69JY.. However, if Peabody Power constructs this generator without first obtaining Siting

,
In addition, the Siting Board notes that peaking units such as the Peabody Power
generator are dispatched most frequently during periods of high electric demand, which
typically occur on hot summer days. At such times, the unencumbered gross output of the
ALSTOM GT-11N2 turbine is approximately 100.3 MW; the encumbered output
therefore is unlikely to exceed 99 MW in any case.
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Board approval, it must file with the Siting Board computer-generated reports documenting the
output ofthe Peabody Power generator at least once every three months for the first two years of
commercial operation. Additionally, if Peabody Power seeks in the future to modify or disable
the active control system or other elements of the generator in order to increase its capacity to
100 MW or more, it must first seek Siting Board approval of the entire project pursuant to G.L.
c. 164, § 69J\04.

Finally, the Siting Board notes that, since filing its request for an advisory ruling,
Peabody Power has assigned its rights in the proposed project to another entity. This assignment,
as well as any other that may occur, does not obviate the fact that this ruling is based on the
information and representations provided to the Siting Board by Peabody Power project.
Therefore, to ensure that the Peabody Power generator is operated as currently contemplated for
the life of the power plant, the Siting Board requires Peabody Power to provide written
notification to the Siting Board of any change in the ownership of the Peabody Power project and
provide the name and telephone number of a contact person for the new owner(s). At the
time of transfer, Peabody Power must also provide written certification to the Siting Board that
Peabody Power has notified the new owner(s) ofthe restrictions and requirements in this advisory
ruling.
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This Action by Consent may be executed in any number of counterparts, each of which
shall be an original, but all of which constitute one agreement, and shall be dated and become
effective when the copies bearing all of the signatures of the Siting Board members are received by
the Chairman. 980 CMR § 2.06(2).

Signed:

-p.LG~
Chairman
Energy Facilities Siting Board!
Department ofTelecommunications and Energy

j;~£~
W. Robert Keating -J
Commissioner
Department of Teleconununications and Energy

~~'~a
Conunissioner
Department ofTeleconununications and Energy

Robert Sydney
For David L. O'Connor
Conunissioner
Division of Energy Resources

Louis A. Mandarini, Jr.
Public Member
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For Ellen Roy Herzfelder
Secretary of Environmental Affairs

Joseph Donovan
For Barbara B. Berke, Director
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This Action by Consent may be executed in any number of counterparts, each of which
shall be an original, but all of which constitute one agreement, and shall be dated and become
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the Chairman. 980 CMR § 2.06(2).

Signed:

Paul G. Afonso
Chairman
Energy Facilities Siting Board!
Department ofTelecommunications and Energy

W. Robert Keating
Commissioner
Department of Telecommunications and Energy

Deirdre K. Manning
Commissioner
Department of Telecommunications and Energy

Robert Sydney
For David L. O'Connor
Commissioner
Division of Energy Resources
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Public Member
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COMMONWEALTH OF MASSACHUSETTS
Energy Facilities Siting Board

Sithe Edgar Development LLC )
Ruling on Project Change and Compliance )

-----------)

ACTION BY CONSENT

November 18, 2004

This "Action by Consent" is made pursuant to 980 CMR § 2.06, which provides the
Energy Facilities Siting Board ("Siting Board") with the authority to render a decision via Action
by Consent when the Board "determines that expeditious action is necessary." 980 CMR
§ 2.06(1).

On February 11, 2000, the Energy Facilities Siting Board ("Siting Board") issued a final
decision approving, subject to conditions, the petition of Sithe Edgar Development LLC ("the
Company") to construct a 775 MW generating facility in the Town of Weymouth ("Fore River
project"). Sithe Edgar Development LLC, 10 DOMSB 1 (2000) ("Final Decision"). In that
decision, the Siting Board reviewed the visual impacts of the Fore River project, including the
landscaping plans for the site, and imposed a number of conditions to minimize visual impacts of
the Fore River project. Final Decision, 10 DOMSB 1, at 71-87.

On April 25, 2003, Exelon Fore River LLC1 ("Fore River") provided the Siting Board
with the first in a series of filings documenting its evolving plans for landscaping and public
access at the Fore River site and its compliance with certain conditions of the Final Decision
("April 25 Letter"). Fore River made further filings on July 2, 2003 ("July 2 Compliance
Filing"), September 12,2003 ("September 12 Responses"), January 30,2004 ("January 30
Responses"), and September 29, 2004 ("September 2004 Affidavit"). Fore River met with Siting
Board staff to discuss its plans on May 6, 2003. In addition, the Siting Board staffvisited the
Fore River station on November 13, 2003 to view the site.

1. PROJECT CHANGES

fu the Final Decision, the Siting Board required Fore River to notifY it of any changes
other than minor variations to the proposal as presented to the Siting Board, so that it might
decide whether to inquire further into such issues. Final Decision at 140. fu order to determine
whether further inquiry is necessary, the Siting Board considers whether the change alters in any
substantive way either the assumptions or conclusions reached in its analysis in the underlying
proceeding. IDC Bellingham, LLC, 12 DOMSB 372, at 378 (2001); Berkshire Power Decision

The Fore River project was owned by Exelon Fore River LLC in April 2003, and is
currently owned by Fore River LLC. The term "Fore River" is used to refer to each of
these companies, as appropriate.
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In its various filings, Fore River has brought to the Siting Board's attention changes in the
substance and timing of the landscaping and public access plans approved in the Final Decision.
As discussed below, these changes result primarily from easements on portions ofthe Fore River
site granted to, or taken by, the Massachusetts Water Resources Authority ("MWRA"),
Algonquin Gas Transmission Company/Duke Energy ("Algonquin"), Boston Edison Company
d/b/a! NSTAR Electric ("NSTAR"), and the Massachusetts Highway Department ("MHD")
subsequent to the Siting Board's proceedings.

A. Site Description and Easements

The Fore River project is located on a 57-acre, industrially-zoned site bordered on the
north, south and west by the Fore River, and on the east by Mills Cove, King's Cove, and
Monatiquot Street in Weymouth. Final Decision at 12. A residential neighborhood lies to the
east of the site across Monatiquot Street. rd. The site is bisected by the Route 3A (Bridge Street)
bridge. rd. The Fore River project is located on the 41 acre portion of the site to the south ofthe
bridge ("South Parcel"); the 16 acre portion ofthe site to the north of Bridge Street ("North
Parcel'') was used for construction laydown and parking. rd. at 12-14. As part of its proposal,
the Company agreed to landscape four main areas of the site, and to provide public access
consistentwith its obligations under G.L. c. 91: (l) along Monatiquot Street; (2) along the
southwestern edge of the site; (3) along the eastern and northeastern edge of the North Parcel
("King's Cove"); and (4) in an area along the western shore of the site between Bridge Street and
the main turbine buildings ("Lovell's Grove"). rd. at 77.

In its filings, the Company stated that its ability to landscape the site and provide public
access as set forth in the Final Decision has been affected by various temporary and pennanent
easements held by other entities on the Fore River site (July 2 Compliance Filing at 3). The
Company described temporary and pennanent easements taken by the MWRA along the South
Parcel roughly parallel to Monatiquot Street, and on much of the North Parcel, for the
construction and operation of a pump station and sewage interceptor line on the Fore River site;
temporary and pennanent easements held by Algonquin to construct and operate natural gas
pipelines serving both the Fore River project and Algonquin's Hubline project; pennanent
easements held by NSTAR Electric associated with its operation of a switchyard on the southeast
portion of the site; and a 15 year easement to be taken by MHD to be used in connection with the
construction, operation and maintenance of a temporary bridge over the Fore River (July 2
Compliance Filing; September 12 Responses at 5, Atts. lA, lB, 1C, and lD). The Company also
provided correspondence from the MHD indicating that MHD may need to take additional
property interests in the Fore River site to provide for the eventual demolition of the temporary
bridge and construction of a pennanent crossing (September 12 Responses, Att. 4). The impact
ofthese easements on each of the four areas to be landscaped is discussed below.
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During the Siting Board proceeding, the Company committed to planting a vegetated
strip up to 300 feet wide alongside an existing oil tank and for another 120 to ISO feet south
along Monatiquot Street, to serve as a buffer between the Fore River project and the adjoining
residential neighborhood. Final Decision at 66. However, subsequent to the Final Decision, the
MWRA decided to locate a sewer interceptor line on Fore River property just west ofMonatiquot
Street, rather than in Monatiquot Street itself (April 25 Letter at 4). The 60 foot-wide easement
for the sewer interceptor line occupies much of the area originally intended as vegetated buffer
GJh at Att. I). Fore River planted trees and other vegetation in the area between Monatiquot
Street and the MWRA easement (a long triangle stretching along Monatiquot Street,
approximately 80 feet in width at its broadest point) in the fall of2003 GJh at 2, Att. 3; January
30 Letter at I)? A landscaping plan submitted as part of the July 2 Compliance Filing
("landscaping plan") shows additional plantings on the far. side of the MWRA easement; Fore
River intends to install these plantings in the spring of 2005 (July 2 Compliance Filing, Att. 3;
January 30 Letter at 2). In addition, Fore River states that MWRA has agreed to plant trees,
bushes and shrubs along the half of its permanent easement facing the Monatiquot Street
neighborhood after construction ofthe sewer interceptor line is complete (April 25 Letter at 4).

The Siting Board notes that the MWRA sewer easement occupies a significant portion of
the area originally intended to serve as a vegetated buffer between the Fore River site and the
neighborhood to the east. The extent to which visual screening of the facility is diminished by
this change is as yet unclear; however, the impact is likely to be greatest in the area from about
50 feet south of Van Ness Street to Bluff Road, where the remaining area between Monatiquot
Street and the MWRA easement is narrowest. The Siting Board notes that the Company plans
significant plantings to the immediate west of the easement. In addition, the MWRA intends to
plant trees, bushes and shrubs along a portion of the easement after construction ofthe sewer
intercept line is complete. However, to be most effective in offsetting the project change,
emphasis should be placed on allocating sufficient plantings, including a mix of taller trees, to
the area from about 50 feet south ofVan Ness Street to Bluff Road. Assuming such a
distribution, the additional plantings west of and in the easement, taken together, should
substantially meet the Company's original objective of screening views of the facility from the
Monatiquot Street neighborhood.

The Siting Board concludes that changes in the landscaping plans for the areas of the site
along Monatiquot Street will accommodate construction work that serves the public interest, and
do not alter in any substantive way either the assumptions or conclusions reached in its analysis
in the underlying proceeding. However, in order to ensure that landscaping in this area is

2 By letter dated May 8, 2003, Siting Board staff accepted the Company's landscaping
plans for this triangle, while requiring the Company to provide additional plantings on
unencumbered land to the west side of the MWRA easement.
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completed as currently anticipated, the Siting Board directs Fore River to file an "as planted"
landscaping plan encompassing Areas I, 7, and 7A of the Fore River site at such time both Fore
River and the MWRA have completed landscaping of these areas.

C. Southwestern Edge ofSite

During the Siting Board proceeding, the Company committed to plant a thirty-foot wide
strip of trees and vegetation along the southwestern edge of the property, and plant only grass
along the edge of the air-cooled condensers facing the Fore River. Final Decision at 78. The
Company's current plans for the southwestern area of the site ate unaffected by easements, and
are substantially similar to those described in the Final Decision. The Company intends to plant
salt-tolerant ornamental grasses, juniper and flowering shrubs along the edge of the air-cooled
condenser facing the river, and vegetation including white pine and rosa rugosa in other parts of
this area (July 2 Compliance Filing at 7).3 The Company anticipates planting this area in spring
or fall of 2004 (January 30 Letter at 2). The Siting Board concludes that current landscaping
plans for the southwestern edge of the Fore River site will maintain or increase the level of
plantings anticipated in the Final Decision, and do not alter in any substantive way either the
assumptions or conclusions reached in the analysis in the underlying proceeding.

D. King's Cove

During the Siting Board proceeding, the Company committed to providing public access
for passive recreation in the King's Cove area, and offered landscaping consistent with public
access. Final Decision at 77-78. While enhancing this public use, the proposed landscaping in
this area was not intended to provide significant visual screening of the facilities. Id. at 78-79.
Currently, the Company intends to install a walking path, bicycle racks, picnic tables, and
benches in the King's Cove area, and plans to plant deciduous, evergreen and ornamental trees,
shrubs, perennials, and grasses (July 2 Compliance Filing at 4). However, because MWRA holds
construction easements on much of the North Parcel, and will not complete construction work in
this area until mid-to-late 2004, Fore River will not begin landscaping and improvements until
the fall of2004 or spring of2005 (January 30 Letter at I). The Siting Board concludes that the
delay in landscaping of the King's Cove area would accommodate construction work that serves
the public interest, and does not alter in any substantive way either the assumptions or
conclusions reached in its analysis in the underlying proceeding.

3 The plantings in this area reflect the requirements of the Weymouth Conservation
Commission; room for plantings beyond those described in the Final Decision was
created by tearing down an old wooden dock and filling in a discharge flume (July 2,
2003 Letter at 7).

222



Fore River, LLC
Ruling on Project Change and Compliance

E. Lovell's Grove

Page 5

During the Siting Board proceeding, the Company committed to providing public access
for passive recreation in the Lovell's Grove area, and offered landscaping consistent with public
access. Final Decision at 77-78. While enhancing this public use, the proposed landscaping in
this area was not intended to provide significant visual screening of the facilities. rd. at 78-79.
Fore River's current landscaping plan for the Lovell's Grove area, which lies on the shore of the
Fore River between the turbine building and Route 3A, includes picnic tables and benches, a
seatwall, parking spaces, and a variety of deciduous, evergreen and ornamental trees (July 2
Compliance Filing at 6). However, the MHD holds an easement on approximately half of the
Lovell's Grove area through December 31, 2018, for purposes of constructing and operating a
temporary bridge across the Fore River, and may seek to take additional portions ofthe Fore
River site to demolish the temporary bridge and construct a new, permanent bridge (id.;
September 12 Responses Att. 4). Fore River argues that it would be impractical, and potentially
unsafe, to provide public access to the Lovell's Grove area before the bridge reconstruction
project is completed (July 2 Compliance Filing at 6; September 12 Responses at 4-5). The
Company states that it will work closely with the Town of Weymouth and other interests over
time to determine the ultimate public access plan for Lovell's Grove (July 2 Compliance Filing
at 6).

The Siting Board notes that, while the Company's current landscaping plans provide for
public access and amenities in the Lovell's Grove area, this access and these amenities likely will
not be available during the first fifteen years of project operation. This lengthy delay in the
provision ofpublic access represents a significant alteration in the assumptions upon which the
Siting Board based its analysis in the underlying proceeding. The Siting Board recognizes that
the Company has no control over the construction schedule for MHO's bridge replacement
project, and agrees that considerations ofpublic safety may make it inadvisable to provide
interim public access to the small portion ofthe site remaining in the Company's control between
the turbine building and the bridge replacement work area. However, there may be opportunities
to provide interim public access elsewhere on the site. In addition, the Siting Board notes that
the Waterways License for the Fore River project, issued by the Massachusetts Department of
Environmental Protection ("MDEP") pursuant to G.L. c. 91, expressly contemplates public
access at Lovell's Grove, and contains several conditions designed to encourage use of the public
access areas. Moreover, the Waterways License requires that all work authorized therein,
including the work at Lovell's Grove, be completed within five years of the date oflicense
issuance. Fore River clearly will be unable to comply with this condition with respect to the
improvements proposed for Lovell's Grove. The Siting Board therefore directs Fore River to
formally notify MDEP ofthe delay in the provision ofpublic access at Lovell's Grove, to
identify to MDEP any areas where interim public access could reasonably be provided, and to
consult with MDEP as to the desirability of providing interim public access at such locations.

In addition, the Siting Board is concerned that, in fifteen years' time, future owners of the
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Fore River project may not recall their obligation to provide public access in the Lovell's Grove
area. In order to ensure that the future use of the Lovell's Grove area receives immediate
attention, and that the possibility of interim public access either at this location, or on another
portion of the site, is addressed, the Siting Board directs the Company to begin discussions with
the Town of Weymouth regarding the future use ofthe Lovell's Grove area as soon as possible,
and to provide the Siting Board with an update on these discussions no later than December 31,
2004. Ifp1ans for the Lovell's Grove area evolve in a direction that limits future public access
(for example, if a ramp for municipal fire boats is planned for the area), the Company must either
provide public access in another portion of the site, or explain how it can meet any Chapter 91
obligations while providing for public access only in the King's Cove area.

II. COMPLIANCE WITH CONDITIONS

In the Final Decision, the Siting Board imposed five conditions relating to the
landscaping and future use of the Fore River site. In this section, the Siting Board considers the
extent to which Fore River has complied with each ofthese conditions. .

A. Condition F

Condition F of the Final Decision requires the Company "to provide landscaping that will
provide vegetative screening and shoreline improvements along the northwestern shoreline of the
northern portion ofthe proposed site which would serve as a continuation ofthe proposed King's
Cove area. This landscaping along the northwestern shoreline shall be designed to minimize the
visual impacts of the proposed facility on residential areas to the northwest and north and
recreationists on the Fore River and Town River Bay, consistent with maintaining the potential
for future use of the northern portion of the site." Id. at 85.

In response, Fore River states that it intends to extend plantings that run alongside the
MWRA pumping station in the King's Cover area to the beginning of existing tie-offs adjacent to
the bulkhead on the north parcel, covering slightly more than 1/3 of the northwestern shoreline
(July 2 Compliance Filing at 5, att 3). The Company argues that much ofthe remaining shoreline
is a Designated Working Port that must remain open to accept cargo and passengers @,.). The
Company also argues that landscaping the area immediately adjacent to the tie-offs is infeasible,
since this area may be needed in the future to support the Designated Working Port (September
12 Responses at 4). The Company indicates that it intends to discuss future development plans
for the North Parcel with the Town of Weymouth and the Fore River Watershed Association;
however, these discussions will not begin until after the MWRA and Algonquin have completed
construction on the North Parcel, likely in late 2004 (id.).

The Siting Board notes that, to date, the Company's response to Condition F has
emphasized maintaining the potential for future use ofthe North Parcel, rather than minimizing
visual impacts. This approach appears to reflect the significant remaining uncertainty regarding
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the future use of the North Parcel. As noted below, discussions regarding future development of
the North Parcel likely will not begin until fall of2004 at the earliest. The Siting Board believes
that it should be possible to integrate additional visual screening on the North Parcel with a
future commercial or industrial use. However, we recognize that, in order to be effective,
landscaping plans must be developed in conjunction with plans for the further development of
the North Parcel and must take into account any new structures proposed in the near term for the
North Parcel. The Siting Board therefore defers any finding as to the Company's compliance
with Condition F pending upcoming discussions on the future of the North Parcel. The Siting
Board directs the Company to make a filing regarding its compliance with Condition F at such
time as these discussions have progressed sufficiently to report on the potential for additional
landscaping on the North Parcel consistent with any agreed-upon future uses, as well as on any
plans for additional public access on the North Parcel (see discussion of Condition L, below).
The Siting Board also requests that the Company provide the Siting Board with status reports on
these discussions at least once every six months, beginning no later than December 31, 2004.

B. Condition G

Condition G of the Final Decision requires the Company "to replant any existing trees in
the area bounded approximately by Route 3A, the western edge of the existing 3.4 million gallon
oil tank, Monatiquot Street, and the Town of Weymouth Water Tank, that are 16 feet or higher
and removed for construction of the proposed facility, with trees that are between 16 and 20 feet
high." Fore River indicated that a tree audit conducted approximately six years ago found 131
16 to 30 foot trees in the area described by Condition G, and asserted that at least half of these
trees were unaffected by construction (July 2 Compliance Filing at 9; September 2004
Affidavit).4 The Company's landscaping plans call for the planting of 77 trees over 16 feet in
this area (September 12 Responses at 2, 3). The Siting Board therefore [mds that the Company
has complied with Condition G.

C. Condition H

Condition H of the Final Decision requires that "the Company's tree plantings around the
proposed site, especially plantings to the east, include a sufficient number of20 foot trees to
create some immediate screening of the facility after it is constructed." Final Decision at 83-84.
As discussed above, the site is bordered on the east by a residential neighborhood on the opposite
side of Monatiquot Street; Condition H thus is intended to provide some immediate screening of

4 ill the July 2 Compliance Filing, the Company indicated that the tree audit found 131
18 to 30 foot trees in the area described by Condition G. However, in the September
2004 Affidavit, Marcia MacClary, former Director of Public Affairs for the Fore River
project, corrected this number, attesting that she used the tree audit to count by hand the
number of 16 to 30 foot trees situated in that area before construction began (September
2004 Affidavit at 2).
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the Fore River project as seen from that neighborhood. Fore River plans to plant 11 trees at least
20 feet tall on portions of the site that it has designated Areas 1 and 7A, which together comprise
most ofthe site area along Monatiquot Street (September 12 Responses at 3). In addition, Fore
River intends to plant 26 trees at least 20 feet tall in Area 7; it appears that 13 of these trees will
be planted just to the west of the MWRA easement, and thus will form a part of the Monatiquot
Street buffer area (id. at 3 and Att. 3A). In addition, 12 evergreen trees between 18 and 20 feet
tall have been planted in the area between Monatiquot street and the MWRA easement (i!h at 3;
January 30 Letter at 2, Plan L-2). The Siting Board concludes that these trees, taken together,
should be sufficient to create some immediate screening of the Fore River facility. The Siting
Board therefore finds that the Company has complied with Condition H.

D. Condition I

Condition I of the Final Decision requires the Company "to submit to the Siting Board
prior to commercial operation an updated landscaping plan for the entire site, addressing all the
directives and conditions noted above as well as opportunities for wetland restorations as
encouraged in Section m.D."5 On July 2,2003, Fore River filed with Siting Board staff a
landscaping plan for the entire Fore River site, and accompanying information addressing its
compliance with Conditions F, G, H and L of the Final Decision. This filing was made in
advance ofcommercial operations, which began on August 4,2003. Consequently, the Siting
Board finds that Fore River has complied with Condition I of the Final Decision.

E. Condition L

Condition L of the Final Decision requires the Company "to work with Weymouth,
FRWA and appropriate state agencies to develop and coordinate plans for providing additional
public access, if and where appropriate, in the area ofthe northern portion ofthe site that Sithe
will improve as conditioned in Section m.F.2., and in other parts of the site as maybe agreed."
As discussed above, the Company has indicated that it intends to discuss future development
plans for the North Parcel with the Town of Weymouth and the Fore River Watershed
Association after the MWRA and Algonquin have completed construction on the Northern
Parcel. These discussions likely will not begin until fall of 2004 at the earliest. The Siting Board
therefore finds that Fore River has not yet complied with Condition L of the Final Decision. The

5 In Section m.D, the Siting Board "encourage[d] the Company to pursue opportunities for
wetland restoration on the site in conjunction with its landscaping plans ... with input
from state, local and federal agencies, and consistent with objectives for minimizing
visual impacts." Final Decision, 10 DOMSB at 68. In its July 2 Filing, Fore River
described ongoing discussions with the Weymouth Conservation Commission, the
Massachusetts Historical Commission, and the Fore River Watershed Association
regarding plantings and shoreline improvements along the western, southwestern, and
southern river frontage areas (July 2 Filing at 7-8).
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Siting Board directs the Company to make a filing regarding its compliance with Condition L at
such time as these discussions have progressed sufficiently to report any plans for additional
public access on the North Parcel, as well as the potential for additional landscaping on the North
Parcel consistent with any agreed-upon future uses (see discussion of Condition F, above). As
discussed in Section ILA,above, the Siting Board also requests that the Company provide the
Siting Board with status reports on these discussions at least once every six months, beginning no
later than December 31, 2004. Such reports should be filed even ifno discussions have taken
place in the preceding six months.

III. SUMMARY

In the Final Decision, the Siting Board required the Company to comply with eleven
conditions during the construction and operation ofthe Fore River facility. Here, the Siting
Board has found that the Company has complied with Conditions G, H, and I of the Final
Decision. In addition, the Siting Board has deferred any finding as to the Company's compliance
with Condition F pending upcoming discussions on the future of the North Parcel. Further, the
Siting Board has found that Fore River has not yet complied with Condition L ofthe Final
Decision, and has directed the Company to make a filing regarding its compliance with
Condition L at such time as these discussions have progressed sufficiently to report any plans for
additional public access on the North Parcel, as well as the potential for additional landscaping
on the North Parcel consistent with any agreed-upon future uses.

In addition, the Siting Board has reviewed certain changes in the substance and timing of
the landscaping and public access plans approved in the Final Decision, and has found that three
of those changes do not alter in any substantive way either the assumptions or conclusions
reached in its analysis in the underlying proceeding. The Siting Board found that the fourth
change, an approximately fifteen year delay in the development ofpublic access and amenities in
the Lovell's Grove area, represents a significant alteration in the assumptions upon which the
Siting Board based its analysis in the underlying proceeding, and directed the Company to begin
discussions with the Town of Weymouth regarding the future use of the Lovell's Grove area as
soon as possible, and to provide the Siting Board with an update on these discussions no later
than December 31, 2004. In addition, because the change directly implicates a MDEP permit for
the project, the Siting Board directed the Company to formally notify MDEP of the delay in the
provision ofpublic access at Lovell's Grove, to identify to MDEP any areas where interim public
access could reasonably be provided, and to consult with MDEP as to the desirability of
providing interim public access at such locations. Further, the Siting Board directed Fore River
to file an "as planted" landscaping plan encompassing Areas 1, 7, and 7A ofthe Fore River site
at such time both Fore River and the MWRA have completed landscaping of these areas.

This Action by Consent may be executed in any number of counterparts, each ofwhich
shall be an original, but all of which constitute one agreement, and shall be dated and become
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effective when the copies bearing all of the signatures of the Siting Board members are received
by the Chairman. 980 CMR § 2.06(2).

Signed:

Paul G. Afonso, Ch .
Energy Facilities S' Board!
Department of Tel ommunications and Energy

W. Robert Keating, ommlS oner
De artment of Telecommunications and Energy

..
rdre K. Manning, Commissioner

Department of Telecommunications an

Joseph Donovan
Department of Business and Technology

David 1. O'Connor, Commissioner
Division of Energy Resources

Stephen Pritchard
For Ellen Roy Herzfelder, Secretary
Executive Office of Environmental Affairs

Louis A. Mandarini, Jr.
Public Member
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Department of Telecommunications and Energy

Deirdre K. Marming, Commissioner
Depart t of Telecommunications and Energy

David L. O'Connor, Commissioner
Division of Energy Resources
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EFSB 04-1; D.T.E. 04-5/04-7 Page I

Pursuant to G.L. c. 164, § 69J, the Energy Facilities Siting Board hereby approves,

subject to the conditions set forth below, the petition of Boston Edison Company, d/b/a NSTAR

Electric, for approval to construct a new three-circuit 345 kilovolt electric transmission line,

approximately 17.5 miles in length, and ancillary facilities, for the purpose of connecting the

existing 345 kilovolt transmission system located south of Boston with two substations in the

City of Boston. Pursuant to G.L. c. 164, § 72, the Energy Facilities Siting Board hereby approves

the petition of Boston Edison Company, d/b/a NSTAR Electric, for a determination that the

proposed three-circuit 345 kilovolt electric transmission line is necessary, serves the public

convenience and is consistent with the public interest. Pursuant to G.L. c. 40A, § 3, and Section

6 of Chapter 665 ofthe Acts of 1956, the Energy Facilities Siting Board hereby approves, in part,

and denies, in part, the petition of Boston Edison Company, d/b/a NSTAR Electric, for

exemption from the Zoning By-laws of the Town of Stoughton and the Boston Zoning Code in

connection with the proposed transmission project.

1. INTRODUCTION

A. SummarY ofthe Proposed Transmission Project

Boston Edison Company d/b/a NSTAR Electric ("NSTAR" or "Company") is an electric

company pursuant to G.L. c. 164, § I. NSTAR proposes to construct an approximately 17.5

mile, three-circuit 345 kilovolt ("kV") underground pipe-type transmission line, which will

connect the existing 345 kV system located south ofRoute 128 with two key substations in the

City of Boston ("Boston" or "City") (Exhs. BECO-I, at I-I; EFSB-G-I, at 2-4 to 2-7, Fig. 2.2-2).

The proposed transmission line will originate at a new switching station to be constructed in the

Town ofStoughton ("Stoughton") adjacent to an existing 345 kV transmission line that runs

from Walpole to Holbrook (id. at 1-1, 1-2). One of the three circuits will terminate at NSTAR's

existing Hyde Park Substation, while the remaining two circuits will terminate at NSTAR's K

Street Substation in South Boston (id. at I-I). To support the new transmission line, NSTAR

also proposes to expand facilities at the Hyde Park and K Street Substations and to install a new

heat exchanger at the Baker Street Substation in West Roxbury (Exh. EFSB-G-I, at 2-1).
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NSTAR stated that it would construct the proposed transmission project in two phases

(Exh. BECO-I, at 13). The Company explained that it would complete the construction of the

three underground steel pipes to house the transmission circuits in 2005 (id.). The Company

would install one circuit of the two-circuit transmission line that terminates at the K Street

Substation, and the single-circuit cable to the Hyde Park Substation, by June 2006 ("Phase I")

(id. at 1-3). The Company would install the second circuit to the K Street Substation in 2007

("Phase II") (id.).

NSTAR has noticed two routes for the proposed transmission project. The switching

station for the primary route would be located at the intersection ofRoute 138 and York Street in

Stoughton ("Route 138 switching station") (Exh. BECO-I, at 1-2). The purpose of the switching

station is to split the existing overhead 345kV transmission circuit between Walpole and

Holbrook into two 345 kV transmission circuits and link them to the three proposed underground

transmission circuits (Exh. EFSB-G-I, at 2-17). From the Route 138 switching station, the three

circuits would travel north in a common trench along Route 138 through the Towns of

Stoughton, Canton, and Milton, and then in Boston along Cummins Highway to American

Legion Highway (id. at 2-11, Fig. 2-2.1). At this point the circuits would diverge, with a single

circuit traveling less than I mile to the Hyde Park Substation and the two remaining circuits

traveling, in one trench, approximately 6 miles to the K Street Substation (id. at Figs. 2.2-1, 2.2-2

and 2.2-3).

The switching station for the alternative route would be located south of Reebok Drive in

the Stoughton Technology Center, at a site owned by the Stoughton Redevelopment Authority

("SRA") ("SRA switching station") (Exh. BECO-I, at 1-3). From the SRA switching station, the

three-circuit transmission line would travel north in a common trench, along Technology Center

Drive, West Street, Lafayette Street, High Street, Scanlon Drive, and Route 28 through

Stoughton, Randolph, and Quincy into Milton (Exh. EFSB-I, at 1-3). At the intersection of

Central Avenue and Reedsdale Avenue in Milton, the circuits would diverge and follow different

routes into Boston, with a single circuit traveling approximately 3.2 miles to the Hyde Park

Substation and the two remaining circuits traveling, in one trench, approximately 7.2 miles to the

K Street Substation (Exh. BECO-I, at 1-10).
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B. Procedural History

On January 16, 2004, NSTAR filed a petition with the Energy Facilities Siting Board

("Siting Board") seeking approval, pursuant to G.L. c. 164, § 69J, to construct the proposed

transmission project. This petition was docketed as EFSB 04-1 ("Siting Board petition"). In

addition, the Company filed two related petitions with the Department of Telecommunications

and Energy ("DTE" or "Department"): (Ii) a petition pursuant to G.L. c. 164, § 72, seeking a

determination that the proposed transmission lines are necessary, would serve the public

convenience, and would be consistent with the public interest ("Section 72 petition") and (2) a

petition pursuant to G.L.c. 40A, § 3 and for an exemption from the Zoning By-laws of the Towns

of Stoughton and Canton and pursuant to Section 6 of Chapter 665 of the Acts of 1956 for an

exemption from the Zoning Code ofthe City of Boston ("Zoning Exemption petition").!

The Section 72 petition was docketed as D.T.E. 04-5; the Zoning Exemption petition was

docketed as D.T.E. 04-7.

On February 2,2004, the Chairman of the Department issued a Consolidation Order

which directed the Siting Board to render a final decision in the three cases ("consolidated

proceeding"). The consolidated proceeding was docketed as EFSB 04-IID.T.E. 04-5/

D.T.E. 04-7. The Siting Board conducted a single adjudicatory proceeding and developed a

single evidentiary record for the consolidated proceeding.

The Siting Board initially conducted public comment hearings on the consolidated

petitions on March 1,2004 in Boston, Massachusetts and on March 3, 2004 in Canton,

Massachusetts. On March 23, 2004, the Company submitted a supplemental filing that described

and evaluated three additional route variations for the primary route, all located within Boston.

On May 6, 2004, the Siting Board conducted a public comment hearing on the supplemental filing

in Boston, Massachusetts.

By letter dated March 24, 2004, NSTAR notified the Siting Board that the Company is no
longer pursuing its earlier proposal to site the switching station at the Canton Industrial
Park; accordingly, the Company withdrew its original request for an exemption from the
Zoning By-laws of the Town of Canton.
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In accordance with the direction of the Presiding Officer, the Company provided notice of

the three public comment hearings and adjudication. The Siting Board received timely petitions

to intervene from Boston and Independent System Operator-New England, Inc. ("ISO-NE").

Timely petitions to participate as limited participants were received from USGen New England

("USGen NE"), New England Power Company ("NEP"), The Marr Companies, Corkery Tractor

and Trailer and Sons, Ruth M. Slocum, and George V. Mileris2 The Siting Board received late

filed petitions to intervene from the Town of Stoughton ("Stoughton") and Nancy MUilloe. The

Presiding Officer granted the petitions to intervene filed by Boston, ISO-NE and Stoughton and

the petitions for limited participant status filed by USGen NE3
, NEP, the Marr Companies,

Corkery Tractor and Trailer and Sons, Ruth M. Slocum, and George V. Mileris.

The Company presented the testimony of the following witnesses: Henry V. Oheim, Jr.,

Project Director for NSTAR, who testified concerning project overview, need, project

alternatives, route selection, § 72 issues, and comparison of the preferred and noticed alternative

routes; Charles P. Salamone, Director of System Planning for NSTAR, who testified concerning

need, project alternatives and § 72 issues; Paul F. Barry, Lead Engineer, Transmission Lines

Department forNSTAR, who testified concerning route selection, construction, cost and

comparison of the preferred and noticed alternative routes; John Zicko, Principal Engineer,

Substation Design for NSTAR, who testified concerning switching station design, construction,

cost, and comparison of the preferred and alternative switching station sites and the zoning

exemption petition; Stephen Carroll, Real Estate Manager for NSTAR, who testified concerning

real estate and land acquisition, route selection cost, comparison of the preferred and alternative

routes and the zoning exemption petition; Theodore A. Barten, P.E., Managing Principal of

2

3

The following residents of Canton, Massachusetts also submitted timely petitions to
participate as limited participants: Richard J. Dawson, William and Jean Gefteas, George
E. Kalem, Jr., Jean Lambourne, and James Moran. However, based on NSTAR's
withdrawal of its alternative proposal to site a switching station at Canton Industrial Park,
the aforementioned individuals withdrew their petitions for limited participant status in
the proceeding.

On January 7,2005, the Presiding Officer granted the motion of Dominion Energy Salem
Harbor, LLC to substitute for USGen NE as a limited participant in the proceeding.
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Epsilon Associates, Inc. ("Epsilon"), who testified concerning project overview, project

alternatives, route selection, cost, construction, environmental impacts, comparison of the

preferred and alternative routes and the zoning exemption petition; Robert O'Neal, CCM,

Principal at Epsilon, who testified concerning noise impacts; John K. Downing, Lead Senior

Scientist at Shaw Group/Shaw Environmental, Inc., who testified concerning route selection,

environmental impacts, traffic, hazardous materials and comparison of the preferred and

alternative routes; Peter A. Valberg, Ph.D., Principal at Gradient Corporation, who testified

concerning electric and magnetic fields ("EMF"); and Susan K. Haselhorst, Senior Analyst in

NSTAR's Policy and Evaluation Group, who testified concerning the Company's energy

efficiency programs.

ISO-NE presented the testimony of two witnesses: Stephen G. Whitley, Senior Vice

President and Chief Operating Officer ofISO-NE, who testified concerning the need for the

proposed transmission upgrades; and Richard Kowalski, Manager of Transmission Planning for

ISO-NE, who testified concerning regional transmission planning.

The Town of Stoughton presented the testimony oftwo witnesses: James Byerley, a

Principal Engineer with R. W. Beck, Inc.,who testified concerning the Company's site selection

process; and Ivan Clark, Principal and Senior Director ofR.W. Beck, Inc., who testified

concerning certain environmental impacts of the primary route and alternative routes.

The Siting Board held seventeen days of evidentiary hearings, beginning on July 7, 2004,

and concluding on September 4, 2004. Approximately 500 exhibits were entered into the

evidentiary record. On September 24, 2004, Stoughton filed a motion to withdraw from the

proceeding and to withdraw certain exhibits ("Motion").' On October I, 2004, the Presiding

Officer granted, in part, and denied, in part, the Motion, allowing Stoughton to withdraw from

the case, but preserving all of the evidence in the record. Boston Edison Company. d/b/a

NSTAR Electric, EFSB 04-1/ D.T.E. 04-5/ D.T.E. 04-7, Procedural Order at 1-2 (October I,

2004». On October 5, 2004, the Company, ISO-NE and Boston filed briefs. On October 12,

2004, the Company and USGen NE filed reply briefs. The evidentiary record was closed on

4 On September 27, 2004, Stoughton amended its Motion, seeking to withdraw additional
exhibits.
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December 22, 2004.

Page 6

C. Jurisdiction and Scope of Review

The Company filed its Siting Board petition to construct the proposed transmission

project in accordance with G.L. c. 164, § 69H, which requires the Siting Board to implement the

energy policies in its statute to provide a reliable energy supply for the Commonwealth with a

minimum impact on the environment at the lowest possible cost, and pursuant to G.L. c. 164, §

69J, which requires a project applicant to obtain Siting Board approval for the construction of

proposed energy facilities before a construction permit may be issued by another state agency.

As a new electric transmission line with a design rating of 69 kV or greater and a length

in excess of one mile, the Company's proposed transmission project falls within the definition of

"facility" set forth in G.L. c. 164, § G, which provides that a "facility" includes:

a new electric transmission line having a design rating of69 kV or more and
which is one mile or more in length on a new transmission corridor.

In addition, the structures that the Company proposes to construct and operate at the Route 138

switching station, and the Baker Street, K Street and Hyde Park Substations fall within the

definition of "facility" set forth in G.L.c. 164, § G, which provides that "facility" also includes:

an ancillary structure which is an integral part of the operation of any transmission
line which is a facility.

In accordance with 0.1. c. 164, § 69J, before approving a petition to construct facilities,

the Siting Board requires an applicant to justify its proposal in three phases. First, the Siting

Board requires the applicant to show that additional energy resources are needed (see Section

II.A, below). Next, the Siting Board requires the applicant to establish, on balance, its proposed

transmission project is superior to alternative approaches in terms of cost, environmental impact,

reliability, and ability to address the identified need (see Section II.B, below). Finally, the Board

requires the applicant to show that it has considered a reasonable range of practical facility siting

alternatives and that the proposed site for the facility is superior to a noticed alternative site in
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terms of cost, environmental impact, and reliability of supply (see Section III.A, below).

II. ANALYSIS OF THE PROPOSED PROJECT

Page 7

A. Need Analysis

1. Standard of Review

In accordance with G.L. c. 164, § 69J, the Siting Board is charged with the responsibility

for implementing the energy policies in its statute to provide a reliable energy supply for the

Commonwealth with a minimum impact on the environment at the lowest possible cost. In

carrying out its statutory mandate with respect to the construction of energy facilities such as

NSTAR Electric's proposed transmission line, the Siting Board first evaluates whether there is a

need for additional energy resources to meet reliability, economic efficiency, or environmental

objectives. The Siting Board must find that additional energy resources are needed as a

prerequisite to approving a proposed energy facility.'

In this instance, NSTAR has offered a need analysis that focuses on system reliability. In

assessing reliability, the Siting Board first examines the reasonableness ofthe Company's system

reliability criteria. The Siting Board then evaluates: (l) whether the Company uses reviewable

and appropriate methods for assessing system reliability based on load flow analyses or other

valid reliability indicators; (2) whether the transmission system meets these reliability criteria;

under normal conditions and under certain contingencies, given existing and projected loads; and

(3) whether acceleration of conservation and load management programs could eliminate the

,
The Siting Board's review of proposed transmission facilities is conducted pursuant to
G.L. c. 164, § 69J. This section states, in part, that "[n]o applicant shall commence
construction of a facility at a site unless ... in the case of an electric or gas company
which is required to file a long-range forecast pursuant to section sixty-nine I, that facility
is consistent with the most recently approved long-range forecast for that company." The
Siting Board notes that, pursuant to the Department's Order in D.T.E. 98-84A,
Massachusetts electric companies, including NSTAR, are now exempt from the
requirements of G.L. c. 164, § 691. Thus, the Siting Board need not consider whether the
proposed transmission facilities are consistent with a recently-approved long range
forecast.
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need for such additional energy resources.'

In cases where the Company's assessment of system reliability is driven by load

projections, the Siting Board also reviews the underlying load forecast. The Siting Board

requires that forecasts be based on substantially accurate historical information and reasonable

statistical projection methods. See G.L. c. 164, § 69J. To ensure that this standard has been met,

the Siting Board has consistently required forecasts to be reviewable, appropriate and reliable.

Boston Edison Company, 6 DOMSB 208, at 232 (1997). A forecast is reviewable ifit contains

enough information to allow full understanding of the forecasting method. A forecast is

appropriate if the method used to produce the forecast is technically suitable to the size and

nature of the company that produced it. A forecast is reliable if the method provides a measure

of confidence that its data, assumptions, and judgrnents produce a forecast ofwhat is most likely

to occur. Boston Edison Company. 6 DOMSB 208, at 232 (1997); Boston Edison Company, 24

DOMSC 125, 146 (1992); Commonwealth Electric CompanY/Cambridge Electric Company, 12

DOMSC 39, 42 (1985).

2. Description of the Existing System

NSTAR explained that the bulk power system serving customer load in the Greater

Boston Area7 is composed ofboth generation and transmission elements (Exh. BECO-l, at 2-11).

,

7

The Siting Board notes that, pursuant to c. 249 of the Acts of 2004, applicants proposing
a new transmission line are required to provide "... (3) a description of alternatives to the
facility, such as other methods of transmitting or storing energy ... or a reduction of
requirements through load management; ...." In addition, applicants are required to
demonstrate that "projections of the demand for electric power ... include an adequate
consideration of conservation and load management." G.L. c. 164, §69 J. However, c.
249 is not applicable here because it was enacted subsequent to the filing ofNSTAR's
petition. In future cases, the Siting Board may consider in its need analysis whether
projections of the demand for electric power include an adequate consideration of
conservation and load management. In addition, the Siting Board may consider load
management as an alternative approach to meeting the demand for the proposed facility,
if such consideration is appropriate in the context of the particular case.

According to NSTAR, the "Greater Boston Area," also known as the "Boston Import
(continued...)
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The generation elements in the Greater Boston Area range in size from 10 MW to 800 MW (id.).

The principal generators are Mystic Blocks 7, 8, and 9; New Boston I; Salem Harbor Units 1-4;

and Kendall Station (iQJ.8 These large generators are supplemented by many small units that

total approximately 250 MW (id.). NSTAR stated that the generation facilities collectively

provide a total of 3,546 MW of generation (iQJ.

NSTAR explained that 345 kV overhead lines form a nearly complete ring around the

periphery of the Greater Boston Area (Exh. BECO-I, at 4-3). The Company stated that several

345 kV overhead circuits connect this ring to the regional New England transmission system

through the Ward Hill, Tewksbury, and Golden Hills Substations to the north, and through

substations in West Medway, Medway, Walpole, Ayer and Millbury to the south and west (id. at

2-12,4-3, and Figs. 1-2,2-3). NSTAR explained that existing 345 kV lines move bulk power

from the northern part of the ring into the interior of the Greater Boston load center, but that from

the southern portion of the ring, power must flow over a limited number of 115 kV and 230 kV

circuits (Exh. BECO-l, at 4-3 and Fig. 1_2).9 The Company stated that the Greater Boston Area

has an import capability of3,600 to 3,800 MW (id. at 2-25; Tr. 1, at 21; Tr. 2, at 161).

NSTAR indicated that it has 38 substations within the Greater Boston Area (Exh. BECO

1, Table 2-2). These substations serve peak loads ranging from 10 MW to over 200 MW each

(Exh. BECO-I, at Table 2-2). Ten of these substations are located in the Downtown Boston

7

8

9

(...continued)
Area," is defined by constraints on transmission (Tr. I, at 20); it consists of the area
roughly bounded by Salisbury, Amesbury, Merrimac, Haverhill, Salem (NH), Methuen,
Lawrence, Andover, Tewksbury, Wilmington, Burlington, Bedford, Carlisle, Acton,
Maynard, Sudbury, Framingham, Ashland, Holliston, Sherborn, Medfield, Dover,
Westwood, Dedham and Milton (Exh. EFSB-N-4).

According to the Company, the New Boston 1 generator is due to be retired prior to 2006
(Exh. BECO-I, at 2-18). According to ISO-NE, the owner of Kendall Station (170 MW)
requested permission to deactivate in October, 2004; as of September 2,2004, ISO-NE
had not acted upon this request (id. at 2-19; Tr. 15, at 2047).

Within the Greater Boston Area, the transmission elements include 355 miles of 115 kV
transmission lines, 59 miles of230 kV lines and 91 miles of345 kV lines (Exh. BECO-I,
at 2-11). Of these, approximately 300 miles are overhead lines and 200 miles are
underground (id.).
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sub-area, ten in the "Surrounding Boston" sub-area,1O and the remainder in further outlying parts

of Greater Boston (Exh. BECO-I, at Table 2-2). Additional substations within the Greater

Boston Area are owned by other entities (id. at Fig. 1-2).

3. Reliability of Supply

The Company asserted that the proposed project is needed to maintain its transmission

system in compliance with reliability standards of the Northeast Power Coordinating Council

("NPCC"), the New England Power Pool ("NEPOOL"), and ISO-NE (Exh. BECO-I, at 2-1).

More specifically, NSTAR asserted that the 345 kV transmission line will alleviate transmission

capacity constraints in critical load centers within its service territory (id.). The Company based

this conclusion primarily on analyses of transmission overloads under single-contingency

conditions (id. at 2-1, 2-16 to 2-22). The Company also asserted that the proposed facilities, in

conjunction with other new facilities, are needed to mitigate voltage concerns in the Greater

Boston Area (id. at 2-22 to 2-25; Tr. I, at 44-45). In addition, ISO-NE asserted that the project is

needed to address adequate reserve margins during contingencies (Exh. ISO-SGW at 3,15).

a. Criteria and Methods for Reliability Analysis

NSTAR explained that it must adhere to reliability standards and criteria established by

the NPCC and NEPOOLIISO-NE, as well as to the Company's own reliability standards (Exh.

BECO-I, at 2-5). The standards and criteria describe a set of operating scenarios under which

system performance should be analyzed, and the characteristics of that performance that are

considered acceptable (id. at 2-5 to 2-9). A key test of the transmission system is a thermal

analysis, i.e., the determination of whether transmission elements become loaded beyond their

capacity ratings under the load-flow conditions that would result from normal system operations

10 The "Surrounding Boston" sub-area appears to refer to the area roughly bounded by
Chelsea, Everett, Somerville, Arlington, Belmont, Waltham, Weston, Wellesley,
Needham, Dedham, and Milton (Exh. EFSB-N-8, Att.).
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and various "N-I" contingency situations (id. at 2-8; ISO-SGW-3; ISO-SGW-4, at 7).11 In

addition, the Company analyzes the system's voltage perfonnance, stability, ability to respond to

short circuits, and transfer capability (Exh. BECO-I, at 2-8 to 2-9).

NSTAR stated that, consistent with its own and NEPOOLIISO-NE standards, it analyzed

system perfonnance for extreme weather conditions, i.e., perfonnance under peak demand that

corresponds to an extreme-weather forecast (Tr. I, at 94)12 The Company stated that it used

simulation software by Power Technologies, Inc. ("PTI") to develop an analytical model that

represents the Company's physical system, then used the model to test the system under different

operating scenarios (Exh. BECO-I, at 2-4, 2-7). The operating scenarios included a base case, in

which all transmission elements are in service and the generating units exhibit a "typical" level of

unavailability, as well as various contingency situations in which transmission elements_are out

of service, with or without the loss of additional generation (id. at 2-5 to 2-6).

With regard to generation unavailability, NSTAR stated that ISO-NE projected a typical

level of generation unavailability of 279 MW for the Boston Import Area for the years 2005 and

beyond, based on historical forced outage rates (Exhs. EFSB-N-2(a), at 24; EFSB-N-9; Tr. I, at

24-25). However, NSTAR assumed an unavailability level of350 MW, which is approximately

equivalent to the output of one of the two Mystic Block 9 gas turbines plus the associated output

from its steam turbine (Exh. EFSB-N-9; Tr. 1, at 27). The Company indicated that, given the

sizes ofthe generators within the Greater Boston Area, this outage is the smallest single-unit

outage that is at least as large as ISO-NE's projected typical unavailability level (Exh. BECO-I,

at 2-19). According to the Company, Mystic 9 would represent the worst location within the

Greater Boston Area where a generator unavailability of this magnitude could occur (Tr. I,

11

12

According to the Company, an "N-l" contingency can be either the loss of one
transmission element, or the loss of a transmission element in conjunction with the loss of
a major generating unit (beyond the typical level of generator unavailability established
by ISO-NE for the area) (Exh. BECO-I, at 2-6; Tr. I, at 15-18).

The 2003 Greater Boston peak demand forecast for extreme weather conditions was
higher than the peak demand forecast for nonnal weather conditions by 325 MW or 5.9%
for the Greater Boston Area, 148 MW or 5.9% for the Surrounding Boston Area, and 60
MW or 5.8% for the Downtown Boston Area (Exh. EFSB-RR-3).
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at 27). To analyze those N-I contingencies in which generation outages beyond the typical

unavailability level are a factor, NSTAR explained that it developed generation dispatch

scenarios to reflect the unavailability of additional generators (Exh. BECO-I, at 2-18).

In addition to the thermal analysis, the Company assessed voltage levels in the Greater

Boston Area under projected peak-load condition (id. at 2-22 to 2-25). The Company stated that

the criteria for voltage levels allow no more than a 5% deviation from the transmission element's

voltage rating (id. at 2-23).

b. Load Forecasts

In conjunction with a model of the transmission system, a forecast ofload levels is

needed to conduct a reliability analysis. NSTAR explained that its process of forecasting load for

its Greater Boston Area substations is linked to ISO-NE's forecasting process (Exh. BECO-1, at

2-13 to 2-16; Tr. 1, at 91-102). According to the Company and ISO-NE, ISO-NE uses regression

models to relate historical electricity use to economic factors, electricity prices, weather, and

other factors (Exhs. BECO-1, at 2-13; ISO-SWG at 22). NSTAR stated that ISO-NE develops

long-term energy forecasts for each New England state from these models (Exhs. BECO-I, at 2

13; RR-EFSB-22). From the energy forecasts, ISO-NE then derives peak load projections for

each state by applying "load factors" (ratios of historic peak loads to total energy use) (Exh.

BECO-I, at 2-13; Tr. 1, at 92).13

The Company stated that ISO-NE apportions its statewide peak-load forecast to sub-areas

within the state by considering forecasts of peak load developed by individual distribution

companies for their territories, and allocating the statewide peak proportionately (Exh. RR

EFSB-22; Tr.I, at 101). NSTAR explained that the peak load forecasts it submits to ISO-NE for

its Boston Edison and Cambridge Electric service territories are derived by applying load factors

to the energy forecasts it develops for those subsidiaries (Exh. RR-EFSB-22). NSTAR stated

that its underlying energy forecasts are prepared hased upon econometric models for each sector

13 Energy forecasts pertain to total energy use over a period of time, expressed in units such
as megawatt-hours; peak load forecasts address power consumption at a point in time,
and are expressed in units such as megawatts.
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(u, residential, commercial, industrial, Massachusetts Bay Transportation Authority

("MBTA"), Massachusetts Water Resources Authority (" MWRA"», and that the models regress

historical sales against economic, demographic and weather variables (id.; Exh. RR-EFSB-22

(S». The Company explained that it evaluates the validity of each regression model through the

use of statistical tests, data plots, and comparison of recent actual values with predicted values

(Exh. RR-EFSB-22 (S); Tr. 17, at 2277-2278). The Company stated that it used forecasts by

Globallnsight/Data Resources, mc. for future values of the driving variables (Exh. RR-EFSB-22;

Tr. 17, at 2276).

Once IS0-NE allocates a share of the statewide peak load to NSTAR's territories,

NSTAR allocates that load to its own substations (Exh. BECO-l, at 2-14; Tr. 1, at 101). The

Company explained that its allocation method employs software that identifies growth potential

in the service areas of each of its substations (Exh. BECO-l, at 2-15). The Company stated that

the software uses historical peak load data for the substations, as well as demographic data and

information about zoning, land use, and infrastructure, to develop factors for allocating the IS0

NE area forecast to the individual substations (id.). NSTAR explained that it also takes into

account peak loads for large customers that are expected to join or leave the system (Exh. EFSB

6; Tr. 1, at 104). The Company stated that the resultant substation peak load forecasts reflect

extreme weather ("90/1 0") assumptions, as opposed to nonual weather ("SO/50") (Tr. 1, at 96).

The Company provided the following projections of peak load, including losses

associated with transmission and substation elements, for Downtown Boston, the Surrounding

Boston Area, and the Greater Boston Area:

Table 1: Greater Boston Sub-Area Load Forecast (Extreme Summer Peak in MW)

2002 2006 2008

Greater Boston Area 5725 5861 6017

Surrounding Area 2611 3002 3141

Downtown Boston 1067 1294 1359

Note: 2002 figures reflect actual data expressed m extreme weather tenus. "Surroundmg Area"
figures include "Downtown Boston" figures; "Greater Boston" figures include "Surrounding
Area" figures.
Sources: Exhs. BECO-1, at 2-16; EFSB-N-8; RR-EFSB-3.
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The projections show average annual growth rates from 2002 to 2006 of 4.94% in Downtown

Boston, 3.55% in the Surrounding Boston Area (inclusive of Downtown), and 0.6% in Greater

Boston overall. The Company noted that, when modeling the reliability of particular

transmission elements, it used projections of peak load at its individual substations within the

Greater Boston Area for the years 2006, 2008, and 2013 (Exh. BECO-I, at 2-14; Table 2-2; Tr. I,

at 95,101).

NSTAR indicated that it administers two demand-side management initiatives within its

service territory: a series of energy efficiency programs, and an ISO-NE demand response

program ("DRP") (Exh. BECO-I, at 3-5 to 3-8). The Company stated that approximately 5% of

its customers participated in its energy efficiency programs in 2002, resulting in a reduction in

peak-load summer demand of approximately 21 MW (id. at 3-5).

As a "demand response service provider" for the ISO-NE DRP, NSTAR reported that by

the end of 2003 it had approximately 110 participants with a total response capacity of45 MW,

although not all the participants are located within the Boston Import Area (id. at 3-7; Tr. 3, at

323). The Company noted that the total 2003 DRP enrollment for the Greater Boston Area

amounts to 80 MW ofresponse capacity (Exh. BECO-I, at 3-7; Tr. 3, at 322). NSTAR stated

that it is actively engaged in marketing the DRP program (Tr. 3, at 325). The Company stated

that it does not include any demand reduction achieved through the ISO-NE demand response

program in its forecasted peak-load demands because the ISO-NE program is designed to address

regional capacity constraints and is not generally available to address local area concerns (Exh.

RR-EFSB-9).14

c. Equipment Loading and Voltage Analysis

Using the system model, load forecasts, and reliability criteria described above, NSTAR

performed thermal analyses for 2006,2008, and 2013, and voltage analyses for 2008. The results

are presented below.

I. Thermal Analysis Results: 2006, No Project

The Company's thermal analysis indicated that by 2006, without the Project, several

14 However, ISO-NE states that its forecasts "are adjusted to consider the moderating effect
of demand-side management efforts" (Exh. ISO-NE-SWG at 23).
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system elements would be loaded above their long-term emergency ratings ("LTEs") during

various contingencies (Exh. BECO-I, at 2-19 to 2-22). Losses of Kendall Unit 4, Mystic Block

8, or the remaining 50% of Mystic Block 9 would cause the worst thermal overloads (id. at 2-18

to 2-19). NSTAR's model indicated that the most significant overloads within the Downtown

Boston Area would occur on two 345 kV cables between the Mystic and Kingston Street

Substations, two 345/115 kV transformers at the Kingston Street Substation, a 345/115 kV

transformer at the Mystic Substation, two lIS kV cables between the Kingston Street and K

Street Substations, and two lIS kV cables between the Mystic and K Street Substations (id. at 2

19 to 2-20). The model projected that these facilities would experience loadings at 108 to 130 %

of their LTEs (id. at 2-20). For the Surrounding Boston Area, the Company identified additional

elements, including the lIS kV cables between the Waltham and Watertown Substations,

between the North Cambridge and Brighton Substations, between the Mystic and Brighton

Substations and between the Baker Street and Brighton Substations among the facilities of

greatest concern (id. at 2-20 to 2-21). These cables would experience loadings at 102 to ISS %

of their LTEs (id. at 2-21). Finally, in the southern portion ofthe Greater Boston Area, the

Company's model indicated that lIS kV cables between the West Walpole and Baker Street

Substations, a lIS kV line between Framingham and Baker Street, and two 345 to lIS kV

transformers in Medway and Walpole would experience overloads of between 101 and 112 % of

their LTEs (id.).

NSTAR stated that the overloads in the Downtown Boston and Hyde Park/West Roxbury

areas are of the greatest concern due to the load requirements and system constraints in these

areas (Exh. BECO-I, at 2-22). The Company explained that it currently uses various operational

adjustments, including load transfers, system reconfigurations, phase-angle regulator adjustments

and fast-response unit dispatch, to keep some facilities within normal ratings during non

contingency conditions, but that as loads increase such adjustments will become increasingly

difficult to make without aggravating post-contingency conditions (id. at 3-4; Tr. I, at 48-54).

The Company's modeling assumed that generator New Boston I would be retired prior to

2006 (Exh. BECO-I, at 2-11, 2-18). In response to Siting Board inquiries, NSTAR re-ran its

thermal analysis using the assumption that 350 MW from New Boston I would be available in
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2006. The results indicated that this would alleviate many ofthe 2006 Downtown Boston

overloads, but that significant overloads would persist in the remainder of Greater Boston Area

(Exh. RR-EFSB-2, at 4).

II. Thermal Analysis Results: 2006, Two Circuits

The Company's analysis of the transmission system with the addition of one 345 kV

cable from Stoughton to the Hyde Park Substation and one 345 kV cable from Stoughton to the

K Street Substation indicated that all the post-contingency loadings previously identified as

exceeding elements' LTEs would be brought down to the LTE or lower (Exh. BECO-l, at 2-28).

However, several of these loadings would remain above 95% ofthe LTE (id.).

111. Thermal Analysis Results: 2008, Two Circuits

According to NSTAR's analysis, by 2008 overloads would re-emerge in the Downtown

Boston and WalthamlWatertown areas, even with the first two cables in place (Exh. BECO-l, at

2-29). These overloads would range from 101 % ofLTE to 106% ofLTE (id.).

IV. Thermal Analysis Results: 2008, Three Circuits

The Company stated that the installation of an additional circuit from Stoughton to the K

Street Substation would successfully mitigate the contingency overloads that would emerge in

2008 with two circuits installed in 2006 (Exh. BECO-l, at 2-29). With this third circuit in place,

the Company's analysis shows that no previously overloaded transmission element would be

loaded higher than 95% of its LTE (id.).15 NSTAR states that these results indicate that three

circuits are needed and that the third circuit should be in service for summer 2008 peak load

conditions (id.).

15 According to the Company, within the 2006-2013 timeframe, there would be additional
overloads in the Downtown Boston Area that are not mitigated by the proposed project
(Tr. 2, at 191-192).
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v. Thennal Analysis Results: 2013, Three Circuits
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NSTAR stated that it carried its modeling through 2013 and found that even with all three

circuits in place, contingency overloads would again emerge (Exh. BECO-I, at 2-30). The

Company presented results of its analysis that show Downtown Boston transmission elements at

96 to 105% of their LTEs, and surrounding community area elements at 104 to 114% of their

LTEs (id.). The Company attributed these overloads to projected load growth in the area (id.).16

VI. Voltage Analysis Results

The Company stated that it identified low voltage problems on the 115 kV system serving

Downtown Boston and other parts of the Greater Boston Area on a pre-contingency basis by

2008 (Exh. BECO-I, at 2-23). The Company stated that based on these findings, it modified its

model to assume the addition of several capacitor banks when analyzing contingencies in 2008

and 2013 (id.). NSTAR then provided results for 2008 showing several instances of voltage

more than 5 % above or below the desired levels under the dispatch scenario in which all of

Mystic Block 9 is out of service, but without the failure of any transmission elements (id. at 2-23

to 2-24). According to the Company, further analysis showed that without the proposed 345 kV

transmission lines, contingency conditions would necessitate the installation of additional

capacitor banks to mitigate low-voltage concerns, but that with the proposed project, these

capacitors would not be needed (id. at 2-23). However, the Company noted that, under lower

than-projected load conditions, the capacitance provided by the new 345 kV lines would have the

potential to cause high voltage conditions (id.). To regulate the voltage effects of the new

transmission circuits, the Company stated that it would install shunt reactors at both the proposed

Stoughton switching station and the K Street Substation (Exh. BECO-I, at I-13 and 1-16).

16 The Company acknowledged that increased energy efficiency, demand response, and
distributed generation in its system might defer the need for future upgrades to a time
period beyond 2013 (Tr. 3, at 347-349). To do so, however, the Company asserted that
the measures would need to target the load in the subareas served by the specific facilities
that are expected to experience overloads (id.). For this reason, the Company stated that
it is unable to speculate how these measures might affect reliability issues (Exh. COB-R
5).
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d. Analysis

The Siting Board consistently has found that if the loss of any single major component of

a supply system would cause thermal overloads on other system components, unacceptable

voltage levels, or significant customer outages, then additional resources to maintain system

reliability are justified. Boston Edison Company, 6 DOMSB 208, at 233 (1997); Norwood

Municipal Light Department, 5 DOMSB 109, at 120-121 (1997); 1996 NEPCo Decision,

5 DOMSB I, at 10 (1996). Here, the Company has shown that it has based the analysis of its

system on widely applied standards established by NPCC and ISO-NE to ensure that the electric

power systems serving New England and the NSTAR Electric service territory are designed to

provide an adequate and reliable electric power delivery system. These standards include criteria

pertaining to thermal loads and voltage levels during normal and contingency operations.

Accordingly, the Siting Board finds that NSTAR's reliability criteria regarding equipment

loadings and voltage levels are reasonable.

With regard to NSTAR' s methods for assessing system reliability, the Siting Board

examined the Company's assumptions regarding extreme versus normal weather loads and

generator unavailability, and its use of modeling. With respect to weather-related load

assumptions, the Siting Board has relied on analyses of need based on the use of a high load

forecast, in order to reflect uncertainties inherent in system-coincident and peak-day weather.

New England Power Company. 5 DOMSB I, at 17 (1996); New England Power Company, 4

DOMSB 109, at 125 (1995). Similar to past transmission reviews, the Company based its system

load assumptions on extreme weather conditions. The Siting Board notes that in this case, the

supply area in which need is expected to arise encompasses much of the Greater Boston Area

an area supplied by generation as well as transmission. Although applied in a different context

than in past Siting Board reviews, the Siting Board accepts as reasonable the Company's use of

extreme weather load assumptions for determining the need for additional resources. I7

17 For the Boston Surrounding Area, the difference between the 2003 extreme forecast and
the 2003 normal forecast is 148 MW (Exh. RR-EFSB-3). This is comparable to the 139
MW of growth in extreme load forecast for the two years from 2006 to 2008 (Exh.
BECO-I, at 2-16).
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With regard to its assumptions about generation resources, the Siting Board notes that the

Company's base-case level of "typical" generator unavailability was greater than that projected

by ISO-NE for the years in question. Specifically, the Company represented ISO-NE's projected

average unavailability of 279 MW of generation as the outage of50% of Mystic Block 9, which

has a capacity of approximately 350 MW. Thus, the output of this generator unit is 71 MW

greater than ISO-NE's projected average unavailability level. The Siting Board notes that,

compared to the projected 2006-2008 growth of 139 MW for the Boston Surrounding Area, the

extra 71 MW of assumed unavailability of generation is equivalent to one year's worth of

growth. The Company also stated that the Mystic Block 9 represents the most critical generation

location with the Greater Boston Area, apparently compounding a conservative assumption about

generator unavailability. On the other hand, 50% of Mystic Block 9 is the smallest unit in the

Greater Boston Area that is at least as large as ISO-NE's projected unavailability level.

Moreover, ISO-NE's projected level of generator unavailability does not account for the possible

retirement of Kendall Station. On balance, the Siting Board accepts the Company's assumption

concerning generator unavailability.

In addition to detailing its load and generation assumptions, NSTAR has explained how it

uses a simulation program to model its system, and has shown how it uses load flow analyses to

identify where thermal overloads would occur on the system under contingency conditions.

Thus, in considering its assumptions about weather-related load levels and generator

unavailability, and its use of modeling to simulate and test its system under a variety of scenarios,

the Siting Board finds that the Company used reviewable, appropriate and reliable methods for

assessing system reliability.

The record indicates that NSTAR's load forecasting method is a three-step process

consisting of (I) an econometric-based system-level projection of energy use across its service

areas; (2) an aggregated peak load forecast developed by ISO-NE for Massachusetts; and (3) a

substation-level forecast derived by allocating ISO-NE's Massachusetts forecast to NSTAR's

individual substations in accordance with local growth potential. The Company has provided

enough information to permit a general understanding of its forecasting method and has provided

evidence that it uses appropriate historical data, independent variables, and quantitative methods.
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The Company also has provided evidence of close coordination with ISO-NE in the development

of its forecast. Therefore, the Siting Board finds that NSTAR's load forecast is reviewable,

appropriate, and reliable.

The Company has shown that its contingency load flow analyses project thermal

overloads on various transmission elements in Downtown Boston and elsewhere in the Greater

Boston Area as early as 2006. The Company has used the same approach to demonstrate that

thermal problems would re-emerge in 2008 if only two of the proposed three 345 kV circuits

were installed. Thus, the Company has demonstrated need for the proposed project to address

violations of thermal criteria.

With respect to voltage levels, the Company described its additional assumptions

regarding system upgrades and provided analyses that showed violations of its voltage criteria in

2008. However, the Company identified other means of addressing low-voltage problems that

could be implemented without the proposed project. The record does not contain sufficient

information to determine whether the project is needed to address voltage concerns alone.

Consequently, the Siting Board does not rely on the Company's arguments regarding voltage

problems in considering the need for this project. However, based on the violations of thermal

criteria, discussed above, the Siting Board finds that additional energy resources are needed.

e. Conclusions on Reliability of Supply

The Siting Board has found that the Company used reasonable criteria and reviewable,

appropriate, and reliable methods for evaluating system reliability. The Siting Board has also

found that the Company used a reviewable, appropriate and reliable load forecast. Further, the

Siting Board has found that the Company has demonstrated need for additional energy resources

to address violations of thermal criteria. Finally, as further discussed in Section n.B, below, the

Siting Board finds that acceleration of conservation and load management programs would not

eliminate the need for additional energy resources.

Based on the foregoing, the Siting Board finds that NSTAR has demonstrated that the

existing electric transmission system is inadequate to reliably serve projected loads in the Greater

Boston Area under certain contingencies. Accordingly, the Siting Board finds that additional
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energy resources are needed for reliability in the Greater Boston Area.
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B. Comparison of the Proposed Project and Alternative Approaches

1. Standard of Review

G.L. c. 164, § 69H requires the Siting Board to evaluate proposed projects in terms of

their consistency with providing a reliable energy supply to the Commonwealth with a minimum

impact on the environment at the lowest possible cost. In addition, G.L. c. 164, § 69J requires a

project proponent to present "alternatives to planned action" which may include: (a) other

methods of generating, manufacturing, or storing electricity or natural gas; (b) other sources of

electrical power or natural gas; and (c) no additional electric power or natural gas. 18

In implementing this part of its statutory mandate, the Siting Board requires a petitioner

to show that, on balance, its proposed project is superior to such alternative approaches in terms

of cost, environmental impact, and ability to meet the identified need. CELCo Decision, 12

DOMSB 305, at 321; Boston Edison Company, 6 DOMSB 208, at 252 (1997) ("l997 BECo

Decision"); Boston Edison Company, 13 DOMSC 63, at 67-68, 73-74 (1985). In addition, the

Siting Board requires a petitioner to consider reliability of supply as part of its showing that the

proposed project is superior to alternative project approaches. 1997 BECo Decision, 6 DOMSB

208, at 262-263; Commonwealth Electric Company, 5 DOMSB 273, at 300 (1997) ("ComElec

Decision"); Massachusetts Electric Company, 18 DOMSC 383, at 404-405 (1989).

2. Identification of Project Approaches for Analysis

The Company considered seven approaches for meeting the identified needs in the

Greater Boston Area, including: (I) the proposed underground 345 kV project; (2) a 115 kV

transmission alternative; (3) a full or partial overhead 345 kV transmission alternative; (4) a

transmission improvements alternative made up of a series of limited, localized reconductoring

and expansion projects ("bundled improvements alternative"); (5) a new generation alternative;

18 G.L. c. 164, § 69J also requires a petitioner to provide a description of "other site
locations." The Siting Board reviews the Company's primary route, as well as other
possible routes, in Section lILA, below.
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(6) a demand-side management alternative; and (7) a distributed generation alternative

(Exh. BECO-I, at 3-2 to 3_17).19

Page 22

a. Underground 345 kV Project

The proposed underground 345 kV project consists of installing three underground

circuits, each extending from south ofBoston to one of two Boston area delivery points (Exh.

BECO-I, at 3-2 to 3-3). Under the Company's proposal, new underground circuits would

originate from a point along the existing West Walpole-Holbrook 345 kV transmission line and

supply additional power to the Hyde Park Substation in the Surrounding Boston Area and K

Street Substation in downtown Boston (id. at 3-3). The Company confirmed that, with one new

circuit on-line to each ofthese substations in 2006 and a second new circuit on-line to K Street

Substation in 2008, the Greater Boston Area would receive reliable supplies consistent with

applicable standards relating to thermal ratings and system voltages for 2006 to 2008 and beyond

(id. at 2-27 to 2-31, 3-3). For purposes of project comparison, the Company estimated the cost of

the underground 345 kV project at $177 million (id. at 3-24).

b. 115 kV Transmission Alternative

The Company indicated the 115 kV transmission alternative would include installing

eight or nine underground 115 kV transmission circuits, each extending from south of Boston to

one of two Boston area delivery points ( Exh. BECO-I, at 3-11). The Company stated that the

capacity of this number of 115 kV underground circuits could match the capacity of the proposed

345 kV project (id. at 3-11). The Company noted that, to avoid overheating, no more than three

circuits could be placed in the same trench; therefore, the trench miles of construction potentially

would be three times greater than with implementation of the proposed underground 345 kV

project, and routing of transmission lines could be required along more streets (id. at 3-11). The

19 The Company also considered a no-build alternative. The Company determined that this
approach would prevent it from providing uninterrupted service to the Boston area
consistent with its service obligation (Exh. BECO-I, at 3-4). Therefore, this approach
was not considered further (id.).
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Company concluded that the 115 kV transmission alternative could provide sufficient new

capacity to meet identified needs (id. at 3-11). The Company estimated the cost ofthe 115 kV

transmission alternative at $270 million (id. at 3-29).

c. Overhead Transmission Alternative

The Company indicated that the overhead transmission alternative would involve either

installing two overhead circuits extending in succession to two Boston area delivery points, or

installing two overhead circuits to the first delivery point, then installing underground circuits

from there to the second delivery point (Exh. BECO-1, at 3-10; Exh. EFSB-PA-4). The

Company stated that the capacity of one overhead 345 kV circuit could match the capacity of

three underground 345 kV circuits (Exh. BECo I, at 3-10). The Company indicated, however,

that the project would require at least two overhead circuits to provide mutual backup consistent

with applicable reliability criteria (id. at 3_20)20

The Company stated that it identified only two existing rights-of-way originating south of

Boston that could accommodate overhead 345 kV transmission lines directly supplying Boston

area delivery points from which identified needs could be met: (1) a railroad ROW extending to.

the Hyde Park Substation; and (2) a railroad ROW extending to the Baker Street Substation in

West Roxbury (id. at 3-10 to 3-11). However, the Company rejected these routes on feasibility

grounds, explaining that both rail corridors are too narrow and would entail other feasibility

concerns, such as traversing densely developed areas, crossing extensive wetlands, or being

subject to extensive work restrictions due to frequent train passage (id. at 3-11). The Company

stated that the nearest ROW capable of feasibly accommodating 345 kV overhead transmission

was a power line corridor which comes to within four miles of the most westerly possible

20 While agreeing that this requirement would have the additional unintended result of
generally providing added transmission capacity into the Boston area, relative to other
alternatives, the Company maintained that such a capacity margin would provide no
reliability advantage (Exh. EFSB-PA-4). The Company explained that no need for the
higher capacity has been identified at project delivery points, and further, that the project
already has been designed to maximize the amount of power delivery that can be
absorbed by the Boston area 115 kV system (id.).
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delivery point, Baker Street Substation (id.). The Company rejected this option on cost and

practicality grounds, after determining that ROW acquisition needs to reach Baker Street

Substation would amount to nearly 100 acres, and would involve areas of high property value,

areas containing open space reservations, and areas of wetlands and flood plains associated with

the Charles River (id.). Finally, the Company stated that even if overhead transmission could

reasonably be extended to an initial delivery point in the Surrounding Boston Area, no potential

overhead rights-of-way are available to continue to a second required delivery point in downtown

Boston (id.).

d. Bundled Improvements Alternative

As part of the bundled improvements alternative, the Company identified a series of

transmission system upgrade projects, including reconductorings of existing transmission lines,

new transmission lines, and substation expansions, designed to alleviate thermal overloads at all

system locations requiring additional capacity beginning in 2006 (Exh. BECO-I, at 3-12 to 3-16).

The Company indicated that this alternative would include: (1) several underground transmission

projects within the Surrounding Boston Area, including approximately 6-7 miles of new two

circuit 345 kV transmission, 9 miles of new two-circuit 115 kV transmission, 3 miles of new

single-circuit 115 kV transmission, and 2.5 miles ofreconductored single-circuit 115 kV

transinission, together with associated substation improvements; (2) a new 10.5-mile single

circuit 115 kV transmission line traversing the southwest portion of the Greater Boston Area,

parallel to an existing line, along a partial underground-overhead route from Walpole to

Needham, together with associated substation improvements; and (3) 6 miles of reconductored

two-circuit underground 345 kV transmission traversing the northern portion of the Greater

Boston Area from Woburn to Mystic Station, together with added heat exchanger equipment at

Mystic and Saugus Substations (id. at 3-12 to 3-17, 3-23 to 3-24, 3-29 to 3-30). While designed

to meet the identified need, the Company asserted that the multiple projects would require a

series of siting applications and approvals, and that given the lead times for such filings it was

doubtful the Company could complete the siting process and construct all of the needed projects

by 2006, or even 2008 (id. at 3-16 to 3-17). The Company estimated a cost of $192 million for
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the bundled improvements alternative (id. at 3-29).
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e. New Generation Alternative

The Company stated that the transmission system in Downtown Boston has been

configured around generation provided in the past by New Boston Unit I, and stated that new

generation consistent with this system has the potential to alleviate reliability concerns (id. at 3

10). However, citing its need analysis showing contingency transmission overloads by 2006 in

two distinct areas - Downtown Boston and the Hyde Park/Baker Street area - the Company

asserted that new generation would need to be installed in both of these areas to meet the

identified need (id.). The Company stated that new generation takes approximately five years to

permit and construct; given this lead time, and the need to add new generation facilities in two

locations, it determined that new generation was not a viable alternative to meet the identified

need in 2006 (id.).

f. Demand-side Management Alternative

To identify the demand-side management ("DSM") alternative, the Company considered

the ability of "maximum potential" implementation of energy efficiency programs and demand

response programs in the Boston area to meet the identified need (Exh. BECO-I, at 3-5 to 3-7).

The Company indicated that the identified need for added capacity amounts to 800 MW by 2006,

and that of this amount 478 MW is to meet needs centered in the Hyde Park and Baker Street

area and 327 MW is to meet needs centered in downtown Boston (id. at 3-5; Tr. 2, at 194-195).

Addressing energy efficiency measures first, the Company indicated the Massachusetts Division

of Energy Resources ("MDOER") has estimated that the maximum potential cost-effective

reduction in energy use in Massachusetts is 4% per year; however, netting out the projected

annual load growth of 1.5%, NSTAR estimated that the maximum rate ofreduction in the Boston

area net of load growth is 2.5% per year (Exh. BECO-I, at 3-6; Tr. 2, at 205-206). The Company

noted that currently funded energy efficiency program levels capture about one-third the

maximum cost-effective implementation rate of 4% (Exh. BECO-I, at 3-6).

Turning to demand response programs, NSTAR cited a 2003 assessment it conducted
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concluding that there is a demand response potential of approximately 200 MW in its service

territory (id. at 3-7). The Company noted that reductions of 45 MW in NSTAR's service

territory and 80 MW in the Greater Boston Area already were emolled in ISO-NE's ongoing

Demand Response Program as of October 2003 (id.). Taking together the maximum potential

levels of implementation for energy efficiency programs and demand response programs, the

Company concluded that it would take 7-8 years, or until 2011 or 2012, to meet the identified

need (Exh. EFSB-PA-3). Therefore, the Company determined that it would not be feasible to

rely on DSM to meet the identified need (Exh. BECO-I, at 3-6, 3-8).

The City of Boston argued that a balanced approach to system planning that includes a

sustained and aggressive program of energy and load reduction through DSM is required to

address both environmental and reliability concerns (Boston Brief at 4).

g. Distributed Generation Alternative

The Company indicated that the identified need theoretically could be met by the addition

of distributed generation ("DG") capacity in the Boston area, but stated that hundreds ofDG sites

in a geographically confined area would be required for this purpose (id. at 3-9; Tr. 2, at 247

248). In support, the Company indicated that the need for added capacity amounts to 800 MW

by 2006, and that with currently available technologies the largest DG units produce a maximum

of20 MW each (Exh. BECO-I, at 3-9). The Company noted that larger-sized units such as

reciprocating engines and combustion turbines could be considered, reducing the number of units

needed to produce the target capacity, but many units still would be required (id.). Addressing

constraints for reliance on DG, the Company stated capacity requirements to supply the Boston

area could not be satisfied by intermittent sources, such as solar and wind, and that for most other

forms ofDG, allowances for outage rates would be a factor in determining the required capacity

for meeting the overall Boston-area need (Exh. BECO-I, at 3-9, 3-19). Further, the Company

asserted that because DG capacity would need to be sited at specific locations to address

identified Boston-area needs, siting and permitting constraints would be a potential difficulty for

successfully implementing an appropriately configured DG alternative (id. at 3-19 to 3-20; Exh.

EFSB-PA-5). Therefore, the Company determined that it would not be feasible to rely on DG to

271



EFSB 04-1; D.T.E. 04-5/04-7

meet the identified need (Exh. BECO-1, at 3-9, 3-20).
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h. Analysis

The Company claimed that, with the exception of the 115 kV transmission alternative, all

of the project approaches identified as alternatives to the proposed underground 345 kV project

would fail to meet the identified need or be an impractical way to meet that need. The Siting

Board agrees that, based on the likely lead time requirements for permitting and implementation,

the new generation alternative and the overhead alternative would fail to meet the identified

need. Based on requirements for new or expanded ROW in built-up and environmentally

sensitive areas, with high land cost, the record reasonably establishes that the overhead

alternative also would be an impractical approach based on both cost and environmental

considerations.

The Siting Board further agrees with the Company that, in this case, the DSM alternative

and the DG alternative do not provide reliable means of meeting the identified need. The

Company's analysis establishes that maximum potential implementation of cost-effective DSM

would provide net load reductions in the affected area falling well short of the target of 800 MW

by 2006. The Company established that DG would pose substantial uncertainties for meeting

that same 800 MW target by 2006, given that the approach would entail implementing multiple,

relatively small DG projects, would require ensuring backup arrangements for the varied outage

characteristics of those projects, would require ensuring a locational distribution ofDG suitable

to meet the wide array of system contingencies underlying the Company's Boston area need, and

would require that the foregoing be accomplished for a set ofprospective DG resources outside

the Company's contro1."

21 The Siting Board notes that, although the identified need in this case could not be met by
DSM or DG either separately of in combination, it is important to acknowledge the
benefits of incorporating DSM and DG into system planning. The Department has
recognized the importance ofDG as a resource option in the restructured electric industry.
lnvestigation re: Distributed Generation, D.T.E. 02-38-B, at 40 (2004); Distributed
Generation NO!, D.T.E. 02-38, at I (2002); Competitive Market lnitiatives, D.T.E 01-54,
at 11 (2001). Here, the record indicates that even with the construction of the three-

(continued...)
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The Company has claimed that the bundled improvements alternative, like the overhead

alternative and the new generation alternative, could not meet the identified need due to the lead

time needed to permit and construct the many separate transmission projects that make up this

approach. The Siting Board notes that, while the simultaneous permitting of the many elements

of the bundled approach would be difficult, that difficulty should not preclude a further

examination of a distinct alternative within NSTAR's control.

Accordingly, the Siting Board further reviews the proposed underground 345 kV project,

the 115 kV transmission alternative and the bundled improvements alternative.

3. Reliability

The Company stated that, with the lower voltage alternative, the installation of a greater

number oflines compared to the underground 345 kV project would lead to a higher level of

exposure to contingency outages (Exh. EFSB-PA-6). At the same time, this presence of more

lines would result in a smaller percentage of transmission capacity being unavailable under a

given contingency, such as the loss ofa single line (Exh. BECO-I, at 3-20).

With respect to the bundled improvements alternative, the Company asserted that the

approach violates its "basic engineering construct" - to pursue transmission system upgrades and

additions that address the greatest possible number of system requirements with a single project

in order to minimize risks and disruptions associated with project construction (Exh. BECO-I, at

3-16). The Company further noted that, to construct two to four ofthe specific projects under

this alternative, the Company would need to remove existing lines from service for extended

periods of time, posing greater risk that overloads may occur during contingencies or that

customers may lose service (id. at 3-17). Finally, the Company noted that the bundled

improvements alternative would provide an increase in the Boston area import capability of only

21 (...continued)
circuit 345 kV transmission line, contingency overloads in the Greater Boston Area will
recur in 2013. Given the long planning horizon between this Decision and 2013, it is
conceivable that implementation ofDSM programs combined with third-party efforts to
develop DG could have an effect on the nature or timing of future transmission and
distribution upgrades in the Greater Boston Area.
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200 MW, compared to an increase of 800-1 000 MW with the proposed 345 kV project (id. ).

The record demonstrates that the proposed underground 345 kV project and the 115 kV

transmission alternative would provide generally similar reliability. The lower voltage

alternative has the potential to experience more contingency outages, but as an offsetting factor it

would provide higher availability under certain such outages.

The record demonstrates that the bundled improvements alternative would provide

sufficient capacity to meet identified needs related to thermal and voltage capabilities, and

provide some increase in import capability. However, compared to the underground 345 kV

project, the bundled improvements alternative has the disadvantages ofrequiring numerous

regulatory filings that could complicate timely implementation, and requiring that some existing

circuits be taken out of service during construction. In addition, although providing added

import capability, the amount of increase under the bundled improvements alternative would be a

quarter of that available with use of the underground 345 kV project.

Accordingly, the Siting Board finds that the 115 kV transmission alternative is

comparable to the underground 345 kV project, and the underground 345 kV project is preferable

to the bundled improvements alternative, with respect to reliability.

4. Environmental Impacts

The Company asserted that, compared to the underground 345 kV project, the 115 kV

transmission alternative would require triple the miles of street excavation (Exh. BECO-I, at 3

23). The Company asserted that there is little difference in the short-term impacts of

constructing 115 kV lines and 345 kV lines underground along streets, and concluded that there

is no environmental reason to favor use of the 115 kV transmission alternative (i.QJ.

Regarding the bundled improvements alternative, the Company first noted that the extent

ofnew underground transmission construction required as part of the multiple projects included

under that approach within the Greater Boston Area, and the associated environmental impact,

would equal or exceed that of the new underground transmission construction required for the

proposed underground 345 kV project (Exh. BECO-I, at 3-23 to 3-24). The Company then

asserted that since the bundled improvements alternative would also include a new 10.5-mile
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partial overhead-underground Walpole-Needham line and 8.5 miles of reconductoring of existing

two-circuit lines, the overall project scale and associated environmental impact of the bundled

improvements alternative would be greater than that ofthe proposed 345 kY project (id. at 3-24).

The record demonstrates that the 115 kY transmission alternative would entail

substantially more lengthy in-street construction than the underground 345 kY project;

additionally, this alternative would require siting lines along several routes, rather than one route,

to each delivery point, and would require additional equipment at substations to accommodate

additional circuits. Thus, while not addressing other possible differences such as the relative size

or depth of underground transmission facilities, the record establishes that the overall scale of

construction impact clearly would be greater with use of the 115 kY transmission alternative than

the 345 kY underground project.

The Company has demonstrated that the scale of transmission construction impacts

would be somewhat greater with the bundled improvements alternative as well, compared to the

underground 345 kY project, although not to the same degree as with the 115 kY transmission

alternative. The bundled improvements alternative also would entail more extensive installation

of associated equipment at substations, since it would involve a greater number of transmission

projects. As an offsetting consideration, there appears to be no need under the bundled

improvements alternative to install a substation or similar facility at a new site, comparable to the

new switching station facility required as part of most of the routing options for the underground

345 kY project. On balance, however, the incremental environmental impacts ofa 10.5-mile

partial overhead-underground transmission line, required as part of the bundled improvements

alternative, outweigh the offsetting consideration of using a new switching station site under the

345 kY underground project.

Accordingly, the Siting Board finds that the underground 345 kY project is preferable to

the 115 kY transmission alternative and the bundled improvements alternative with respect to

environmental impacts.

5. Cost

The Company estimated that the total capital cost of the transmission project would be
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$177 million" ifthe underground 345 kV project is used, $270 million if the 115 kV

transmission alternative is used, and $192 million if the bundled improvements alternative is

used (Exh. BECO-l, at 3-24 to 3-25, 3-28 to 3-30).

The record demonstrates that the capital cost ofthe underground 345 kV project would be

$93 million less than that of the 115 kV transmission alternative and $15 million less than that of

the bundled improvements alternative. In addition, because the bundled improvements

alternative would provide a significantly smaller increase in import capability, some of the

potential savings in generation costs that is anticipated with use of the underground 345 kV

project would be foregone with use ofthe bundled improvements alternative (see Section

mC.5.b, below).

Accordingly, the Siting Board finds that the underground 345 kV project is preferable to

the 115 kV transmission alternative and the bundled improvements alternative with respect to

cost.

6. Conclusions: Weighing Need, Reliability, Environmental hnpacts, and
Cost

The Siting Board has found that the underground 345 kV project, the 115 kV

transmission alternative and the bundled improvements alternative could meet the identified need

for thermal and voltage capability. The Siting Board also has found that the 115 kV transmission

alternative is comparable to the underground 345 kV project, and the underground 345 kV

project is preferable to the bundled improvements alternative, with respect to reliability; and

further found that the underground 345 kV project is preferable to the 115 kV transmission

alternative and the bundled improvements alternative with respect to environmental impacts and

cost. Accordingly, the Siting Board finds that the underground 345 kV project is preferable to

both the 115 kV transmission alternative and the bundled improvements alternative with respect

to providing a reliable energy supply for the Commonwealth, with a minimum impact on the

" The Company's comparison ofproject approaches was based on initial cost estimates
developed for the proposed underground 345 kV project. In Section III.C.5.a, below, the
Siting Board reviews updated cost estimates for that approach, based on more detailed
analysis of likely project cost.
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III. ANALYSIS OF THE PRIMARY, ALTERNATIVE AND HYBRID ROUTES

The Siting Board has a statutory mandate to implement the policies of G.L. c. 164,

§§ 69J-69Q to provide a reliable energy supply for the Commonwealth with a minimum impact

on the environment at the lowest possible cost. G.L. c. 164, §§ 69H and 69J. Further, G.L.

c. 164, § 69J requires the Siting Board to review alternatives to planned projects, including

"other site locations." In implementing this statutory mandate, the Siting Board requires a

petitioner to demonstrate that it examined a reasonable range ofpractical siting alternatives, and

that its proposed facilities are sited at locations that minimize costs and environmental impacts

while ensuring supply reliability. CELCo Decision, 12 DOMSB 305, at 326; MMWEC

Decision, 12 DOMSB 18, at 89; New England Power Company, 21 DOMSC 325, at 376 (1991).

A. Route Selection

I. Standard of Review

G.L. c. 164, § 69J provides that a petition to construct a proposed facility must include "a

description of alternatives to [the applicant's] planned action" including "other site locations."

G.L. c. 164, § 69J. In past reviews of alternative site locations identified by an applicant, the

Siting Board has required the applicant to demonstrate that it examined a reasonable range of

practical siting alternatives. See CELCo Decision, 12 DOMSB at 323; MMWEC Decision,

12 DOMSB at 119; 1998 NEPCo Decision, 7 DOMSB 333, at 374. In order to determine

whether an applicant has considered a reasonable range ofpractical alternatives, the Siting Board

has required the applicant to meet a two-pronged test. First, the applicant must establish that it

developed and applied a reasonable set of criteria for identifying and evaluating alternative routes

in a manner which ensures that it has not overlooked or eliminated any routes which, on balance,

are clearly superior to the proposed route. CELCo Decision, 12 DOMSB at 323;

MMWEC Decision, 12 DOMSB at 119; 1998 NEPCo Decision, 7 DOMSB 333, at 374. Second,

the applicant must establish that it identified at least two noticed sites or routes with some

measure of geographic diversity. CELCo Decision, 12 DOMSB at 323; MMWEC Decision, 12
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2. Route Selection Process

NSTAR stated that it conducted a systematic route selection study to select two potential

transmission line routes that: (1) balanced impacts on the human and natural environment and

cost; (2) provided a reliable technical solution to the identified needs; and (3) could be permitted,

constructed, and placed into service by the summer of 2006 (Exh. BECO-I, at 4-1). In addition,

after the route selection study was completed, NSTAR worked with affected communities to

refine its primary and alternative routes. The route selection study and these consultations, which

together make up the route selection process for this project, are discussed below.

a. Southern Terminus to Everett/Andrew Square

NSTAR began its route selection study by identifying a "study area" within which all

potential routes would be located (Exh. BECO-I, at 4-2). The Company stated that the

transmission project was designed to improve the reliability of the regional power grid by

moving bulk power from the existing 345 kY transmission system into both NSTAR's K Street

Substation in South Boston, and the Hyde ParkIWest Roxbury area; consequently, the project

would have termination points at the K Street Substation and at either the Hyde Park or West

Roxbury Substations (id. at 4-2 to 4-3). The Company also stated that, while existing 345 kY

lines serve the Greater Boston Area from the north via Tewksbury, there are no 345 kY lines

serving Boston from the 345 kY system to the south of the city (id. at 4-3). The Company

therefore concluded that the proposed 345 kY transmission project should originate from the

existing 345 kY transmission system between NSTAR's existing Holbrook and West Walpole

Substations (id.). Given these points of origination and termination, the Company identified an

approximately 235 square mile study area bounded on the south by the existing 345 kY line

between Holbrook and Walpole, on the west by an existing 115 kV transmission line running

from Walpole to Westwood, and on the north by a line extending roughly along Route 9 to the K

Street Substation (id. at 4-4).

NSTAR stated that it next identified an "initial universe" of approximately 30 potential
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routes and route variations within the study area (id.). The Company began by identifying

potential switching station sites along the existing 345 kV line between the West Walpole and

Holbrook Substations, seeking sites located at or near the intersection of the 345 kV line and

other transmission rights-of-way, rail lines, highways, or streets (Exh. EFSB-SS-38, at 1). The

Company stated that an ideal switching station site would be immediately adjacent to the existing

345 kV right-of-way; at least six acres; relatively level; without significant mapped wetlands or

streams; vacant or currently in use for commercial or industrial purposes; zoned industrial;

located in an area of compatible land use; and well-buffered from residential areas (id. at 2; Tr. 4,

at 392). The Company also considered the existing Holbrook and West Walpole Substations as

potential starting points for the transmission line (Exh. BECO-I, at 4-2). From the potential

switching station sites, the Company developed potential routes north to Boston, using the

following route selection guidelines:

*

*
*
*

*
*
*

*

Select direct, rather than more circuitous routes;

Use existing rights-of-way and easements where possible;

Avoid crossing cemeteries, war memorials, and similar lands;

Where possible, avoid crossing public land dedicated to wildlife conservation, public

recreation, or other Article 97 uses;23

Where possible, avoid significant residential and densely developed mixed-use areas;

Avoid roads or streets known to have a high density of underground utilities;

Where possible, avoid crossing mapped wetlands and disrupting significant water

resources;

Where possible, avoid crossing mapped rare or endangered species habitats

(id. at 4-4 to 4-5).

NSTAR grouped its initial universe of routes into ten basic route options, including eight

underground routes, a partial submarine route, and a partial overhead route (id. at 4-5). The

Company reviewed these ten routes to select a smaller number for detailed study and evaluation

23 Lands acquired by the Commonwealth and protected under Article 97 of the
Commonwealth's constitution may not be used for other purposes except by two-thirds
vote of both houses of the state legislature. MA Const. art. 97.
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(id. at 4-9). At this stage of its process, NSTAR consulted with right-of-way owners, including

the Massachusetts Highway Department ("MHD"), Transit Realty/MBTA, and the Algonquin

Gas Transmission Company ("Algonquin"), and with officials from Stoughton, Canton, Milton,

Randolph, Quincy, and Boston (id.; Exh. EFSB-SS-3). The Company stated that the MHD

strongly discouraged the use of Routes 1-95 and 24, and indicated that it preferred the primary

route, Route 138 to Route 28, in part because portions of Route 28 had recently been

reconstructed (Exh. BECO-I, at 4-9). The Company learned that, in order to avoid interference

with rail operations, Transit RealtylMBTA would permit NSTAR to construct along railroad

ROWs between 1:00 a.m. and 4:00 a.m. only (id. at 4-9 to 4-10). Algonquin informed NSTAR

that the terms of its pipeline easements did not permit the collocation of electric transmission

lines within the ROW; based on this information, and the relatively narrow width of the pipeline

ROW, NSTAR concluded that construction of the transmission line along an Algonquin ROW

would require the negotiation of new or widened easements with many landowners, which would

considerably extend the project timeline (id. at 4-10). Based on this information, NSTAR

eliminated: (1) a route following Interstate 95 through Sharon, Norwood and Canton; (2) a route

following the Red Line right-of-way through Braintree, Quincy, North Quincy, and Dorchester;

(3) a route following the Amtrak Main Line through Canton, Dedham, Hyde Park, Roslindale,

and Jamaica Plain; and (4) variations to the Route 28 alternative involving the use of Route 24

and the Algonquin ROW (id.). The Company also eliminated: (1) a partial submarine route

running underground from the Holbrook Substation to the Weymouth Fore River, then for 11.5

miles in the Fore River, Quincy Bay, Boston Harbor, and the Reserved Channel, due primarily to

permitting complexity and high initial cost estimates; and (2) a route following Route 37 through

Braintree, Quincy and Dorchester, because it was comparable in length to two other highway

based options, but had significant disadvantages, including a minimum six-mile single-circuit run

to the Hyde Park Substation, use of the main southeast commuting corridor to Boston, and sp~ce

limitations at the existing Holbrook Substation (id. at 4-10 to 4-11).

NSTAR next assessed the environmental attributes and construction costs of the five
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(1) the Route 28 Alternative, which begins at a new 6.25 acre switchyard in Stoughton, runs

along streets in Stoughton and Randolph to Route 28, continues in Route 28 through

Randolph, Quincy and Milton, then runs in streets through parts ofMilton and

Dorchester to Everett Square;

(2) the Route 138 Alternative, which begins at a new switchyard in Stoughton, runs along

Route 138 in Canton and Milton, then along Blue Hill Avenue in Milton and Boston to

Mattapan Square, then along Blue Hill Avenue and Columbia Road to Everett Square;

(3) the Route I Alternative, which begins at a new switchyard off Route I in Sharon, runs

along Route I through Sharon, Walpole, Norwood, Westwood and Dedham, then along

Washington Street through West Roxbury, Roslindale, Jamaica Plain and Roxbury, then

in streets to Andrew Square;

(4) the Route IA Alternative, which begins at NSTAR's existing West Walpole Substation,

then runs along Route lA through Walpole, Norwood, Westwood and Dedham, then

along Route 109 into Boston, then in streets to Andrew Square; and

(5) the Partial Overhead Alternative, which begins at NSTAR's existing West Walpole

Substation, then follows an existing transmission corridor above-ground for 9.5 miles

through Walpole, Medfield, Norwood, Dover, and Westwood, then proceeds underground

in streets to Andrew Square (id. at 4-11 to 4-15).

NSTAR evaluated the potential environmental impacts ofthe five candidate routes using

sixteen environmental criteria divided into two categories: human environment and natural

environment (id. at 4-16). The human environment criteria included residential land use,

commerciallindustrialland use, sensitive land uses, historic resources, traffic volume, traffic

congestion potential, public transportation facilities, and visual impacts (id. at 4-16 to 4-17). The

24 The Company noted that each of these route options reaches either Everett Square or
Andrew Square in Boston, and then proceeds across South Boston to the K Street
Substation (Exh. BECO-I, at 4-11). The Company therefore compared the five candidate
routes from the originating switchyard to EverettlAndrew Square, and separately
evaluated potential routes across South Boston (id.). The Company's development of the
Everett!Andrew Square to K Street route is described in Section III.A.2.c, below.
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natural environment criteria included wetlands, protected habitat, surface waters, stream

crossings, drinking water supply, Areas of Critical Environmental Concern ("ACEC"), potential

subsurface contamination, and tree clearing/disturbance (id. at 4-17). The Company divided each

ofthe potential routes into either three or four segments of roughly comparable land use", and

rated each ofthe segments on each of the environmental criteria using a scale of 1 to 3, where 1

represented the lowest potential impact, and 3 represented the highest potential impact (id. at 4

17,4-22).26 The Company then "length-weighted" the score for each route segment by

multiplying the score by the length of the route segment in miles (id. at 4-22).27 The total route

scores were the sums ofthe length-weighted segment scores (id.). The resulting scores are

shown in Table 2, below.

The Company stated that it incorporated environmental impacts at the originating

switching station site into its analysis of the first segment of each route alternative (Tr. 4, at 450,

"

26

27

The Route 28 and Route 138 Alternatives each were divided into four segments,
including one single-circuit segment running from Mattapan Square to the Hyde Park
Substation (Exh. BECO-1, at Tables 4-2 and 4-3). The Route 1, Route lA, and Partial
Overhead Alternatives each were divided into three segments, including one single-circuit
segment running from Mattapan Square to the Hyde Park Substation (id. at Tables 4-4, 4
5 and 4-6). The Company argued that the segmentation was necessary because it could
not assign meaningful scores on criteria such as residential land use or
cornmerciallindustrialland use for the routes as a whole, since each route ran through
both suburban and urban areas (Tr. 4, at 444-445).

The Company stated that the team developing the rankings consulted three principle
resources: a set oflarge-scale aerial photographs with geographic information system
overlays, notes from on-ground observations of the routes, and a compilation of
quantitative data such as traffic counts, linear footage of wetlands crossed, and
information on historic districts (Tr. 4, at 432-433).

The Company argued that length-weighting was needed to capture the distance and
duration over which human and environmental impacts would be experienced (Company
Brief at 51). The Company asserted that the length-weighting helped to compensate for
the fact that some routes were divided into three segments, while others were divided into
four segments (Tr. 4, at 488-489). The Company argued that length weighting was
appropriate for the most important criteria being evaluated (id. at 502). It stated that,
when evaluating other types of criteria, the team considered density per mile, so that a
five-mile segment with three or four stream crossings would receive the same score as a
ten-mile segment with ten stream crossings (id. at 501-502).
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457-458). The Company indicated that certain types of switching station impacts (~, visual,

wetlands and habitat impacts) were picked up explicitly by the relevant criteria (id. at 449). The

Company also argued that its standards for selecting potential switching station sites, combined

with appropriate facility design, would ensure that any impacts from switching station operation

would be confined to the site and its very immediate surroundings (id. at 450-454).28 The

Company therefore concluded that a separate analysis of switching station impacts was not a

necessary part of the route study, and that it was appropriate to focus the study primarily on the

effects of transmission line construction (id. at 455,465).29

To evaluate the potential construction costs for the five candidate routes, NSTAR

engineers developed conceptual level cost estimates for each route using unit pricing for standard

pipe-type cable installation in streets and roads (id. at 4_23).30 The Company indicated that costs

common to all five routes (including construction of new switching facilities at the starting point

of each route, new facilities at either Hyde Park or West Roxbury, and new facilities at the K

Street Substation) were not included in the cost comparison (id.). The conceptual cost estimates

also are included in Table 2, below.

28

29

30

The Company noted that all four switching station sites under consideration at that time
were zoned industrial, and that three of the four sites were proximate to residential areas
(Exh. EFSB-SS-38, at 4).

To test the sensitivity of the environmental scores to differing value judgements about the
importance of certain criteria, the Company conducted two sensitivity analyses (Exh.
BECO-I, at 4-26). In the first analysis, it assigned a double weight to three criteria:
residential land use, traffic volume, and traffic congestion (id.). In the second analysis, it
assigned a double weight to all of the human environment criteria (id. at 4-27). The rank
ordering of the route scores did not change in either analysis (id. at 4-26 to 4-27).

The Company used unit costs of$7,130,00 per mile for those portions of the underground
route where three electrical circuits would be installed; $5,280,000 per mile for two
circuits; and $3,300,000 for a single circuit (Exh. BECO-I, at 4-23). It used a unit cost of
$2,700,000 per mile for the overhead portions of the Partial Overhead Alternative (id.).
The resulting costs were adjusted to reflect incremental land acquisition costs for the
switchyards (id. at Table 4-14).
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Route Length Environmental Conceptual Cost
Alternative (miles) Score (millions)

Route 138 15.57 352 $108.9

Route 28 17.02 377 $110.3

Route 1 19.82 514 $128.7

Route lA 19.95 546 $133.9

Partial Overhead 24.24 690 $137.2

Sources: Exh. BECO-l, Tables 4-2 to 4-6, 4-14, 4-21, 4-28.

The Company noted that two of the five candidate routes - the Route 28 Alternative and

the Route 138 Alternative - had considerably lower (better) environmental scores than the other

three routes, as well as considerably lower conceptual costs (Exh. BECO-l, at 4-24 to 4-26). The

Company therefore selected these two routes as the primary and alternative routes presented in

the initial petition (id. at 4-26). The Company stated that it also considered whether there were

any differences with respect to the reliability of the five candidate routes (id. at 4-28). It

concluded that the Route 28 and Route 138 Alternatives might have a small reliability advantage

over the Route 1 and lA Alternatives, due simply to their shorter length (id.). The Company

stated that the partial Overhead route would be marginally less reliable than the underground

routes, both because it involved some above-ground line, and because it required a second

transition facility; however, the Company noted that this minor difference in reliability was less

important that the Partial Overhead route's higher costs and environmental impacts (Tr. 4, at

486).

The Company stated that, while its route selection study was sufficient to establish the

two best routes, further environmental analysis was done to detennine which of the two route

alternatives should be the primary route (id. at 504). These more detailed analyses are discussed

in Section III.C, below.

NSTAR indicated that, after filing its petition, it had a number of meetings with City of

Boston officials regarding routing issues. These discussions resulted in certain amendments to
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the Petition.3l In particular, officials expressed concern that the disruption caused by

construction along Blue Hill Avenue could hann financially struggling businesses; the City

suggested that by using American Legion Highway instead, the Company could minimize the

disruption and avoid existing underground utilities in Blue Hill Avenue (id. at 674-675).

Therefore, on March 24, 2004, the Company filed a supplement to the Siting Board Petition

identifying a variation to the primary route that would avoid the 2.5 mile stretch of Blue Hill

Avenue between the Boston city line and its intersection with Columbia Road (Exh. BECO-I,

at E-I). Instead of using this portion ofBlue Hill Avenue, the Company proposed to run all three

circuits of the proposed transmission line west along Cummins Highway to American Legion

Highway (id.). From this point, a single circuit would run south on American Legion Highway to

the Hyde Park Substation, as originally proposed; the remaining two circuits would continue

northeasterly along American Legion Highway to its intersection with Blue Hill Avenue, then

return to the primary route as originally filed (id.). The Company stated that the cost ofthis route

variation would be higher than the cost of constructing directly up Blue Hill Avenue from

Mattapan Square, primarily because it requires the construction of an additional 7400 feet of

circuit length (id. at E-II). However, the Company indicated that, given American Legion

Highway's moderate level of traffic and the nature of adjoining land uses (primarily parkland,

cemeteries, and municipal land), construction along American Legion Highway is likely to be

less disruptive than construction along the more heavily traveled and populated Blue Hill Avenue

(id. at E-4). Overall, the Company concluded that the primary route up to Everett Square, using

the American Legion Highway alternative, was best able to provide a reliable supply of energy at

the least cost, while minimizing environmental impacts (Company Brief at 76).

b. Everett!Andrew Square to K Street Substation

NSTAR stated that it used the methods described in Section I1I.A.2.a, above, to develop

31 The first set of amendments pertains to the primary route between its southern tenninus
and Everett/Andrew Square, and is discussed here. The second set pertains to the route
between Everett/Andrew Square and the K Street Substation, and is discussed in Section
III.A.2.b, below.
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environmental scores and circuit cost estimates for three possible routes through South Boston:

(1) Alternative I, which runs along Boston Street north to Andrew Square, then along Dorchester

Street, East 4th Street, I Street, East 3'd Street and K Street to the K Street Substation; (2)

Alternative 2, which runs along Boston Street north to Andrew Square, then along Preeble Street,

Columbia Road, I Street, East 3'd Street and K Street to the substation; and (3) Alternative 3,

which runs east from Everett Square along Cottage Street, Crescent Avenue, Day Boulevard, I

Street, East 3'" Street and K Street to the substation (Exh. BECO-I, at 4-16, 4-22, 4-23). The

environmental scores and costs are shown in Table 3, below. Based on these scores and costs,

the Company selected Alternative I as its primary route through South Boston to K Street. The

Company noticed Alternatives 2 and 3 as alternative routes through South Boston, and

additionally noticed sections of Columbia Road, Dorchester Street, and Old Colony Road as

workarounds in South Boston (id. at Fig. B).

fB t R ttid C t ST bl 3 Ea e : nVlronmen a an os cormg 0 os on on es

Boston Length Environmental Conceptual Cost
Route (miles) Score (millions)

Alternative I 2.03 51 $10.760

Alternative 2 2.24 54 $11.870

Alternative 3 2.36 57 $12.510

Source: Exh. BECO-l, Tables 4-7, 4-13.

As noted previously, NSTAR had discussions with the City of Boston over routing issues

after filing its Petition, and, on March 24, 2004, it filed a supplement to the Siting Board Petition

identifying two additional route segments that could be used as part of the routing through South

Boston: one along Columbia Road between Dorchester Avenue and Kosciuszko Circle, and

another within Moakley Park parallel to Day Boulevard (Exh. BECO-I, at E-2 to E-3). These

two route segments, combined with already-noticed route segments, created a fourth possible

route through South Boston: from Everett Square along Columbia Road to Kosciuszko Circle,

then north within Moakley Park paralleling Day Boulevard, then along I Street, East 3'd Street

and K Street to the substation (id.). The Company indicated that use ofthe Moakley Park
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variation would allow it to follow Day Boulevard while avoiding traffic disruptions associated

with in-street work, and that if this route segment were used, construction would take place in the

late fall or winter months (id. at E-3, E-4).

c. Other Potential Routes

During the proceeding, Siting Board staff and the parties examined two routing options

that combined the use of the alternative route's switching station site with elements of the

primary route. At staffs request, the Company analyzed a "hybrid route", which combines the

southern portion of the alternative route and its single-circuit component (from the SRA

switching station to Mattapan Square in Boston) with the northern portion of the primary route

(from Mattapan Square to the Hyde Park and K Street Substations). Specifically, the hybrid

route would begin at the SRA switching station site, run in Stoughton and Randolph streets to

Route 28, then proceed along Route 28/Randolph RoadlRandolph Street to Reedsdale Street,

Brook Street, and Blue Hill Parkway, then follow Blue Hill Parkway to the Neponset River

crossing in Mattapan Square (Exh. RR-EFSB-20, at 1). From this point, the hybrid and primary

routes would be the same (id.). The Company indicated that the southern portion of the primary

route is 9.1 miles long, while the southern portion of the hybrid route is 9.76 miles long (id.).

The Company scored the southern portions of the primary and hybrid routes as described in

Section I11.A.2.a, above, using information available at the time of the evidentiary hearings; the

southern portion of the primary route received a raw score of 43 and a length-weighted score of

196, while the hybrid route received a raw score of 47 and a length-weighted score of230 (Exhs.

RR-EFSB-20(a); Att.; RR-EFSB-20(b) Att.). The Company asserted that the key differences

between the primary and hybrid routes included: fewer residences along the southern portion of

the primary route; fewer sensitive land uses along the primary route; greater potential for

nighttime construction along the primary route; and support for the primary route from the Town

of Canton Selectmen, the Town of Milton Selectmen, and the Canton Association ofIndustries

(Exh. EFSB-RR-20, at 3). The Company also stated that it preferred to construct on a major

road, such as Route 138, rather than on the residential streets that make up a significant portion

of the southern part of the hybrid route (Tf. 5, at 583-584). The Company indicated that the
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hybrid route would cost approximately $6.0 million more to construct than the primary route; this

difference would be partially offset by the lower acquisition cost for the SRA switching station

site, resulting in a net additional cost of $2.4 million for the hybrid route (Exh. RR-EFSB-16,

at I).

In addition, the Company analyzed the "Monroe Route", which would begin at the SRA

switching station site in Stoughton and run along Technology Center Drive, Page Street, York

Street and Randolph Streets, ultimately joining the primary route at the intersection ofRandolph

Street and Route 138 (Exh. EFSB-SS-25). The Company indicated the Monroe Route would be

approximately 4.3 miles long, while the corresponding segment of the primary route is

approximately 2.9 miles long, and that use of the Monroe route would add approximately

$6,860,000 to the cost of the transmission project (id.; Exh. EFSB-SS-27, at 1-2). The Company

also noted that the Monroe Route would travel on narrow roads through a residential area, and

stated that, because of the area road layout and the width of the streets, people living on cul-de

sacs offthe route might experience eight-to-ten mile detours during construction (Tr. 4,

at 540-543).

d. Analysis

NSTAR has described a complex, multi-step route selection process designed to identify

two potential transmission line routes (including substation sites and transmission corridors) that

provide a reliable technical solution to the needs it has identified, balance environmental and

human impacts and cost, and can be permitted, constructed, and placed into service by the

summer of2006. The criteria explicitly examined in the Company's formal environmental

assessment address the environmental and human impacts ofthe construction and operation of

the proposed transmission lines. These are types of criteria that the Siting Board previously has

found to be appropriate for the siting of energy facilities. See NSTAR Decision, 13 DOMSB at

177; MMWEC Decision, 12 DOMSB at 125; 9 DOMSB at 43-44; New England Power

Company. 4 DOMSB 109, at 167 (1995). In addition, at other stages of its route selection

process, NSTAR has explicitly or implicitly considered criteria including project cost, reliability,

proximity to a viable switching station site, ease of permitting, ease of construction (including
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presence of underground utilities), impacts on local businesses, ability to mitigate construction

impacts, and the preferences of right-of-way owners, affected state agencies, and municipal

officials. These are also appropriate criteria to consider in selecting a route for a project that

must provide "a reliable energy supply for the Commonwealth with a minimum impact on the

environment at the lowest possible cost."

In identifying potential routes into Boston, NSTAR initially cast a broad net, considering

the major transportation and utility corridors that intersected the existing 345 kV line between the

West Walpole and Holbrook Substations. The Company also considered a partial submarine

route that approached the K Street Substation via Boston Harbor. This methodical approach,

focused on existing corridors, ensured that the Company did not overlook any clearly superior

route into Boston. The Company narrowed its initial universe ofpotential routes down to five

candidate routes based in large part on proximity to viable switching station sites and on input

from the right-of-way owners (including MHD, Algonquin, and the MBTA) regarding the

desirability and ease of construction along potential routes. The partial submarine route was

eliminated due to permitting complexities and high projected costs, and a route along Route 37

was eliminated because it appeared similar to two other highway-based options, but had

significant disadvantages which those routes did not have. The record indicates that the

Company did not eliminate any clearly superior routes in narrowing its initial universe of routes

down to the five candidate routes into Boston.

NSTAR next developed environmental rankings and cost estimates for the five candidate

routes, and qualitatively assessed any reliability differences among the routes. Based on these

analyses, the Company divided the five candidate routes into three clusters: the Route 28 and

Route 138 alternatives, which had relatively low costs and environmental impact scores; the

Route I and Route lA alternatives, which had somewhat higher costs and environmental impact

scores; and the partial overhead alternative, which had the highest costs and environmental

impact scores, and marginally lower reliability than the underground lines. The Company stated

that it considered the cost estimates and environmental scores for the Route 138 and Route 28

alternatives to be indistinguishable at this level of analysis; it therefore carried both alternatives

forward, one as the primary route and one as the alternative route.
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During the proceeding, concerns were raised about two aspects ofthe Company's

environmental assessment: the use of segmentation and length-weighting, and the level of

consideration given to permanent impacts at the new switching station site. The Company has

stated that it evaluated the routes in segments because it could not meaningfully rank the routes

as a whole on most criteria, as the routes ran for considerable distances through diverse suburban

and urban areas. The Siting Board agrees that it would be difficult to assign a single, meaningful

score on a criterion such as residential land use to a 15 to 25 mile route that runs through both

densely and sparsely developed residential and commercial areas. The decision to segment the

routes was a thoughtful response to this problem. However, the division of the routes into a

different number of segments of different lengths necessitated the use of length-weighting.

Length-weighting is appropriate for certain ofthe criteria evaluated in the environmental

assessment - for example, a five-mile stretch of right-of-way with a high potential for traffic

congestion clearly has greater impacts than a similar three-mile stretch of right-of-way.

However, many environmental criteria are best evaluated as a single number: total acres of

disturbed wetlands, total number of streams crossed, total square footage of tree clearing or

disturbance. Length-weighting the raw scores for these types of criteria could bias the

environmental assessment in faVor of the shorter routes. The Company stated that it attempted to

compensate for this possibility by assigning scores based on density of impacts, so that a shorter

segment with two or three stream crossings might get the same stream crossing score as a longer

segment with five or six stream crossings. To the extent that the Company was able to

accomplish this, the potential for bias in favor of the shorter routes might be reduced, but not

eliminated. Given the potential for bias inherent in length-weighting, and additional analytical

complexity that would be needed to fully overcome this bias, the Siting Board recommends that

future applicants avoid this approach and seek a different means of comparing lengthy routes.

The record shows that the two shortest routes did indeed receive the lowest

environmental scores, and that the longest route received by far the highest score. This is, on its

face, a logical result - the construction of a longer route is likely to cause greater disruption than

construction of a similar, shorter route. Moreover, the Partial Overhead route, which received

the worst environmental score, also is the only route with a potential for extensive permanent
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visual impacts resulting from the construction of a long stretch of overhead transmission line.

There is no indication in the record that the Route I, Route lA, or Partial Overhead alternatives

have significant environmental advantages that went unrecognized in the route selection process.

The Siting Board therefore concludes that, while the use of length-weighting likely biased the

environmental assessment toward shorter routes, it did not lead the Company to eliminate a

clearly superior transmission line route.

Questions were also raised during the proceeding as to whether the Company should have

separately evaluated environmental impacts at each of the substations and switching stations

associated with the candidate routes. The Company has argued that impacts at the existing K

Street, Hyde Park, and West Roxbury Substations are identical for all routes, and that each of the

four potential switching station sites (one existing, three new) is sufficiently large and well

buffered to ensure that offsite impacts would be minimal. The Company also has argued that the

visual, wetlands, and tree-clearing impacts associated with construction at each of the switching

station sites were explicitly incorporated in the ranking of the first segment of each route

alternative. Finally, the Company has noted that three of the four switching station sites

associated with the five candidate routes had proximate residential areas.

The Siting Board is not persuaded by the Company's 1! priori assumption that the offsite

impacts of the switching station would be minimal at all locations. This is a question that

receives further analysis in Section IILC, below. However, the record does not suggest that the

Company's decision to evaluate the switching station site as part of the first route segment led it

to eliminate a clearly superior transmission line route. The record indicates that all of the

switching station sites under consideration are industrially zoned, and that the switching station

sites associated with the Route 1, Route lA, and Partial Overhead alternatives are located in

proximity to residential areas. Thus, in eliminating the Route 1, Route lA, and Partial Overhead

alternatives, the Company did not eliminate a clearly superior switching station site. The Siting

Board concludes that the Company's decision not to separately rank the switching stations sites

did not lead the Company to eliminate a clearly superior transmission line route.

With respect to the portions of the primary and alternative routes within Boston, the

Siting Board notes that the potential paths through Boston to the Hyde Park and K Street
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Substations are very numerous. Here, NSTAR has worked closely with the City, and after

consultation has selected a route that, while somewhat longer and costlier than that originally

proposed, minimizes the use ofthe heavily trafficked Blue Hill Avenue in favor of a wider, less

developed road with fewer existing utilities. Similarly, after consultation with the City, NSTAR

has offered a route through South Boston that minimizes work in congested streets.

Overall, the Siting Board finds that the Company has developed and applied a reasonable

set of criteria for identifying and evaluating alternative routes in a manner which ensures that it

has not overlooked or eliminated any routes which, on balance, are clearly superior to the

proposed route. 1n making this finding, the Siting Board notes that the Company, throughout its

route selection process, placed considerable emphasis on selecting a route that could be

permitted, constructed, and placed in service by June 2006. The Company does not appear to

have sacrificed a clearly superior routing option to reach this goal. However, it is apparent from

the record that the Company did not allow sufficient time to complete its route selection process

before filing with the Siting Board, as is evidenced by the continuing negotiations with the City

of Boston over routing options during the proceeding. 1n fact, the Company had not identified

major elements of its final primary route through Boston at the time it filed its Siting Board

petition. As a consequence, this proceeding was renoticed several months after the Company's

initial filing. The Siting Board urges NSTAR and other utilities to identify their approaching

infrastructure needs and begin developing routing options well in advance of the date of need, so

that similar situations can be avoided in the future.

3. Geographic Diversity

NSTAR began its site selection process by identifying an initial universe of

approximately 30 potential routes and route variations within a 235 square mile study area

encompassing all or part of 21 municipalities (Exh. BECO-l, at Fig. 4-1). This initial universe of

route options was grouped into ten basic routes, ranging from a partial overhead route located in

Walpole, Medfield, Dover, Needham, Dedham and Boston in the west, to a partial underwater

route located in Braintree, Weymouth, the Fore River, Quincy Bay, Boston Harbor, and the

Reserved Channel in the east (id. at Fig. 4-2). Potential southern switching station locations were
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considered in Walpole, Sharon, Canton, Stoughton, Randolph, and Holbrook (id.).

From these ten basic routes, the Company has selected two practical routes which are

geographically distinct from their beginning until they meet in Everett Square in Boston. The

Company also has identified four distinct routes from Everett Square to the K Street Substation;

while there is some overlap between the four routes, the only route segment common to all four

is a short stretch along I Street, East 3,d Street and K Street leading to the K Street Substation.

Consequently, the Siting Board finds that NSTAR has identified a range of practical transmission

line routes with a considerable measure of geographic diversity.

4. Conclusions on Site Selection

The Siting Board has found that (I) NSTAR developed and applied a reasonable set of

criteria for identifying and evaluating alternative routes in a manner that ensures that it has not

overlooked or eliminated any routes that are clearly superior to the proposed route; and (2)

NSTAR has identified a range of practical transmission line routes with a considerable measure

of geographic diversity. Consequently, the Siting Board finds that NSTAR examined a

reasonable range ofpractical siting alternatives.

In reaching this finding, the Siting Board notes that the Company has brought forward as

its alternative route the Route 28 alternative, which received an environmental ranking very close

to that of the primary route, and which has similar cost and reliability attributes. In addition, the

Siting Board notes that elements of the Company's primary and alternative routes can be

combined to create a "hybrid route" that combines certain positive aspects of both routes.

Therefore, in Section IILC, below, the Siting Board reviews the environmental impacts, costs,

and reliability of the primary, alternative, and hybrid routes to determine which route best meets

the Siting Board's mandate to provide for a reliable energy supply for the Commonwealth, with a

minimum impact on the environment, at the lowest possible cost.

B. Description of the Primary, Alternative, and Hybrid Routes

I. Primary Route

The primary route begins at a new switching station to be constructed on a 14-acre,
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industrially-zoned parcel located at the intersection of Route 138 and York Street in Stoughton

(Exh. BECO-I, at 4-28, Fig. 4-15). From the switching station, the primary route proceeds north

for approximately 4.5 miles on Route 138 into Canton (Exh. EFSB-G-I, at 2-4). The primary

route then crosses Route 128 using the existing bridge, and continues on Route 138 through the

western portion ofthe Blue Hills Reservation and through Milton (Exhs. BECO-I, at 1-2; EFSB

G-I, at 2-5). The primary route then crosses the Neponset River Bridge to Mattapan Square in

Boston, and then travels west from Mattapan Square along Cummins Highway to its intersection

with American Legion Highway (Exh. BECO-I, at E-I). From this point, a single circuit runs

south for approximately 0.65 miles on American Legion Highway to terminate at the Hyde Park

Substation, while the remaining two circuits continue northeasterly along American Legion

Highway for approximately 2.11 miles to its intersection with Blue Hill Avenue (id.). The

primary route then continues north on Blue Hill Avenue to Old Road and the intersection with

Columbia Road; it then follows Columbia Road northeast through Everett Square to Kosicuszko

Circle (id. at E-II). From Kosicuszko Circle, the primary route travels along Day Boulevard, I

Street, East 3'd Street, and K Street to the K Street Substation (Exhs. EFSB-G-I, at 4-60; BECO

I, at E-2).

The Company identified a number of variations to the primary route. First, as discussed

in Section lILA, above, the Company originally proposed to travel north through Mattapan

Square to Columbia Road on Blue Hill Avenue, rather than on Cummins Highway and American

Legion Highway (Exh. BECO-I, at 1_2)." In addition, north of American Legion Highway, the

Company proposed a workaround that would use Glenway Street and Old Road to avoid the

intersection of Blue Hill Avenue and Columbia Road (id. at 4-30 and Fig. 4-22). Near the Hyde

Park Substation, the Company proposed a workaround that would avoid a hairpin intersection of

Cummins Highway and American Legion Highway either by crossing an existing NSTAR

distribution facility or by taking a short easement through a shopping center parcel (id. at 4-30

" To avoid traffic and business impacts associated with the original routing through the
Mattapan Square area, the Company also noticed "workarounds" using Cummins
Highway and Woodhaven Road, and using River Street and Fremont Street (Exh. BECO
I, at 4-30 and Fig. 4-21).
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and Fig. 4-23).

In South Boston, the Company initially proposed to travel from Everett Square to 1 Street

along Boston Street and Dorchester Avenue, rather than along Columbia Road and Day

Boulevard (Exh. BECO-l, at 1-2). In addition, the Company noticed segments of East Cottage

Street, Crescent Avenue, Columbia Road, Dorchester Avenue, Day Boulevard, and Columbia

Road as possible paths from Everett Square to the K Street Substation (id. at 4-26).

2. Alternative Route

The alternative route begins at a new switching station to be constructed on 6.25 acres of

a former municipal landfill owned by the SRA, located off Route 24 and Technology Park Drive

in Stoughton (Exh. BECO-I, at 4-28, Fig. 4-16). From the switching station, the alternative

route travels north along Technology Center Drive and Kay Way in Stoughton, then along West

Street and Lafayette Street to High Street in Randolph (id. at 1-3). The alternative route then

proceeds north on High Street, east on Scanlon Drive, and north on Route 28 (id.). The

alternative route passes immediately under the Route 128 bridges, then continues north on

Route 28 through the Blue Hills Reservation in Quincy, and into Milton (id. at 1-3,4-12). The

alternative route continues on Route 28/Randolph Avenue and along Reedsdale Road until its

intersection with Central Avenue and Brook Road (id. at 1-3). The length of the alternative route

from the SRA switching station site to this intersection is 8.7 miles (id. at 1-10).

At the intersection of Reedsdale Road, Brook Road and Central Avenue, the alternative

route splits into a single-circuit line and a double-circuit line. The single-circuit line travels

northwest for approximately 3.2 miles along Brook Road, Blue Hill Parkway, Blue Hill Avenue,

Cummins Highway, and American Legion Highway, to terminate at the Hyde Park Substation

(Exh. BECO-I, at 1-3). The double-circuit line proceeds north on Central Avenue, crossing the

Neponset River into Boston on the Central Avenue Bridge (id..) It turns east onto a short stretch

of River Street, then proceeds generally north on Washington Street, Bowdoin Street, Hancock

Street, Pleasant Street, and East Cottage Street to Everett Square (id.). From Everett Square, it

follows the same path as the primary route to the K Street Substation (id.). The length of the
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alternative route between the Reedsdale Road/Brook Road/Central Avenue intersection and the K

Street Substation is approximately 7.2 miles (id. at 1-10)..

3. Hybrid Route

At the request of Siting Board staff, the Company analyzed a hybrid route that combines

the southern elements of the alternative route with the northern elements of the primary route

("hybrid route"). Specifically, the hybrid route would begin at the SRA Substation site and

follow the path of the alternative route through Stoughton, Randolph and Milton to the Reedsdale

Road/Brook Road/Central Avenue intersection. At this point, all three circuits would continue

along Brook Road and Blue Hill Parkway, joining the primary route on Blue Hill Avenue just

south of the Neponset River crossing. The hybrid route would then follow the path of the

primary route within Boston.33

C. Comparison of the Primary, Alternative and Hybrid Routes

1. Standard of Review

In implementing its statutory mandate to ensure a reliable energy supply for the

Commonwealth with a minimum impact on the environment at the lowest possible cost, the

Siting Board requires a petitioner to show that its proposed facility is sited at a location that

minimizes costs and environmental impacts while ensuring a reliable energy supply. To

determine whether such a showing is made, the Siting Board requires a petitioner to demonstrate

that the proposed site for the facility is superior to the noticed alternatives on the basis of

balancing cost, environmental impact, and reliability of supply. CELCo Decision,

12 DOMSB 305, at 334; MMWEC Decision, 12 DOMSB I, at 127; 1997 BECo Decision,

33 The Company also identified two other paths that could be used to connect the alternative
route to the primary route south of Everett Square, to allow consideration of hybrid
routing options: (1) from Central Avenue in Milton, following Standish Road to Hinkley
Road to Brook Street to Blue Hill Avenue; and (2) from Washington Street in Boston,
continuing north along that street to Columbia Road (Exh. BECO-I, at 4-30, Figs. 4-24,
4-25). While each of these paths could be used as a basis for a different hybrid route, the
Siting Board considers in this decision only the hybrid route as described above.
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6 DOMSB 208, at 287.

An assessment of all impacts of a proposed facility is necessary to detennine whether an

appropriate balance is achieved both among conflicting environmental concerns as well as among

environmental impacts, cost, and reliability. A facility which achieves that appropriate balance

thereby meets the Siting Board's statutory requirement to minimize environmental impacts at the

lowest possible cost. CELCo Decision, 12 DOMSB 305, at 335; MMWEC Decision,

12 DOMSB I, at 128; 1997 BECo Decision, 6 DOMSB 208, at 287.

The Siting Board recognizes that an evaluation of the environmental, cost and reliability

trade-offs associated with a particular proposal must be clearly described and consistently applied

from one case to the next. Therefore, in order to detennine if a petitioner has achieved the proper

balance among various environmental impacts and among environmental impacts, cost and

reliability, the Siting Board must first detennine ifthe petitioner has provided sufficient

infonnation regarding environmental impacts and potential mitigation measures to enable the

Siting Board to make such a detennination. The Siting Board then can detennine whether

environmental impacts would be minimized. Similarly, the Siting Board must find that the

petitioner has provided sufficient cost and reliability infonnation in order to detennine if the

appropriate balance among environmental impacts, cost, and reliability would be achieved.

CELCo Decision, 12 DOMSB 305, at 336; MMWEC Decision, 12 DOMSB I, at 128;

Commonwealth Electric Company, 5 DOMSB 273, at 337 (1997) ("ComElec Decision").

Accordingly, in the sections below, the Siting Board examines the environmental

impacts, reliability, and cost of the proposed facilities along NSTAR's primary, alternative and

hybrid routes to detennine: (I) whether environmental impacts would be minimized; and (2)

whether an appropriate balance would be achieved among conflicting environmental impacts as

well as among environmental impacts, cost and reliability. In this examination, the Siting Board

compares the primary and alternative routes to detennine which is superior with respect to

providing a reliable energy supply for the Commonwealth with a minimum impact on the

environment at the lowest possible cost.
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2. Construction hnpacts

In this section, the Siting Board reviews the temporary environmental impacts associated

with the construction of the proposed transmission line, switching station and substations,

including land use and water resource impacts, traffic impacts, noise impacts, and impacts

associated with hazardous materials.

In addition to these four categories of construction impacts, the Company noted that

transmission line construction could result in temporary ambient air quality impacts arising from

fugitive dust and emissions from generators and heavy-duty vehicles (Exh. EFSB-G-I, at 5-8).

NSTAR stated that it would employ the following measures to control fugitive dust and its

impacts: (I) loading excavated materials directly into trucks, rather than stockpiling it; (2) using

covered trucks; (3) providing daily street cleaning during active excavation; (4) monitoring

construction practices to minimize unnecessary transfer and mechanical disturbance of loose

materials; and (5) conducting periodic street and sidewalk cleaning to minimize dust

accumulation (id.). NSTAR also stated that it would participate in the Massachusetts Diesel

Retrofit Program ("MDRP") developed by MDEP, by requiring that backhoes and cranes be

retrofitted (id.). The program consists of retrofitting diesel construction equipment with

particulate filters and an oxidation catalyst (id.). In addition, contractors would be required to

use low-sulfur diesel fuel in their off-road construction equipment and in the generators used

during cable splicing (id. at 5-8 to 5-9).

NSTAR stated that it would use the same techniques to mitigate fugitive dust and

equipment emissions at switching station and substation construction sites, except that soils

would be stockpiled on-site, and the fugitive dust would be minimized through watering and

temporary seeding of the stockpiled 'soils (Exhs. RR-EFSB-61; RR-EFSB-6I(S». In addition,

street sweeping would be confined to the vicinity of the construction site entrance (Exhs. RR

EFSB-61; RR-EFSB-6I(S».

a. Land Use and Water Resources

In this section, the Siting Board considers the land use and water resource impacts

associated with the construction ofthe proposed transmission project.
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NSTAR stated that with, few exceptions, the proposed alignments for the primary route

and the associated variations are within public highways, roads and streets (Exh. EFSB-L-8).34

NSTAR asserted that since the transmission line would be located underground, and the

disturbed areas along the route would be returned to pre-existing conditions, construction of the

transmission line would not negatively affect or change the character or appearance ofthe land

uses along the route (idJ.

Traveling from the switching station, the primary route proceeds north on Route 138 into

Canton, through approximately 2.5 miles of commercial and industrial development, followed by

approximately 2 miles oflight density residential areas and open space (Exh. EFSB-G-I, at 2-4).

The primary route then crosses Route 128 and continues along Route 138, traveling through the

western portion of the Blue Hills Reservation, and passing into Milton; at this point, the area

surrounding Route 138 becomes residential, with the density of residential development

increasing as the route travels north (id. at 2-5). The primary route crosses the Neponset River

into Boston and then at Mattapan Square turns onto Cummins Highway; the first 0.3 miles of

Cummins Highway is heavily developed with commercial and residential uses, but is less dense

than the originally-proposed route along Blue Hill Avenue (Exh. EFSB-G-I, at 2-5 and 2-6, 4

59).35 The primary route then splits at the approach to American Legion Highway, with a single

34

35

The Company indicated that it would be required to obtain easements for the following
areas: (I) the crossing of a comer of the Boston Police VFW parking lot off American
Legion Highway at Morton Street; and (2) the crossing ofthe comer of a shopping center
parking lot at the intersection of Cummins Highway and American Legion Highway
(Exh. EFSB-L-8). Further, the Company may require construction permits for: (I) a
Department of Conservation and Recreation ("DCR") controlled parking lot along the
west side of American Legion Highway south of the Morton Street bridge; and (2) a
DCR-controlled grassed area north of Day Boulevard and Columbia Road, between
Moakley Park and I Street (id.).

The Company originally proposed that the primary route continue along Blue Hill
Avenue (Exh. BECO-I, at 1-9). The Mattapan Square portion of Blue Hill Avenue is
densely developed with commercial and residential properties, consisting of areas of
street level store fronts with upper level residences, as well as areas that are either

(continued...)
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circuit running south to the Hyde Park Substation, and the remaining two circuits traveling north

on American Legion Highway (id.). American Legion Highway begins with a mix of residential

and commercial development; however, most of the road passes through a mix of open space and

municipal uses, finally approaching a small area of densely developed residential uses before

rejoining Blue Hill Avenue (id. at 4-59). The primary route travels briefly along Blue Hill

Avenue, passing Franklin Park, the Franklin Park Zoo, and an area of urban residential

development, then passes through the predominantly commercial Columbia Road area, and

arrives at Everett Square (id.).

From Everett Square, the primary route travels along Columbia Road to Kosicuszko

Circle, along Day Boulevard, then north on 1 Street through a densely residential area of South

Boston to the K Street Substation (Exhs. EFSB-G-I, at 4-60; BECO-I, at E-2). The Company

stated that it preferred this routing alternative to the original routing along Boston Street!

Dorchester Street (Exh. EFSB-G-I, at 4-60; Company Brief at 79).36 NSTAR explained that the

advantage of using the Day Boulevard Alternative is that the route would pass under the

Southeast Expressway, thereby avoiding a bridge crossing over the Southeast Expressway (Tr. 5,

at 676). Boston asserted that, in addition to avoiding the bridge crossing, this route meets the

concerns of the residents of South Boston (Boston Brief at 4).

There are 63 homes along the route from the Route 138 switching station site to

35

36

(...continued)
exclusively commercial or residential (Exh. EFSB-G-I, at 4-60). The Company
explained that it undertook an examination of the American Legion Highway variation
based on discussions with City of Boston officials, who noted that transmission line
construction would have a severe impact on the Mattapan Square area's businesses (Tr. 5,
at 674). The Company explained that the use of American Legion Highway would avoid
work along 2.2 miles of Blue Hill Avenue between Mattapan Square and the intersection
of American Legion Highway and Blue Hill Avenue (Exh. EFSB-G-I, at 2-1).

The original routing along Boston Street/Dorchester Street travels from Everett Square to
Boston Street, which is a densely developed residential area to Andrew Square, a
predominantly commercial area, and then to Dorchester Avenue, a mix of commercial
and residential uses (Exh. EFSB-G-I, at 4-60). The route then turns north onto 1Street
through to densely developed South Boston residential streets to the K Street Substation
(id.).
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Route 128, and 150 homes from Route 128 to Mattapan Square (Exh. RR-EFSB-33).

The Company indicated that it did not anticipate that tree clearing would be necessary

during construction along the primary route (Exh. EFSB-L-I). In the event that tree branches are

located in the work area, tree trimming will be conducted by an arborist, or ifpractical, the

branches will be tied back or avoided in the course of construction (id.). The Company noted

that while the transmission line may cross the median of American Legion Highway, the crossing

will be situated to avoid any existing trees located in the median (Exh. EFSB-L-20).

The primary route is proximate to a number of designated habitat and critical

environmental areas, including the Fowl Meadow and Ponkapoag Bog ACECs in Canton,

Massachusetts Natural Heritage Priority Habitat in the Blue Hills Reservation, and Massachusetts

Natural Heritage Priority and Estimated Habitat between mileposts I and 2 in Canton (Exhs.

BECO-I, at Fig. 5-7; EFSB-G-I, at 4-16). NSTAR stated that it would restrict all construction

activities through the Fowl Meadow and Ponkapoag Bog ACECs to the paved area of Route 138

(Exh. EFSB-G-1, at 9-13). According to the Massachusetts National Heritage Endangered

Species Program ("NHESP"), only one state-protected species, the spotted turtle, is located

within or in the vicinity of the primary route (Exhs. EFSB-L-12-d; RR-EFSB-29). According to

the US Fish and Wildlife Service, there are no federally-listed or proposed, threatened or

endangered species or critical habitat in the project area (Exh. EFSB-L-12-c). The Company

stated that there would be no removal of any rare species or disturbance to its habitat since the

proposed transmission line route is located entirely within paved road surfaces (Exh. EFSB

L-12). NSTAR noted that it would review construction plans with Mass Audubon, the manager

of the Blue Hills Trailside Museum, since the primary route passes the museum's parking areas

(Exhs. EFSB-G-1, at 9-13).

NSTAR stated that construction of the proposed transmission lines would not result in

any direct impacts to stream channels, as all stream channel crossings would go over or und.er

existing culverts (Exh. EFSB-L-17). NSTAR noted that it has developed a detailed erosion and

sedimentation control plan to confine sediments to the construction site, thereby preventing

construction sediment from entering the streams (id.; Exh. BECO-1, at 5-41)

The primary route will cross the Neponset River via a narrow trench in the sidewalk of
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the Neponset River Bridge (Exh. EFSB-G-I, at 8-15). The Neponset River Bridge is a National

Register-listed stone faced concrete arch bridge constructed in 1901 and widened in 1946 (id.;

Exh. EFSB-L-24). The Company indicated that construction of the proposed transmission line

should not affect the structural integrity of the bridge, as the work would be done in the sidewalk

and not in the concrete arch (Exh. EFSB-G-I, at 8-15). The Company stated that the Neponset

River will be protected from the impacts of construction by appropriate construction and

sedimentation controls, and that excavation in the vicinity of the river will be halted on windy

days when fugitive dust cannot be controlled (id. at 9-33). In addition, NSTAR pointed out that

the Neponset River Bridge has a four foot granite wall along the sidewalk, which will prevent

soil from falling directly into the river during excavation (id.).

The Company asserted that impacts to historic resources would be limited to temporary

alteration and restoration of the roadways and bridges (Exh. EFSB-L-24). Based on Geographic

Information System mapping, the primary route passes by seven Massachusetts Historic

Commission ("MHC") listed historic sites, of which three are on the Everett Square to K Street

portion, but does not pass any MHC historic districts (Exh. BECO-I, at 5-50). With regard to

National Register listed properties and districts, the Company explained that in a few locations,

the boundaries of historic districts include the roadway ROW, but the majority of the locations of

the listed properties and districts abut the roadway or are set back from the road (Exh. EFSB-L

24).37

The Company stated that it will submit filings under the Massachusetts Wetlands

Protection Act to conservation commissions in the municipalities along the route (Exhs. EFSB

L-13; EFSB-G-I, at 1-8). The Company noted that the five small drainage ponds on the

switching station site are associated with the present active gravel pit, and as such are not

considered ponds under the Wetlands Protection Act (Exh. BECO-I, at 5-25).

The Company noted that a portion ofthe transmission line route along Day Boulevard

and the K Street Substation site are in formerly filled tidelands; however, the Company indicated

37 The National Register-listed properties that fall within the primary route ROW are the
Blue Hills Reservation Multiple Resource Area and the Blue Hills Reservation District,
and the Neponset River Bridge (Exh. EFSB-L-24).
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the proposed project would cause no impact to flowed tidelands and no change in the existing

non-water dependent use of the tidelands (Exh. EFSB-G-1, at 4-12). NSTAR will be required to

obtain a Chapter 91 pennit from MDEP with regard to the alterations to filled tidelands (id.; Tr.

13, at 1817). NSTAR submitted a draft Environmental Construction Management Plan

("ECMP") which details the provisions of the sediment and control activities to be followed

throughout the construction of the transmission project (Exh. EFSB-L-17). The Company

indicated that all construction work will be subject to the NSTAR ECMP and to any further

requirements set forth in MDEP or conservation commission pennits (Exh. EFSB-G-1, at 5-25).

11. Alternative and Hybrid Routes

The Company asserted that the primary, alternative, and hybrid routes are similar in land

use character and traverse commercial, residential, and densely developed urban areas to a

similar extent (Exh. EFSB-G-11). NSTAR stated that with few exceptions, the proposed

alignments for all ofthe routes and their associated variations are within public highways, roads

and streets (Exh. EFSB-L-8). NSTAR asserted that since the transmission lines would be located

underground, and the disturbed areas along the route would be returned to pre-existing

conditions, none of the routes would negatively affect or change the character or appearance of

the land use (iQ,.). The Company indicated that it did not anticipate that tree clearing would be

necessary during construction along the alternative or hybrid route (Exh. EFSB-L-l).

The alternative route begins at the SRA switching station site and travels north into

Milton (Exh. BECO-1, at 1-10). The first mile of the route travels along Technology Drive,

passing a mixture of commercial, retail, warehouse, and office uses (id. at 5-20). The alternative

route then travels for three miles in Randolph through predominantly residential areas; it then

passes to the east of the southern portion of the Blue Hills Reservation, and passes through

commercial uses on Route 28 (id.). The alternative route crosses Route 128, travels for

approximately one mile through the Blue Hills Reservation, and then passes into Milton; at this

point, the area surrounding Route 28 becomes single-family residential, with the density of

residential development increasing as the alternative route travels north to the intersection of

Route 28 and Reedsdale Road (id. at 5-21). Along Reedsdale Road, the alternative route passes
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Milton Hospital and the Milton Center Historic District; the three-circuit segment of the

alternative route ends at the residential area of Reedsdale Road, Brook Road and Central Avenue

(id. at 5-21; Fig. 5-5).

From this intersection, the two-circuit segment of the alternative route travels north on

Central Avenue, through a primarily single-family residential area, and crosses the Neponset

River into Boston, where the uses are transportation and commercial (Exh. BECO-l, at 5-21).

Continuing along Central Avenue, the alternative route traverses a densely developed

commercial district; the alternative route then turns onto River Street, which has a combination

of single-family and multi-family residential and commercial uses (id.). The alternative route

then follows Washington Street through a densely developed mix of commercial and residential

uses, and passes through Codman Square, which is entirely commercial (illJ. The remaining

portion of the route to Everett Square is densely developed, with residential uses along Bowdoin

Street and Hancock Street, commercial uses at Bowdoin and Hancock Streets, and residential

uses along Pleasant and East Cottage Streets (id. at Fig. 5-4).

The single-circuit segment of the alternative route continues west on Brook Road, a

residential area of Milton, crosses the Blue Hill Parkway, and joins Route 138, crossing the

Neponset River into Boston (Exh. BECO-I, at 5-21). The single-circuit segment of the

alternative route passes Milton High School (id. at Fig. 5-5).

There are 157 homes along the route between the SRA site and Route 128 (Exh. RR

EFSB-33).

The hybrid route starts at the SRA switching station site and travels along the alternative

route until it joins the primary route in Mattapan Square. Under the hybrid route, the three

circuits extend northward to Reedsdale Road at Central Avenue in Milton, then proceed in

common with the one-circuit segment of the alternative route to Route 138 where they join the

primary route (Exh. EFSB-G-II). Specifically, from Reedsdale Road, the hybrid route would

travels northwesterly for 1.1 miles on Brook Road/Route 28 and Blue Hill Parkway to join Route

138 south of Mattapan Square (Exhs. EFSB-G-II; RR-EFSB-20).

The alternative and hybrid routes are proximate to a number of designated habitat and

critical environmental areas, including Massachusetts Natural Heritage Priority Habitat in the
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Blue Hills Reservation, and Massachusetts Natural Heritage Priority and Estimated Habitat

approximately 1/4 mile north of the SRA site to milepost I (Exhs. BECO-I, at Fig 5-7; EFSB

G-I, at 4-16). According to NHESP, a number of state-protected species, including the spotted

turtle, the marbled salamander and the eastern box turtle, are located within or in the vicinity of

the alternative and hybrid routes (Exhs. EFSB-L-12-d; EFSB-RR-29). NHESP noted that the

alternative and hybrid routes have far greater ecological significance than the primary route, since

they pass more recorded rare species observations along the alternative route, more areas of state

listed sightings on both sides of the road, and sensitive habitat found on the portion of the route

that runs through the Blue Hills (Exhs. EFSB-L-29; EFSB-RR-29). However, the Company

stated that there would be no removal of any rare species or disturbance to their habitat, since the

transmission lines would be located entirely within paved road surfaces (Exhs. EFSB-L-12;

EFSB-L-29).

The two-circuit segment of the alternative route crosses the Neponset River via the

Central Avenue Bridge, where construction of the proposed transmission lines would involve

hanging the pipe from the bridge and around the concrete abutments for the bridge (Exh. EFSB

L-18). The Company explained that installation would be accomplished by using barges in the

Neponset River, and that NSTAR would submit detailed construction procedures to the Army

Corps of Engineers ("ACOE") for approval prior to construction (id.). NSTAR asserted that

construction on the Central Avenue Bridge would have no direct effect on anadromous fish

populations in the Neponset River (id.).

With regard to historic resources along the alternative and hybrid routes, the Company

asserted that impacts would be limited to temporary alteration and restoration of the roadways

and bridges (Exh. EFSB-L-24). Based on Geographic Information System mapping, the three

and two-circuit segments of the alternative route, south of Everett Square, pass by or through

four MHC historic districts, but no specific historic sites; the single-circuit segment passes by no

historic districts or sites (Exh. BECO-I, at 5-50, Fig. 5-5). The hybrid route includes the same

four MHC historic districts prior to Everett Square as the alternative route (Exh. EFSB-G-II, at

8). Like the primary route, the alternative and hybrid routes pass through three MHC historic

sites on the Everett Square to K Street portion (id. at 5-51). The Company asserted that, based on
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the currently available information, there would be no difference in the level of impact on

historic resources among the primary, alternative and hybrid routes (id. at 5-50).

With respect to switching station construction impacts, the Company noted that there is a

possible wetland resource, consisting of a small, isolated depression, on the east side ofthe SRA

site near one of the existing transmission towers; however, there is little evidence of standing

water in the depression (Exh. BECO-I, at 5-29). NSTAR stated that the proposed facilities and

all construction would be limited to the buffer zone of this potential resource (id.; Exh.

RR-EFSB-50).

111. Analysis

The record indicates that the primary route would run through suburban and densely

populated urban areas, and would pass through the Blue Hills Reservation and other open spaces,

such as the Fowl Meadow and Ponkapoag Bog ACEC. Since the proposed transmission lines

would be located under streets, there would be no permanent impacts on the use of recreational

areas and other open space, species or their habitats, wetlands, or historic resources. In addition,

at all stream channel crossings, the transmission lines would pass over or under the existing

culverts. Further, the transmission lines would cross the Neponset River in an existing sidewalk,

and construction and sedimentation controls would be implemented to avoid impacts to the river

and culverted streams. Roadway construction may have temporary impacts to historic resources,

although most of the historic sites abut the road or are set back from the road.

In Boston, the proposed use of the American Legion Highway variation in lieu of the

originally proposed routing along Blue Hill Avenue would avoid construction impacts to most of

the commercial area of Mattapan Square. The City of Boston has identified the Mattapan Square

area as a commercial area that would be especially susceptible to the effect of construction on its

ability to support successful small businesses. Further, the commercial and residential land uses

along the American Legion Highway variation are less dense than those along the 2.2-mile

stretch of Blue Hill Avenue contained in the primary route as originally proposed. Similarly, the

Day Boulevard variation would bypass the originally proposed routing through the Andrew

Square commercial area and dense residential development on Boston Street and Dorchester
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Avenue, while also eliminating the need for a bridge crossing over the Southeast Expressway.

However, with or without the use of the Day Boulevard variation, the primary route extends

along narrow residential streets in South Boston that lead directly to the K Street Substation.

Expansion of the K Street Substation, which is the terminus of all three routes, will be subject to

further review under Chapter 91 because it would occur in historically filled tidelands.

The land use and water resource impacts associated with the proposed transmission lines,

excluding the switching stations and substations, would be limited to temporary and minor

impacts associated with construction activities. The record indicates that NSTAR will take

appropriate measures to mitigate any temporary impacts. Accordingly, the Siting Board finds

that the land use and water resource impacts associated with construction of the proposed

transmission project along the primary route would be minimized.

As with the primary route, the record indicates that the alternative and hybrid routes

would run through suburban and densely populated urban areas, and would pass through Blue

Hills Reservation; however, it would not pass through any ACECs. Since the proposed

transmission lines would be located under streets, there would be no permanent impacts on the

use of recreational areas and other open space, species or their habitats, wetlands, or historic

resources. In addition, at all stream channel crossings, the transmission lines will pass over or

under the existing culverts. The crossing of the Neponset River would entail barge work in the

Neponset River, subject to review by the ACOE. Construction and sedimentation controls would

be used to avoid impacts to the river and to culverted streams. As with the primary route,

although most of the historic sites abut the road or are near the road, any impacts to historic

resources due to construction in the roadway would be temporary.

Accordingly, the Siting Board finds that the primary route would be comparable to the

alternative and hybrid routes with respect to land use and water resource impacts associated with

construction.

b. Traffic

1. Overview

NSTAR stated that installation of the proposed transmission lines would involve
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constructing manholes, opening a trench, installing steel pipe, filling the trench back in with low

strength concrete and then repaving the street (Exh. BECO-1, at 5-4 to 5-7). Construction crews

will pull the transmission cables through the buried steel pipes using the manholes, which are

spaced 3,000 feet apart (id.).38 The Company explained that roadway trenches typically would be

confined to either a travel lane or a parking lane (Exh. EFSB-T-1). The Company noted that it

expects to place trenches within a foot or two of the curb, except where existing utilities occupy

that location (Exh. EFSB-T-5). NSTAR stated that it would do curb-to-curb repaving of all

roads along the route, except on roads where there is a median strip; on these roads, repaving

would be confined to the side of the road where construction has occurred (Tr. 10, at 1315).

NSTAR stated that the typical width of its construction corridor, including traffic barriers,

would be 18 to 20 feet (Exh. EFSB-G-1, at 4-24). However, the Company stated that in

constrained areas the construction corridor could be reduced to 16 feet (Tr. 7, at 980). The

Company stated that the length of the work zone for pipe installation would vary from 500 feet to

750 feet, and that work within the zone would progress at an average rate of 100 feet per day

(Exh. BECO-1, at 5-7; Tr. 6, at 901). However, the rate ofprogress at each location would

depend on the density of underground utilities, number of circuits in the trench, and the work

restrictions needed to maintain traffic flow (Exh. BECO-1, at 5_7).39 NSTAR noted that

construction crews would work simultaneously in different areas along the route, but be spaced

apart in order to minimize construction impacts and maintain traffic flow (id. at 5-9, 5-52).

NSTAR stated that to millntain traffic flow through a work area, the ideal width of a high speed

traffic lane is 12 feet, whereas 10 feet is sufficient for slow-moving traffic (Tr. 7, at 974, 984).40

38

39

40

The Company stated that the primary route would have approximately 31 manholes
(Exh. EFSB-G-1, at Fig. 2.5-1).

The Company's rate of 100 feet per day is an average based on the standard eight-hour
day; the Company noted that construction could progress as much as 150 feet per day in
some sections, while in congested areas progress might average 75 feet per day (Tr. 10,
at 1341).

The Company stated that, in order to maintain through traffic, the MHD typically requires
an II-foot minimum width lane and Boston typically requires a 10-foot minimum width

(continued...)
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NSTAR stated that parking prohibitions in work areas would be limited to the actual

hours of construction in order to minimize disruption to residential and business parking (Exh.

EFSB-T-6). This would be accomplished by covering the trench with steel plates and removing

the construction equipment at the end of the construction shift (id.). The Company noted that,

where necessary, alternative parking arrangements for residents could include paid

reimbursement for the use of parking garages or parking lots (Exh. RR-EFSB-37; Tr. 14, at

1835-36).

NSTAR stated that construction would be scheduled to minimize disruptions to the extent

possible; therefore, construction in residential areas would generally occur during the day (Exh.

EFSB-T-14) The Company stated that nighttime construction would be proposed for all areas

that are entirely commercial, so daytime businesses would not be affected (Exh. EFSB-T-6). The

Company indicated that it would seek approval for a 12-hour workday from Boston and other

affected municipalities; however, it acknowledged that such approval was uncertain, given

municipal preferences to avoid construction during peak traffic hours (Tr. 10, at 1342). The

Company stated that the minimum productive work day would be six hours, noting that it takes

approximately an hour to set up a work area, and another hour to break down the work area and

plate it (id. at 1346). NSTAR also acknowledged that if the work window at night were

reduced to fewer hours than a municipality's standard daytime window'" it would likely work

the daytime hours (id. at 1433). In addition, NSTAR noted that the City of Boston has a

moratorium on road construction in the winter; the Company stated that it would avoid the

moratorium period to the extent possible, but acknowledged that it would seek a waiver allowing

it to perform some winter construction {Exh. EFSB-NO-8; Tr. 10, at 1342, 1380).42

NSTAR stated that it would develop a Traffic Management Plan ("TMP") as part of its

40

4'

42

(...continued)
lane (Exh. EFSB-G-I, at 5-6).

The Company noted that the standard City of Boston hours for work in streets are
9:00 a.m. to 4:00 p.m. (Tr. 10, at 1435).

The Company indicated that the moratorium was developed due to the potential for
snowplows to hit and dislodge the metal plates in the streets (Tr. 10, at 1380).
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request for the municipal street opening permits needed to construct the proposed transmission

project (Exhs. ST-66; EFSB-G-I, at 5-1). NSTAR stated that it will prepare a draft TMP once it

has selected a contractor, the construction corridor width has been identified, and a final set of

drawings has been prepared detailing the location of the traffic lanes in which the corridor would

be located (Exh. ST-66; Tr. 10, at 1378). The Company stated that the TMP is intended to

ensure the safety of the public and construction workers in the vicinity ofthe work zone, and

would detail how traffic would be handled during the course of construction (Tr. 10, at 1387).

The TMP would be updated during construction whenever a need for changes in construction

location, timing, or method was identified; any revision would be subject to approval by the

appropriate authorities (Exh. EFSB-G-I, at 5-4). The Company identified 27 provisions that

would be the governing principles of the TMP, including provisions for notification, access,

allowable construction methods, traffic detours, mitigation, and restoration (id. at 5-4 to 5_7)43

NSTAR indicated it is preparing a community relations plan that should be completed at

the end of 2004, that would be shared with affected communities (Tr. 17, at 2322). The

Company stated that it would provide a construction liaison who would notify all residents,

businesses, and other special groups of the construction project schedule and when it would be

located in a specific area (Exh. EFSB-T-3). The liaison would be the general public contact

throughout the project (id.; Exh. EFSB-G-l, at 26). NSTAR stated that it would also have a

dedicated phone line that would be staffed 24 hours a day; all residents and businesses would

have direct contact with NSTAR through this line, and questions or complaints would be directed

to the NSTAR staff responsible for investigating the matter (Exh. EFSB-G-l, at 26; Tr. 7,

at 1024-1025).

43 The 27 provisions are: authority and signature; field adjustments; compliance with
standards; traffic detours; length of open trench; days and hours of construction; removal
of striping; traffic control devices; pedestrian circulation; suspension of activities;
notification to MBTA; notification to MA Commission for the Blind; notification to area
businesses; minimum width oflanes; street closures; restoration of serviceable
conditions; work, site clean-up; driveway access; interim lighting; restoration of
sidewalks, trees, and vegetation, lighting and public conveniences; restoration of wire
induction loops; worker and passer-by safety; jersey barriers; plating; transition between
work crews; ombudsman; and prohibition on permanent barriers (Exh. EFSB-G-I, at 5-7.

310



EFSB 04-1; D.T.E. 04-5/04-7

11. Primary Route

Page 66

As discussed in Section ILB, above, the primary route begins at the proposed Route 138

switching station site, runs for approximately 9.1 miles along Route 138 to the Boston municipal

boundary at the Neponset River in Mattapan Square, and continues for approximately 7.7 miles

in Boston streets to the K Street Substation (single circuit is an additional .65 mile) (Exhs.

BECO-I, at 1-9, Fig. 1-5; EFSB-G-I, at Figs. 2.2-2 and 2.2--4). Route 138 between Stoughton

and the Neponset Bridge is a straight, two-lane roadway consisting of a paved travel surface,

generally 35 to 44 feet wide, with no parking lanes, located within a ROW approximately 50 to

60 feet wide (Exh. EFSB-G-I, at 4-24, Fig. 4.6-1 ).44 The route through Boston is generally

wider, including Cummins Highway, which has a paved area and a ROW of 60 feet close to

Mattapan Square, but which expands in a short distance to 60 to 70 feet of paved surface within

an 80 foot ROW; American Legion Highway, which has four paved travel lanes with full parking

lanes on each side separated from the travel lanes by a grassed median; and Columbia Road from

Franklin Park north to Everett Square'" which has four paved travel lanes with full parking lanes

on each side, a paved street width of over 80 feet, and a ROW width of over 100 feet (Exhs.

EFSB-BECO-I, at 1-10; EFSB-G-I, at 4-24 and 4-26; BECO-I, at E-4).

After consulting with MHD and the City of Boston, NSTAR determined that full traffic

flow must be maintained along Route 138 from Stoughton into Boston during the morning and

evening peak traffic hours (approximately 7:00 a.m. to 9:00 a.m. and 4:00 p.m. to 6:00 p.m.)

(Exh. EFSB-G-l, at 5-3). After the close of hearings, the Company provided updated

construction mitigation plans indicating that: (I) construction along Route 138 may continue

during peak-hour periods if construction is occurring opposite the predominant flow of traffic

44

4'

The Company explained that the road ROW is the entire width of the road, and includes
sidewalks, planting strips, medians, parking lanes and travel lanes; the paved width is the
portion of the road that has been designated for vehicular traffic, including the travel and
parking lanes and any paved shoulder (Tr. 7, at 965). The ROW of Route 138 is the land
owned in fee by MHD, including the grassed or un-sidewalked area and unpaved areas, as
well as the paved roadway (id. at 966).

Columbia Road from Everett Square to Kosciusko Circle ranges from four to six travel
lanes (Exh. BECO-I, App. E, Fig. S-8).
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and adequate traffic flow can be maintained; and (2) construction in Boston may continue during

evening peak hour traffic periods along much of the primary route (Exh. RR-EFSB-61 S(2)).

The Company characterized existing traffic volumes from Stoughton to Everett Square in

Boston as heavy, especially during morning and afternoon peak hours (Exh. EFSB-G-1, at 4-26).

NSTAR collected hourly traffic count data at one location in Stoughton, three locations each in

Canton and Milton, and thirteen locations in Boston (id.; Exh. EFSB-T-2).46 NSTAR reported

that the data generally show a morning and afternoon peak at most locations during the

weekdays, and a single, prolonged peak on the weekends (Exh. EFSB-G-1, at 4-26).

Based on these data, NSTAR developed a level of service ("LOS") analysis which

characterized traffic flow as good (LOS of A, B, or C), intermediate (LOS of D) or poor (LOS of

E or F) (Exh. EFSB-G-1, at 4-27). The analysis indicates that Route 138 currently experiences

poor traffic conditions in both directions from York Street to Royal Street during the 2:00 p.m. to

4:00 p.m. period, and from York Street to Brush Hill Road during the 4:00 p.m. to 7:00 p.m.

period (id., Table 4.6-5). The analysis indicated that: (1) for the 6:00 a.m. to 9:00 a.m. period,

poor conditions exist from York Street to Dan Road, and from Randolph Street to Brush Hill

Road; and (2) three of the five route segments along Route 138 between York Street and Brush

Hill Road experience poor traffic conditions from 6:00 a.m. to 7:00 p.m.; and (3) along the

remainder of the primary route, the only area with poor existing traffic conditions is along Blue

Hill Avenue directly south of Columbia Road (id.; EFSB-RR-38).

The Company stated that it generally would seek to work when traffic conditions are

good to intermediate (Exh. EFSB-G-1, at 27; Tr. 10, at 1318, 1320). The Company indicated

that, if it were necessary to construct in the time periods where the LOS was poor, it would

ensure that the impacts to the travel lanes were kept to a minimum, in terms of the width of the

46 The Company indicated that it collected traffic counts along Route 138 in the following
order, traveling north: north of York Street (Stoughton); north of Dan Road (Canton);
north of Randolph Street (Canton); south of Royal Street (Canton); south of Brush Hill
Road (Milton); south of Brook Street (Milton); and south of Mattapan Square (Milton)
(Exh. EFSB-G-1, at 4-27). The Company reported the average weekday traffic counts
including: Route 138 in Canton, 37,900; Blue Hill Avenue, 24,000; American Legion
Highway 8,000 to 12,000; and Columbia Road, 20,000 to 24,000 (Exh. EFSB-SS- I8A).
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roadway affected and the duration ofwork (Tr. 10, at 1317). The Company indicated that it

would work with the MHD, the City of Boston, and the Towns of Stoughton, Canton, and Milton

to ascertain the preferred time of day for construction (id. at 1336)47 The Company noted that

these communities, through the issuance of street opening and access permits, have significant

control over when construction would occur (id. at 1336). The Company also stated that it would

work with local officials to ensure that appropriate traffic management measures, including

warning signs, tum restrictions, speed restrictions, and police details, are arranged within the

construction zone along Route 138 to ensure that existing congested travel conditions are not

worsened during construction (Exh. EFSB-T-23).

NSTAR asserted that it could maintain two lanes of traffic on all portions of Route 138

during construction (Tr. 7, at 986). The Company indicated that, where the roadway ROW is

60 feet wide, 15 to 25 feet of unpaved land exists on one or both sides of the paved road (id.

at 966). The Company noted that, in some areas, the unpaved land is not useable, due to the

presence of wetlands, trees, drainage ditches, or side slopes (id. at 970). The Company stated

that where the paved roadway is 35 feet wide and use of the unpaved area is constrained, it would

narrow the construction corridor and use stovepipe48 construction if necessary, which could slow

down the construction process (id. at 972, 978-979)49

In order to mitigate construction traffic impacts along Route 138, NSTAR proposed to

use nighttime construction for the first 5.7 miles of the primary route (from the Route 138

switching station site to a point slightly north of the Blue Hills Trailside Museum in Milton), and

stated that it was giving serious consideration to using nighttime construction for an additional

1.8 miles (from milepost 5.7 to 7.5, in the vicinity of Delphi Academy) (Exhs. EFSB-NO-I 0;

47

48

49

NSTAR noted that the Town of Canton has expressed a preference for a longer work day
in order to minimize the number of days of construction work in Canton (Tr. 10, at 1346
1347).

The Company explained that stovepipe construction would involve opening a limited
length of trench, and welding and laying one piece of pipe at a time into the open trench
(Tr. 7, at 967).

The Company noted that the areas along Route 138 that would be the most constrained
fall bet",een milepost 1.5 and milepost 3.0 (Tr. 7, at 974).
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EFSB-T-14). The Company stated that, within these lengths of Route 138, there is an area of

light-density residential development in Canton from approximately mileposts 2.6 to 4, and

another one in Milton between mileposts 5.7 and 7.5 (Exh. RR-EFSB-40). The Canton area has

approximately 58 residences within 100 feet of Route 138, and the Milton area has 24 residences

within 100 feet (id.). After the close of hearings, the Company provided updated construction

mitigation plans indicating that nighttime construction would end by 9:00 p.m. in these

residential areas (Exh. RR-EFSB-6IS(2».

NSTAR also proposed limited use of nighttime construction within Boston, initially

identifYing the following as expected locations: Mattapan Square, Uphams Comer, Everett

Square, and Columbia Road from the Route 93 ramp to Kosciusko Circle (Exh. EFSB-NO-8).50

After the close of hearings, the Company provided updated construction mitigation plans

indicating: (I) it would work a 12-hour day, from 9:00 a.m. to 9:00 p.m., for much of the

primary route, including from Mattapan Square to the crossing ofRoute 93 on Columbia Road,

except for Uphams Comer, and from the intersection of I Street and East Third Street in South

Boston to the terminus at K Street Substation;51 and (2) it would work a 20 or 21 hour day,

excluding morning peak traffic hours, along commercial portions of Cummins Highway and

American Legion Highway, and along Day Boulevard (Exh. RR-EFSB-61 S(2». The Company

also indicated that, along narrow roads in South Boston north of Day Boulevard, it may close the

roads to traffic on a block-by-block basis and detour traffic (Tr. 7, at 981). The Company also

indicated that it may use tight construction practices in South Boston, and for a small area on

Cummins Highway approaching Mattapan Square (id. at 980-982).

NSTAR provided information showing there are IS schools along the primary route,

including public schools, Curry College and the Blue Hill School of Technology (Exh. EFSB-

50

51

The Company indicated that land use in Mattapan Square, Uphams Comer and Everett
Square is primarily commercial, with some second or third floor residential uses (Tr. 10,
at 1430-1432). The Company did not identify any residences along Columbia Road
between Route 93 and Kosciusko Circle (id. at 1432-1433).

On weekends, the Company would work this 12-hour day through Uphams Comer and
from Route 93 to the intersection of Columbia Road and Day Boulevard, as well (Exh.
RR-EFSB-6IS(2».

314



EFSB 04-1 ; D.T.E. 04-5/04-7 Page 70

NO-28).52 NSTAR stated that, in order to minimize impacts on school activities and school bus

schedules, it would prefer to complete all construction near each school either during the

summer, or outside ofthe start and end of the school day (Exh. EFSB-T-8). The Company noted

that, in the event that construction occurs when schools are in session, work at anyone location

would be in place for only one week wL Exh. EFSB-T-19). NSTAR stated that it would work

with school administrations to establish work protocols (Exh. EFSB-T-19).

The Company stated that it would notify the MBTA on a weekly basis of the location of

the construction crews for the following week (Tr. 10, at 1373). When construction approaches

bus stops, the bus stops would be temporarily relocated outside of the 100 foot construction zone

(id. at 1374). NSTAR noted that the primary route passes by the Mattapan MBTA station, but

asserted that construction would not affect pedestrian or bus access, as the station is located to

the east of the proposed construction (id. at 1371).

NSTAR noted that the Boston Public Works Department's "Rules and Specifications for

Street Openings" protects newly paved streets for five years, and that the MHD has a policy

which discourages excavation in any road that has been reconstructed in the last seven years

(Exhs. EFSB-T-21; T-13). However, the Company noted that exceptions are made routinely for

unplanned repairs and for construction of unplanned but necessary underground utility upgrades

(Exh. EFSB-T-21; Tr. 10, at 1329-1330). The Company noted that there has been no recent road

repair or construction along Route 138 in Stoughton or Milton, and that recent road work in

Canton has been limited to the repaving of2,000 feet of Route 138 just south of the Route 128

cloverleaf (Exh. EFSB-T-21). In Boston, Hyde Park Avenue has been completely reconstructed

and portions of! Street, East 3'd Street, and K Street have been repaved within the last five years

(Exhs. EFSB-T-13; EFSB-T-21).

The Company indicated that construction of the proposed transmission lines along the

52 The Company stated that the 15 schools include one school along the American Legion
Highway variation segment and three schools along the Day Boulevard variation segment
(Exh. EFSB-NO-28). By comparison, the Blue Hill Avenue variation has one school, and
the Boston Street/Dorchester Street variation has six schools (id.). The Company
indicated that the setbacks of the schools, as measured from the roadway centerline, range
from 25 feet to 200 feet (id.).
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primary route would be coordinated with the MHD, Canton, Milton, Stoughton, and the Boston

Metropolitan Planning Organization ("MPO") with regard to the Route 138 Corridor Planning

Study (Exhs. EFSB-T-12; EFSB-T-25; Tr. 10 at 1324-1325).53 In particular, the Company noted

that the Town of Canton has plans for three projects along Route 138 - the reconstruction of the

intersections of Route 138 with Randolph Road and Washington Street, and the reconstruction of

Route 138 from Route 128 south to Dan Road, a distance of approximately 2.8 miles (Exh.

EFSB-T-18; Tr. 10, at 1325). NSTAR explained that the Town of Canton would prefer that the

construction and road improvement projects be addressed at the same time, so that Route 138 is

under construction only once (Tr. 10, at 1369). The Company indicated that it has agreed to

coordinate construction with the Town of Canton and its traffic consultants (id.).

The Company indicated that materials used for the construction ofthe Route 138

switching station would be delivered to the site via Route 138, and would not travel on York

Street, Charles Avenue, or Ewing Drive (Exh. RR-EFSB-61). NSTAR indicated that it could

place temporary signage on Route 138 notifying drivers that construction vehicles are entering

the road, and place other visible markers and a police detail during periods of frequent deliveries

or when large equipment is delivered (Exh. EFSB-T-23; Tr. 10, at 1370-1371). The Company

stated that it would work with the Stoughton Police to ensure that construction traffic safely

enters and exits the site (Tr. 10, at 1371).

111. Alternative and Hybrid Routes

Beginning at the proposed SRA switching station site, the alternative and hybrid routes

follow two narrow roadways: Kay Way, which is located approximately one mile into the route,

and is a two-lane road 25 feet across with no marked shoulders or sidewalks; and West Street, a

two-lane road approximately 22 feet across, including a narrow shoulder of one foot or less, and

sidewalks (Exh. RR-EFSB-25). Kay Way and West Street account for approximately one-half

53 The Route 138 Corridor Planning Study (July 2001) was prepared by the MPO's Central
Transportation Planning Staff, directed by the Boston Metropolitan Planning
Organization for the MHD (Exh. EFSB-T-12, Bulk Att.). It identifies flaws in current
road design and the traffic capacity of Route 138 (Exhs. EFSB-T-12, Bulk Atl.; EFSB-T
25).
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mile ofthe routes (Exh. RR-EFSB-25, Fig.(a)). The route continues for approximately % of a

mile along Lafayette Street, a two-lane road with a narrow shoulder, before heading north onto

High Street, a two-lane road with a full shoulder, for a distance of approximately 2 miles (Exh.

BECO-I, at I-II, Fig. 1-7, Fig. 5-4). The alternative and hybrid routes then travel for

approximately 3 miles on Route 28, which varies from a two-lane road with a wide shoulder to a

four-lane road with a narrow shoulder (id. at 1-11, Fig. 5-4; Tr. 7, at 991-992). The route then

turns onto Reedsdale Road, a four-lane road, and heads north onto Central Avenue, a two-lane

road with a full shoulder (Exh. BECO-I, at Fig. 5-4). The Company asserted that the roads

which make up the first 8 miles of the alternative and hybrid routes are slightly narrower than

those which make up the primary route, and accordingly, that options for traffic mitigation may

be limited by the narrower roads, and that fewer unoccupied spaces may be available for utilities

(id. at 5-18).

From the intersection of Central Avenue and Reedsdale Road, the two-circuit segment of

the alternative route proceeds north into Boston and travel 7.2 miles to the K Street Substation,

while the single-circuit segment of the alternative route, and the hybrid route, proceed west to

and then along the primary route to reach the Hyde Park Substation (Exh. BECO-I, at 1-10). The

Company stated that the Washington Street to Pleasant Street portion of the two-circuit segment

of the alternative route is much more congested than the corresponding portions of the primary

route (Tr. 10, at 1360). The Company explained that the congestion is due to the winding streets

and complicated intersections with more than two intersecting streets (id. at 1362). For example,

the NSTAR noted that the intersections of Bowdoin Street and Hancock Street and Hancock

Street and Pleasant Street would require the proposed transmission line to make relatively sharp

turns (Exh. BECO-l, at 5-18). In addition, NSTAR noted that Codman Square has more upper

story residential development than portions ofthe primary route through Mattapan Square and

Uphams Comer, which would make it difficult to mitigate traffic impacts by using nighttime

construction work through the Codman Square intersection (Tr. 10, at 1437-1438). Overall,

NSTAR asserted that along the northen portion of the routes, traffic impacts would be worse

along the alternative route than along the primary route, even though the traffic counts might be

lower (id. at 1362).
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FOT the single-circuit segment ofthe alternative route, and the hybrid route, the Company

stated that Brook Road between Reedsdale Road and Blue HilI Parkway is a four-lane, two-way

road with no marked shoulders, and Blue HilI Parkway between Brook Road and Blue HilI

Avenue is a six-lane divided highway (Exh. RR-EFSB-25).

NSTAR did not colIect fulI traffic count data or conduct an LOS analysis for the

alternative route (Tr. 10, at 1352). However, the Company indicated that counts taken on Route

28 north of the Milton/Quincy line found traffic levels of 15,000 to 17,000 vehicles per day, and

counts taken at Randolph Avenue in Milton found approximately 7000 vehicles per day ( Exh.

EFSB-SS-18A; Tr. 10, at 1353-1354).54 NSTAR expected that the traffic counts on High Street

in Randolph would be less than 7000 vehicles per day (Tr. 10, at 1356).

NSTAR proposed to mitigate traffic impacts along the alternative and hybrid routes by

using nighttime construction in two areas: (I) fOT the first 1.25 miles of the route along

Technology Drive, continuing the short distance on Kay Way; and (2) for approximately 1.5

miles along Route 28, beginning south of the Route 128 interchange (milepost 4.5) and ending

approximately at the Quincy/Milton border (milepost 6) (Exhs. EFSB-NO-IO; EFSB-NO-3).

The Company indicated that a large portion of the alternative and hybrid routes through

Randolph is located in residential areas along High Street and Lafayette Street; consequently, the

Company stated it did not expect that the Town of Randolph would alIow nighttime construction

along these streets (Tr. 10, at 1349, 1353).

NSTAR noted that a lengthy portion of the alternative and hybrid routes in Milton is

presently being repaved, including approximately 1.8 miles of Route 28 from the Milton/Quincy

line north to its intersection with Reedsdale Road, and an additional portion of Reedsdale Road

to its intersection with Central Street, as welI as some sections of Brook Street (Tr. 10, at 1331).

In addition, the Company stated a portion of High Street in Randolph was rebuilt in 2002, and

another portion in 2001 (Exh.EFSB-T-13).

The Company stated that the public transportation resources along the alternative and

hybrid routes are similar to those along the primary route, as both routes pass near the Mattapan

54 The distinction between the two traffic-count locations in Milton is unclear, as Randolph
Avenue is Route 28 in Milton (Exh. EFSB-BECO, Fig. 1-8).
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Square MBTA station and numerous bus routes; the alternative route includes one additional

MBTA subway station, located on Central Avenue in Milton on the south side of the Neponset

River (Exh. EFSB-T-16). NSTAR indicated that 12 schools are located along the alternative

route (Exh. EFSB-NO-28).

IV. Analysis

The record demonstrates that construction of the proposed transmission lines would have

temporary impacts on traffic traveling on the roads that make up the primary route. The degree

of impact is related to three factors: (1) the existing level of traffic flow; (2) the number and

width of travel lanes available during construction; and (3) the time of day that construction

would occur.

The primary route first follows Route 138 from Stoughton to Mattapan Square, a

predominantly two-lane roadway 35 to 40 feet wide with a paved shoulder, occupying a ROW 50

to 60 feet wide. The record shows that where possible, the Company would limit its work area to

leave space for two l2-foot wide travel lanes on one side of the paved roadway. As its preferred

work area in the ROW, the Company would use a 20-foot construction conidor made up of the

remaining paved roadway, together with adjacent unpaved ROW. The Company's use of this

conidor may be constrained in some areas by the location of utilities, or the presence of

wetlands, slopes, ditches or other impediments in the adjoining unpaved ROW. In these

locations, NSTAR would as feasible use stovepipe construction, or cross to the other side of the

ROWand use the other shoulder. Due to the high volume of traffic on Route 138, LOS ratings

in some areas are poor throughout the daytime periods, and in other areas are poor primarily

during the morning and evening peaks. Thus, daytime construction work on portions of Route

138 has the potential to further degrade already poor traffic conditions, and may be unacceptable

to local officials and the MHD.

In Boston, the primary route from Mattapan Square to Everett Square follows wider

streets with more travel lanes and generally lower traffic volumes than Route 138. In South

Boston the route is predominantly narrow, and the Company proposes to close portions of!

Street, East 3'd Street, and K Street in segments and implement detours. Although existing traffic
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conditions along the route in Boston do not show poor LOS ratings, the areas are heavily

developed with both residential and commercial uses. In addition, public buses use the roads

along the primary route, and there are numerous schools in close proximity to the route. Given

the urban land use, the presence of a construction zone may pose safety issues for pedestrians and

motorists.

To alleviate potential traffic impacts, the Company has proposed up to 7.5 miles of

nighttime construction along Route 138, through Stoughton, Canton, and a portion of Milton.

However, along residential portions ofRoute 138, including a 1.5-mile segment in Canton and a

2-mile segment in Milton, the Company's updated construction mitigation plans provide that any

nighttime work would end by 9:00 p.m. The Company previously indicated that, in conducting

nighttime construction, it expected it would need a continuous work period of at least six hours.

Thus, to allow a six-hour shift, work hours on residential portions of Route 138 would need to

overlap at least some daytime periods in which LOS ratings are poor. Further, while not

precluding construction during the 4:00 to 6:00 p.m. peak traffic period, the Company's updated

construction mitigation plans allow peak hour construction only if work is being conducted on

the opposite side from the predominant traffic flow, and adequate traffic flow can be maintained.

In Boston, the Company's updated construction mitigation plans indicate that 12-hour or

longer work days, overlapping evening peak hour traffic periods, will be used along much of the

route, but that construction generally will not be conducted during morning peak hour traffic

periods. Nighttime work would end by 9:00 p.m. along most of the route, generally including all

areas with residential land use.

The record indicates that the Company would develop a TMP addressing issues such as

the location of trenching and width of travel lanes, scheduled times and duration ofwork,

arrangements for pedestrian traffic, mass transit operations, parking, and procedures for notifying

residents and businesses of construction plans. The Siting Board notes that it is crucial that

NSTAR, in consultation with the City of Boston and the Towns of Stoughton, Canton, and

Milton, to develop a workable TMP in a time frame that allows for adequate notification to

residents and businesses. Consequently, to ensure that all outstanding issues can be resolved in a

timely fashion to the satisfaction of each community, the Siting Board directs NSTAR to submit
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the draft TMP to appropriate officials in the City ofBoston, and the Towns of Stoughton,

Canton, and Milton, to school administrators in each of these communities, and to the MHD and

the MBTA, at least two months prior to the commencement o·f construction affecting

these entities.

The Siting Board notes that the Company has indicated that, as part of its TMP, it would

address community outreach and notification to residents and business. Because the proposed

transmission project requires approximately 18 miles of in-street construction through four

communities, the TMP likely will be an extensive document. Community outreach and

notification will be crucial to the success of this project. Consequently, the Siting Board directs

NSTAR, in consultation with the City of Boston and the Towns of Stoughton, Canton, and

Milton, to develop a comprehensive outreach plan for the proposed project. The outreach plan

should layout the procedures to be used to notify the public about: the scheduled start, duration,

and hours of construction in particular areas; the methods of construction that will be used in

particular areas (including any use of nighttime construction); and anticipated street closures and

detours. The outreach plan also should include information on complaint and response

procedures, contact information, the availability of web-based project information, and protocols

for notifying the MBTA and schools of upcoming construction.

The Siting Board finds that, with the implementation of the above conditions, the traffic

impacts associated with construction ofthe proposed transmission project along the primary

route would be minimized.

The record indicates that the construction traffic impacts along the primary, alternative

and hybrid routes would be temporary. Nonetheless, due to the configuration of the roadways

used for each route, the traffic impacts would differ.

At the beginning ofthe alternative and hybrid routes, West Street and Lafayette Street are

narrow roadways. While it appears that only one lane of traffic could remain open on each of

these streets during construction, West Street is commercial and thus could accommodate

nighttime construction. Further north, the alternative and hybrid routes follow Route 28 and

Brook Road, which have four lanes each, rather than the two lanes with shoulders present on

Route 138 along the primary route. In addition, the traffic counts along Route 28 are lower than

321



EFSB 04-1; D.T.E. 04-5/04-7 Page 77

those ofRoute 138. However, there is less opportunity to mitigate traffic impacts through

nighttime construction along Route 28 and Brook Road due to its more extensive residential

development.

The hybrid route diverges from the alternative route just south of Boston, and joins the

primary route. Within Boston, the alternative route is winding, with numerous turns, and a

denser mix of residential development in commercial areas than along the primary route.

In summary, to the south of Boston, the primary route along Route 138 is shorter than the

alternative and hybrid routes, and offers more opportunity to mitigate traffic impacts by using

nighttime construction along Route 138. In Boston, the primary and hybrid routes follow wider

streets than the alternative route, and provide the better opportunity for nighttime construction;

therefore, they would better minimize traffic impacts. The Siting Board notes that, should the

extent of nighttime construction along Route 138, or along the primary and hybrid routes in

Boston, be significantly less than proposed as a result of possible additional reductions in its use,

the route advantages identified above could be reduced or eliminated.

The routes also differ in terms of the degree to which construction is likely to be

coordinated with other construction projects in the areas traversed. The record shows that the

Route 138 segment ofthe primary route offers the possibility of coordinating construction with

local improvement projects in the Town of Canton. In contrast, the record shows that several

repaving and utility installation projects are ongoing or have been recently completed along the

alternative route, including portions of Route 28 and Reedsdale Road in Milton.

Overall, the Siting Board finds that the primary route would be preferable to the

alternative route and the hybrid route with respect to traffic impacts associated with construction.
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excavation/steel pipe installation, cable installation and cable splicing (Exh. EFSB-G-I, at 5_9).55

The Company stated that the manhole installation and trench excavation/steel pipe installation

phases would be the noisiest, while cable installation would be substantially quieter (Exhs.

EFSB-G-I, at 5-13; EFSB-NO-4). NSTAR indicated that typical L IO sound levels from manhole

installation, trenching, and pipe installation would range from 69 to 89 dBA at urban setbacks of

25 to 50 feet, and from 63 to 77 dBA at suburban setbacks of 100 feet; the Company noted that

welding produces lower range sound levels and pavement sawing produces higher range sound

levels (Exh. EFSB-G-l, at 5-13 to 5-14). NSTAR asserted that these estimates are conservative,

based on the maximum, worst case scenarios (Tr. 10, at 1419).56 The Company asserted that, due

to the progressive nature of the construction project, no one activity would remain at anyone

location for very long (Exh. EFSB-G-I, at 5-12).

The Company indicated that certain construction activities would be conducted at night,

including cable splicing and, perhaps, cable pulling in areas with manhole access constraints

(Exhs. EFSB-G-I, at 5-12 to 5-13). The Company explained that, at anyone manhole location,

cable splicing would take 7 to 8 days, 24 hours a day (id. at 5-13). The noise associated with

cable splicing would include contributions from the splicing van, air conditioner unit, and the

generator (Exh. EFSB-NO-I). NSTAR estimated that the L lO sound levels from cable splicing

would be 61 dBA at 50 feet, and 67 dBA at 25 feet (id.). The Company stated that it did not

expect any residences to be closer than 25 feet to the source of the cable splicing noise (id.).

The Company conducted nighttime ambient short term sound level measurements during

the spring at seven representative locations along the primary route, including two locations in

Canton, one in Milton, and four in Boston (Exh. EFSB-G-l, at 4-41, 4-43 to 4-44). The

Company conducted daytime ambient short term sound level measurements during the winter at

55

56

The typical equipment to be used during the four phases of construction includes:
pavement saws, backhoes or excavators, flatbed trucks, dump trucks, cranes, concrete
delivery trucks, asphalt pavement delivery trucks, welders, cable reels, cable
pullers/winders, splicing vans, generators, and air conditioning units (Exh. EFSB-G-I,
at 5-9 to 5-10).

NSTAR explained that it used construction noise estimates developed for the Big Dig,
which were the maximum sound levels expected to never be exceeded (Tr. 10, at 1447).
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four representative locations along the primary route, including one location in Canton, one in

Milton, and two in Boston (id. at 4-41 to 4-42). The nighttime measurements show L lO levels

ranging from 51 to 71 dBA, L,q levels ranging from 50 to 68 dBA, and L90 levels ranging from 38

to 55 dBA (Exh. EFSB-NO-Il). The Company's daytime measurements showed L lO levels

ranging from 69 to 74 dBA, L,q levels ranging from 65 to 71 dBA, and 1..,0 levels ranging from 51

to 67 dBA (Exh. EFSB-NO-12).

The Company provided maps depicting the location ofresidences within a 100-foot

setback of each side of Route 138 in Canton and Milton (Exh. RR-EFSB-40, Figs. I and 2). In

Canton, the Company identified 31 such residences on the west side of the roadway and 27

residences on the east side of the roadway, and added that the residences to the east are

concentrated in two areas - in the vicinity of the intersection with Randolph Road, and in an area

north ofthe entrance to Ponkapoag Golf Course opposite the intersection with Washington Street

(Exh. RR-EFSB-40)57 In Milton, the Company identified 6 residences on the west side and 18

residences on the east side of the roadway (id.).

Both Boston and Canton regulate construction noise, while Milton does not have any

noise regulations orrestrictions (Exh. EFSB-G-I, at 5-14 to 5-15; EFSB-NO-4). With respect to

construction noise, the Company indicated that Boston regulates L lO sound levels as measured

from the lot lines of the affected property, based on the zoning of the property (Exhs. EFSB

NO-4; EFSB-NO-27). The Boston bylaws limits construction noise impacts to: an L,O of75 dBA

and a maximum noise of 86 dBA at residential or institutional properties; an L lO of 80 dBA at

business or recreational properties; and an L lO of 85 dBA at industrial properties (Exhs. EFSB

G-l, at 5-14; EFSB-NO-4; EFSB-NO-27; TI. 10, at 1417). The Company asserted that it does

not expect the construction sound levels to exceed the residential LJO limit beyond a radius of

approximately 100 feet, or to exceed the industrial zone limit at any time (Exh. EFSB-G-I, at

57 The Company's map indicates that in these two areas, many ofthe residences on both
sides of the roadway are located at less than the suburban setback of 100 feet (Exh.
RR-EFSB-40, Fig. I). The map indicates that, in the remainder of the Canton residential
area, from northwest of the golf course to MP 4, and opposite the golf course south of
Washington Street, residences are predominantly confined to the west side of the roadway
and located at the full suburban setback of 100 feet (id.).
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5-15). Canton prohibits the use ofloud tools and machinery between the hours 10:00 p.m. to

7:00 a.ill., except with written consent from the town (Exhs. EFSB-NO-4; EFSB-NO-27).58

However, NSTAR indicated that if the Town of Canton agrees that the best solution to traffic

impacts is to allow nighttime construction, it would seek such written consent (Tr. 10, at 1439).

The Company stated that it would mitigate construction noise impacts by ensuring that:

(1) the diesel powered equipment has quality mufflers installed; (2) the equipment is well

maintained; (3) properly sized equipment is used; (4) only the necessary equipment is operated at

the job site; and (5) the idling time for construction vehicles is limited (Exh. EFSB-G-l, at 5-21).

In addition, the Company asserted that diesel powered equipment would not be operated before

7:00 a.ill. (Exh. RR-EFSB-61). Further, the welding of splice sleeves would be limited to

daytime work hours in residential locations (Exh. EFSB-G-I, at 5-21). In areas where nighttime

work is required, the Company suggested that it would try to concentrate the noisier work, such

as pavement sawing and concrete pouring, toward the beginning of the shift, closer to the

7:00 p.m. or 8:00 p.m. time period, and lasting until no later than II :00 p.m. (Tr. 10, at 1428).

The Company also indicated that construction work in residential areas of Canton and Milton

would end by 9:00 p.m. (Exh. EFSB-RR-61).

NSTAR asserted that the use of a sound attenuated generator that uses a well-built

enclosure and muffler would minimize noise from the cable splicing operation (Exhs. EFSB

NO-I; EFSB-NO-2). The Company noted that it expects to use the quietest commercial portable

generator available; the Company did not propose the use of noise barriers to mitigate noise from

cable splicing, stating that it had conducted cable splicing in residential areas using the same

quiet generator without creating noise problems (Exhs. EFSB-NO-2; RR-EFSB-39). NSTAR

stated that portable noise barriers around the equipment could provide 5 to 10 dBA ofsound

level reduction when placed around all four sides of the noise generating equipment, with less

58 "During the hours from 10:00 p.m. to 7:00 a.m., the Permit Holder or Contractor shall not
use, unless otherwise specifically permitted, in writing, by the Awarding Authority or
Awarding Authority Representative, any tool, appliance or equipment producing noise of
sufficient volume to disturb the sleep or repose of occupants of the neighboring property"
(Town of Canton General Bylaws, Section 12, Subsection 10) (Exhs. EFSB-G-I, at 5-15;
EFSB-NO-27).
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reduction for an upper story residence than for a ground or second floor residence (Exhs. EFSB

NO-2; RR-EFSB-39). The Company explained that the typical noise barrier is a maximum of

14 feet high (Exh. RR-EFSB-39). The Company stated that the use of the portable noise barrier

could add up to six to eight feet to the width of the roadway construction zone, but noted that if

the barriers could be placed on the sidewalk, no added impacts would result, although pedestrian

access might be limited (id.).

NSTAR stated it would seek to avoid construction immediately adjacent to schools when

the schools are in session; however, if construction work was necessary while a school was in

session, the Company would work with the school administration to establish work protocols to

minimize noise impacts (Exh. EFSB-NO-28). For example, the Company stated that

construction activities that create the most noise, such as pavement sawing, pipe welding and

concrete backfilling, would be shifted to the late afternoon and early evening periods to avoid

school hours (id.).

(b) Route 138 Switching Station

The Company provided a project schedule that indicated construction of the Route 138

Switching Station would begin in January 2005 and be completed in June 2006 (Exh. RR-ST-5).

Site preparation work and the foundation work would occur over the first six months ofthe

schedule (id.). The Company stated that construction work at the site would involve the use of

heavy diesel-powered equipment for grading, excavation, and placement of foundations (Exh.

EFSB-G-l, at 5-18). NSTAR asserted that the noise from the grading and excavation phases

would be similar to current daytime noise from the existing sand and gravel operation (id.). The

Company noted that the foundation placement, which involves the use of concrete mixers, would

likely generate noticeable noise levels for the brief period it takes to empty the loads (id.).

NSTAR stated that construction would generally take place during a daytime shift, within

specific hours set by town bylaws (Exh. RR-EFSB-61). However, the Company stated that if

additional shifts are necessary to maintain the overall project schedule, the standard day shift may

be extended, or Saturday daytime shifts may be used (id.). NSTAR has entered into a Host

Community Agreement with the Town of Stoughton to resolve issues concerning the design,
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mitigation and siting of the Route 138 switching station (Exh. RR-EFSB-62). The Company

indicated that its Host Community Agreement permits NSTAR to schedule daily shifts of up to

twelve hours, five days a week, at the switching station site, subject only to a requirement that

construction-related activities which generate noise cannot be undertaken after 7:00 p.m. (Exh.

RR-EFSB-62). NSTAR noted that the Host Community Agreement also permits limited

weekend and holiday construction subject to prior notice to, and coordination with, the town

(id.).

With regard to mitigation concerning equipment noise at the switching station site, the

Company stated that it would ensure that: (1) the diesel powered equipment has quality mufflers

installed; (2) the equipment is well maintained; (3) properly sized equipment is used; (4) only the

necessary equipment is operated at the job site; and (5) the idling time for construction vehicles

is limited (Exh. EFSB-G-1, at 5-21; Tr. 17, at 2323). In addition, diesel powered equipment

would not be started before 7:00 a.m. (Exh. RR-EFSB-61).

NSTAR noted that, prior to the circuits being placed in service, the cables and voltage

compensators must be filled with dielectric fluid (Exhs. EFSB-G-I, at 2-30; RR-EFSB-61). The

Company stated that it would use quiet generators to power the fluid pumps, which it would

stage at the proposed switching station and at the Hyde Park and K Street Substations (Exhs.

EFSB-G-1, at 2-30; RR-EFSB-61). The Company stated that to fill each cable is a one-time,

continuous operation that would take at least 15 hours (Exh. EFSB-G-1, at 2-30). The Company

explained that although this operation may continue into nighttime hours, the sound levels

associated with the activity would not be significant (Exhs. EFSB-NO-15; RR-EFSB-61).

NSTAR indicated that at the Stoughton and K Street locations, the pumps would not be near

residential areas, and that at Hyde Park, it would not pump fluid late at night (Exh. EFSB

NO-IS).

II. Alternative and Hybrid Routes

(a) Transmission Lines

NSTAR asserted that the noise associated with the construction of the transmission line

would be the same for the primary and alternative routes (Company Brief at 130).
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(b) SRA Switching Station

NSTAR stated that construction of the SRA switching station would generally take place

during a daytime shift, with specific hours set by town bylaws (Exh. RR-EFSB-61 (S».

However, the Company stated that if additional shifts are necessary to maintain the overall

project schedule, the standard day shift might be extended and/or Saturday daytime shifts might

be used (id.). The Company stated that the mitigation proposed would be the same at either

switching station site (Exh. RR-EFSB-61; RR-EFSB-61 (S); Tr. 17, at 2323). NSTAR also stated

that cable filling is the same at either switching station site (Exhs. RR-EFSB-61; RR-EFSB

61(S); EFSB-G-l, at 5-21).

(c) Substations

NSTAR stated that at the Hyde Park, K Street, and Baker Street Substations construction

generally would take place between 7:00 a.m. and 7:00 p.m., Monday through Friday, with

limited construction work as needed on Saturdays (Exh. RR-EFSB-61-S(2». The Company also

that diesel powered equipment would not be started before 7:00 a.m. (Exh. RR-EFSB-61).

NSTAR stated that the only night construction work that would occur at the K Street

Substation would be the filling of the two voltage compensators and the transformers with

insulating fluid, which would take place over a 48-hour period for each voltage compensator and

transformer (Exhs. EFSB-G-l, at 5-21; EFSB-NO-14). The Company stated that noise levels are

not considered significant since the pumps are housed in a trailer, and the only appreciable noise

may come from a portable generator used to power the pumps, if use of a generator is required

(Exh. EFSB-NO-14). The work location for filling the cables at the K Street Substation would

not be near residential areas (Exh. EFSB-NO-15). NSTAR stated that it would not conduct late

night filling of the cables at the Hyde Park Substation, as there are residences in close proximity

to that work location (Exh. EFSB-NO-15).

111. Analysis

NSTAR provided estimates of the maximum noise levels that would be generated by
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construction ofthe proposed transmission line. These estimates ranged from 60 to 89 dBA in

urban setback areas and from 63 to 77 dBA in suburban setback locations. The Company

maintained that its noise impact estimates, which are based on a different type of project

(excavation associated with the Big Dig), are conservative. The Company also emphasized that,

due to the linear nature of the construction process, construction noise should affect anyone

location for only a short period of time. The Siting Board notes that, based on the expected rate

ofprogress of I00 feet a day, anyone home or business could be affected by several days of

construction noise.

NSTAR stated that it would mitigate construction noise by: (I) using proper muffling on

equipment; (2) ensuring equipment is well maintained; (3) using only properly sized and

necessary equipment; (4) imposing idling limitations; and (5) prohibiting the use of diesel

equipment before 7:00 a.m. The Company also indicated that it would limit the welding of splice

sleeves to daytime hours. The Siting Board notes that these noise mitigation measures are

consistent with approaches to mitigation relating to equipment that the Siting Board has accepted

in the past.

Generally, construction noise impacts also would be minimized by confining work to

daytime hours. However, two components of the transmission line construction process involve

the potential for nighttime construction - cable splicing, and construction in areas of traffic

congestion.

NSTAR has indicated that the cable splicing process would require around-the-clock

work for seven to eight days at each of 31 manholes to be spaced 3,000 feet apart along the

primary route. The Company's construction noise estimates indicate that cable splicing would

generate LIO sound levels of 61 dBA at 50 feet, and 67 dBA at 25 feet. Existing nighttime LIO

levels range from 51 to 71 dBA along the primary route, with the lowest levels being recorded

late at night. A comparison of existing noise levels with noise levels likely to be generated by

the cable splicing operation suggests that nighttime cable splicing could be disruptive in those

residential areas where operations are in particularly close proximity to homes. The Siting Board

therefore directs NSTAR to use portable noise barriers in nighttime periods to mitigate the noise

impact of cable splicing wherever cable splicing operations are staged within 50 feet of a
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residential structure.

NSTAR also is proposing nighttime construction for locations where daytime

construction could result in traffic congestion, including much of Route 138 along the primary

route and at discrete residential and commercial areas in Boston along all of the routes. Some of

the nighttime construction would occur in commercial areas; however, the Company also has

proposed evening (until 9:00 p.m.) construction in some areas ofmixed or predominantly

residential land use, including an approximately 1.5 mile route segment along Route 138 in

Canton and an approximately 2.0 mile route segment along Route 138 in Milton. The estimated

L lO sound levels resulting from construction activities - between 69 to 89 dBA at urban setbacks

and 63 to 77 dBA at suburban setbacks - are slightly above evening and above late-night ambient

late-night L lO levels measured along the primary route. The record also shows that setbacks of

less than 100 feet are prevalent in some of the residential area along Route 138, including near

the intersection with Randolph Road and the intersection with Washington Street, both in

Canton. The record also shows that, while significant numbers of residences are located on both

sides ofRoute 138 overall, residences are limited to the west side of the roadway along some

segments of the route. The Company also intends to construct at night along portions of

Cummins Highway, American Legion Highway, and Day Boulevard in Boston, and until 9:00

p.m. in a number of other commercial and residential areas within Boston.

NSTAR proposes to mitigate the noise impacts ofnighttime construction by using low

noise equipment, by conducting noisier activities at the beginning of the night shift, and quieter

activitie.s later at night, and by ending construction by 9:00 p.m. in residential areas. The

Company is not proposing to use physical mitigation, such as portable sound barriers, to reduce

impacts of nighttime construction in residential areas.

The Siting Board recognizes that options for mitigating construction noise from a linear

project such as a transmission line may be limited. However, the record shows that construction

noise levels are likely to be significant at both urban and suburban setbacks. The record also

shows that the Company may seek to install transmission lines using shifts extending into the

evening along 3.5 miles ofresidential roadways - an effort that would involve approximately 180

standard work crew shifts. Further, the relationship of construction to residential receptors
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*

*

would vary along the route, in that areas ofresidential development are located in different

directions from the roadway, and at different setbacks. As a result of variation in the relationship

of construction to residential development, the applicability of different mitigation approaches

also could vary.

In Section IILC.2.b, above, the Siting Board directed NSTAR to develop an outreach

program regarding traffic and property access for the entire route. Similarly, to address evening

construction noise, the Company should develop noise mitigation plans in consultation with

appropriate municipal officials and with the affected neighborhoods. Appropriate mitigation is

likely to differ from neighborhood to neighborhood, based on residential density and setbacks

and the level ofbackground noise. However, if the Company's plans change, and late-night

construction is scheduled in residential areas where other mitigation is infeasible or of limited

effectiveness, possible measures could include:

* Using portable noise barriers along the ROW edge in areas where residences are confined

to one side of the roadway and construction is along the same side, or

Using portable noise barriers on both sides of the work area in locations where residences

are on both sides ofthe roadway, and where less-than-suburban setbacks are prevalent

(i.e., near the intersections ofRoute 138 with Randolph Road and Washington Street), if

possible without undue interference with traffic; in the alternative, daytime construction

could be used in these limited areas.

Offering temporary accommodations for residents interested in relocation during

construction.

Accordingly, the Siting Board directs NSTAR to develop a noise mitigation plan covering

each residential area where nighttime construction would take place. In developing the plans,

NSTAR should work with appropriate officials to develop an initial noise mitigation plan,

conduct public outreach in that area, and then, based on public input, develop a final noise

mitigation plan in consultation with appropriate officials. The plan also should include a

description of the Company's outreach plan. NSTAR shall provide copies of the final noise

mitigation plans to the Siting Board for its information.

The Siting Board notes that the Company's construction noise estimates may be
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conservative, as they are based on construction noise estimates for the Big Dig. Further, in

assessing existing ambient noise along the route, the Company measured noise only during the

evening hours along the southern portion of the route, and only during late-night hours along the

northern portion of the route. To develop an accurate basis for determining final evening noise

mitigation plans, we recommend that the Company monitor the actual noise impacts of nighttime

construction work undertaken early in the construction period in non-residential areas along the

route. The Company should evaluate noise impacts for several representative setbacks - perhaps

25,50, 75, 100, and 150 feet - for construction that involves use ofthe noisiest equipment and

operations as well as construction that involves only quieter equipment and operations. The

Company should share this information with the local officials with whom the Company is

developing its noise mitigation plans.

The record indicates that, as a threshold matter, the Company plans to minimize the noise

impacts of switching station and substation construction work by confining such work to daytime

hours. However, the Host Community Agreement appears to allow the Company to schedule

daily shifts of up to twelve hours, five days a week, at the Route 138 switching station site,

subject only to a requirement that construction-related activities that generate noise cannot be

undertaken after 7:00 p.m. Similarly, the most recent information from NSTAR suggests that it

intends to undertake construction work from 7:00 a.m. to 7:00 p.m., Monday through Friday, at

all substation sites. The Siting Board notes that regular, lengthy construction shifts that extend

into the early evening hours may be disruptive to the surrounding neighborhoods, especially in

seasons when outdoor activities extend to the evening. The Siting Board therefore directs

NSTAR to develop construction outreach plans tailored to the neighborhoods surrounding the

Hyde Park, Baker Street and K Street Substations, and the Route 138 switching station site, that

provide the neighborhoods with regular updates on the timing and progress ofwork at these

locations, provide advance notice when noisier activities are to be undertaken, and provide the

neighborhoods with an opportunity to request changes in the scheduling of evening work

activities if certain activities prove unduly burdensome.

The Siting Board finds that with the implementation ofthe above conditions, the noise

impacts associated with construction of the proposed transmission project along the primary
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route would be minimized.

The record indicates that the Company would use essentially the same equipment and

construction techniques along either the primary or the alternative route, resulting in essentially

the same sound levels along either route. The record also indicates that the Company would

employ the same mitigation measures (~propermuffling, limited idling, proper sizing and

equipment maintenance) for both routes. However, the routes differ in terms of the extent and

distribution ofresidences and other sensitive land uses. In addition, as a result of differences in

traffic volumes and congestion along the respective routes, the practicality and ease of

construction during the day, the likely need for evening and nighttime construction, also differ.

Along its southern portion, up to the Boston line, the primary route passes fewer

residences than either the alternative or the hybrid route - - an advantage for minimum

construction noise impact. Over nearly 4 miles of this segment, the primary route passes no

residences, compared to approximately 2.5 miles with no residences along the alternative and

hybrid routes. However, because high traffic volumes and congestion are prevalent along much

of Route 138, evening and possibly late-night construction may be undertaken along 5.7 miles in

Canton and Milton and perhaps an additional 1.8 miles in Milton. Of this distance, 1.5 miles in

Canton and 2 miles in Milton traverse primarily residential areas.

NSTAR also has proposed evening and nighttime construction in Boston affecting much

of the in-common segments of the primary and hybrid routes. However, significant portions of

the alternative route in Dorchester also are congested and traverse mixed use areas. Although not

as long as the Boston portion of the primary and hybrid routes, the alternative route in Boston is

disadvantageous for construction noise based on the prevalence ofnarrow streets and commercial

segments, with the potential for conducting nighttime construction to minimize disruption to

congested or commercial areas during the day.

As noted above, construction mitigation measures would be the same for both the SRA

and Route 138 switching station sites. Construction at either switching station site is scheduled

for approximately 18 months, although certain noisier phases of construction such as grading and

foundation work would occur during the first six months. Because the SRA site is substantially

smaller than the Route 138 site, construction noise levels at the site boundary would be higher for
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the SRA site. However, the alternative switching station site is located in a

commerciallindustrial area, at a considerable distance from residences and sensitive receptors.

Therefore, construction noise at the SRA site would affect fewer residents proximate to the site.

Overall, the primary route passes through fewer residential areas than either the

alternative or the hybrid route, thus better minimizing noise impacts in residential areas.

However, because of the existing traffic congestion along portions of Route 138, use of the

primary route is likely to require evening construction in residential areas. In addition,

construction of the new switching station at the Route 138 site is likely to be more disruptive

than it would be at the SRA site. On balance, the Siting Board finds that the alternative and

hybrid routes would be preferable to the primary route with respect to noise impacts associated

with construction.

d. Hazardous Materials

J. Primary Route

(a) Transmission Lines

NSTAR noted that the transmission line would traverse areas in which natural soils are

still present, but that much of the route would travel through areas where the soil consists

primarily of urban fill and may contain oil or hazardous material (Exh. EFSB-G-I at 4-3). The

Company stated that it expects to remove all soil excavated from the cable trench from the site,

most likely for use as landfill cover (Tr. 7, at 1043). The Company noted that a Licensed Site

Professional ("LSP") will oversee construction, including soil handling and disposal (Exh.

EFSB-G-I, App. G at 10; Tr. 7, at 1044). The Company indicated that if the construction

superintendents notice signs ofpossible soil or groundwater contamination during construction,

the LSP could arrange for additional testing and removal of the material as appropriate (Tr. 7, at

1045-1053). The Company noted that the types of soil contamination it would expect to find

along the route would be associated with oil or gasoline spills, and that the soil would be suitable

for use as landfill cover after treatment (id. at 1061). The Company stated that it would not

stockpile any soil along the route, regardless of its characterization (id. at 1043).

NSTAR explained that under the Massachusetts Contingency Plan ("MCP"), it is required
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to conduct pre-construction soil sampling and submit to MDEP a Utility Related Abatement

Measures Plan ("DRAM") for its proposed construction activities (Exh. EFSB-G-I, at 6-5 and

App. G page 10). The Company indicated that the plan would include a review of existing

conditions along the route, written plans for the handling and disposal of contaminated soil

and/or groundwater, measures to limit the migration of any contamination, and provisions for the

protection of construction workers and the public (id. at 6-5). The Company also noted that it

has prepared a Construction Generated Soil Management Plan that details soil management

procedures (Exh. EFSB-G-I, App. G, Atl. G.3).

The Company stated that it reviewed MDEP records of "Tier Classified" oil or hazardous

material sites" along the route and initially found 29 sites, including 3 from Everett Square to the

K Street Substation (Exh. BECO-I, at 5-47, E-9). Upon more detailed investigation, however,

the Company stated that within 100 feet of the proposed route, it found only II active hazardous

waste sites north of the Neponset River, and none south of the river (Tr. 7, at 1040)60 NSTAR

explained that the remaining sites had either been closed or had been reclassified as Response

Action Outcome, indicating that the sources of contamination had been abated and that a

condition of no significant risk had been achieved (Exh. EFSB-G-I, at 4-7). Between Everett

Square and the K Street Substation, the Company found three Tier-Classified sites (Exh. BECO

I, at 5-48).

The Company explained that it was further investigating the presence of contamination by

collecting soil samples every 500 feet along the route in the approximate location where the

trench will be built (Tr. 7, at 1040). NSTAR stated that the samples are being tested to detennine

whether the soil will meet standards for use as landfill cover material in Massachusetts (id. at

1040-1041).

(b) Route 138 Switching Station

The Company indicated that one Tier Classified site is located on the Route 138

59

60

"Tier Classified" refers to categories of sites contaminated with oil or hazardous materials
as defined under the Massachusetts Contingency Plan. 310 CMR § 40.00.

The Company stated that the American Legion Highway portion of the route contains five
known contaminated sites (Exh. EFSB-I-G-S, Bulk Atl. at 4-7).
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switching station site (Exh. EFSB-HM-5). NSTAR stated that this designation resulted from a

diesel fuel spill but that the current MCP status of the spill site indicates that it should not affect

construction or the use of the Route 138 site as a switching station (id.; Tr. 7, at 1070). Through

an environmental site assessment ofthe property, the Company's consultant identified a number

ofpotential "environmental conditions" that indicated "an existing release, a past release, or a

material threat ofrelease" of hazardous substances or petroleum products; in each case, the

consultant designated the impacts of these conditions as either unknown or unlikely to be

significant (Exh. ST-29, at 7-1 to 7-2). The Company noted that some of the site preparation

work, such as the removal of two underground storage tanks, would be overseen by an LSP (Tr.

7, at 1064,1067-1068). The Company stated that soils on the site have been sampled, that some

additional sampling would occur, and that the Company would accomplish any necessary

remediation (id. at 1068).

11 Alternative and Hybrid Routes

(a) Transmission Lines

In its initial review ofMDEP records of Tier Classified sites along the alternative route,

the Company identified 16 sites, including three identified between Everett Square and K Street

(Exh. BECO-I, at 5-47 to 5-48). Based on the information provided for the primary and

alternative routes, the hybrid route passes 27-Tier Classified sites, including three between

Everett Square and K Street (id. at 5-47, 5-48, E-9). However, NSTAR did not present any

infonnation regarding how many sites along the alternative or hybrid routes remained active, as it

did for the primary route.

(b) SRA Switching Station

NSTAR stated that approximately 80,000 cubic yards ofmunicipal solid waste would

have to be moved from a portion of the SRA's former landfill site to accommodate the proposed

switching station (Tr. 5, at 601; Tr. 13, at 1734). The Company indicated that it did not know

whether any of the waste included hazardous materials, but expected that it would find some

hazardous materials since the landfill had been in operation prior to the mid-1970s (Exh. EFSB-
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HM-6 Att. at 4; Tr. 5, at 601). However, the Company noted that Conroy Development

Corporation ("Conroy"), which is constructing a new recycling facility on another portion of the

SRA property, has not found anything but municipal solid waste while removing landfill material

from one portion of the site and repositioning it at the north end ofthe property (Exh. EFSB-HM

6; Tr. 7, at 997).

According to the Company, NSTAR and Conroy had been negotiating an agreement in

which Conroy would bear all the costs of removing the landfill waste from 6.25 acres of the site,

preparing a footprint for NSTAR's proposed switching station, and completing the associated

permitting (Exh. ST-13; Tr 7, at 1002). The Company stated that the permitting necessary to

excavate and move additional waste to accommodate the switching station would include the

submission of a Notice of Project Change to MEPA and the modification of a permit from

MDEP (Tr. 7, at 1005)61 The Company estimated that these activities, including the removal of

the waste, could take about seven or eight months (Tr. 7, at 998)."

Ill. Analysis

The record is unclear regarding the precise number of contaminated soil locations the

primary, alternative, or hybrid routes would traverse. However, the Company has detailed the

61

62

The Company stated that permits required from MDEP to prepare a portion of the site for
the recycling facility included approval of a Corrective Action Design, an Authorization
to Construct, and an Authorization to Operate (Exh. EFSB-HM-6 Att. at 5). In its
comments on the Single Environmental Impact Report for the 345 kV transmission line
project, MDEP stated that the landfill site "may not be used for non-landfill purposes
(i.e., electrical substation) without the prior written approval ofMDEP" (Exh. EFSB-G-1
S Bulk Att. at 9-8).

The Company indicated that NSTAR and Conroy made little progress on their
negotiations between late April and late July, 2004, but that as of August 19, 2004,
negotiations were scheduled to resume (Tr. 13, at 1731-1732). The Company expressed
concern that if an agreement has not been reached before the Siting Board directs NSTAR
to use the SRA site, NSTAR would have to initiate eminent domain proceedings to
acquire the portion of the site needed for the switching station (Exh. ST-13). The
Company suggested that this could introduce site preparation and permitting difficulties,
additional truck traffic for removal of the waste, and schedule delays (Tr. 7, at 1001,
1008,1013-1014,1087-1088; Tr. 13, at 1733).
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primary, alternative, or hybrid routes would traverse. However, the Company has detailed the

measures it would take to identify contaminated sites before and during construction, and the

procedures it would follow in those locations to minimize the migration of any hazardous

materials encountered. The Company has indicated that such procedures would be performed

under the supervision of an LSP. In addition, the record indicates that the project must be

constructed in conformance with a DRAM plan submitted to MDEP. These factors provide

assurance that contaminated soils or groundwater encountered along the route would be handled

appropriately, regardless ofthe number of instances of contamination. Thus, while there may be

a cost differential associated with the number of contaminated sites encountered along each

route, there does not appear to be a significant difference from an environmental standpoint.

Both potential switching station sites present possibilities that contamination will be

encountered during site preparation. In neither case, however, does it appear that an appropriate

level ofremediation could not be achieved. As with the transmission lines, any differences in

remediation necessary are more likely to translate into a cost differential, rather than

environmental impacts associated with residual levels of contamination.

The Siting Board finds that the hazardous materials impacts associated with construction

of the proposed transmission project along the primary route would be minimized. In addition,

the Siting Board finds that the primary, alternative and hybrid routes are comparable with respect

to hazardous materials impacts associated with construction.

e. Conclusions on Construction Impacts

The Siting Board has found that, with the implementation of certain conditions and

mitigation, the land use, water resource, traffic, noise, and hazardous materials impacts arising

from the construction of the proposed transmission project would be minimized. In comparing

construction impacts along the three routes, the Siting Board has found that the primary route is

preferable to the hybrid and alternative routes with respect to traffic impacts, that the hybrid and

alternative routes are preferable to the primary route with respect to noise impacts, and that the

three routes are comparable with respect to impacts to land use, water resources, and hazardous

materials.
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In comparing the three routes overall, the Siting Board notes that the noise impacts of

construction along the primary route are amenable to mitigation, as evidenced by the conditions

placed on this project in Section m.c.2.c, above. In contrast, the use of either the hybrid or the

altemative route would require reopening significant stretches of Route 28 that have recently

been rebuilt, while construction along the primary route could be coordinated with other planned

road reconstruction projects along Route 138. The benefits of coordinated construction would be

foregone if either the hybrid or the alternative route is chosen. Accordingly, the Siting Board

finds that the primary route is preferable to the hybrid and alternative routes with respect to

construction impacts.

3. Permanent Environmentallmpacts

In this section, the Siting Board reviews the permanent environmental impacts associated

with the proposed transmission lines, switching station and substations, including land use and

water resource impacts, noise impacts, visual impacts, EMF impacts and impacts associated with

hazardous materials.

a. Land Use and Water Resources

In this section, the Siting Board considers the permanent land use and water resource

impacts of the proposed transmission project. Because the land use and water resource impacts

of the transmission lines are limited to temporary construction impacts (see Section llLC.2.a,

above), this analysis addresses only impacts at the proposed switching stations and substation

sites associated with the project.

I. Primary Route - Route 138 Switching Station

As part ofthe proposed transmission project, NSTAR intends to construct a new

switching station at a site along Route 138 in Stoughton that currently is occupied by a working

sand and gravel operation, a mulching operation, and a retail nursery supply operation (Exh.

BECO-l, at 5-18; Tr. 5, at 722). NSTAR stated that the switching station would occupy

approximately four acres of the 14-acre parcel (Exh. BECO-l, at 1-12). The Route 138 site is
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adjacent to and north of an existing 345 kV overhead line ROW (id.) A Town of Stoughton

sewage pump station is located at the northeast portion of the site, at York Street (id. at 5-18).

The Company stated that the Route 138 site is zoned "Industrial", and that the proposed

switching station is an allowed use at this site (Exh. BECO-3, at 9). The Company provided a

map showing that the land to the west, northwest and southwest of the site is zoned "General

Business", land to the south of the site is zoned "Residential Urban", and land to the southeast

and northeast is zoned "Residential Suburban" (Exh. EFSB-G-8). A small wooded area to the

east of the site (conservation land owned by the Town of Stoughton) is zoned "Industrial", and

the area beyond the conservation land is Residential Suburban zoning (id.; Tr. 13, at 1706-1707).

NSTAR indicated that the nearest residence to the proposed facility, as measured from

the southeast voltage compensator, is located 250 feet to the south of the voltage compensator,

on Charles Avenue (Exh. EFSB-N-17).63 The Company reported that there are approximately

175 to 180 residences within 1,700 feet of the fence line ofthe proposed facility, and noted that

the majority are located south ofthe existing 345 kV transmission line ROW (Exh. ST-II). The

Company identified as other sensitive receptors the New England Sinai Rehabilitation Hospital,

located 790 feet from the closest substation equipment, and the Dawes Elementary School,

located 2,230 feet away from the closest substation equipment (Exh. EFSB-L-32).

NSTAR described the Route 138 site as highly disturbed (Exh. BECO-I, at 5-18). The

Company noted that the site currently is in industrial use, and that the Company's use also would

qualify as industrial (Tr. 13, at 1745). The Company asserted that the switching station would

have fewer impacts than the existing businesses at the site, which generate noise and fugitive

dust from industrial and commercial traffic, and provide views of sand, gravel and mulching

facilities (Tr. 5, at 713, 722-723).

NSTAR stated that the Route 138 site currently contains five centrally located drainage

ponds, which are used as catch basins to wash gravel and move groundwater from the upland

slope on the south side of the site to runoff basins on the north side (Exh. G-I, at 4-11). The

63 The southeast voltage compensator is located in the southeast comer of the facility
footprint, approximately 50 feet from the southern fence (Exh. EFSB-BECO-I, Fig. I
10).
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Company stated that it will develop and implement a drainage plan to control drainage and

sedimentation on the site, and would install erosion controls to improve groundwater and

sediment runoff (RR-EFSB-62)."' The Company also indicated that it would construct a

retaining wall south of the proposed facilities (Exh. EFSB-G-I, at 5-25). The Company noted

that in addition to the drainage ponds, a small intermittent stream is located at the east end of the

site (id. at 4-11). NSTAR stated that it would construct a new settling pond to slow the rate of

flow from the stream and allow silt to settle before the stream exits the site (id. at 5-26).

The Route 138 site is located in the southeast comer of a Massachusetts Natural Heritage

Priority Habitat area and Estimated Habitat area (Exh. BECO-I, at 5-34). NSTAR stated that,

because the site and surrounding areas already are highly disturbed, the construction and

operation of the switchyard would be unlikely to negatively affect the availability of any

important species habitat (id.).

NSTAR stated that it will grant to the Town of Stoughton a conservation easement on a

1.9 acre parcel located on the eastern end of the site that would prohibit further development

(Exh. RR-EFSB-62). The Company also agreed to convey to the Town of Stoughton a minimum

of 10,000 square feet of property adjacent to the pump station (id.). NSTAR has agreed not to

develop either an electric generating facility or a distribution substation on the site without prior

Town approval (id.). However, NSTAR may expand the switching station facilities if a new

transmission line is added to the site (id.).

II Alternative and Hybrid Routes - SRA Switching Station

If the alternative or hybrid route for the transmission lines were used, NSTAR would

construct a new switching station at the SRA site at the end of Technology Drive in Stoughton

(Exh. BEeO-I, at 5-20). NSTAR stated that the SRA site is adjacent to an existing 345 kV

overhead line ROW off Technology Drive and near Route 24 (id. at 1-12). The SRA site was

64 The Stormwater Pollution Prevention Plan ("SWPPP") will govern all work that is
undertaken at the site (Exh. EFSB-G-I, at 5-24). The Company indicated that the
purpose ofa SWPP is to demonstrate compliance with the requirements of the National
Pollution Discharge Elimination System in consideration for the issuance of a Storm
Water Construction General Permit (id. at App. G, atl. G-I).
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fonnerly operated as a municipal landfill and is being developed for other uses (Exhs. EFSB-L

23; BECO-I, at 5-20). The Company stated that the site is under a 99-year lease to Comoy (Exh.

BECO-I, at 1-10, 1-12). The Company stated that construction is currently underway for a

construction-debris recycling center on the parcel adjacent to the potential switching station site

(Tr. 7, at 997)

The Company provided infonnation showing that the SRA site is zoned Highway

Business, and that the proposed switching station is an allowed use on the site (Exh. BECO-3, at

14). The area immediately surrounding the site also is zoned Highway Business, andthat an

extensive area of industrial zoning lies to the north and west (id. at App. A (att.)). NSTAR stated

that the SRA site is surrounded by commercial and industrial land uses and that the site is in

close proximity to commercial and retail uses, including a BJ's Wholesale Club and a Reebok

Outlet (Exhs. BECO-I, at 5-23; EFSB-N-6; Tr. 5, at 616). Route 24, which is a heavily traveled

divided highway, is approximately 450 feet west of the site, and the commercial and industrial

development continues to the west of Route 24 (Exh. EFSB-N-6). NSTAR stated that the nearest

residence is 1,700 feet away, located to the southeast on Paige Street in the Town of Avon (id.).

The Company stated that there are no ACEC's, estimated or priority habitat areas, or

surface water bodies in the immediate vicinity of the SRA site (Exh. BECO-I, at 5-37; 5-42).

Ill. Substations

(a) Hyde Park Substation

To accommodate the addition of the single-circuit 345 kV transmission line, NSTAR

intends to add facilities to its existing Hyde Park Substation, and expand the substation site to the

north using land currently owned by the MWRA as part of a pumping-station (Exh. BECO-1, at

1-15). The expansion of the Hyde Park Substation would increase the existing % acre substation

development to I acre; the Company asserted that the new substation facilities would be

generally consistent with existing facilities (Exh. EFSB-L-3). The Company indicated that the

Hyde Park Substation site is industrially zoned; the surrounding zoning is industrial to the north

and south, residential to the east along the opposite side of Hyde Park Avenue, and residential to
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the west on the far side of an MBTA ROW (Exh. BECO-3, at 26, Att. C).65 Along the southern

boundary of the existing substation is a service center dedicated to NSTAR use ("NSTAR

Service Center"), which is used for lay-down and storage ofmaterials, but does not consist of any

structures (Tr. 8, at 1205). The Service Center is located immediately to the south of the existing

substation and is approximately 200 x 50 feet (Exhs. EFSB-G-l, Fig. 5.7-3; EFSB-L-14).

NSTAR stated that land uses around the Hyde Park Substation include the MWRA pump

station to the north; transportation (MBTA tracks) along the western edge; residences along Hyde

Park Avenue to the south, on the opposite side ofHyde Park Avenue to the east, and beyond the

MBTA tracks to the west; and commercial uses to the north (Exh. EFSB-G-I, at 4-61) (see

Section llI.C.3.c, below for a further discussion of specific surrounding uses). The nearest

residences are located directly across Hyde Park Avenue, and approximately 75 feet from the

south property line, where there is a row of four triple-decker homes (id. at Fig. 5.7-3).

The Company stated that the Hyde Park Substation and the adjacent MWRA site both are

highly disturbed sites surrounded by densely developed residential and commercial properties

with essentially no wildlife habitat except for typical urban birds, and no wetlands (Exh. EFSB-

G-I, at 4-20).

The Company stated that the MWRA pump station is listed in the Massachusetts

Inventory of Historic and Archeological Assets of the Commonwealth, but not the National

Register (Exh. EFSB-G-l, at 4-63). However, there is no transmission project-related work

proposed for the pump station (id.). NSTAR indicated that construction lay down will be

provided either offsite or at the NSTAR Service Center parking area located to the south of the

Service Center, behind the triple decker residences (id. at 5-25).

(b) K Street Substation

To accommodate the addition of the two-circuit 345 kV transmission line, NSTAR stated

it intends to add new substation facilities on four vacant acres of its existing K Street Substation

65 The site is located in an M-l District, Restricted Manufacturing (Exh. BECO-3, at 26).
The zoning district to the east and west is S-5, Single Family Residential (id., App. A
(att.)).
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site (Exh. BECO-1, at 1-16). NSTAR stated that the K Street Substation is bordered by K Street

to the east, East First Street to the south, a Federal Express facility to the northeast, an

environmental services facility to the northwest, a truck storage facility to the south, and the

Reserved Channel to the west and north (Exh. EFSB-G-1, at 4-56, 4-61). The Company asserted

that the proposed expansion would not be inconsistent with the industrial character of the site and

the surrounding area (id. at 5-43). The site is located in a Waterfront Industrial zoning district,

and the surrounding zoning is the same to east and west; to the south is Restricted Manufacturing

(Exh. BECO-3, at 29 and App. A(att.). The Company stated the site also is located within the

South Boston Waterfront Interim Planning Overlay District ("!POD") (id. at 29).

NSTAR described the K Street Substation site as highly disturbed, and surrounded by

densely developed residential and commercial properties with essentially no terrestrial wildlife

habitat (Exh. EFSB-G-1, at 4-20). A portion of the site is formerly filled tidelands; however, the

Company indicated the proposed project would not have an impact on flowed tidelands, and

would not change the existing non-water dependent use of the tidelands (id. at 4-12). NSTAR

indicated that it would be required to obtain a Chapter 91 permit from MDEP for the proposed

alterations to filled tidelands on the site (id.; Tr. 13, at 1817). Further, the Company indicated

that all construction work would be subject to the NSTAR EMCP and to any requirements

contained in the Order of Conditions to be issued by the Boston Conservation Commission (Exh.

EFSB-G-1, at 5-25).

(c) Baker Street Substation

To increase the capacity of the 115 kV pipe-type cables operating between the Baker

Street Substation and the Hyde Park Substation, NSTAR stated that it intends to add a new heat

exchanger at its existing Baker Street Substation (Exh. BECO-l, at 1-15). NSTAR stated that

the Baker Street Substation is located in an urban area of Boston, across the street from a park

and playing fields (Exh. EFSB-G-1, at 4-2). NSTAR stated that the new heat exchanger would

be located approximately 275 feet from residences to the northeast (Exh. BECO-l, at Fig. 4-19).

NSTAR further indicated that the site is located in a Community Commercial subdistrict, and the

surrounding zoning is the same to south of the site, with zoning that is Local Industrial to the
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west, Open Space Recreation to the east across Baker Street, and residential to the north and

northeast (Exh. BECO-3, at 25, App. C)66

NSTAR indicated that the Baker Street Substation is a pre-existing non-conforming use

and that the addition ofthe heat exchanger on this site would be an expansion of the pre-existing

use (Tr. 13, at 1804). The Company indicated that, absent a zoning exemption from the

Department, it would be required to come before the City of Boston Zoning Board to obtain a

conditional use permit to install the new heat exchanger (Exh. BECO-3, at 25).

The Company noted that the Baker Street Substation is a highly disturbed and developed

site with essentially no wildlife habitat or wetlands (Exh. EFSB-G- I, at 4-20).

IV. Analysis

As discussedin Section II1.C.2.a, above, the land use and water resource impacts

associated with the transmission lines are limited to temporary construction impacts.

Consequently, the permanent land use and water resource impacts of the proposed project are

limited to those resulting from the construction of the switching station or expansion of the

station and substations.

The Route 138 site is zoned Industrial and the proposed switching station is an allowed

use at that site under the Town of Stoughton Zoning Bylaws. The record indicates that the areas

surrounding the Route 138 site are a mix of commercial and residential land uses, with

commercial uses to the west, southwest and northwest, and residential uses to the northeast, east,

southeast and south. Similarly, the surrounding zoning is a mix of commercial, industrial and

residential. The Company has noted that the proposed switching station would have fewer

impacts on nearby residences and businesses than the sand and gravel, mulching, and retail

nursery supply businesses currently located on the site. However, the proposed switching station,

while compatible with the existing transmission towers, would be of a different use and scale

66 The site is located in an Community Commercial district (CC) (Exh. BECO-3, at 26).
The zoning district to the west is Local Industrial (LI); to the east is Open Space
Recreation (OS-RC); and to the northeast is IF-6000, One Family Residential, 6000
square foot lot minimum (id., App. C ).
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from the residential and open space uses in the vicinity of the site that would remain when the

sand and gravel business closes. With regard to water resources, the record indicates that the five

existing drainage ponds, as well as the new settling pond, would be incorporated into a drainage

plan that would control drainage and sedimentation on the entire site.

The record indicates that the Hyde Park and K Street Substations are located in industrial

zoning districts, while the Baker Street Substation is located in a commercial district. The land

uses across from the Hyde Park and Baker Street Substations are residential and recreational,

while the K Street Substation is located along an intensively developed waterfront industrial area

of Boston with nearby residential uses. The K Street Substation expansion will be subject to

review under Chapter 91 because it crosses historically filled tidelands; however, the expansion

would have no impact on flowed tidelands and would cause no change to the existing non-water

dependent use of the tidelands.

Accordingly, the Siting Board finds that the permanent land use and water resource

impacts of the proposed transmission project along the primary route would be minimized.

The SRA switching station site is located in an industrial/commercial area and zoning

district; the surrounding land uses are industrial and large scale commercial. The nearest

development would be a recycling facility on SRA property that also is being developed by

Comoy. There are no residential developments within 'Ia of a mile of the site. The site is a

former landfill that to date has not been found to contain hazardous materials. The site is not

located in an ACEC, and there are no Estimated or Priority habitat areas on the site; however,

there is a small potential wetland resource on the eastern edge of the site.

In comparing the land use impacts of the two switching station sites, the Siting Board

notes that both sites are industrially zoned and are currently used for industrial purposes, and that

the proposed switching station would be an allowed use at either site. However, the SRA site is

surrounded by other commercial and industrial uses, while there are low density residential areas

to the northeast, east, southeast and south of the Route 138 site. In addition, there is an

Estimated and Priority habitat area on the Route 138 site, while there is no similar area on the

SRA site. In comparing the water resource impacts on the two switching station sites, the Siting

Board notes that the Company intends to remediate existing drainage problems at the Route 138
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site. There is a small potential wetland on the SRA site, but it likely would be unaffected by

construction. Overall, the Siting Board finds that land use and water resource impacts would be

slightly greater at the Route 138 site than at the SRA site; consequently, the Siting Board finds

that the alternative and hybrid routes would be slightly preferable to the primary route with

respect to permanent land use and water resource impacts.

b. Noise

In this section, the Siting Board considers the noise impacts associated with the operation

of the proposed transmission project. Because the transmission lines, once in place, do not emit

noise, this analysis focuses on the noise impacts at the switching stations and substations

associated with the project.

I. Route 138 Switching Station

To estimate the noise impacts of the proposed Route 138 Switching Station, NSTAR

analyzed noise levels in the vicinity of the proposed site and the expected changes in noise levels

resulting from operation of the switching station equipment (Exhs. EFSB-G-I, at 4-45,5-17;

EFSB-NO-17). The Company stated that the only noise source at the new switching station

would be the voltage compensator, which would contribute 66 dBA at I meter (Exh. EFSB-NO

17; Tr. 8, at 1118).

The Company measured background noise levels at four noise monitoring locations

("NML"), and calculated the lowest ambient sound levels based on the quietest hour from 96

hours of continuous measurements (Exhs. EFSB-NO-17; EFSB-G-I, at Fig. 4.8-3). The

Company determined that existing nighttime L90 levels near the Route 138 site range from 33 to

35 dBA (Exh. EFSB-NO-17). At the nearest residence, located on Charles Avenue 250 feet

south ofthe nearest voltage compensator, the quietest nighttime L90 level was 33 dBA (id.; Exh.

EFSB-G-I, at Fig. 4.8-3). The Company also provided day-night sound levels ("Ld,")67 at four

67 The Ld, noise is the 24-hour A-weighted equivalent sound level, with a 10 dBA penalty
added to measured sound levels during the hours between 10:00 p.m. and 7:00 a.m. (Tr.

(continued...)
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property line CPL") locations: (I) 49.8 dBA at the southeast property line closest to Charles

Street; (2) 50.4 dBA at the east property line at the Town of Stoughton-owned land; (3) 53.7 dBA

at the northeast property line closest to York Street; and (4) 65.6 dBA at the southwest property

line closest to Route 138 (Exhs. RR-EFSB-45; EFSB-G-I, at Fig. 4.8-3).

NSTAR then modeled future noise levels at four residential receptors and four PL

receptors (Exh. EFSB-NO-17). The Company estimated that, in the absence of additional

mitigation, nighttime L90 noise increases at residential receptors would range from I to 6 dBA,

including: (I) an increase of 6 dBA to a level of 39 dBA to the south at the Charles Avenue

residential receptor; (2) an increase of I dBA to a level of 36 dBA to the southwest at the Ewing

Drive residential receptor; (3) an increase of 5 dBA to a level of 38 dBA to the north at the York

Street residential receptor; and (4) an increase of I dBA to a level of36 dBA to the east at the

Darling Avenue residential receptor (id.). The Company indicated that nighttime L90 noise

increases at the PL locations would range from I to 8 dBA, including: (I) an increase of 6 dBA

to a level of 40 dBA at the southwest site boundary; (2) an increase of 8 dBA to a level of 41

dBA at the southern site boundary; (3) an increase of I dBA to a level of 36 dBA at the eastern

site boundary; and (4) an increase of 7 dBA to a level of 40 dBA at the northern site boundary

(id.).68

NSTAR agreed to construct a three-sided sound attenuation wall around the voltage

compensator located closest to the residences to the south of the proposed facility (Exhs. RR-

67

68

(...continued)
II, at 1186). The Company stated that the U.S. Environmental Protection Agency
CEPA") recommends an outdoor Ldn level of 55 dBA or less for residential areas (id.).

NSTAR stated that these estimates are conservative because its modeling assumed the
operation of all four voltage compensators at full load, and no terrain shielding (Exh.
EFSB-G-I, at 5-17). NSTAR noted that, while the four voltage compensators are likely
to operate simultaneously, the amount of noise generated varies with load; thus, the
voltage compensators would be quieter than modeled whenever they operate at less than
full load (Tr. II, at ISIS). The Company also noted that the York Street residences are at
a lower elevation than the switchyard; therefore the noise impacts for that area are likely
overstated (id. at 1516).
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EFSB-28(S); RR-EFSB-62).69 The sound wall would be approximately 20 feet tall and 150 to

175 feet long, and would cost approximately $100,000 to $120,000 (Tr. 14, at 1902). The

Company asserted that the sound attenuation wall would reduce the modeled noise at the closest

residential receptors to 3 dBA or less above ambient noise levels (Exhs. RR-EFSB-28(S); RR

EFSB-62; Tr. 14, at 1901). NSTAR noted that, ifaf'ter additional modeling, it appears that the

Charles Avenue area would not achieve a noise increase of 3 dBA or less, it may be necessary to

add a one- or two-sided sound wall to the next nearest voltage compensator to the south (Tr. 14,

at 1904).

The Company stated that the estimated increases in L 90 noise with operation of the

switching station would be within the 10 dBA limit allowed by MDEP (Exh. EFSB-G-1, at 5

17).70 NSTAR stated that the Town of Stoughton noise ordinance sets forth project noise limits

by octave, equivalent to an A-weighted level of 45 dBA, and concluded that the voltage

compensators would meet the Town of Stoughton noise requirements both at the nearest property

line and at the nearest residence (Tr. II, at 1521,1524).

11. SRA Switching Station

NSTAR stated that the only noise source at the SRA switching station would be the

voltage compensators, which contribute 66 dBA at 1 meter (Exh. EFSB-NO-17; Tr. 8, at 1118).

NSTAR stated it collected continuous sound level data for two locations near the SRA site: on

the northern boundary near BJ's Wholesale Club and the Reebok Outlet, and at the southwestern

comer of the site (Exh. RR-EFSB-46). The Company reported that the lowest measured L90

levels at these locations ranged from 43 to 45 dBA at night and from the low to mid 50 dBAs

69

70

The easternmost voltage compensator, roughly equidistant between the end of Charles
Avenue and the two homes on the south side of York Street, is the compensator closest to
these residences (Tr. 14, at 1901).

MDEP administers 310 CMR § 7.10, to limit the sound impact of certain new stationary
sources and to respond to complaints of certain excessive sound. The Company stated
that MDEP regulates community noise according to MDEP Policy 90-001, which
provides that a noise source should not increase L90 noise by more than 10 dBA over
ambient levels, either at the source property line or at inhabited residences.
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during the day (id.). NSTAR asserted that project-only noise levels would be higher at the SRA

property lines than at the Route 138 site property lines because the SRA site was smaller (Tr. II,

at 1546).

NSTAR noted that the nearest residence to the SRA switching station site is 1,700 feet

from the site (Exhs. EFSB-NO-6; ST-II). The Company therefore concluded that the noise

increase from the proposed facility would be very close to zero at the nearest residence (Tr. II,

at 1544).

lll. Substations

(a) Hyde Park Substation

To estimate noise impacts of new equipment at the Hyde Park Substation, NSTAR

analyzed existing noise levels in the vicinity of the proposed site and the expected changes in

noise levels resulting from operation of the new equipment, including a transformer, which

generates noise levels of 68 dBA at I meter, and a heat exchanger, which generates noise levels

of 51 dBA at 50 feet (Exh. EFSB-NO-18).

The Company stated that it measured background noise levels at four NMLs, and

calculated the lowest ambient sound levels based on the quietest hour from 96 hours of

continuous measurements (Exh. EFSB-NO-18). The Company reported that existing nighttime

L90 levels near the Hyde Park Substation ranged from 38 to 50 dBA (id.). At the nearest

residence, located on Hyde Park Avenue ISO feet east of the new transformer, the quietest

nighttime L90 level was 40 dBA (Exhs. EFSB-NO-18; EFSB-G-I, at Fig. 4.8-2). The Company

also provided Ldn levels at four PL locations: (I) 73.5 dBA at the east property line on Hyde Park

Avenue; (2) 67.2 dBA at the north property line at the MWRA property; (3) 73.6 dBA at the west

property line at the MBTA ROW; and (4) 67.8 dBA at the south property line at the NSTAR

Service Center (Exhs. RR-EFSB-43; EFSB-G-I, at Fig. 4.8-4).

NSTAR then modeled future noise levels at three residential receptors and four PL

receptors (Exh. EFSB-NO-18). The Company estimated that, in the absence offurther

mitigation, nighttime L90 noise increases at residential receptors would range from I to 7 dBA,

including: (I) an increase of2 dBA to a level of 46 dBA to the south, at a residential receptor on
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Hyde Park Avenue; (2) an increase of 6 dBA to a level of 46 dBA to the east, at a residential

receptor across Hyde Park Avenue; and (3) an increase of7 dBA to a level of 46 dBA to the

west, at a residential receptor beyond the MBTA ROW (Exh. EFSB-NO-18). The Company

indicated that nighttime L90 noise increases at the PL locations would range from I to 23 dBA,

including: (I) an increase of 13 dBA to 53 dBA at the eastern site boundary; (2) an increase of 16

dBA to 54 dBA at the northern site boundary; (3) an increase of23 dBA to 62 dBA at the

western site boundary; and (4) an increase of I dBA to 51 dBA at the southern site boundary

(Exh. EFSB-NO-18; Tr. II, at 1480).

NSTAR noted that the modeled noise increases are worst-case scenarios that assume

maximum noise output from the heat exchanger and transformer (Exh. EFSB-G-I, at 5-18; Tf.

11, 1496; Tf. 14, at 1851). The Company noted that the heat exchanger and transformer likely

would be operated at well below their full power rating at night, since demand on the grid is

lower at night than during the day (Tf. II, at 1496-1497). NSTAR also indicated that the

maximum noise from the heat exchanger occurs when the two fans included as part of the

equipment are both operating (Tf. 14, at 1852). The Company stated that this would occur only

during a sustained period of high-load operation, which typically would occur only in a

contingency situation (id. at 1859). NSTAR also noted that a second heat exchanger is to be

installed at the other end ofthe connected circuit at the Baker Street Substation, and indicated

that it could rely more heavily on that heat exchanger to reduce noise impacts at the Hyde Park

Substation (id. at 1851).

The Company asserted that the projected noise levels met MDEP noise guidelines and

City of Boston requirements (Exh. EFSB-NO-21(S))71 However, the Company noted that, for

approximately $80,000, it could install a sound wall on the Hyde Park Avenue side ofthe

71 The City ofBoston noise regulations set maximum allowable nighttime noise levels of 50
dBA in residential districts and 55 dBA in residential/industrial districts (Exhs. EFSB
NO-27; EFSB-G-I, at 5-18; 5-19). The Company asserted that the 50 dBA limit would
apply at the residences on the east side of Hyde Park Avenue, and the 55 dBA limit would
apply at the west side of the railroad ROW, and to the residences to the south (Tf. II, at
1498). NSTAR asserted that since noise from the substation would not exceed 45 dBA at
any residence, the substation would be in compliance with the 50 dBA limit (id.; Exh.
EFSB-NO-18).

351



EFSB 04-1; D.T.E. 04-5/04-7 Page 107

transfonner, which could hold noise increases to 3 dBA or less at the closest residence to the east

of the site (Exh. EFSB-NO-21(S». Based on its initial design analysis, the Company expected

that the sound wall would be approximately 100 feet long and 20 feet above grade and that to

provide adequate clearance it would be placed 30 feet from the transformer building (id.; Tr. 14,

at 1868-1869). The Company noted that the clearance requirement for the sound wall may leave

insufficient space, along its length, for a segment of the landscaping the Company has proposed

bordering Hyde Park Avenue (Tr. 14, at 1867-70)72 NSTAR stated that there is not enough

space to install a sound wall at the western edge of the site because the heat exchanger and other

equipment abut the west property line (id.; Tr. 11, at 1489-1490).

(b) K Street Substation

NSTAR stated that it proposes to install two voltage compensators and two transformers

at the K Street Substation, and that this equipment will be located at least 600 feet from the

nearest residences at the intersection ofK Street and East First Street (Exh. EFSB-G-l, at 5-20).

To determine the noise impacts of the new equipment at the K Street Substation, NSTAR

analyzed noise levels in the vicinity ofthe substation and the expected changes in noise levels

resulting from operation of the new equipment (Exh. EFSB-NO-20). NSTAR explained that it

detennined the lowest ambient sound level based on the quietest hour from 96 hours of

continuous measurements (id.). The Company stated that the future noise levels at the substation

reflect the use of quiet voltage compensators, which generate noise levels of 66 dBA at 1 meter,

and transformers, which generate noise levels of68 dBA at I meter (Tr. 11, at 1504). The

Company measured background noise levels at two NMLs, and modeled future noise levels at

one residential receptor and one PL receptor (Exh. EFSB-NO-20). The Company indicated that:

(I) L90 noise levels at the nearest residential receptor, located to the southeast of the substation,

would increase by 2 dBA to a level of 46 dBA; and (2) L90 noise levels at the nearest property

72 The Company cited its proposed layout, which shows that a portion of the transformer
building would be set back 30 feet from Hyde Park Avenue, although the building
setback varies, increasing by over 5 feet from the nearest comer to the opposite front
comer (Exh. EFSB-G-l, at figs. 2.6-2,4,8-4; Tr. 14, at 1856-1870).
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line, located to the west of the substation, would increase by 5 dBA to a level of 54 dBA (id.).

(c) Baker Street Substation

NSTAR stated that it proposes to install a new heat exchanger at the Baker Street

Substation, which would generate noise levels of 5I dBA at 50 feet, and that this equipment

would be located at least 275 feet from the nearest residences (Exhs. BECO-I, all-15, Fig. 4-19;

EFSB-NO-I9).

To determine the noise impacts of the new heat exchanger at the Baker Street Substation,

NSTAR analyzed noise levels in the vicinity of the proposed site and the expected changes in

noise levels resulting from operation ofthe proposed facility (Exh. EFSB-NO- I9). NSTAR

stated that it determined the lowest ambient sound level based on the quietest hour from 24 hours

of continuous measurements (id.). The Company measured background noise levels at one

NML, and calculated future noise levels at two residential receptors and one PL receptor (id.).

The Company's modeling indicated that L,o noise at the two residential receptors would not

increase, and that L,o noise at the nearest property line would increase by I dBA to a level of 52

dBA (id.).

IV. Analysis

As discussed in Section IILC.2.c, above, the operation of the proposed transmission line

will not cause noise impacts. Thus, any permanent noise impacts associated with the proposed

transmission project would be limited to the associated above-ground facilities, including the

Route 138 Switching Station, the Hyde Park Substation, the K Street Substation, and the Baker

Street Substation.

In previous cases, the Siting Board has reviewed the noise impacts of proposed facilities

for general consistency with various applicable governmental limits or guidelines, including

MDEP's noise policy, EPA day-night noise ("Ldn") guideline, and local noise regulations. Nickel

Hill Energy, LLC, I I DOMSB 83, at 180-190 (2000); Mirant Kendall, 1I DOMSB 255, at 337

345 (2000); Sithe West Medway Development, LLC, 10 DOMSB I, at 322 (2000); Altresco

Pittsfield, Inc., 17 DOMSC 351, at 401 (1988). In previous transmission line reviews that
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included substations, the Siting Board has reviewed results of noise analyses presented by the

applicant to assess whether the proposed substation would produce sound levels audible in

surrounding community areas, or noise impacts that are inconsistent with relevant regulatory

limits or guidelines for community noise. Boston Edison Company, 6 DOMSB at 297-299, 313

315 (1997) ("1997 BECo Decision"); Norwood Municipal Light Department, 5 DOMSB 109, at

166-167, 181 (1997) ("Norwood Decision"); New England Power Company, 5 DOMSB I, at 68

(1996) ("1996 NEPCo Decision"). Noise analyses in reviews addressing substation noise have

focused on nighttime noise impacts, based in most cases on the L90 measure of residual noise

used in MDEP's noise policy. 1997 BECo Decision, 6 DOMSB at 297-299, 313-315; Norwood

Decision, 5 DOMSB at 166-167, 181.

The record demonstrates that NSTAR has committed to installing noise mitigation at the

Route 138 Switching Station that would limit the maximum increase in L90 noise at residential

receptors to no more than 3 dBA - a change that would not be perceptible.73 The noise

mitigation would consist of a three-sided sound wall surrounding the voltage compensator closest

to Charles Street. NSTAR also has stated it would add one or two sound walls to the next closest

voltage compensator ifnecessary to reduce modeled noise impacts to 3 dBA or less. The Siting

Board concludes that noise impacts at the Route 138 switching station would be minimized.

With regard to the Hyde Park Substation, the record demonstrates that noise increases at

the property line would be 13 dBA to the east, fronting on Hyde Park Avenue, and 23 dBA to the

west, bordering the MBTA railroad ROW. The expected property line noise increases, including

those along the Hyde Park Avenue frontage, are clearly in excess of 10 dBA. The Siting Board

notes, however, that the 23 dBA property line increase to the west would affect a railroad ROW,

and not an area ofresidential use or direct access by the public.

At the nearest residential receptors, located further from facility noise sources, noise

increases would be 6 dBA to the east across Hyde Park Avenue, and 7 dBA to the west beyond

73 In prior cases, the Siting Board has reviewed projected ambient increases in the L90 sound
level; in such cases, witnesses have testified that increases in ambient sound ofless than
3 dBA would not be perceptible as an increase in noise. See ANP Blackstone,
8 DOMSB 1, at 159; Nickel Hill Energy LLC, 11 DOMSB 83, at 181 (2000); MMWEC
Decision, 11 DOMSB at 181.
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the MBTA ROW. The maximum noise increases at residences, although less than MDEP's 10

dBA limit, would exceed the minimum level to be perceptible and would affect an area where

ambient noise already is high. The record also demonstrates that existing Ldo levels in this area

are well above the 55 dBA guideline identified by EPA as the level requisite to protect public

health and welfare with an adequate margin of safety. Given that outdoor ambient noise levels

already are high, and that a perceptible increase in noise is expected with operation of the new

equipment, there is reason for the Company to implement cost-effective measures to limit noise

increases at residential receptors closest to the Hyde Park Substation site.

NSTAR has indicated that, at an estimated cost of $80,000, it could install a 20-foot high,

100-foot long sound wall to the east of the substation, inside the fence line along Hyde Park

Avenue. The sound wall could reduce the noise increase at the nearest residential receptor to the

east from 6 dBA to 3 dBA or less - a level at which the increase would not be perceptible. The

expected increase of 13 dBA at the property line also would be reduced. Given the existing high

noise levels at the Hyde Park Substation, the Siting Board concludes that installation of the sound

wall may be warranted to minimize noise impacts consistent with minimizing cost.

However, the record also shows that the sound wall, if installed, would be placed in a

limited space in proximity to new landscaping, including decorative fencing and arborvitae

plantings, which the Company proposes to install along Hyde Park Avenue (see Section III.e.

3.c, above). Thus, while finding merit in the option of additional noise mitigation in the form of

a sound wall, the Siting Board recognizes that the design of any noise mitigation should be

coordinated with the design ofproject landscaping, particularly to the extent that such

landscaping is intended as mitigation for the visual impacts associated with the proposed project.

Further, given NSTAR's request for exemption from site plan review for the substation

expansion, the Siting Board concludes that the City of Boston should be consulted about any plan

for physical noise mitigation measures.

Estimated residential noise impacts to the west of the Hyde Park Substation site are

similar to those estimated to the east, absent the additional sound wall mitigation discussed

above. However, at least two other factors affect the appropriateness ofproviding additional

noise mitigation to the west of the site. First, project noise to the west is dominated by the new
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heat exchanger, which was assumed to have maximum noise levels that would occur in the

daytime under contingency conditions. Given that the estimates ofproject noise to the west

reflect a level of equipment operation expected during the day, the Company's analysis likely

overstates maximum nighttime noise to the west. Second, the Company has maintained that

there is no space available to the west of the facility to install a sound wall on NSTAR property.

Therefore, in order to minimize noise impacts at the Hyde Park Substation consistent with

minimizing visual impacts, the Siting Board directs NSTAR to consult with the City of Boston

and neighboring residents on its noise mitigation plan for the Hyde Park Substation and options

to further reduce nighttime L,o increases from the project at residences east of the site, across

Hyde Park Avenue. As part of this consultation, NSTAR shall develop a refined noise mitigation

option based on the sound wall approach described in the record that would reduce nighttime L,o

increases at residences east of the site to no greater than 3 dBA, while also minimizing the sound

wall's visual impacts and providing the greatest possible implementation of the Company's

proposed landscaping plan. In addition, NSTAR shall develop one or more additional noise

mitigation options that entail less visual impact or interference with landscaping, and shall

provide information on the level of noise mitigation that could be achieved under these options.

NSTAR shall consult with appropriate City of Boston officials and neighboring residents as to

the relative desirability of the Company's proposed noise plan (which does not incorporate a

sound wall) and the options for additional noise mitigation, and shall develop and implement a

final noise mitigation plan based on these consultations. NSTAR shall report to the Siting Board

on these consultations and on the opinions of the City of Boston and neighboring residents on its

final noise mitigation plan for the Hyde Park Substation. The Siting Board finds that, with

implementation of the above condition, the noise impacts of the Hyde Park Substation would be

minimized.

The noise increase at residential receptors in the vicinity ofthe Baker Street and K Street

Substations, are zero and two respectively, which are below perceptibility. Overall, the Siting

Board finds that with the implementation of the above condition, the permanent noise impacts of

the proposed transmission project along the primary route would be minimized.

In comparing noise impacts along the primary, alternative, and hybrid routes, the Siting
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Board notes that the noise impacts of the Hyde Park, K Street and Baker Street Substations

would be the same for all routes. Thus, differences in noise impacts are limited to the differential

impacts ofthe new switching station at the Route 138 site and at the SRA site. The record

indicates that noise increases at the Route 138 site have been reduced to only 3 dBA at the

closest residence to the switching station. The record also indicates that property line noise

impacts are likely to be higher at the SRA site than the Route 138 site, due to the smaller size of

the SRA site. However, it is likely that use of the SRA site would not result in increases over

existing ambient noise levels at any residential locations, due to the distance from the site to the

nearest residential areas. The record shows that commercial uses, including retail stores, are

located adjacent to the SRA site; however, while the proximity of such uses and the small size of

that site provide limited buffer, noise impacts would be limited to daytime and early evening

periods when ambient noise levels are higher than the nighttime ambient conditions which

underlie the noise analysis at the Route 138 site. Thus, on balance, the SRA site provides no

significant advantage or disadvantage for minimizing noise impact relative to the Route 138 site.

Accordingly, the Siting Board finds that the primary route, the alternative route and the

hybrid route would be comparable with respect to permanent noise impacts.

c. Visual

In this section, the Siting Board considers the visual impacts ofthe proposed transmission

project. Because the transmission lines would be located underground along both the primary

and alternative routes, except at bridge crossings, this analysis focuses primarily on the visual

impacts at switching stations and substations associated with the project.

I. Primary Route

(a) Transmission Lines

NSTAR noted that the proposed transmission lines would be located underground along

almost their entire route, and asserted that there would be no permanent visual impacts associated

with the underground transmission lines (Exhs. EFSB-G-I, at 5-31; BECO-I, at 5-24,5-25). At

bridge crossings, the transmission lines would be installed in pipe chases beneath the deck of the
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bridge, or in a sidewalk; the Company noted that these pipes would be visible at the Southeast

Expressway (Exh. EFSB-G-I, at 5-31).

(b) Route 138 Switching Station

The Company stated that the Route 138 switching station would include six new

monopole transition poles, ranging from approximately 60 feet to 125 feet high, to be located in

an existing transmission ROW, and two incoming line bridges, 60 feet high, and shielding masts

at approximately 100 feet to 120 feet high (Exhs. BECO-I, at 1-13; EFSB-G-l, at 2-17; ST-57;.

RR-EFSB- 58). NSTAR stated that the switching station also would include four voltage

compensators, each comprised of a main tank approximately 22 feet high, and entrance bushings

to which the 345 kV line would be connected at a maximum of 30 feet above ground (id.).

NSTAR indicated that approximately two-thirds of the 345 kV bus work would be approximately

22 feet high, and that the remainder would be approximately 38 feet high (id.). The Company

stated that it would use a rigid bus design, with 22-foot high supports, rather than the 40-foot

high A-frame supports initially proposed (Exh. RR-EFSB-28(S».

The new switching station would be built on a site currently occupied by a working sand

and gravel operation, a mulching operation, and a retail nursery supply operation (Exh. BECO-I,

at 5-18; Tr. 5, at 722). A Town of Stoughton sewage pump station is located at the northeast

portion of the site at Yark Street (Exh. BECO-I, at 5-18). NSTAR noted that the site presently

has 345 kV lattice-structure towers that are approximately 130 feet high located in the ROW

(Exh. EFSB-L-3). The Company stated that residences at the end of Charles Avenue, located

along the southern border of the site in close proximity to the ROW, have clear views ofthe

existing transmission towers and ROW, and that residences along Ewing Drive, located along the

southeastern border of the site, have views ofthe existing transmission towers, the ROW, and

stockpiles of sand and gravel along the southeastern border ofthe site (Exh. EFSB-G-I, at 5-32,

5-39).

The Company stated that the switching station equipment would be located on

approximately four acres of the 14-acre parcel, toward the intersection of Route 138 and York

Road, and well below the grade of these roads (Exhs. BECO-I, at 1-12; RR-EFSB-60, Fig. I;
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RR-EFSB-51)74 The Company noted that a small area of vegetation located east of the pump

station between the northern fence line and the northern property border would be removed

during construction (Exh. EFSB-L-25). However, the Company stated that existing mature

vegetation on the north and east would not be cleared (Exhs. EFSB-G-l, at 2-19; EFSB-L-2).

Pursuant to the Host Community Agreement, NSTAR has agreed to take reasonable

steps to ensure that, to the extent feasible, abutters and passersby to the site would not have an

unobstructed view of the switchyard facilities, except for the take-off towers and structures and

the lightning masts (iQJ. The Host Community Agreement specified that A-frame structures

originally proposed adjacent to the voltage compensators would be eliminated in favor of a rigid

bus design, and that the Company would construct a berm parallel to Route 138 and place

vegetation on top of the berm to provide a buffer to the line of site from Route 138 (iQJ. NSTAR

agreed to solicit input from the Town regarding the layout and type of vegetative screening to be

used on site for screening purposes, but that the Company retains sole discretion as to

landscaping design and materials (id.).

During the proceeding, NSTAR provided additional information regarding its plans for

visual mitigation at the Route 138 site. Along Route 138 and a northwest portion of York Street,

the Company proposed planting a mix of71 evergreen trees 8 to 12 feet tall, 48 smaller white

pines 4 to 5 feet tall, 15 understory trees, and 6 canopy trees (Exhs. RR-EFSB-51; RR-EFSB-49;

EFSB-L-5). These trees would be planted atop a 10- to 12-foot natural earth berm to be

constructed roughly parallel to Route 138 and running a short distance along York Street, for a

total of approximately 1,500 feet (Exh. RR-EFSB-28(S); Tr. 14, at 1905). NSTAR stated that it

would loam and seed approximately 2.2 acres ofthe substation site between Route 138/York

Street and the switching station fence line (Exh. RR-EFSB-5l).

74 The Company explained that the elevation of the switching station yard would range from
approximately 214 feet on the north side near York Street, to 218 feet on the southerly
portion (Exhs. EFSB-G-l, at 5-31; RR-EFSB-51; RR-EFSB-60). According to the
Company, the switching station yard therefore would be considerable lower than the
western frontage of the site, which ranges from approximately 232 feet at the York
StreetlRoute 138 intersection to 240 feet at the southwest corner along Route 138 (Exh.
RR-EFSB-60). The yard would be lower than the existing grade of248 feet to the south
of the switching station (Exhs. ST-57a; RR-EFSB-60).
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The Company stated that it is considering additional on-site landscaping, off-site

landscaping or a combination ofthe two to buffer views from the residential areas along Charles

Street and Ewing Street to the south of the switching station (Exh. EFSB-L-27). The Company

suggested that 60 evergreen trees, 75 small evergreen trees, and 100 shrubs, planted primarily to

the southeast of the proposed facility on currently disturbed land, could screen views from

residences along Charles Street, Ewing Street, and York Street (Exh. RR-EFSB-51). The

Company has also suggested that a 10- to 12-foot berm, similar to that proposed for the western

portion of the site, could be installed on the southeastern portion of the site to improve the

screening effect of the plantings in that location (id.; Exh. RR-EFSB-49; Tr. 14, at 1907). The

Company stated that such a berm could screen views from Ewing Street, but that the existing

transmission ROW would preclude the installation of a berm that would help screen views from

the residences along Charles Street (Exh. EFSB-RR-49).

The Company estimated that the on-site landscaping costs for the landscaping as

discussed above, excluding the berm, would be approximately: (I) $165,000 for the Route

138/York Street area, which includes trees, bark mulch, and loarning and seeding; (2) $100,000

for the York Street/Charles Avenue/Ewing Street area for trees and bark mulch; and (3) $110,000

for the loam and seeding of approximately 4 acres of open areas to the east and southeast (Exh.

RR-EFSB-51).75 In addition to the costs provided, NSTAR estimated that the added cost to

provide additional taller deciduous plantings of 15 to 20 feet high, would be approximately

$2,000 to $3,000 per tree, and that the added cost for comparable evergreen trees would be

$4,000 to $6,000 (Exh. RR-EFSB-49; Tr. 14, at 1913-1914).

NSTAR identified the two homes at the end of Charles Street, and possibly three homes

on Ewing Street, that could benefit from off-site landscaping (Tr. 13, at 1714; Tr. 14 at 1917).

Given the difference in elevation between the facility yard and the areas south of the facility, the

Company indicated that relatively low screening plantings or fencing placed close to the two

homes at the end of Charles should effectively screen views ofthe switching station equipment,

75 For the Route 138/York Street area, the trees and bark mulch costs are between $75,000
to $80,000 and the loam and seed cost for 2.2 acres is between $80,000 to $85,000 (Exh.
RR-EFSB-51).
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with the exception of the upper portion of the bridge structure and the shielding masts (Exh. RR

EFSB-60). The Company stated that placing evergreens along the rear yards of two or three

residences along Ewing Street could reduce or eliminate sightlines to the proposed switching

station from those residences (Exh. RR- EFSB-51). NSTAR noted that it has retained a

landscape architect to work with affected landowners on the selection of appropriate plantings

(Exhs. EFSB-L-26; EFSB-L-27; Tr. 13, at 1714).

Overall, the Company concluded that its proposed mitigation, including landscaping,

benning, and structural changes, would shield views of the switching station from Route 138,

York Street, and Charles Street (Exh. RR-EFSB-28(S); Company Brief at 136).

During the proceeding, the Town of Stoughton and NSTAR considered the use of gas

insulated switchgear ("GIS") as an option for visual mitigation for the proposed switching

station. The Company noted that GIS equipment relies on sulfur hexaflouride ("SF6") gas as an

insulating medium, rather than air, allowing a smaller equipment footprint (Exh. EFSB-ST-2).

NSTAR estimated that, for an incremental cost of$4.8 million, it could install a hybrid GIS

system76 at the Route 138 site, which would reduce the overall switchyard footprint of

approximately 3.8 acres, by up to one-third (Exhs. RR-EFSB-28(S); RR-EFSB-26; Tr. 14, at

1871 ). NSTAR indicated that a full GIS switchyard could be installed at an incremental cost of

$8.24 million; the Company did not estimate the footprint reduction that would result from using

a full GIS system, but asserted that the footprint would not be significantly smaller than that of

the hybrid GIS switchyard (id.; Tr. 14, at 1896, 1897). NSTAR stated that the use of GIS would

not reduce the height ofthe take-off structures (the most visible component of the substation), or

the size or height of the voltage compensators (id.).

The Town of Stoughton's witness provided a sketch of the Route 138 site using a hybrid

GIS arrangement which shows the switching equipment occupying approximately 1.24 acres, or

less than one third of the area required for the open-air switchyard (Exh. RR-EFSB-58a).

However, this layout used a six-breaker configuration, rather than the eight-breaker configuration

76 In a hybrid GIS system, the gas insulated switching equipment would be connected to the
four voltage compensators using air-insulated equipment, while in a full GIS system, all
connections would be made using gas-insulated equipment (Tr. 14, at 1890).
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proposed by NSTAR (id.; Exh. RR-EFSB-59).

NSTAR stated that it would provide the switching station with high-pressure sodium

lighting; however, standard operation would require no lighting (Exhs. EFSB-G-l, at 2-17). The

lighting would generally be used only during emergency conditions, or for maintenance activities

that can only be completed in the evening (i.QJ.

II. Alternative and Hybrid Routes

(a) Transmission Lines

The Company stated that the proposed transmission lines would be located underground

from the SRA Switching Station to the terminus at the K Street and Hyde Park Substations (Exh.

BECO-I at 5-25). The Company asserted that there would be no permanent visual impacts

associated with the underground transmission lines (id.). NSTAR asserted that the visual

impacts of alternative and primary routes are comparable (id.).

(b) SRA Switching Station

As part of the transmission project along the alternative route, NSTAR would construct a

new switching station at the SRA site. The switching station equipment would be the same as

that installed at the primary site (Exh. BECO-I, at 1-12-1-14). The SRA site is a former landfill

site traversed by existing 345 kV transmission facilities, including 130-foot high lattice towers; it

has no existing vegetative screening (Exhs. EFSB-L-2; EFSB-L-3). The Company stated that the

SRA site is located in a retail/commercial/warehousing area; the nearest residence is 1,700 feet

away, and there currently are no sensitive receptors in the vicinity of the site (Exhs. BECO-I, at

5-24; EFSB-NO-6; EFSB-L-5). However, the Company noted that the large number of

customers who frequent commercial businesses in the area would have unobstructed views of the

proposed switching station facilities (Tr. 5, at 616 -618).

The Company did not propose visual mitigation for the SRA site, stating that the design

of the substation and the size of the site leave limited available space to provide screening (Exhs.

EFSB-L-5; EFSB-RR-51; Tr. 8, at 1219-1221). However, the Company stated that it would be

possible to install limited landscaping, consisting of shrubs and/or compact evergreen trees,
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along the western and northern perimeter of the site, as well as loam and seed along the entire

perimeter (Exh. RR-EFSB-5l). The Company estimated that the cost of this landscaping would

be between $50,000 to $75,000 (id.).

Overall, NSTAR asserted that the visual impacts of a new switching station at the SRA

site would be more significant than those of a new switching station at the Route 138 site, citing

the unobstructed views of the SRA site from commercial businesses in the area, and the visual

mitigation planned for the Route 138 site (Tr. 5, at 616 -618; Company Brief at 136).

111. Substations

(a) Hyde Park Substation

The Hyde Park Substation is bounded on the north by the MWRA pump station facility,

to the east by Hyde Park Avenue and residences across the street, to the south by the NSTAR

Service Center and four triple decker residences, and to the west by MBTA tracks (Exhs. EFSB

G-1, at 4-56; EFSB-L-14). The Company stated that the site is surrounded by a chain link fence

with some low shrubbery located along Hyde Park Avenue inside of the fence (Exhs. EFSB-L-5;

EFSB-L-6). NSTAR stated that beyond the railroad tracks, a band of vegetation varying in width

from approximately 30 feet to 150 feet extends from opposite the pumping station to opposite the

Service Center (Tr. 8, at 1200). The Company noted that at present, the four residences

immediately to the south of the substation have views of the NSTAR Service Center parking area

and the existing substation facilities, somewhat mitigated by the fencing (Exh. EFSB-G-1, at

5-43).

As part of the transmission project, NSTAR intends to install new equipment at the Hyde

Park Substation, including an autotransformer 35 feet high, GIS equipment between 12 and 32

feet high, a 10- to 12-foot high control house, and a lO-foot high heat exchanger (Exh. EFSB

L-3l). The substation will be provided with high-pressure sodium lighting; however, the lighting

generally would be used only during emergency conditions, or for maintenance activities that can

only be completed in the evening (Exh. EFSB-G-1, at 5-40).

The Company stated that it is proposing to provide new 8-foot high chain-link black vinyl

fencing with brick columns along Hyde Park Avenue to screen views of the expanded substation
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from Hyde Park Avenue (Exh. EFSB-L-6). The same fencing, without brick columns, would be

placed along the southern border of the site (Tr. 8, at 1200). The Company indicated that it also

proposes to plant 5- to 6-foot arborvitae, or similar evergreen shrubbery, along Hyde Park

Avenue, and along approximately 80 feet of the southern boundary ofthe site and approximately

100 feet ofthe northern boundary (Exhs. EFSB-L-5; EFSB-L-6; EFSB-RR-31(a)). NSTAR

explained that the vegetative screening proposed along the southern boundary is intended to

extend from Hyde Park Avenue to the back edge of the nearest residence to the south (Exhs.

EFSB-L-6(a); EFSB-RR-30). The Company has indicated that plantings along the southern

boundary could be extended another 15 to 20 feet to provide screening to the rear porches and

backyards of the triple deckers (Tr. 8, at 1184). NSTAR noted that discussions with the City of

Boston regarding the Hyde Park Substation have focused on the appearance of the substation, as

well as operational issues (Tr. 13, at 1815).

The Company asserted that, due to the bank of the MBTA tracks and the vegetation along

the western side of the MBTA tracks, the residences to the west would have very limited views

of the new equipment (Exhs. EFSB-G-I, at 5-40; RR-EFSB-31).

(b) K Street Substation

NSTAR stated that the proposed expansion ofthe present K Street Substation would

occur on a vacant portion of the developed 14-acre site (Exh. EFSB-L-3). NSTAR asserted that

the new substation equipment would be generally consistent with the existing substation facilities

(id.). The proposed expansion, to be situated to the north of the existing distribution-level

facilities, would be set back approximately 400 feet from East First Street on the western portion

of the site and approximately 800 feet north of East First Street on the eastern portion of the site

(Exh. EFSB-G-I, at Fig. 4.8-6). The Company stated that no trees would be cleared at the K

Street Substation site (Exh. EFSB-L-2).

NSTAR stated that a site-wide landscaping plan is currently in place at the existing K

Street Substation site (Exh. EFSB-L-6). The Company explained that the views toward the

facilities have been improved with the addition of evergreen and deciduous trees and shrubs

along East First Street (id.). In addition, there will be landscaping along the new sections of the
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Harborwalk77 located on the north and west sides of the site (id.).

The new sections of the switch and transformer yards will have metal hallide yard

lighting; however, the lighting would generally be used only during emergency conditions, or for

maintenance activities that can only be completed in the evening (Exh. EFSB-G-I, at 5-43).

(c) Baker Street Substation

NSTAR stated that it intends to install a new heat exchanger at the Baker Street

Substation, which would be 10 feet high, would occupy an area 50 feet long by 10 feet wide, and

would be set back approximately 125 feet from the street (Exh. EFSB-L-3; Tr. 8 at 1212). The

Company noted that while the site presently has both above ground and underground

transmission facilities, the new equipment would be confined to the heat exchanger and

underground transmission facilities (Exh. EFSB-L-3). NSTAR noted that along the edge of

Baker Street, at the fence that separates the property from the street, a 150 to 200 foot long row

of deciduous trees exists (Tr. 8, at 1212). The Company stated that no trees would be cleared at

the Baker Street Substation site (Exh. EFSB-L-2).

The Company stated that the heat exchanger would be installed approximately 17 feet

below the grade of Baker Street, and asserted that views of the heat exchanger generally would

be shielded by the slopes from the road to the site (Exh. EFSB-G-I, at 4-56; Tr. 8, at 1212; Tr.

13, at 1804). NSTAR also noted that the heat exchanger would be located as far as possible from

the residential area to the north of the site (Tr. 13, at 1806). The Company indicated that it does

not expect to landscape the site due to the lack of visual impacts associated with the heat

exchanger (Exh. EFSB-L-6; Tr. 13, at 1802-1803).

77 NSTAR stated that consistent with Coastal Zone Management Policies, to provide
community access to the waterfront where none currently exists, it is licensing and
constructing a Harborwalk (Exh. EFSB-G-I, at 5-46, 7-9). The Company indicated that
the Harborwalk will be constructed in two phases (id). The first phase is an 850-foot long
segment that runs along the extension of the Reserved Channel on the west of the site,
and the second phase is a 175-foot long segment will run along the Reserved Channel on
the north ofthe site (Exh. EFSB-G-l, at 5-46). The Harborwalk project was scheduled to
begin in the summer of 2004 and be completed in the fall of 2004; however, the Company
indicated that the project maybe behind schedule (Exh. EFSB-L-7; Tr. 8, at 1212).
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The Company stated that the Baker Street Substation is located in the West Roxbury

Community Commercial district and that the zoning bylaws for this district require the front

yard of industrial buildings to include an adequate landscape buffer (Exh. BECO-3, at 25 ;Tr.

13, at 1803). The Company acknowledged that the existing substation landscaping may not

conform to current bylaws, and stated that it would be willing to provide additional screening for

the substation if requested to do so by the City of Boston (Tr. 13, at 1802, 1804, 1807).

IV. Analysis

The record demonstrates that the proposed transmission lines would be installed almost

entirely underground along either the primary or the alternative route, and that views of the

transmission lines at bridge crossings would be insignificant. Consequently, the permanent

visual impacts of the proposed project are confined to those resulting from the construction or

expansion of the switching station and substations.

The Route 138 Switching Station would include a number of taller elements similar in

scale to existing support structures for the transmission lines that traverse the site - six new

transition monopoles, two bridge structures, and shielding masts. These taller elements, all

proposed to reach heights of 60 feet or more, would be generally visible from the surrounding

area. The remaining substation facilities would consist of buswork and other equipment, most of

which would be 22 feet in height or lower; however, one-third ofthe buswork is proposed to be

38 feet high.

The Company proposes to provide landscaping and other mitigation to screen all but the

taller elements of the proposed facility from surrounding areas. NSTAR has proposed a berm

with predominantly evergreen trees that would provide a 20-foot high screen of the substation

facilities, both to the west along the Route 138 frontage and on the northwest portion ofthe site

toward York Street near Route 138. Although there is existing deciduous vegetation to the

northeast toward residences further east along York Street, NSTAR also has included

supplemental plantings in its landscape plans to screen the facility from those residences. The

record shows that residential areas to the south, at the end of Charles Street, and to the southwest

along a portion of Ewing Street, also would have views of the substation, absent any mitigation.
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Due to the higher elevation of the Charles Street and Ewing Street areas, and the presence ofthe

intervening transmission ROW, the ability to provide effective on-site screening is limited, and

the Company expects to consider use of mitigation in both on-site and off-site areas. Consistent

with provisions of the Host Community Agreement, NSTAR will consult with Stoughton

regarding all its landscaping plans, including the on-site plans provided in the record and plans

being developed to screen areas south of the site. However, the Company has not provided the

Siting board with specific landscaping plans.

In order to minimize visual impacts at the Route 138 site, the Siting Board directs

NSTAR to develop and implement detailed landscape plans to screen the proposed switching

station from residential and roadway locations on all sides, and to consult with the Town of

Stoughton regarding the plans. To screen locations to the south and southeast, NSTAR shall

consider, in consultation with affected landowners and the Town of Stoughton, use ofplantings

or other mitigation in off-site as well as on-site areas. NSTAR shall, if agreeable to the affected

landowners or appropriate Town officials, include as part of its landscape plans plantings or other

mitigation in off-site residential or roadway locations. To ensure a mix of plantings that provides

some immediate screening in all directions, NSTAR shall offer the Town and affected

landowners larger plantings in lieu of several smaller plantings at selected locations within the

areas ofvegetative screening planned in different directions from the site. NSTAR shall provide

a copy of its final landscape plans to the Siting Board for its infonnation.

NSTAR intends to install a new transformer, heat exchanger, and GIS equipment at its

existing Hyde Park Substation. To screen views of the equipment from residences across Hyde

Park Avenue and from passersby, NSTAR proposes to install new 8-foot high decorative brick

pillar fencing and a border of 5- to 6-foot tall arborvitae, or similar evergreen shrubbery along

Hyde Park Avenue. The landscaping will continue around to the north and south of the

substation, using the same type of vegetative border, but without the decorative brick pillars. As

discussed above, there is a row of triple-decker residences directly to the south of the existing

substation, abutting the NSTAR Service Center. The rear property lines of these residences

appear to be approximately 100 to 125 feet from Hyde Park Avenue. The nearest of these

residences is located less than 50 feet from the proposed fencing and landscaping, and would
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benefit from the same decorative fencing proposed for Hyde Park Avenue. Therefore, the Siting

Board directs NSTAR to provide a border of 5- to 6-foot arborvitae and decorative brick pillar

fencing for a total distance of approximately 100 to 125 feet along the southern border ofthe

Hyde Park Substation site, extending from Hyde Park Avenue to a point flush with the rear

property line of the closest residence to the south of the site.

NSTAR also intends to install new equipment at its K Street Substation, which is densely

developed with substation and transmission facilities and is located in an industrial area,

surrounded on three sides by industrial uses. The K Street Substation already is the subject of a

comprehensive landscaping plan that calls for the placement of significant landscaping along

East First Street and K Street and the construction of a new Harborwalk. The Siting Board

concludes that the visual impacts ofthe expansion of the K Street Substation will be mitigated to

the extent possible by the existing landscaping plan.

NSTAR also intends to install a new heat exchanger at its existing Baker Street

Substation. The Company argues that the installation of the heat exchanger would have no visual

impacts, because it would be placed behind existing equipment and well below the grade of

Baker Street. The Siting Board agrees that installation of the heat exchanger is unlikely to alter

views from nearly residences or the neighboring park and playing fields. However, the Siting

Board notes that the existing substation landscaping along Baker Street is minimal, and that,

under the applicable zoning regulations, the Company likely would be required to upgrade

landscaping at the substation as a condition for new construction on the site. In Section N,

below, the Siting Board grants NSTAR an exemption from the City of Boston Zoning Code

applicable to this site in order to facilitate the construction of the transmission project; however,

it is not our intent to undercut the substance of the bylaws as they relate to landscaping.

Therefore, the Siting Board directs NSTAR to provide plantings similar to those proposed for the

Hyde Park Substation along those portions of the Baker Street fence line where there is no

existing landscaping, and to supplement areas where there are existing deciduous trees with

plantings and/or landscaping similar to those proposed for the Hyde Park Substation.

The Siting Board finds that with the implementation ofthe above conditions, the visual

impacts of the proposed transmission project along the primary route would be minimized.
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In comparing the primary, alternative and hybrid routes, the Siting Board notes that the

underground transmission lines would have no permanent visual impacts, and that visual impacts

at the Hyde Park, K Street, and Baker Street Substations would be the same regardless of the

route chosen. Thus, differences in visual impacts are limited to the differential impacts of the

southern switching station at the Route 138 and SRA sites.

The Company has argued that the visual impacts of the switching station would be greater

at the SRA site than at the Route 138 site, because it would be unable to provide anything more

than minimal screening at the SRA site, while the larger Route 138 site provides both a natural

buffer and room for more significant screening. Both sites are industrially zoned, and in each

case the change in view would be from one type of industrial activity to a different type. The

record demonstrates that, if the switching station were built on the SRA site, the upper portions

ofthe taller substation elements, and, in early years, the upper portion of the substation buswork,

would be visible to passersby. In contrast, views of the switching station at the Route 138 site

likely would be limited to the upper portions of taller substation elements from the beginning of

project operation; at the same time, some of these views would be from residential areas. In the

Siting Board's judgement, the impacts on these residences outweigh the starker views that would

be seen by individuals using the businesses near the SRA site. Thus, on balance, the Siting

Board finds that the alternative and hybrid routes would be preferable to the primary route with

respect to visual impacts.

d. Electric and Magnetic Fields

In this section, the Siting Board reviews the potential impacts of electric and magnetic

fields ("EMF") associated with the proposed transmission line, the existing 345 kV transmission

line that would be tapped, and the Hyde Park and K Street Substations.

1. Primary Route

NSTAR asserted that EMF impacts associated with the project would be minimized

(Company Brief at 177). The Company asserted that the underground 345 kV lines would have

no electric field impacts, and that the magnetic field impacts of the project would be well within
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the Siting Board's guideline of 85 milligauss ("mG") (id. at 178-179, 181-183). In support, the

Company provided estimates of EMF levels: (1) from the proposed transmission lines operated at

full capacity, (2) at property boundaries and off-site areas surrounding the proposed switching

station and existing substation sites, with and without the project, and (3) at the edges of the

Walpole-to-Holbrook ROW occupied by the 345 kV line that the proposed facilities would tap,

with and without the project (Exhs. BECO-I, at C-I; EFSB-EM-I; EFSB-EM-4).

With respect to the proposed transmission lines, NSTAR predicted that the peak magnetic

field for the underground circuits when carrying a total of 1,500 MW would be 1.1 mG (Exh.

BECO-l, at C-I). The Company stated that at distances greater than about 15 feet from the

centerline of the transmission line, the magnetic field would be undetectable (id.). NSTAR

stated that because the circuits would be installed underground, no above-ground electric fields

would be produced (ill).

With respect to the proposed switching station and substation expansions, the Company

stated that, in general, the highest EMF levels at affected sites are produced by the power lines

entering and leaving each facility (Exh. BECO-I, at C-7). To estimate maximum public off-site

EMF, NSTAR explained that it first conducted a walking survey at the accessible portions of the

fence or property lines of the properties, taking EMF measurements at regular intervals (Exh.

EFSB-EM-I (S) at I; Tr. 12, at 1586). The Company stated that it then extrapolated the results

from power flow (current) conditions on the day of measurement to power flow conditions that

represent 2008 peak norrnalloads, without the proposed project in place (Exh. EFSB-EM-I(S) at

I). The Company then modeled EMF levels under 2008 peak norrnalload with the proposed

project in place (id.). The Company characterized these modeled levels as conservative, in that

they are maximum rather than typical levels (id. at 1-2).

At the property line of the Route 138 site, the Company projected the maximum magnetic

field to be 24 mG in 2008 under peak norrnalload conditions, without the proposed project in

place (Exh. EFSB-EM-I(S) at 5).78 With the project in place, NSTAR modeled the maximum

78 The Company stated that the maximum magnetic field at the property line that it
measured on June 10,2004 was 16 mG, but this figure was not scaled to reflect peak

(continued...)
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magnetic field at the property line to be 42 mg (id.). The Company stated that the location of this

maximum level would be at the intersection ofthe property line with the overhead transmission

line ROW, at Route 138, where it is dominated by the influence of the transmission line (Exh.

RR-EFSB-47; Tr. 12, at 1594-1595). The Company noted that at the northern border of the site

property (at a point along York Street), the maximum magnetic field under 2008 peak normal

load, with the switching station, would be approximately 10 to12 mG (Exh. EFSB-EM-1, at 2;

Tr. 12, at 1596-1597). The Company explained that at this point along the property line, the

influence of the overhead ROW is the least (Tr. 12, at 1618). The Company also noted that

magnetic fields drop off sharply as the distance from the source increases (Exh. EFSB-EM-1(S)

at 2). For example, the Company stated that a magnetic field level of 54 mG at the switching

station's northern fence-line (i.e., close to the equipment and not at the property line) decreases to

11 mG at a distance of 50 feet from the fence line, and to 1 mG at a distance of 200 feet from the

fence line (Exh. EFSB-EM-1(S) at 3).

At the K Street Substation, NSTAR calculated the maximum magnetic field at the

property line, under 2008 peak normal load, without the proposed project, to be 55 mG (Exh.

EFSB-EM-1, at 5).79 The Company predicted the maximum property-line level associated with

the new equipment required for the project to be 30 mG (id.). The Company explained that this

location is different from the location ofthe peak level associated with the existing equipment,

and that the two values are not additive (id.).

Similarly, at the Hyde Park Substation, the Company projected that the maximum

magnetic field level at the property line would be 96 mG under 2008 peak normal load without

the project, whereas the maximum magnetic field level due to the equipment associated with the

project would be 5.2 mG, but at a different point along the property line (Exh. EFSB-EM-1, at 5;

Tr. 12, at 1598). The Company explained that the locations of the highest peak magnetic fields

78

79

(...continued)
normal load for 2004 (Exh. EFSB-EM-I (S) at 1,5).

The Company stated, that, currently, the maximum magnetic field measured, 33 mG,
occurs at the midpoint of the access road to 530 East First Street (Clean Harbors) (Exh.
RR-EFSB-47).
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(i.e., 96 mG) would be at the fence line along Hyde Park Avenue at the points where low-voltage

underground distribution lines exit the substation (Exh. RR-EFSB-47; Tr. 12, at 1603, 1635)80

The Company stated that the proposed project would not affect these peak levels, which are

driven by customer load on the distribution lines (Tr. 12, at 1602-1603).

With regard to electric field levels, NSTAR stated that the maximum electric field at the

property line of the proposed Route 138 switching station site would be 2.5 kV1m in 2008 under

peak normal loads, with or without the proposed project, although the average level'l would

increase from 0.08 kV/m to 0.3 kV/m (Exh. EFSB-EM-I(S) at 5). For the K Street Substation,

the Company projected maximum electric field levels no higher than 1.9 kV/m, and average

levels no higher than 0.7 kV/m, with or without the proposed project (id.). The Company stated

that at the Hyde Park Substation, the new equipment would not produce any external electric

field (id.).

The Company stated that it does not propose any changes in the electrical circuitry or

electrical structures at the Baker Street Substation (Exh. EFSB-EMF-1 (S)).

With regard to projected changes in magnetic fields associated with the existing overhead

345 kV transmission line between the West Walpole and Holbrook Substations that would be

tapped by the proposed facilities, the Company provided the following estimates for 2008

magnetic field levels, with and without the proposed project:

80

81

The Company stated that magnetic fields are attenuated when pipe-type cables are used,
but the distribution lines here are not pipe-type cables (Tr. 12, at 1604). The Company
also stated that the closest residences to the substation's fence line on Hyde Park Avenue
are across the avenue, and that present-day magnetic field readings were on the order of
12 mG on that side of the street (id. at 1635).

The Company explained that its "average" figures represented both spatial and temporal
averaging (Tr. 12, at 1585-1586).
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Table 4: Projected Magnetic Fields (mG) Along Walpole-Holbrook ROW, 2008
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Peak Off-Peak Peak Off-Peak

Without Project 9.9 138 9.9 13.8 Without Project

With Project 43.0 6.3 16.6 22.7 With Project

<------------------northern edge ofROW--------------->

W. Walpole Subst. ----------ROW to West----------Switching Station----------ROW to East--------Holbrook Subst.

<-----------------southern edge ofROW--------------->

Without Project 76.2 33.7 76.2 33.7 Without Project

With Project 54.0 32.4 40.5 23.5 With Project

Peak Off-Peak Peak Off-Peak

Source: Exh. EFSB-EM-4.

These projections indicate that operation of the proposed project would cause magnetic field

strength to decrease along the southern edge of the ROW, during both peak and off-peak load

conditions, both east and west ofthe switching station site (Exh. EFSB-EM-4). The Company's

figures also indicate that magnetic field strength would decrease along the northern edge of the

ROW west of the switching station during off-peak loadings, but would increase along the

northern edge east of the switching station under off-peak conditions, and would increase both

east and west of the switching station under peak load conditions (id.).82 The Company's data

show that the largest increase in magnetic fields, from 9.9 mG to 43 mG, would occur west of the

switching station site, on the north side of the ROW under peak normal loading, while the largest

decrease would be from 76.2 mG to 40.5 mG to the east of the site, on the south side of the ROW

under peak normal loading (id.; Tr.12, at 1612).

The Company provided a summary of recent developments in EMF epidemiological

research by Gradient Corporation which asserts that, although some studies have reported

associations between EMF and adverse health effects, the body of available epidemiological

evidence regarding environmental levels ofpower-line EMF remains inconsistent and

82 Use of "switching station site" in this context is generic, and could refer to either the
Route 138 or SRA site.
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inconclusive with respect to establishing power-line EMF as a human health hazard (Exh. EFSB

EM-3, Alt. at 2).

II. Alternative Route

NSTAR did not provide measurements ofpresent-day EMF at the SRA site. However,

the Company asserted that because the SRA site is smaller and the switching station circuitry

more complex, future magnetic field levels at the site's property lines would be somewhat greater

than at the Route 138 site (Exh. ST-31). The Company projected that, at the point along the

future fence line where magnetic fields would be least influenced by the overhead ROW lines,

the maximum magnetic field level associated with the new facilities would be 31 mG (id.; Tr. 12,

at 1618). The Company stated that the appropriate Route 138 figure to which this should be

compared is 12 mG, the maximum level along the northern border of the Route 138 site (furthest

from the influence of the overhead ROW lines at that site) (Tr. 12, at 1618).

With respect to magnetic field impacts along the 14.5-mile Walpole-to-Holbrook ROW,

the Company stated that siting the switching station as far west as possible (i.e., at the Route 138

site) would minimize the length of ROW subject to magnetic field increases on the northern side

of the ROW, while maximizing the length of ROW subject to magnetic field reductions on the

southern side (Exh. RR-EFSB-48; Tr. 12, at 1629). The Company explained that magnetic field

strength would increase relative to projected levels without the project under some conditions,

and would decrease under others, depending upon whether the point of measurement is east or

west ofthe new switching station, whether it is on the north or south side of the ROW, and

whether loading on the 345 kV line is at peak or off-peak levels (see Table 4) (Exh. EFSB-EM-4,

at 2). Due to the these differences, the choice of switching station site could have a differential

effect on magnetic fields along the ROW between the two candidate sites (Exh. EFSB-EM-4; Tr.

12, at 1612-1613, 1629).

The Company observed that the largest increase in magnetic field level would occur to

the west of the switching station (on the north side of the ROW, during peak conditions) and that

the largest decrease would occur to the east of the switching station (on the south side of the

ROW, during peak loads) (Tr. 12, at 1611, 1629). From this information, the Company
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concluded that siting the switching station as far west as possible would provide the most

favorable outcome with respect to EMF by limiting the length of line over which the increase

occurs and extending the length of line over which the decreases occur (id. at 1629).

The Company characterized the land uses between the West Walpole and Holbrook

Substations as a mixture of undeveloped land, residential, and commercial/industrial (Exh. RR

EFSB-48). Between the Route 138 and SRA sites in particular, NSTAR characterized the land

uses as a mix of residential and open space (id.). The Company estimated that there are currently

six to eight houses within 200 feet of the south side of the ROW between the Route 138 and

SRA sites, and somewhat fewer on the north side (id. at Fig. 3; Tr. 12, at 1629-1630).

111. Analysis

In a previous review ofproposed transmission line facilities, the Siting Board accepted

edge-of-ROW levels of 85 mG for magnetic fields. 1985 MEColNEPCo Decision, 13 DOMSC

119, at 228-242. The Siting Board has used this edge-of-ROW level in subsequent facility

reviews to determine whether anticipated magnetic field levels are unusually high. See CELCo

Decision, 12 DOMSB 305, at 348, 349; Norwood Municipal Light Department, 5 DOMSB 109,

at 145 (1997); MASSPOWER, Inc., 20 DOMSC 301, at 401-403 (1990).83 Here, the maximum

magnetic field levels associated with the proposed transmission project would be 1.1 mG directly

above the proposed underground transmission lines, 12 mG at the switching station northern

property line (where it is least influenced by the overhead ROW), 30 mG at the K Street

Substation property line, and 5 mG at the Hyde Park Substation property line.

In addition, the maximum magnetic field level along the edge of the existing Walpole

Holbrook ROW would be 54 mG with the project, which represents a decrease from the

83 More recently, the Siting Board has inquired into the current scientific literature regarding
the possible impact of exposure to magnetic fields on human health. The Siting Board has
consistently found that, although some epidemiological studies suggest a correlation
between exposure to magnetic fields and childhood leukemia, there is no evidence of a
cause-and-effect association between magnetic field exposure and human health.
Southern Energy KendalL LLC, II DOMSB 255, at 385-386 (2000); Nickel Hill Energy,
LLC, II DOMSB 83, at 134 (2000) ("Nickel Hill Decision").
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maximum level without the project, along the corresponding side and length of the ROW under

peak load conditions. Along other portions of the ROW under certain conditions, the maximum

magnetic field level would be higher with the project than without it, but in no such cases would

it be higher than 43 mG. In addition, all in-street, property-line, and edge-of-ROW levels would

remain well below levels found acceptable in the 1985 MEColNEPCo Decision.

The Siting Board notes that, in the past, electric companies have recognized that some

members of the public are concerned about magnetic fields and therefore have incorporated

design features into proposed transmission lines that would reduce magnetic fields at little or no

additional cost. See,~, New England Power Company. 4 DOMSB 109, at 148 (1995). The

Siting Board has encouraged the use ofpractical and cost-effective designs to minimize magnetic

fields along transmission ROWs. See,~, Nickel Hill Decision, II DOMSB at 211; Sithe

Edgar Development LLC, 10 DOMSB 1, at 117 (2000); IDC Bellingham LLC, 9 DOMSB 225,

at 333. Here, the magnetic fields associated with the proposed pipe-type cables would be low

due to the pipes themselves. With regard to the overhead ROW from Walpole to Holbrook, the

proposed project would result in lower peak magnetic fields that those which would occur in the

absence of the project. Accordingly, the Siting Board finds that the EMF impacts of the

proposed transmission project along the primary route would be minimized.

In comparing the primary route to the alternative and hybrid routes, the Siting Board

notes that magnetic fields above the proposed transmission line would be the same minimal level

along any of the routes. Impacts at K Street and Hyde Park also would be the same, regardless of

route selected. While magnetic field levels at the property lines of the SRA switching station site

would be somewhat higher than at the Route 138 site, no residential properties are located within

1700 feet of the SRA site.

The principal difference between the two routes is the differential impact along the 14.5

mile section of the Walpole-to-Holbrook ROW between the possible switching station sites. The

Company's modeling indicated that, under peak and off-peak loads, the project would result in a

decrease in magnetic field levels along the entire southern edge of the ROW regardless of site

choice, although they would decrease to a lower level to the east of the switching station.

Therefore, this lower magnetic field level would extend over a greater portion of the ROW if the
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Route 138 site were selected. Along the northern edge of the ROW, the changes in magnetic

field levels would differ for peak and off-peak load, with mixed results both with respect to the

direction of change with the project and with respect to whether the resultant magnetic field

would be lower east of the switching station site. For the northern edge ofthe ROW, the model's

results do not clearly suggest that either switching station location is preferable to the other.

Accordingly, the Siting Board finds that the primary route would be slightly preferable to

the alternative or hybrid routes with respect to EMF impacts.

e. Hazardous Materials

1. Description

NSTAR indicated that the proposed project would require the long-term use of two

substances with potential environmental impacts if leaked or spilled: (I) sulfur hexafluoride gas

("SFt), an insulator in the switchgear to be installed at Hyde Park; and (2) alkyl benzene, a

dielectric fluid used for electrical insulation in the pipe-type cable ("PTC") (Exh. BECO-I, at 1

15, B-2 to B-3; Tr. 7, at 1038; Tr. 8, at 1116; Tr. 9, at 1293). The use of these materials would

not be route-dependent.

The Company stated that it uses SF, to insulate existing switchgear at the Hyde Park

Substation (Tr. 9, at 1293). According to the Material Safety Data Sheet for SF" the gas can

pose some short-term health risks if inhaled; however, the Company indicated that it was highly

unlikely that a leak from the outdoor switchgear would expose a passerby to the gas in a

concentration sufficient to induce such effects (Exh. RR-EFSB-36(a); Tr. 14, at 1972). The

Company indicated that the environmental concerns with releases ofthe gas are of greater

concern than the direct human health effects (Tr. 14, at 1974-1975). According to the U.S.

Environmental Protection Agency ("EPA"), SF, is a greenhouse gas that is 22,200 times more

potent per pound than carbon dioxide (Exh. RR-EFSB-36, Att. B). To address releases of SF,

from the electric power sector, EPA administers a program called the SF, Emission Reduction

Partnership for Electric Power Systems (id.). According to EPA, program partners establish what

their baseline SF, emissions are, develop management strategies, set an SF, emission reduction

goal, and report on their annual SF, usage (id.). The Company indicated that it monitors its SF,-
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insulated systems and follows specific protocols to recover the gas when performing maintenance

work on these systems (Tr. 9, at 1294), but did not indicate that it participates in the EPA

program.

With respect to the dielectric fluid, NSTAR stated that alkyl benzene meets the definition

of "oil" under the Massachusetts Contingency Plan, and is thus regulated only if it is released to

the environment (Exh. RR-EFSB-35). The Company indicated that alkyl benzene floats on the

surface of water, leaving a sheen (Exh. EFSB-CT-12). The Company stated that the PTCs would

contain 410,000 gallons of alkyl benzene, with an additional 10,000 gallons to be stored in a

25,000-gallon capacity tank at the pump plant at the Stoughton switching station (Exhs. EFSB-G

1-S Bulk Att., App. G at 13-14; EFSB-CT-16). NSTAR explained that the extra volume in the

tank would allow for thermal expansion of the fluid, and that the tank's concrete foundation

would provide containment for 110% of the tank's volume (Exh. EFSB-CT-16). The Company

also indicated that it would use a leak detection system at the new pump plant that would be

capable of detecting leaks as slow as one gallon per hour (Exh. BECO-I, at B-7). The Company

stated that each of the autotransformers and voltage compensators would have a fluid

containment system lined with impermeable fabric and equipped with a special drain that blocks

the dielectric fluid (id. at 14).

The Company stated that it employs emergency contractors to remediate leaks or spills of

dielectric fluid (Exh. BECO-1, at B-7). According to the Company's Oil Spill Contingency Plan,

NSTAR has contracted with two oil spill response companies that have committed to providing

cleanup resources within two hours of notification (Exh. RR-EFSB-34, Att. at 4). Depending on

the type of impact, the Company explained that remediation may involve the removal of affected

soil, the use of absorbent booms or pads, or the pumping of groundwater (Exhs. BECO-I, at B-7;

EFSB-CT-12). The Company stated that it has also used bioremediation agents to treat affected

soil (Exh. BECO-I, at B-7).

11. Analysis

The record shows that NSTAR has prior experience with both SF6 and alkyl benzene.

With respect to alkyl benzene, the record shows that the Company would employ appropriate
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leak containment and leak detection measures. The record also shows that the Company has

established protocols for addressing leaks when they occur. With respect to SF6' a potent

greenhouse gas, the record shows that the Company monitors its SF6-insulated systems and

implements gas-recovery measures when working on this equipment, but does not participate in

EPA's SF6emissions reduction program. Participation in the EPA program, including

developing management strategies and monitoring and reporting emissions, could enhance

NSTAR's efforts to control SF6emissions from this and other GIS equipment it operates. The

Siting Board also notes that such participation would be consistent with the Commonwealth of

Massachusetts' Climate Protection Plan. Accordingly, to help ensure that the environmental

impacts of facility expansion at the Hyde Park Substation related to SF6emissions are

minimized, the Siting Board directs NSTAR to study participating in EPA's SF, Emission

Reduction Partnership and, within six months of the date of the Final Decision in this matter,

inform the Siting Board ofthe Company's decision to join the program or of its reasons for not

doing so. The Siting Board finds that with the implementation ofthis condition, the permanent

hazardous materials impact of the proposed transmission project along the primary route would

be minimized.

Given that the long-term impacts from alkyl benzene and SF6are not route-dependent, the

Siting Board finds that the primary, alternative and hybrid routes would be comparable with

respect to permanent hazardous materials impacts.

f. Conclusions on Permanent Impacts

The Siting Board has found that, with the implementation of certain conditions and

mitigation, the permanent land use, water resource, noise, visual, hazardous material, and EMF

impacts of the proposed transmission project would be minimized. In comparing permanent

impacts along the three routes, the Siting Board has found that the primary route would be

slightly preferable to the alternative and hybrid routes with respect to EMF impacts; that the

alternative and hybrid routes would be slightly preferable to the primary route with respect to

land use and water resource impacts and preferable with respect to visual impacts; and that the

three routes would be comparable with respect to noise impacts and impacts associated with
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hazardous materials. On balance, the Siting Board finds that the alternative and hybrid routes

would be slightly preferable to the primary route with respect to permanent environmental

impacts.

4. Cost

a. Cost Comparison

I. Description

The Company provided several estimates of the cost of the proposed project, representing

different assumptions and levels of refinement as project design and permitting advanced (Exhs.

BECO-I, at 5-53; EFSB-G-ll; COB-F- I; RR-EFSB-16; RR-EFSB-21). For the latest stage at

which a fair comparison of the primary, noticed alternative and hybrid routes could be made,

NSTAR provided the following cost estimates (with associated circuit lengths for each route):

Table 5· Route Cost Comparison.
Primary Route Noticed Alternative Hybrid Route

$ million length (ft.) $ million length (ft.) $ million length (ft.)

3-Circuit 83.5 55,812 65.9 45,968 89.5 59,384
Segments

2-Circuit 37.5 35,306 43.8 39,156 37.5 35,306
Segments

I-Circuit 2.7 3,832 12.4 16,952 2.7 3,832
Segments

C:ircuit;5;ubtotal 123.7 94,950 122.1 102,076 129.7 98,522

Stoughton 23.4 19.8 19.8

Hyde Park 12.7 12.7 12.7

K Street 22.4 22.4 22.4

Heat Exchangers 2.3 2.3 2.3

;5;tation ;5;ubtotal 60.8 57.2 57.2

Project Total $184.5 $179.3 $186.9

Source: Exh. RR-EFSB-16.
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The Company presented its estimates for the transmission line components broken down by

segments corresponding to the number of cables (one, two, or three) in the trench (Exh. RR

EFSB-16). 1n addition to segment length and number of cables, the Company noted several other

factors that affect construction costs along various portion of a route, such as subsurface

congestion in urban areas, the need to restrict work hours, the presence of substantial rock, and

bridge crossings (Exhs. BECO-1, at 5-51; RR-EFSB-16; Tf. 12, at 1636-1637, 1642). The

Company provided detailed information about its assumptions regarding cost adders for these

factors (id.).

NSTAR stated that the principal reason that the Route 138 switching station site (primary

route) is more expensive than the SRA site (alternative or hybrid route) is that the former

contains an active business (Tf. 13, at 1734). However, the Company indicated that its estimate

for the cost ofRoute 138 switching station site was based on a signed agreement, whereas it had

not obtained a signed agreement for a permanent easement on the SRA site (Tf. 7, at 1009; Tf.

13, at 1733, 1734). In addition, the Company stated that it assumed for cost estimation that the

SRA site would be delivered in a ready-to-build condition, with all landfill waste removed,

graded flat, and permitting complete (Exhs. ST-13; RR-EFSB-52 Att. at 3; Tf. 7, at 1002; Tf. 13,

at 1745); as discussed in Section 111.C.2.d, the Company indicated that these assumptions were

somewhat uncertain, and noted that ultimate costs could be different, depending on the outcome

ofnegotiations for the site (Tf. 13, at 1012, 1733).

The Company indicated that the cost of easements was not included in the above

estimates, and that two easements would be required along the primary or hybrid routes, only one

of which would be required along the alternative route (Tf. 1, at 1670). According to the

Company's estimates, the easements would increase costs for the primary or hybrid route by

$250,000, but would increase the cost of the alternative route by only $200,000 (id.). Some cost

differentials also would be associated with proposed or required mitigation not included in the

Company's cost estimates. Specifically, on-site landscaping at the Route 138 site could cost

approximately $375,000, whereas landscaping at the SRA site is estimated to total approximately

$50,000 to $75,000 (Exh. RR-EFSB-51). The Company estimated that a three-sided sound

attenuation wall at the Route 138 site would cost approximately $110,000 (Tf. 14, at 1902,
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1983). On the other hand, the Company calculated that the visual- and noise-attenuation benn at

the Route 138 site would represent a savings of approximately $100,000 in avoided soil disposal

costs (id. at 1983). The net effect of these elements would be to increase the cost of the primary

route by approximately $635,000, the cost of the alternative route by approximately $125,000

and the cost of the hybrid route by approximately $325,000.

n. Analysis

The Company's estimate ofthe cost of the project along the primary route ($184.5

million) is $5.2 million higher than its estimate for the noticed alternative route ($179.3 million)

but $2.4 million lower than its estimate of the hybrid route ($186.9 million). After factoring in

the costs of easements and mitigation, these cost differentials change only slightly: the primary

route cost becomes $5.5 million more than that ofthe noticed alternative and $2.1 million less

than that ofthe hybrid route. The difference between the primary route and the hybrid route cost

estimates is about one percent ofthe project total, which, in light of some of the cost

uncertainties highlighted by the Company, is likely to be within the margin of error of these

estimates. The difference between the primary route and the alternative route is higher, at

approximately three percent of total route cost. Accordingly, the Siting Board finds that the

alternative route is slightly preferable to the primary and hybrid routes with respect to cost, and

that the primary route and the hybrid route are comparable with respect to cost.

b. Total Costs and Financial hnpact

As noted above, the Company provided multiple estimates of the cost of the proposed

project. As part ofNSTAR's "12.C Application,"" the Company submitted to NEPOOL and

ISO-NE a substantially higher estimate for the primary route than it presented to the Siting Board

~ $217 million vs. $177.6 million for the original primary route without the American Legion

84 A "12.C Application" is a request to ISO-NE that the costs of the transmission project be
shared regionally, rather than be borne by the applicant's customers alone. Typically,
projects that benefit the regional grid, such as 345 kV transmission lines, are granted such
treatment (see: Tr. 15, at 2062-2065).
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Highway modification (Exhs. COB-F-I, at 1-9, Fig. 1-3,3-19; RR-EFSB-21).85 The 12.C

Application did not contain estimates for the noticed alternative or hybrid routes, and thus could

not be used for route-comparison purposes.

The Company explained some of the differences between the cost estimate in the 12.C

Application and that provided to the Siting Board for the primary route. For example, the 12.C

costs included $5.2 minion for potential circuit breaker replacements at other substations (with

associated engineering field supervision and relay modifications) that might be required as a

result of the proposed project; $4. I minion for consultant fees for regulatory and environmental

issues, legal expenses, project management costs, and community relations costs; approximately

$3 milIion as an "Anowance for Funds Used During Construction;" and an approximately $3

minion increase for soil disposal (Exh. RR-EFSB-21; Tr. 5, at 665; Tr. 12, at 1649). The

Company also mentioned increased costs of $6 per foot for pipe and $4 per foot for cable (Tr. 12,

at 1647, 1649), but did not calculate project-wide totals for these items. Based on the circuit

lengths for the original primary route along Blue Hill Avenue contained in Exh. RR-EFSB-16,

the Siting Board calculated that these two items would total approximately $2.0 million for that

route. The Company also discussed, but did not quantify, additional road restoration activities

(Exh. RR-EFSB-21). With respect to substation costs, the Company stated that differences

between the 12.C Application estimates and those submitted to the Siting Board, amounting to

$5.5 million in total, were due to updated figures from supplier bids (id.). The Siting Board

notes that these items total approximately $17 million, leaving unexplained a $22.4 million

discrepancy between the 12.C costs and those presented to the Siting Board.

NSTAR stated that the project has been approved by NEPOOL's Reliability Committee

85 The Company asserted that the 12.C Application's estimate reflected, among other
factors, the additional costs associated with using American Legion Highway (Exh. RR
EFSB-21; Tr. 5, at 672-673). However, all descriptions of the route in the 12.C
Application correspond to the Company's originally noticed primary route, not the
version using the American Legion Highway variation (see Exh. COB-F-I, at 1-2, 1-9,
Fig. 1-3). Thus, it appears that the 12.C estimate is for the original primary route. If so,
the differential between the 12.C costs and the costs presented to the Siting Board for the
same route is $39.4 million, not the $32.5 minion that the Company stated in RR-EFSB
21.
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as meeting all the criteria of a Regional Benefit Upgrade, as defined in the NEPOOL

Transmission Tariff(Exh. COB-F-3; Tr. 12, at 1676). According to the Company, subject to

similar approval by ISO-NE, all of the project's costs would be included in the regional

transmission rate, and Boston Edison's customers would pay only that portion ofthe costs that

represent BECo's share of the regional load, or approximately 13 % (Exh. COB-F-3).

While the Company has defined the need for the proposed project in terms ofreliability,

it also discussed some of the project's economic benefits. The Company stated that the proposed

project would increase the overall import capability of the transmission system supplying the

Greater Boston Area by approximately 800 MW with the addition of the first two circuits, and by

1,000 MW at project completion (Exh. BECO-l, at 2-31). The Company stated that the

improved import capability would provide access to new, high-efficiency combined-cycle

generating facilities located in southeastern Massachusetts (id.). NSTAR also asserted that the

increased import capability would reduce congestion costs in the Greater Boston Area-that is, the

increase in electricity costs that results from the need to run generating units out of merit due to

transmission constraints (id.). The Company further asserted that the project would reduce or

eliminate reliance on "reliability must-run" ("RMR") generators, which are units that would be

shut down were they not required to run to maintain area system reliability (Exh. EFSB-17).

NSTAR noted that customers in the northeast Massachusetts ("NEMA") zone currently pay fixed

costs in excess of$30 million per year to keep the New Boston generator in South Boston, which

operates under an RMR contract, in operation (Exhs. EFSB-17; RR-ISO-NE-l). Based on these

and other considerations, the Company stated that a conservative estimate of congestion-related

savings that would accrue from the proposed project would be in the tens of millions of dollars

per year (Exhs. BECO-l, at 2-31; EFSB-17).

5. Reliability

NSTAR asserted that construction of the proposed project along the preferred and

altemative routes would provide similar levels of reliability (Exh. BECO-l, at 5-54). The

Company noted that the routes are nearly the same length and require approximately the same

number ofbridge and rail crossings (id.). With respect to the switching station facilities, the
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Company stated reliability is affected only by differences in the layout of tap lines required at the

preferred and alternative switching station sites (id.). The Company stated that work at the Hyde

Park and K Street Substations would be the same for either alternative (id.).

a. Switching Station Sites

NSTAR identified differences in the layout of the preferred and alternative switching

station sites that could affect transmission system reliability (Exh. BECO-1, at 5-54). The

Company stated that at the Route 138 site, no existing lines or structures intervene between the

345 kV circuit to be tapped and the proposed switching station, allowing new overhead lines to

drop freely to a bridge structure and into the switchyard (id.). The Company contrasted this

layout with the SRA site, where existing 115 kV lines and support structures are located between

the 345 kV circuit to be tapped and the switching station, requiring the new taps to pass

underneath the 115 kV lines (id.). According to NSTAR, the configuration at the SRA site

would pose some risk that one of the existing overhead 115 kV conductors or static (shielding)

wires could break or separate from its connectors and fall onto the new 345 kV bus, thereby de

energizing the switching station (id.; Exh. EFSB-R-4; Tr. 9, at 1303-1304). Noting that static

wire breakage accounts for the majority of such failures, the Company stated that it could use a

stronger, more corrosion-resistant type of static wire in the vicinity of the switching station to

reduce somewhat the risk of breakage (Tr. 9, at 1304-1305). The Company further stated that

the risk could be minimized by annual corrective maintenance inspections, including aerial

inspection and ground patrols to identifY and repair weakened connectors (Exh. EFSB-R-4).

b. Operational Reliability ofProposed PTC Design

NSTAR stated that it has extensive experience in the installation and operation of pipe

type cable ("PTC") systems at the 115 kV and 345 kV voltage levels, including 30 years of

experience with 345 kV PTC systems (Exh. BECO-1, at B-1). The Company stated that it has

encountered very few operating problems with PTCs, but reported several incidents over the last

50 years in which it experienced electrical faults or leaks of dieletric fluid (id. at B- I, B-4 to B

6). According to the Company's accounts, some of the electrical faults led to leaks of dielectric
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fluid; other leaks of dielectric fluid were caused by other means, such as corrosion or damage by

third parties (id. at B-4 to B-6; Exhs. EFSB-CT-9; EFSB-CT-I0). NSTAR stated that outages of

the cables are considered in the Company's contingency analyses (Tr. 9, at 1251, 1276-1277).

The Company stated that neither the North American Electric Reliability Council nor

NEPOOL have any standards for testing, inspecting or maintaining PTCs (Exh. EFSB-CT-6).

However, the Company stated that it would inspect the condition of the pipes via the manholes

annually (Exh. EFSB-CT-5). In addition, the Company stated that it would survey the cathodic

protection system annually (id.).86

I. Electrical Faults

NSTAR reported that its PTCs have experienced eight electrical malfunctions over the

last 50 years (Exh. BECO-l, at B-4). Of these, three occurred shortly after installation and were

quickly repaired with no further problems (id.). Of the remaining five, the Company stated that

three incidents resulted from third-party encroachments, and only two incidents resulted from

equipment problems during operation (id.).

The Company stated that it uses redundant monitoring systems to detect faults on all its

PTCs and that two independent high-speed relay protection systems de-energize and isolate a line

within a tenth of a second of detecting a fault (Exh. EFSB-CT-8; Tr. 9, at 1251).87 NSTAR

explained that it identifies the location of a fault using a technique known as time-domain

reflectometry ("TDR"), which involves sending a pulsed signal into the conductor, and then

86

87

NSTAR explained that this is accomplished by using test leads that extend up from the
pipe to hand holes in the sidewalk, which can be monitored for low voltages to detect
degradation in the pipe's coating (Exh. EFSB-CT-5). The Company stated that the hand
holes can also be used to monitor the operating temperature of the PTCs (id.).

The Company explained that its system sends an alarm to NSTAR's Supervisory Control
and Data Acquisition ("SCADA") system within a few seconds of fault detection (Exh.
EFSB-CT-8). The Company noted that although the alarm informs the SCADA system
which circuit breakers opened to isolate the line, it does not tell operators precisely where
the fault occurred (Exhs. EFSB-CT-8; EFSB-CT-22).
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examining the reflection of the pulse (Exh. ST-26; Tr. 9, at 1252). According to the Company,

NSTAR owns some of the specialized equipment needed to perform TDR on lower-voltage

cable, but sometimes must bring in outside experts to assist it (Tr. 9, at 1254). For each of two

faults it had on 345 kV cables, NSTAR reported that it took approximately one month to pinpoint

the locations of the faults (id. at 1254-1255). The Company stated that after locating the fault,

repairs can take approximately one additional month (id. at 1255).88

11. Fluid Leaks

NSTAR reported that in 50 years of operating experience with PTC, the Company has

experienced 28 instances of leakage of dielectric fluid, ofwhich 22 were due to corrosion (Exh.

BECO-I, at B-4). However, the Company noted, due to improvements in the pipes' cathodic

protection system, monitoring, and other measures, none of the PTCs installed in the past 25

years have experienced corrosion-related leaks (id. at B-5). NSTAR stated that PTCs that have

leaked since 1998 were older structures located on bridges that had been exposed to road salt and

stormwater runoff (id.). The Company cited electrical faults, mechanical fretting (rubbing), and

third-party encroachment as other causes of fluid leaks (id. at B-5 to B-6; EFSB-CT-IO; Tr. 9, at

1245).

The Company stated that, unless they are associated with electrical faults, fluid leaks do

not automatically take a cable out of service (Tr. 9, at 1273, 1275). NSTAR explained that pump

operations and related parameters are monitored continuously and that abnormal conditions

trigger an alarm at NSTAR's System Control Center (id.). The Company stated that it will

employ a leak detection system at the new pump plant that will be capable of detecting leaks as

slow as one gallon per hour (Exh. BECO-I, at B-7).

NSTAR explained that it uses two different methods to identify the precise location of a

leak (Exh. BECO-I, at B-7; ST-59). The "traditional" method starts with inspections of

88 The record includes contradictory information on this point: the Company also discussed
two cables that were returned to service in I to 3 weeks, but another that was out of
service for at least 19 months (October, 2002 through at least May, 2004) (Exh. EFSB
CT-9).
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manholes and catchbasins along the route for evidence of the fluid (Exhs. BECO-l, at B-7; ST

59). If nothing is found, the Company can take the line out of service, hydraulically sectionalize

it, then measure changes in hydraulic pressure to home in on the location ofthe leak (Exh. ST

59; Tr. 9, at 1265-1266). The Company characterized this method as slow and inefficient for

finding a small leak, but better for a large-volume leak (Tr. 9, at 1267).

The second leak identification method involves the use oftracer gas in the dielectric fluid

(Exhs. BECO-I, at B-7; ST-59). The Company explained that by conducting air sampling at the

surface and then through small holes drilled into the pavement above the cable, this method can

ultimately locate the leak to within 5 feet of its source (Exhs. EFSB-CT-21; ST-59). NSTAR

stated that, while tracer gas sampling can locate a leak as quickly as in a few days, the contractors

who perform the work are not always immediately available (Tr. 9, at 1269-1270).

Ill. Bridge Crossings

The Company asserted that the bridge crossings associated with the proposed project will

be less subject to corrosion than the bridge crossings that have experienced corrosion-related

leaks in the past (Tr. 9, at 1241-1243). First, the Company noted that the coating on the PTCs

used in this project would be of the newer, more corrosion-resistant and longer-lifespan variety

(Exh. BECO-I, at B-6; Tr. 9, at 1249-1250). The Company explained that to cross the Neponset

River along the primary or hybrid routes, the PTC would be buried in sand under the sidewalk of

the Neponset River Bridge, exposed to neither the atmosphere nor road salt, and that it would be

covered by a one-inch thick steel plate to protect it from damage (Exh. EFSB-G-I, App. G at 16;

Tr. 9, at 1242-1245).89 Along the alternative route, the Company anticipated that crossing the

Neponset River would involve hanging the pipe from the Central Avenue Bridge and around its

concrete abutments (Exh. EFSB-L-18). The Company stated it would install the pipe in an area

where the bridge's drainage system would not discharge onto it, and would conduct annual

89 In the Company's opinion, the greater risk to the PTC across the Neponset River Bridge
is mechanical damage due to excavations through the sidewalk (Tr. 9, at 1241-1242).
The Company stated it will protect the pipe with a one-inch steel plate in this area (id.).
The Company noted that none of its PTCs have ever been damaged by third-party
encroachment in places where they were protected by such plates (Exh. EFSB-CT-14).
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inspections to make sure that neither the drainage system nor other atmospheric factors were

causing corrosion of the pipe (Tr. 9, at 1249, 1251). The Company stated that thermal isolation

is needed to avoid conflicting movements between the bridge and the pipe, and that electrical

isolation from a bridge is necessary for the cathodic protection system to work properly (id. at

1248). The Company noted points along both the primary and alternative routes where it would

need to take precautions with regard to stray current associated with rail or subway lines, which

can interfere with cathodic protection of the cable (id. at 1246). NSTAR stated it would add

reverse-current switches to address these situations, if necessary (id. at 1247).

c. Analysis

The record shows that electrical faults or leaks of the dielectric fluid may cause PTCs to

be taken out of service for a period of time. Due to the significant length of time it may take to

find and repair faults or leaks, preventing such episodes is critical to the overall reliability of the

system. The Company has detailed improvements in the technology that have been made over

the past 50 years, and measures it would take to protect the pipes from corrosion or other

physical damage. Both the primary and alternative routes use the same technology and would

therefore face similar risks due to these factors, although the different bridge crossings would

require different measures to prevent damage or corrosion.

The record shows a slight difference in risk associated with the choice of switching

station site. Specifically, the location of the existing 345 kV and 115 kV lines in relation to the

SRA site would put certain switchyard structures at risk of being downed by overhead lines,

should those lines break or become disconnected. This risk appears to be low, but no similar risk

exists at the Route 138 site. Thus, the Siting Board finds that the primary route is slightly

preferable to the alternative and hybrid routes with respect to reliability.

6. Conclusions on Route Comparison

The Siting Board has found, above, that the primary route is preferable to the alternative

and hybrid routes with respect to construction impacts, while the alternative and hybrid routes are

slightly preferable to the primary route with respect to permanent environmental impacts. The
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Siting Board also has found that the primary and hybrid routes are comparable with respect to

cost, while the alternative route is slightly preferable to the other two routes with respect to cost.

Finally, the Siting Board has found that the primary route is slightly preferable to the alternative

and hybrid routes with respect to reliability. Based on its review of the record, the Siting Board

finds that NSTAR has provided sufficient infonnation regarding cost, reliability, and

environmental impacts to allow the Siting Board to detennine whether it has achieved a proper

balance among cost, reliability, and environmental impacts.

Based on the infonnation presented in Sections IILC.2 and IILC.3, above, the Siting

Board finds that, with the implementation of the proposed mitigation and conditions, and

compliance with all applicable local, state and federal requirements, the temporary and

pennanent environmental impacts of the proposed transmission project along the primary route

would be minimized. The Siting Board also finds that the proposed project along the primary

route would achieve an appropriate balance among conflicting environmental concerns as well as

between environmental impacts, reliability, and cost.

The record demonstrates the NSTAR has presented the Siting Board with two diverse

routes with significant strengths, and that elements ofthese two routes can be combined to create

a third route, also with significant strengths. The record suggests that a case could be made for

approving any of the three routes analyzed in this section. In this instance, NSTAR has chosen to

present for the Siting Board's approval the primary route, which is preferred by the MHD and

affected municipalities along the route including the City of Boston, and the Towns of Milton

and Canton. The primary route also appears to have fewer pennitting complexities than either

the hybrid or the alternative route, as it does not require re-pennitting by MDEP to place a

switching station in a fonner landfill, or pennits from the Anny Corps of Engineers to

accomplish a crossing of the Neponset River. On balance, use of the primary route provides the

greatest assurance that the proposed transmission project can be put in place in a timely,

environmentally sensitive manner. Accordingly, the Siting Board finds that the primary route is

preferable to the alternative and hybrid routes with respect to providing a reliable energy supply

for the Commonwealth with a minimum impact on the environment at the lowest possible cost.
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NSTAR is seeking, pursuant to G.L. c. 40A, § 3, certain zoning exemptions from the

Zoning By-laws of the Town of Stoughton regarding the Route 138 switching station site.90

NSTAR also is seeking pursuant to Section 6 of Chapter 665 of the Acts of 1956, certain zoning

exemptions from the City of Boston Zoning Code regarding modifications to the Baker Street,

Hyde Park and K Street Substations. In addition, NSTAR is seeking, in accordance with G.L. c.

164, § 72, a determination that the proposed transmission lines in the City of Boston and the

Towns of Canton, Milton, and Stoughton are necessary and will serve the public convenience

and be consistent with the public interest.

A. Standard of Review

G.L. c. 40A, § 3 provides, in relevant part, that

Land or structures used, or to be used by a public service corporation may be
exempted in particular respects from the operation of a zoning ordinance or by
law if, upon petition of the corporation, the [Department] shall, after notice given
pursuant to section eleven and public hearing in the town or city, determine the
exemptions required and find that the present or proposed use of the land or
structure is reasonably necessary for the convenience or welfare of the public.

Similarly, Section 6 of Chapter 665 of the Acts of 1956 provides:

A building, structure, or land used or to be used by a public service corporation
may be exempted from the operation of a zoning regulation or amendment if,
upon petition ofthe corporation, the state [Department] shall, after public notice
and hearing, decide that the present or proposed situation of the building,
structure, or land in question is reasonably necessary for the convenience or
welfare of the public.

Thus, a petitioner seeking exemption from a local zoning bylaw under G.L. c. 40A, § 3 must

90 In light of the Siting Board's finding in Section IILC, above, that siting ofthe proposed
345 kV transmission project along the primary route is superior to the alternative or
hybrid routes with respect to providing a reliable energy supply for the Commonwealth
with a minimum impact on the environment at the lowest possible cost, we will not
address the Company's request for an exemption from the Stoughton Zoning By-laws for
the SRA site.
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meet three criteria. First, the petitioner must qualify as a public service corporation. Save the

Bay, Inc. v. Department of Public Utilities, 366 Mass. 667 (1975) ("Save the Bay"). Second, the

petitioner must establish that it requires a zoning exemption(s). Boston Gas Company,

D.T.E. 00-24, at 3 (2001) ("Boston Gas"). Finally, the petitioner must demonstrate that its

present or proposed use of the land or structure is reasonably necessary for the public

convenience or welfare. Massachusetts Electric Company, D.T.E. 01-77, at 4 (2002)

("MECo (2002)"); Tennessee Gas Pipeline Company, D.T.E. 01-57, at 3-4 (2002)

("Tennessee Gas (2002)")."1

I. Public Service Corporation

In detennining whether a petitioner qualifies as a "public service corporation" ("PSC") for

the purposes ofG.L. c. 40A, § 3, the Massachusetts Supreme Judicial Court ("SJC") stated:

...among the pertinent considerations are whether the corporation is organized
pursuant to an appropriate franchise from the State to provide for a necessity or
convenience to the general public which could not be furnished through the
ordinary channels of private business; whether the corporation is subject to the
requisite degree of governmental control and regulation; and the nature of the
public benefit to be derived from the service provided.

Save the Bay, 366 Mass. at 680. See also, Boston Gas at 3-4; Berkshire Power Development, Inc.,

D.P.U. 96-104, at 26-36 (1997) ("Berkshire Power").

The Department interprets this list not as a test, but rather as guidance to ensure that the

intent ofG.L. c. 40A, § 3 will be realized, i.e., that a present or proposed use ofland or structure

that is detennined by the Department to be "reasonably necessary for the convenience or welfare

of the public" not be foreclosed due to local opposition. See Berkshire Power at 30; Save the Bay

at 685-686. The Department has interpreted the "pertinent considerations" as a "flexible set of

criteria which allow the Department to respond to changes in the environment in which the

industries it regulates operate and still provide for the public welfare." Berkshire Power at 30; see

91 In evaluating the Company's petition for zoning relief pursuant to Section 6 of Chapter
665 of the Acts of 1956, the Siting Board relies on the standard of review established for
G.L. c. 40A, § 3 petitions.
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D.P.U.lD.T.E. 95-59-B/95-80/95-1 12/96-1 13, at 6 (1998) ("Nextel"). The Department has

detennined that it is not necessary for a petitioner to demonstrate the existence of "an appropriate

franchise" in order to establish PSC status. See Berkshire Power at 31.

2. Exemption Required

In detennining whether exemption from a particular provision of a zoning bylaw is

"required" for purposes ofG.L. c. 40A, § 3, the Department looks to whether the exemption is

necessary to allow construction or operation of the petitioner's project as proposed. See MECo

(2002) at 4-5; Tennessee Gas (2002) at 5; Western Massachusetts Electric Company, D.P.U.I

D.T.E. 99-35, at 4, 6-8 (1999); Tennessee Gas Company, D.P.U. 92-261, at 20-21 (1993). It is the

petitioner's burden to identify the individual zoning provisions applicable to the project and then

to establish on the record that exemption from each of those provisions is required:

The Company is both in a better position to identify its needs, and has the
responsibility to fully plead its own case.... The Department fully expects that,
henceforth, all public service corporations seeking exemptions under c. 40A, § 3
will identifY fully and in a timely manner all exemptions that are necessary for the
corporation to proceed with its proposed activities, so that the Department is
provided ample opportunity to investigate the need for the required exemptions.

New York Cellular Geographic Service Area, Inc., D.P.U. 94-44, at 18 (1995).

3. Public Convenience or Welfare

In detennining whether the present or proposed use is reasonably necessary for the public

convenience or welfare, the Department must balance the interests ofthe general public against

the local interest. Save the Bay at 680; Town of Truro v. Department of Public Utilities,

365 Mass. 407, at 411 (1974). Specifically, the Department is empowered and required to

undertake "a broad and balanced consideration of all aspects of the general public interest and

welfare and not merely [make an] examination of the local and individual interests which might

be affected." New York Central Railroad v. Department of Public Utilities, 347 Mass. 586, 592

(1964) ("New York Central Railroad"). When reviewing a petition for a zoning exemption under
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G.L. c. 40A, § 3, the Department is empowered and required to consider the public effects of the

requested exemption in the State as a whole and upon the territory served by the applicant.

Save the Bay at 685; New York Central Railroad at 592.

4. G.L. c. 164, Section 72

With respect to a petition filed pursuant to G. L. c. 164, § 72, the statute requires, in

relevant part, that an electric company seeking approval to construct a transmission line must file

with the Department a petition for:

authority to construct and use... a line for the transmission of electricity for
distribution in some definite area or for supplying electricity to itself or to another
electric company or to a municipal lighting plant for distribution and sale ... and
shall represent that such line will or does serve the public convenience and is
consistent with the public interest ... The [Department], after notice and a public
hearing in one or more of the towns affected, may determine that said line is
necessary for the purpose alleged and will serve the public convenience and is
consistent with the public interest!'

The Department, in making a determination under G. L. c. 164, § 72, is to consider all

aspects of the public interest. Boston Edison Company v. Town ofSudbury 356 Mass. 406, 4 I9

(1969). Section 72, for example, permits the Department to prescribe reasonable conditions for

the protection of the public safety. Id. at 4 I9-420. All factors affecting any phase of the public

interest and public convenience must be weighed fairly by the Department in making a

determination under G.L. c. 164, § 72. Town of Sudbury v. Department of Public Utilities, 343

Mass. 428, 430 (1962).

As the Department has noted in previous cases, the public interest analysis required by

G.L. c. 164, § 72 is analogous to the Department's analysis for the "reasonably necessary for the

convenience or welfare ofthe public" standard under G.L. c. 40A, § 3. See New England Power

Company. D.P.U. 89-163, at 6 (1993); New England Power Company, D.P.U. 91/117/1 18, at 4

92 Pursuant to the statute, an electric company must file with its petition a general
description of the transmission line, provide a map or plan showing its general location,
and estimate the cost of the line in reasonable detail. G.L. c. 164, § 72.
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(1991); Massachusetts Electric Company, D.P.U. 89-136/136/137, at 8 (1990). Accordingly, in

evaluating petitions filed under G.L. c. 164, § 72, the Department relies on the standard of review

for determining whether the proposed project is reasonably necessary for the convenience or

welfare of the public under G.L. c. 40A, § 3, as set forth above.

B. Analysis and Findings

I. Public Service Corporation Status

NSTAR is an "electric company" as defined by G.L. c. 164, § I. Commonwealth Electric

Company d/b/a NSTAR, D.T.E. 03-7, at 5 (2003). Accordingly, the Siting Board finds that

NSTAR qualifies as a public service corporation for the purposes of G.L. c. 40A, § 3 and for the

purposes of Section 6 of Chapter 665 of the Acts of 1956.

2. Need for the Requested Exemptions

a. Town of Stoughton-Route 138 Switching Station

NSTAR's preferred site for a new 345 kV switching station is at the intersection ofRoute

138 and York Street in Stoughton (see Section III.B, above). The proposed switching station site

is located in an industrial district ("ID") which permits public utility uses (Exh. BECO-3, at 9; and

App. A, at Section VD "Table of Use Regulations"). The Company identified eight sections of

the Stoughton Zoning By-laws from which it is seeking an exemption in order to construct and

operate the proposed switching station (id. at 8- 3). NSTAR stated that the process of obtaining

zoning relieflocally could delay the Company's proposed in-service date of2006 (id. at 31).93

The sections for which the Company is seeking zoning relief are described below.

I. Height Requirements

NSTAR is seeking exemption from Section VI of the Stoughton Zoning By-laws, which

93 The Company indicated that pursuant to the Host Community Agreement it has reached
with Stoughton, the Town of Stoughton has agreed to relinquish all rights to appeal,
challenge, or collaterally attack the Siting Board's final decision in this matter (Exh.
EFSB-62, at 5).
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prohibits the construction or alteration of a building or structure that exceeds the height specified

for the district in which it is located (Exh. BECO-3, App. A at Section 11). Section VI, Table 11

places a 40 foot height limit on structures in an industrial district (id. at App. A at Section VI ).

According to the Company, the proposed facility would include six new monopole transition

poles, ranging in height from approximately 60 to125 feet, and two line bridges, each 60 feet high

(Exh. RR-EFSB-58).

The Company maintained Section 11 of the Stoughton Zoning By-laws defines "height" in

relation to a roof, and that none of the structures in question has a roof as a design element (Exh.

BECO-3, at 9-10). Therefore, it is the Company's position that the structures identified would not

exceed the height restriction. NSTAR stated, however, that the building inspector may have a

different interpretation of "height" as defined in the Stoughton Zoning By-laws (id.). The

Company stated that if the building inspector determined that the project fails to comply with the

height restriction, the Company would need to appeal the decision to the Stoughton Board of

Appeals, or petition directly to the Stoughton Board of Appeals for zoning relief (id. at 10).

The record shows that certain project structures may exceed the height requirements in

Section VI, Table 11 of the Stoughton Zoning By-laws. The Siting Board concludes that since the

applicability of the Section VI, Table 11 to the proposed structures is subject to interpretation, it

may be necessary for the Company to petition the Stoughton Board of Appeals for relief in order

to construct the proposed project. While the proposed project could be built following a petition

to the Board of Appeals, the outcome of any Board ofAppeals process is uncertain and could

delay construction. Accordingly, the Siting Board finds that exemption of the proposed

transmission project from Section VI of the Stoughton Zoning By-laws is required within the

meaning of G.L. c. 40A, § 3, since the proposed project is time sensitive.

JI. Off-street Parking

NSTAR seeks an exemption from Section VIII of the Stoughton Zoning By-laws, which

requires one off-street parking space for each 800 square feet of gross floor area for uses other

than office use (Exh. BECO-3, at 10, App. A at Section VIII). NSTAR stated that the 2100

square feet of gross floor area of the proposed new buildings at the Route 138 site would require
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three parking spaces under a strict interpretation of the Stoughton Zoning By-laws (Exh. BECO-3,

at 10). The Company stated that there will be no full-time employees at the site and that there

already are 15 available parking spaces associated with the ongoing business at the site (id.). The

Company could apply for a variance pursuant to Section X-K of the Stoughton Zoning By-laws

for relief from Section VlIl.

While the proposed project could be completed following an application for a variance

from Section vrn, the outcome of the variance process is uncertain and could delay construction.

Accordingly, the Siting Board finds that exemption from Section vrn ofthe Stoughton Zoning

By-laws is required within the meaning of G.L. c. 40A, § 3, Since the proposed transmission

project is time sensitive.

J1J. Landscaping

The Company seeks exemption from the Section XlI of the Stoughton Zoning By-laws,

which provides that the Stoughton building inspector must review site landscaping plans for all

uses within an industrial district (Exh. BECO-3, at 11; App. A at Section XlI). NSTAR stated

that the uncertainty related to the building inspector's review of the Company's landscaping plan

could jeopardize the Company's in-service date of2006 (Tr. 13, at 1753).

The record shows that the Stoughton Zoning By-laws require landscaping review for the

proposed project. While the proposed project likely could be built without relief from Section

XlI, the outcome of the landscaping review process is uncertain and could delay construction.

Accordingly, the Siting Board finds that exemption from Section XlI of the Stoughton Zoning By

laws is required within the meaning of G.L. c. 40A, § 3 to the extent that the proposed

transmission project is time sensitive.94

94 The Siting Board notes that NSTAR and Stoughton have entered into a Host Community
Agreement which addresses landscaping issues, and that the Siting Board has addressed
landscaping issues in Section lIl.C, above.
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NSTAR indicated that Section V of the Stoughton Zoning By-laws requires a special

permit in all districts for any removal of earth associated with building construction on a lot

(Exh. BECO-3, at 17-18, App. A at Section V).95 The Company has not determined whether it

will remove earth from the site or use the excavated material for regrading (Tr. 13, at 1791-93).

However, NSTAR is seeking an exemption from the special permit requirement of Section V in

the event that the Company removes earth from the proposed switching station site (Exh. BECO

3,atll).

The record demonstrates that the Company would be required to obtain a special permit

from Stoughton ifthere were earth removal from the Route 138 site. While the proposed project

likely could be built without relief from Section V ofthe Stoughton Zoning By-laws, the outcome

of the special permit process is uncertain and could delay construction. Accordingly, the Siting

Board finds that exemption from Section V of the Stoughton Zoning By-laws is required within

the meaning of G.L. c. 40A, § 3, since the proposed transmission project is time sensitive.

v. Environmental Performance Standards

NSTAR stated that Section XI-I of the Stoughton Zoning By-laws sets forth a list often

environmental performance standards related to emissions, sound levels, vibrations, discharges,

storage ofhazardous materials and lighting with which the Company must comply (Exh. BECO-3,

at 12). According to the Company, it intends to comply with the standards set forth in Section XI

I, but cannot provide "absolute assurances" that construction-stage dust, noise and vibration, as

well as operating-stage noise, glare and electrical disturbances would satisfY a literal interpretation

of Section XI-I (Exh. EFSB RR-53, at 1-2). The Company explained that, during certain

atmospheric, emergency or maintenance conditions when it will require night lighting, it would

not be able to comply with the prohibition on "direct or sky reflected glare" (Exh. RR-EFSB-53;

Tr. 13, at 1766-67 ).

The record is not clear as to whether the Environmental Performance Standards apply to

95 Section XI.B.5 of the Stoughton Zoning By-laws contains exceptions to this requirement;
however, NSTAR stated that it meets none of the exceptions (Exh. BECO-3, at II).
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the construction phase of the proposed project. If the Environmental Performance Standards do

apply during construction, the record shows that the Company would not be able to construct the

proposed switching station without relief from Section XI-I. The record also shows that the

Company would not be able to operate the proposed switching station without relief from Section

XI-I (10), which prohibits "direct or sky reflected glare." However, the record demonstrates that

the Company could operate the switching station in accordance with the remaining provisions of

Section XI-I. Accordingly, the Siting Board finds that exemption from Section XI-I of the

Stoughton Zoning By-laws may be required during construction of the proposed facility, and thus

is within the meaning ofG.L. c. 40A, § 3 . The Siting Board further finds that, during operation

ofthe proposed facility, exemption from only Section XI-I (10) would be required within the

meaning of G.L. c. 40A, § 3.

VI. Flood Hazards, Wetlands and Watershed Districts

The Company stated that portions of the Route 138 switching station site are within both

wetlands and watershed districts that are governed by Section III-E of the Stoughton Zoning By

laws, which prohibits construction in such districts ("Flood Hazard/Wetland/Watershed Maps of

the Town of Stoughton") (Exh. BECO-3, at 12). The Company explained that the Stoughton

Zoning By-laws provide an exception allowing for construction, installation and maintenance of

public-utility facilities, including, without limitation, electric transmission lines in wetlands

districts (id. at 12 and App. A at Section III.-E.4(a)(xi)). The Company asserted that the proposed

switching station falls within this exemption; however, the Company stated that the building

inspector may have a different interpretation (id. at 12).

The Company also stated that no new construction is allowed in watershed districts except

as allowed in wetlands districts (Exh. BECO-3, at 13 and App. A at Section III-E. (4) (b)).

Therefore, the Company explained that an exemption from Section III-E. 4(b) of the Stoughton

Zoning By-laws may be required in the event of a determination that the proposed project does not

fall within the public utility facilities exception for wetlands districts (id. at 13). The Company

further stated that because the Stoughton Zoning Board of Appeals is not authorized to issue use

variances, there is no local zoning relief available with respect to Sections III-E.4(a)(xi) and III-E.
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4(b)(id. at 12 ).

The record demonstrates that the Company may not be able to construct the proposed

switching station absent relief from Section III-E. 4(a)(xi) and III-E.4(b) ofthe Stoughton Zoning

By-laws. Accordingly, the Siting Board finds that exemption from Sections III-E. 4(a)(xi) and III

E.4(b) of the Stoughton Zoning By-laws may be required within the meaning of G.L. c. 40A, § 3.

VII. Filling of Water, Wet Area, or Depression

NSTAR stated that, pursuant to Section XI-C. of the Stoughton Zoning By-laws,

Stoughton regulates the filling of any water, wet area or depression where 500 cubic yards or more

of filling is required or where an area to be filled exceeds 10,000 square feet (Exh. BECO-3, at

13, App. A at Section XLC.). The Company explained that it would be able to comply with many

of the requirements of Section XI-C. However, due to the topography of the site, the Company is

uncertain that it could comply with certain aspects of this section (~, XI-C(6), requiring

replacement of at least six inches of topsoil and seeding of all filled areas) without jeopardizing

the project schedule (Tr. 13, at 1776-77). The Company indicated that whether or not a zoning

exemption is granted, the Company would be required to make a filing with the Conservation

Commission regarding the alteration and preservation of wetlands on the site (id. at 1772).

The record demonstrates that the Company may not be able to build the proposed project

in a timely fashion absent relief from Section XI-C ofthe Stoughton Zoning By-laws.

Accordingly, the Siting Board finds that exemption from Section XI-C of the Stoughton Zoning

By-laws maybe required within the meaning ofG.L. c. 40A, § 3, since the proposed transmission

project is time sensitive.

b. Zoning ReliefRequested in the City of Boston

NSTAR stated that certain provisions ofthe Boston Zoning Code, if applied to the

proposed transmission project, would preclude construction by the Company's in service date of

2006 (Exh. BECO-3, at 3I-32). The Company identified eight specific exemptions of the Boston

Zoning Code that may be needed to permit construction and operation at the existing Baker Street,

400



EFSB 04-1; D.T.E. 04-5/04-7

Hyde Park, and K Street Substations."

Page 156

J. Baker Street Substation

NSTAR plans to install a heat exchanger at the Company's existing Baker Street

Substation in order to increase the electrical capacity of the existing cables operating between the

Baker Street Substation and the Hyde Park Substation (see Section III. c., above)

The Company stated that the substation is in a Community Commercial subdistrict ("CC

subdistrict") ofthe West Roxbury Neighborhood District, governed by Section 56 of the Boston

Zoning Code (Exh. BECO-3, at 25). The Company identified two sections ofthe Boston Zoning

Code from which it is seeking an exemption.

(a) Conditional Use Permit

The Company stated that Section 56-45 of the Boston Zoning Code requires NSTAR to

obtain a conditional use permit from the Boston Zoning Board in order to install the heat

exchanger (Exh. BECO-3, at 25 and App. C at Section 56-45, Table B). NSTAR stated that the

overall permitting process, especially in the event of any appeal ofthe decision, would jeopardize

the Company's ability to meet its 2006 in-service date for the project (id.).

The record demonstrates that the Company is required to obtain a conditional use permit

for the new equipment at the Baker Street Substation. While this equipment likely could be built

without relief from Section 56-45 of the Boston Zoning Code, the outcome of the conditional use

permit process is uncertain and could delay construction. Accordingly, the Siting Board finds that

exemption ofthe proposed project from Section 56-45 of the Boston Zoning Code is required

within the meaning ofSection 6 of Chapter 665 of the Acts of 1956, since the proposed

transmission project is time sensitive.

(b) Screening and Buffering

NSTAR also seeks an exemption from Section 56-37 of the Boston Zoning Code which

96 The City of Boston did not address on briefthe Company's request for an exemption
from the Boston Zoning Code (see City of Boston Brief).
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NSTAR also seeks an exemption from Section 56-37 of the Boston Zoning Code which

requires screening and buffering of certain parcels in the district (Exh. BECO-3, at 25-26 and

App. C at Section 56-37). The Company indicated that, because the Baker Street Substation is

located across the street from a public park and is in proximity to residences, this section of the

Boston Zoning Code applies to the proposed substation expansion (id. at 26). The Company

maintains that there is sufficient screening and buffering at the site, and is seeking an exemption

from this provision of the Boston Zoning Code (id.; Tr. 17, at 1801-06).

The record demonstrates that Section 56-37 of the Boston Zoning Code requires the

Company to provide screening and buffering along property lines abutting public parks and

proximate to residences. While the proposed transmission project likely could be built without

relief from Section 56-37, the outcome of the landscaping review process is uncertain and could

delay construction. Moreover, as set forth in Section III. C, above, the Siting Board has directed

the Company to provide plantings along those portions of the Baker Street fence line where there

is no existing landscaping, and to supplement areas where there are existing deciduous trees.

Accordingly, the Siting Board finds that exemption of the proposed project from Section 56-37 of

the Boston Zoning Code is required within the meaning ofSection 6 of Chapter 665 of the Acts of

1956, since the proposed transmission project is time sensitive.

11. . Hyde Park Substation

NSTAR proposed to expand its existing Hyde Park Substation to accommodate a new 345

kV transformer, control center building and heat exchanger (see Section III. C.) The existing

substation is located in an M-I district that is zoned for industrial use, including public utilities.

(Exh. BECO-3, at 26). The Company identified two sections of the Boston Zoning Code from

which it is seeking an exemption (id.).

(a) Height and Dimensional Requirements

NSTAR seeks an exemption from Section 13-1, "Table B: Dimensional Requirements"

(Exh. BECO-3, at 27). Section 13-1 provides a 20 foot rear yard setback requirement in an M-I

district (id. at 27 and App. C. at Section 13-1). The Company indicated that the proposed heat
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exchangers and the control building would be placed approximately I to 2 feet from the rear lot

line in order to facilitate operation and maintenance activities and to meet necessary access

requirements (id. at 27; Tf. 13, at 1809-10). NSTAR stated that it would be required to seek a

dimensional variance in order to construct the control building and the heat exchangers (Exh.

BECO-3, at 27).

The Company also stated that, depending upon the building inspector's definition of

"height", the 2.5-story or 35-foot building height restriction for an M-l district may apply to the

proposed structures at the substation (Exh. BECO-3, at 26 and App. C, Section 13-1). According

to the Company, the proposed new 345 kV transfonner would be 38 feet high, and the Company

might need to seek a variance from this provision (id. at 26).

While the proposed modifications to the existing Hyde Park Substation could be

completed following an application for a variance from Section 13-1 of the Boston Zoning Code,

the outcome ofthe variance process is uncertain and could delay construction. Accordingly, the

Siting Board finds that exemption from Section 13-1 of the Boston Zoning Code for the

aforementioned dimensional requirements of the Boston Zoning Code is required within the

meaning of Section 6 of Chapter 665 of the Acts of 1956, since the proposed transmission project

is time sensitive.

(b) Off-Street Parking

The Company seeks an exemption from Section 23-5 of the Boston Zoning Code, which

requires one parking space for every 1200 square feet of gross floor area (Exh. BECO-3, at 27) .

NSTAR stated that the spacing requirements of the substation equipment and the layout of the

existing facilities preclude the Company from creating any additional parking spaces and that the

substation is and will remain an unmanned facility after construction and operation of the

proposed transmission project (id.).

The record demonstrates that the Company could not expand the Hyde Park Substation

without relief from Section 23-5 of the Boston Zoning Code. Accordingly, the Siting Board finds

that exemption from the off-street parking requirements of the Boston Zoning Code is required

within the meaning of Section 6 of Chapter 665 ofthe Acts of 1956.
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111. K Street Substation

NSTAR proposes to expand the existing substation to include the following facilities: two

345 kV-to-115 kV transfonners, shunt reactors, circuit breakers, switching equipment, an

emissions monitoring station, disconnection switches, bus work and support structures (Exh.

BECO-3, at 28). The site is located in a Waterfront Industrial Zoning District ("W-2 District'),

and is within the South Boston Waterfront Interim Planning Overlay District ("lPOD"). In

addition, portions ofthe K Street Substation are on tidelands and governed by G.L. c. 91. The

Company identified five sections of the Boston Zoning Code related the K Street Substation

expansion for which it is seeking an exemption (id. at 29 ).

(a) Use Regulations

The Company stated that because the proposed project is located in a W-2 District in

South Boston it would be subject to Section 8-7, " Table A- Use Regulations" of the Boston

Zoning Code (Exh. BECO-3, at 29). The Company seeks a comprehensive exemption from this

portion of the Zoning Code, or, at a minimum, those provisions imposing dimensional

requirements, off-street parking requirements, standards for construction in filled tidelands,

development review and design guideline requirements and flood plain restrictions.

NSTAR explained that Section 27P of the Boston Zoning Code governs construction

within !POD districts (Exh. BECO-3, at 29). The Company stated that the proposed expansion of

the K Street Substation would comply with all of the Article 27P dimensional requirements except

for the waterfront area requirement (id. at 29). Article 27P-II prohibits buildings or structures in

a waterfront yard area, which is defined as 50 feet, measured perpendicularly from either the high

tide line or the ends of and sides of piers (Exh. BECO-3, at 29 and App. C at Article 27P-I I).

According to the Company, several of its proposed structures must be located in the waterfront

area, and NSTAR, therefore, is seeking an exemption from Article 27P-II of the Boston Zoning

Code.

Pursuant to G.L.c. 91, § 18, when a project is proposed in tideland areas, a developer must

obtain a written recommendation from a local planning board to file with MDEP addressing

whether the proposed project: (I) serves a public purpose; and (2) would not be detrimental to the
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public's rights to the tidelands (Exh. BECO-3, at 30 and App. C at Section 27P-15). The !POD

provisions set forth the standards for the Boston Redevelopment Authority ("BRA") to use in

making its recommendation to MDEP (id.). NSTAR explained that exemption from this

requirement would not obviate the need for the Company to file with MDEP pursuant G.L. c. 91

and to include an order of conditions from the Boston Conservation Commission (Tr. 13, at

1817).

Pursuant to Section 27P-14 ofthe Boston Zoning Code, all proposed projects in the South

Boston !POD area must be subject to development review by the BRA and must follow applicable

design guidelines (Exh. BECO-3, at 30).

The record demonstrates that the Company could not expand the K Street Substation

without relieffrom Table 8-7 of the Boston Zoning Code. Accordingly, the Siting Board finds that

exemption from Table 8-7 of the Boston Zoning Code is required within the meaning of Section 6

of Chapter 665 of the Acts of 1956. The record also demonstrates that the Company could not

expand the K Street Substation without relief from Section 27P-II of the Boston Zoning Code.

Accordingly, the Siting Board finds that exemption from Section 27P-Ilofthe Boston Zoning

Code is required within the meaning of Section 6 of Chapter 665 of the Acts of 1956. The record

also demonstrates that the Company could not expand the K Street Substation absent relieffrom

Sections 27P-14 and 27P-15 of the Boston Zoning Code. Accordingly, the Siting Board finds that

exemption from Sections 27P-14 and 27P-15 of the Boston Zoning Code is required within the

meaning of Section 6 of Chapter 665 of the Acts of 1956 to the extent that the proposed

transmission project is time sensitive."

(b) Flood Hazard District

The Company stated that the K Street Substation is located within a Flood Hazard District

that is subject to Section 25 of the Boston Zoning Code which governs, inter alia, new

construction of nonresidential structures in Flood Hazard Districts (Exh. BECO-3, at 30-31).

97 While the Siting Board finds that relief from the Boston Zoning Code is required, this
does not preclude MDEP from exercising its authority pursuant to G.L. c. 91 as its relates
to the K Street Substation expansion.
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According to the Company, it would not be able to comply with the Section 25 requirement to

have the lowest floor of a non-residential structure elevated to the level of base flood elevation

(id. at 31).

The record demonstrates that the Company could not expand the K Street Substation

without relief from Section 25 of the Boston Zoning Code. Accordingly, the Siting Board finds

that an exemption from Section 25 ofthe Boston Zoning Code is required within the meaning of

Section 6 ofChapter 665 of the Acts of 1956.

3. Public Convenience and Welfare

a. Need or Public Benefit ofUse

In Section II.A, above, the Siting Board evaluated the need for the proposed project.

Based on this analysis, the Siting Board found that additional energy resources are needed for

reliability in the Greater Boston Area under certain contingencies. The finding was based on the

Company's load flow analyses showing thermal overloads in the Downtown Boston Area as early

as 2006.

b. Alternatives Explored

In Section !l.B, above, the Siting Board analyzed potential alternatives to the proposed

transmission line and a number of routing alternatives. Based on this analysis, the Siting Board

found that the proposed 345 kV underground transmission project is preferable to both the lower

voltage alternative and the bundled improvements alternative with respect to providing a reliable

energy supply for the Commonwealth, with a minimum impact on the environment at the lowest

possible cost.

c. Impacts of the Proposed Use

In Section III, above, the Siting Board analyzed the environmental impacts, including

traffic, noise, land use, water resources, visual, hazardous materials, and EMF impacts, of the

proposed transmission project. The Siting Board found that, with the conditions set forth in

Section III, above, the Company has minimized the environmental impacts associated with the
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C. Scope of Exemption

The Siting Board found that NSTAR requires an exemption from the following sections of

the Stoughton Zoning By-laws for the Route 138 switching station: III-E.4(a)(xi); II-E.4(b); V; VI;

VIII; XI-C; XLI during construction only; XI-I (10) during operation, and XII. The Siting Board

also found that NSTAR requires an exemption from the following sections of the Boston Zoning

Code for: (1) the Baker Street Substation: 56-45 and 56-37; (2) the Hyde Park Substation:23-5

and 13-1; and (3) the K Street Substation:8-7, 25, 27P-ll, 27P-14, and 27P-15. NSTAR also has

requested a comprehensive exemption from the operation of the Stoughton Zoning By-laws and

the Boston Zoning Code. As the Department has noted, petitions for comprehensive zoning relief

are infrequently granted but may be appropriate in certain circumstances. For example, the

Department will consider the issuance of comprehensive relief where numerous individual

exemptions are required or where the issuance of a comprehensive exemption could avoid

substantial public harm be serving to prevent delay in the construction and operation of the

proposed use. USGen New England, D.T.E. 03-83, at 34 (2004); Tennessee Gas Pipeline

Company, D.T.E. 01-57, at 11 (2002).

The Siting Board has found a need for the proposed transmission project, based on its

analysis that additional energy resources are required as early as 2006 to ensure reliability in the

Greater Boston Area. It is therefore essential to the public interest that construction ofthe

proposed project be completed by 2006.

The Siting Board finds that the advantage to the public in the construction of the proposed

transmission project outweighs any benefit that could be obtained from further local review, with

the exception set forth below. Accordingly, in light ofthe substantial advantage in constructing

and operating the proposed transmission project to address the need to ensure transmission system

reliability in the Greater Boston area, the Siting Board finds that exemption from Sections III.

E.4(a)(xi), III-E.4(b) V, VI, VIII, XI-C, XI-I.(l through 10) during construction, XI-I(10) during

operation, and XII ofthe Stoughton Zoning By-laws is required within the meaning of G.L. c.

40A, § 3. The Siting Board denies the request of the Company for exemption from Section XI-I
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(l through 9) of the Stoughton Zoning By-laws during operation.

The Siting Board further finds that exemption from Sections 8-7, 13-1,23-5,25, 56-37,

56-45, 27P-11, 27P-14, and 27P-15 ofthe Boston Zoning Code is required within the meaning of

Section 6 of Chapter 665 of the Acts of 1956. In addition, the Siting Board finds that, with the

exception related to enforcement of Section XI-I (l through 9) of the Stoughton Zoning By-laws

during operation of the switching station, it is appropriate in this case to grant NSTAR's request

for a comprehensive exemption from the operation of the Stoughton Zoning By-laws and the

Boston Zoning Code generally in connection with the Company's use of the sites and the

construction, operation and maintenance of the proposed transmission project.

I. G.L. c. 164, § 72

As stated above, in evaluating petitions filed pursuant to G.L. c. 164, § 72, the

Department relies on the standard ofreview established for G.L. c. 40A, § 3 for determining

whether the proposed project is reasonably necessary for the convenience or welfare of the public.

Based on the record in this proceeding and the above analysis, and with the implementation of

mitigation measures proposed by the Company and directed by the Siting Board, the Siting Board

finds pursuant to G.L. c. 164, § 72, that the proposed transmission line and ancillary equipment

are necessary for the purpose alleged, will serve the public convenience, and are consistent with

the public interest.

The Siting Board directs NSTAR to serve a copy of this decision on the Town of

Stoughton Board of Selectmen, the Town of Stoughton Planning Board, the Town of Stoughton

Zoning Board of Appeals, the City of Boston City Council, the City of Boston Planning Board,

and the City of Boston Zoning Board of Appeals within five business days of its issuance. The

Siting Board further directs NSTAR to certify to the Secretary of the Department within ten

business days of its issuance that such service has been made.

D. Section 61 Findings

The Massachusetts Environmental Policy Act ("MEPA") provides that "[a]ny

determination made by an agency of the Commonwealth shall include a finding describing the

environmental impact, if any, of the project and a finding that all feasible measures have been
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taken to avoid or minimize said impact." G.L. c. 30, § 61. Pursuant to 301 CMR § 11.01 (3),

these findings are necessary when an Environmental Impact Report ("EJR") is submitted by a

petitioner to the Secretary of Environmental Affairs, and should be based on such EJR.

Where an EJR is not required, G.L. c. 30, § 61 findings are not necessary. 301 CMR § 11.01 (3).

The record indicates that a single EJR was required for NSTAR's proposed transmission project

and ancillary facilities. Therefore, a finding under G.L. c. 30, § 61 is necessary for the Company's

Zoning Exemption Petition and its Section 72 Petition.

In Section JII, above, the Siting Board conducted a comprehensive analysis ofthe

environmental impacts of the proposed transmission project and found that the temporary and

permanent impacts of the proposed transmission project along the primary route would be

minimized and that the proposed project along the primary route would achieve an appropriate

balance among conflicting environmental concerns as well as among environmental impacts,

reliability, and cost. Accordingly, the Siting Board finds that all feasible measures have been

taken to avoid or minimize the environmental impacts of the proposed facility.

V. DECISION

The Siting Board's enabling statute directs the Siting Board to implement the energy

policies contained in G.L. c. 164, §§ 69H to 69Q, to provide a reliable energy supply for the

Commonwealth with a minimum impact on the environment at the lowest possible cost. G. L.

c. 164, § 69H. In addition, the statute requires that the Siting Board determine whether plans for

the construction of energy facilities are consistent with current health, environmental protection,

and resource use and development policies as adopted by the Commonwealth. G. L. c. 164, § 691.

In Section II.A, above, the Siting Board found that the existing electric transmission

system is inadequate to reliably serve projected loads in the Greater Boston Area under certain

contingencies, and thus that additional energy resources are needed for reliability in the Greater

Boston Area.

In Section lI.B, above, the Siting Board found that the proposed transmission project is

preferable to both the 115 kV alternative and the bundled improvements alternative with respect

to providing a reliable energy supply for the Commonwealth, with a minimum impact on the

environment at the lowest possible cost.
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In Section lILA, above, the Siting Board found that the Company has developed and

applied a reasonable set of criteria for identifying and evaluating alternatives to the proposed

project in a manner which ensures that it has not overlooked or eliminated any routes which are

clearly superior to the proposed project. The Siting Board also found that the Company has

identified a range of practical transmission line routes with some measure of geographic diversity.

Consequently, the Siting Board found that NSTAR has demonstrated that it examined a

reasonable range of practical siting alternatives.

In Section IILC, above, the Siting Board reviewed environmental impacts of the proposed

transmission project in light ofrelated regulatory or other programs of the Commonwealth,

including programs related to wetlands, tidelands and waterways, coastal zone management, rare

and endangered species, historic resources, climate protection, and the handling of hazardous

materials. As evidenced by the above discussions and analyses, the proposed transmission line

along the primary route would be generally consistent with the identified requirements of all such

programs.

In Section IILC, the Siting Board found that, with the implementation of the proposed

mitigation and conditions, and compliance with all applicable local, state and federal

requirements, the temporary and permanent environmental impacts of the proposed transmission

project along the primary route would be minimized. The Siting Board also found that the

proposed project along the primary route would achieve an appropriate balance among conflicting

environmental concerns as well as among environmental impacts, reliability, and cost.

In Section III.C, above, the Siting Board found that the proposed facilities along the

primary route would be preferable to the proposed facilities along the alternative route and the

hybrid route with respect to providing a reliable energy supply for the Commonwealth with a

minimum impact on the environment at the lowest possible cost.

Accordingly, the Siting Board APPROVES the Company's petition to construct a three

circuit 17.5 mile, 345-kilovolt underground electric transmission line in Stoughton, Canton,

Milton and Boston, Massachusetts, using the Company's primary route with the use of American

Legion Highway and Day Boulevard routing, and, if necessary, using the GlenwayStreet/Old

Road variation and the variation crossing the shopping center parcel near the intersection of
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(A) To ensure that the traffic impacts of the proposed transmission project are

minimized, the Siting Board directs NSTAR to submit the draft TMP to

appropriate officials in the City of Boston, and the Towns of Stoughton, Canton,

and Milton, to school administrators in each of these communities, and to the

MHD and the MBTA, at least two months prior to the commencement of

construction affecting these entities.

(B) To ensure that the traffic impacts of the proposed transmission project are

minimized, the Siting Board directs NSTAR, in consultation with the City of

Boston and the Towns of Stoughton, Canton, and Milton, to develop a

comprehensive outreach plan for the proposed project. The outreach plan should

layout the procedures to be used to notify the public about: the scheduled start,

duration, and hours of construction in particular areas; the methods of construction

that will be used in particular areas (including any use of nighttime construction);

and anticipated street closures and detours. The outreach plan also should include

information on complaint and response procedures, contact information, the

availability ofweb-based project information, and protocols for notifying the

MBTA and schools of upcoming construction.

(C) To ensure that the noise impacts ofthe proposed transmission project are

minimized, the Siting Board directs NSTAR to use portable noise barriers in

nighttime periods to mitigate the noise impact of cable splicing wherever cable

splicing operations are staged within 50 feet of a residential structure.

(D) To ensure that the noise impacts of the proposed transmission project are

minimized, the Siting Board directs NSTAR to develop a noise mitigation plan

covering each residential area where nighttime construction would take place. In
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developing the plans, NSTAR should work with appropriate officials to develop an

initial noise mitigation plan, conduct public outreach in that area, and then, based

on public input, develop a final noise mitigation plan in consultation with

appropriate officials. The plans also should include a description ofthe

Company's outreach plan. NSTAR shall provide copies ofthe final noise

mitigation plans to the Siting Board for its information.

(E) To ensure that the noise impacts of the proposed transmission project are

minimized, the Siting Board directs NSTAR to develop construction outreach

plans tailored to the neighborhoods surrounding the Hyde Park, Baker Street and K

Street Substations, and the Route 138 switching station site, that provide the

neighborhoods with regular updates on the timing and progress of work at these

locations, provide advance notice when noisier activities are to be undertaken, and

provide the neighborhoods with an opportunity to request changes in the

scheduling of evening work activities if certain activities prove unduly

burdensome.

(F) To ensure that the noise impacts at the Hyde Park Substation of the proposed

transmission project are minimized consistent with minimizing visual impacts, the

Siting Board directs NSTAR to consult with the City of Boston and neighboring

residents on its noise mitigation plan for the Hyde Park Substation and options to

further reduce nighttime L90 increases from the project at residences east of the site,

across Hyde Park Avenue. As part of this consultation, NSTAR shall develop a

refined noise mitigation option based on the sound wall approach described in the

record that would reduce nighttime L90 increases at residences east of the site to no

greater than 3 dBA, while also minimizing the sound wall's visual impacts and

providing the greatest possible implementation of the Company's proposed

landscaping plan. In addition, NSTAR shall develop one or more additional noise

mitigation options that entail less visual impact or interference with landscaping,
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and shall provide information on the level of noise mitigation that could be

achieved under these options. NSTAR shall consult with appropriate City of

Boston officials and neighboring residents as to the relative desirability of the

Company's proposed noise plan (which does not incorporate a sound wall) and the

options for additional noise mitigation, and shall develop and implement a final

noise mitigation plan based on these consultations. NSTAR shall report to the

Siting Board on these consultations and on the opinions of the City of Boston and

neighboring residents on its final noise mitigation plan for the Hyde Park

Substation.

(G) To ensure that the visual impacts of the proposed transmission project are

minimized, the Siting Board directs NSTAR to develop and implement detailed

landscape plans to screen the proposed switching station from residential and

roadway locations on all sides, and to consult with the Town of Stoughton

regarding the plans. To screen locations to the south and southeast, NSTAR shall

consider, in consultation with affected landowners and the Town of Stoughton, use

ofplantings or other mitigation in off-site as well as on-site areas. NSTAR shall, if

agreeable to the affected landowners or appropriate Town officials, include as part

of its landscape plans plantings or other mitigation in off-site residential or

roadway locations. To ensure a mix ofplantings that provides some immediate

screening in all directions, NSTAR shall offer the Town and affected landowners

larger plantings in lieu of several smaller plantings at selected locations within the

areas of vegetative screening planned in different directions from the site. NSTAR

shall provide a copy of its final landscape plans to the Siting Board for its

information.

(H) To ensure that the visual impacts of the proposed transmission project are

minimized, the Siting Board directs NSTAR to provide a border of 5- to 6-foot

arborvitae and decorative brick pillar fencing for a total distance of approximately

100 to 125 feet along the southern border of the Hyde Park Substation site,
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extending from Hyde Park Avenue to a point flush with the rear property line of

the closest residence to the south of the site.

(I) To ensure that the visual impacts ofthe proposed transmission project are

minimized, the Siting Board directs NSTAR to provide plantings similar to those

proposed for the Hyde Park Substation along those portions of the Baker Street

fence line where there is no existing landscaping, and to supplement areas where

there are existing deciduous trees with plantings and/or landscaping similar to

those proposed for the Hyde Park Substation

(J) To ensure that the hazardous waste impacts of the proposed transmission project

are minimized, the Siting Board directs NSTAR to study participating in EPA's

SF6 Emission Reduction Partnership and, within six months of the date ofthe Final

Decision in this matter, inform the Siting Board of the Company's decision to join

the program or of its reasons for not doing so.

Because the issues addressed in this Decision relative to this facility are subject to change

over time, construction of the proposed facility must commence within three years of the date of

the decision.

In addition, the Siting Board has found pursuant to G.L. c. 164, § 72 that NSTAR's

proposed transmission line is necessary for the purpose alleged, and will serve the public

convenience and is consistent with the public interest.

In addition, the Siting Board has found pursuant to G.L. c. 40A, § 3 and Section 6 of

Chapter 665 ofthe Acts of 1956 that construction and operation of the Company's proposed

facility is reasonably necessary for the public convenience or welfare. Accordingly, the Siting

Board GRANTS the Company's petition for an exemption from certain provisions of the Town of

Stoughton Zoning By-laws. Specifically, the Company shall be exempt from those sections of the

Town of Stoughton Zoning By-laws enumerated in Section IV, above, with the exception of

Section XI-I(I-9) during operation of the proposed facility. The Siting Board further GRANTS,
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with the exception of Section XI-1 (1-9) during operation of the proposed facility, the Company's

petition for a comprehensive exemption from the operation of the Town of Stoughton Zoning By

laws.

The Siting Board also GRANTS the Company's petition pursuant to Section 6 of Chapter

665 of the Acts of 1956 for an exemption from certain provisions of the City of Boston Zoning

Code. Specifically, the Company shall be exempt from those sections of the City of Boston

Zoning Code enumerated in Section IV, above. The Siting Board further grants the Company's

petition for a comprehensive exemption from the operation of the Boston Zoning Code.

The Siting Board notes that the findings in this decision are based on the record in this

case. A project proponent has an absolute obligation to construct and operate its facility in

conformance with all aspects of its proposal as presented to the Siting Board. Therefore, the

Siting Board requires the Company to notify the Siting Board of any changes other than minor

variations to the proposal so that the Siting Board may decide whether to inquire further into a

particular issue. The Company is obligated to provide the Siting Board with sufficient

information on changes to the proposed project to enable the Siting Board to make these

determinations.

u ./ /YZ L.~L/ Li..-LY·1\,£(4J
stlma Urman
Presiding Officer

Dated this 14th day of January, 2005.
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APPROVED by the Energy Facilities Siting Board at its meeting of January 13, 2005, by
the members and designees present and voting: Paul G. Afonso (Chairman, DTE/EFSB),
W. Robert Keating (Commissioner, DTE); Robert Sydney (for David L. O'Connor,
Commissioner, Division of Energy Resources); Stephen R. Pritchard (for Ellen Roy Herzfelder,
Secretary of Environmental Affairs); Judith F. Judson (Commissioner, DTE) and Deborah
Shufrin (for Ranch Kimball, Secretary of Economic Development).

Paul G. Afi 0, Chairman
ilities Siting Board

Dated this 13lh day of January, 2005.
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Appeal as to matters oflaw from any final decision, order or ruling of the Siting Board

may be taken to the Supreme Judicial Court by an aggrieved party in interest by the filing of a

written petition praying that the order ofthe Siting Board be modified or set aside in whole or in

part.

Such petition for appeal shall be filed with the Siting Board within twenty days after the

date of service of the decision, order or ruling of the Siting Board, or within such further time as

the Siting Board may allow upon request filed prior to the expiration of the twenty days after the

date of service of said decision, order or ruling. Within ten days after such petition has been filed,

the appealing party shall enter the appeal in the Supreme Judicial Court sitting in Suffolk County

by filing a copy thereof with the clerk of said court. (Massachusetts General Laws, Chapter 25,

Sec. 5; Chapter 164, Sec. 69P).
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