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Commissioners. This report details the audit objectives, scope, methodology, findings, and 
recommendations for the audit period, July 1, 2010 through September 30, 2012. My audit staff 
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EXECUTIVE SUMMARY 

This audit was conducted in order to review and evaluate the Massachusetts Board of Library 

Commissioners’ (MBLC’s) administration and oversight of certain programs and services, including 

the Library Services and Technology Act (LSTA) Grants to States Program, the Massachusetts 

Public Library Construction Program (MPLCP), State Aid to Public Libraries, and the Massachusetts 

Library System, and to determine whether those programs and services were conducted in 

compliance with applicable laws and regulations and supported by effective internal controls.  

Summary of Findings 

• Grantees who receive funds under the MPLCP are required to submit to MBLC monthly 
construction reports that set forth project progress, financial information, and other details. 
During our audit period, a number of these reports to MBLC were missing or were submitted 
two to five months after the report month. Missing reports could prevent MBLC from receiving 
necessary project information. Delayed reports reduce the relevance and usefulness of the 
information being reported and could reduce MBLC’s ability to make informed decisions about 
the grantees’ performance and adherence to grant agreement provisions and to ensure that 
MPLCP grant funds are being properly accounted for and appropriately spent.  

• MBLC does not require municipalities that have been awarded MPLCP grants to view 
contractor certification files at the Division of Capital Asset Management and Maintenance 
(DCAMM) before making a final determination of the lowest-bidding eligible and responsible 
general contractor for construction work on their library projects. Review of certification files 
would allow municipalities to further substantiate bidders’ job performance on prior state 
projects and assess their ability to provide project services in a timely and professional manner. 
Municipalities that do not review contractor certifications before final selection are more likely 
to choose contractors whose performance on prior projects has been substandard, increasing the 
risk of project delays, non-completion, and the misuse of local and state dollars.  

• Although MBLC’s LSTA policies and procedures require site visits at libraries that have received 
sub-grants under the Grants to States Program to be performed by staff members known as 
LSTA consultants, we found no documentation that LSTA consultants were recording their 
observations and interactions with libraries. Therefore, there is inadequate assurance that 
libraries are complying with sub-grant requirements and that MBLC is administering and 
monitoring LSTA sub-grants in accordance with federal requirements. Also, without 
documentation, managers may not receive important programmatic information that they need 
to communicate to the parties involved in oversight of the LSTA sub-grant process, which could 
prevent those parties from making well-informed decisions about grants and/or the LSTA 
program. 

• Although MBLC has an internal control plan (ICP), the plan lacks evidence to show that it has 
been updated at least annually, and it does not sufficiently cover the components required by the 
Office of the State Comptroller’s (OSC’s) guidelines. Without an updated ICP, MBLC may not 
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be able to ensure that it can achieve its objectives efficiently, effectively, and in compliance with 
applicable laws, regulations, grants, and contractual agreements and that its assets are properly 
safeguarded against loss, theft, and misuse. 

Recommendations  

• MBLC should establish adequate controls over the administration of its monthly construction 
reports. These controls should include formally establishing, and communicating to grantees, a 
requirement that the reports be submitted within the month after the report month’s end, by a 
specific date. This requirement could be formally documented on the Request for Payment 
Form.  

• MBLC should consider establishing penalties for late or unsubmitted reports and timestamp the 
receipt of all reports.  

• MBLC should require MPLCP grant recipients to review DCAMM’s contractor certification files 
for all potential bidders and use this information in their contractor-selection process. 

• MBLC could improve its oversight of library construction projects by requiring grant recipients 
to document their findings and conclusions when reviewing contractor certification files. 
Findings and conclusions about the viewing of contractor certification files could include the 
three most recent evaluation scores of each contractor, the average score for the five most 
recent certification years, or any other information contained in the certification files that 
influenced the final selection of a general contractor.  

• During our audit, MBLC updated its internal controls to require its staff to document site visits 
to sub-grant recipients on a designated site visit report form. The Office of the State Auditor 
believes that this was necessary and appropriate; we further recommend that this action be 
formally reflected in MBLC’s written policies and procedures. 

• MBLC should prepare an updated ICP to include and identify all eight components of enterprise 
risk management in conformance to the latest OSC guidelines. To this end, in preparing an 
updated plan, MBLC should refer to OSC’s Internal Control Guide. 

• MBLC should prepare an updated and improved high-level summarization of internal controls 
that contains cross-referencing to lower-level department policies and procedures and the 
MBLC mission statement. 

• MBLC should assess the risks at each department and then ensure that the ICP’s risk section 
captures all significant risks to MBLC’s goals and objectives. It should also assess the likelihood 
and impact of occurrence of each risk and include a risk response in the plan, along with a 
mitigation plan aimed at improving the likelihood of MBLC’s achieving its mission, goals, and 
objectives in all fiscal and programmatic areas. 

• MBLC should ensure that the Internal Control Questionnaire submitted to OSC each year is 
accurate. 
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Post-Audit Action 

MBLC took the following actions in response to our findings and conclusions: 

• MBLC is in the process of drafting updates to 605 Code of Massachusetts Regulations (CMR) 6 
to require municipalities that have been awarded library construction grants to review the 
DCAMM contractor certification files of the lowest responsible, eligible bidders for general 
contract work before final contractor selection. MBLC plans to present its CMR updates to its 
commissioners. In addition, MBLC intends to improve its monitoring of grant recipients to 
ensure the timely submission of construction reports. 

• At the conclusion of our audit, management for MBLC’s LSTA Grants to States Program was in 
the process of updating its policies and procedures to reflect current grant conditions. As of 
June 2013, MBLC requires its LSTA consultants to document site visits made to libraries that are 
LSTA sub-grant recipients on a designated site visit report form. The site visit report form 
requires the following to be documented: (1) date of visit, (2) project title, (3) library name, (4) 
project director name, (5) progress of the project and whether the project is on schedule, (6) 
objectives achieved or partially met, (7) problems identified, (8) steps taken to evaluate the 
project, and (9) any additional necessary comments by the consultant. 

• MBLC is creating written policies and procedures for each of its programs as a means to 
document its control activities and further support its ICP. 
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OVERVIEW OF AUDITED AGENCY 

Background 

The Massachusetts Board of Library Commissioners (MBLC) was established in 1890 under Chapter 

78 of the Massachusetts General Laws and is governed by nine commissioners appointed by the 

Governor. The board chair is appointed by the commissioners, and the commissioners hire a 

director, who is responsible for administration of MBLC’s programs and advisory services. 

According to its website, MBLC has “the statutory authority and responsibility to organize, develop, 

coordinate and improve library services throughout the Commonwealth,” and its mission includes 

“[providing] every resident of the Commonwealth with full and equal access to library information 

resources regardless of geographic location, social or economic status, age, level of physical or 

intellectual ability, or cultural background.” MBLC administers both state and federal grant 

programs for libraries of all types throughout the Commonwealth. During our audit period, these 

grant programs amounted to $120,624,831 in state and federal revenue and included the following:  

• State Aid to Public Libraries ($20,470,971). State Aid to Public Libraries is an annual, voluntary 
program with the purpose of encouraging municipalities to support library services and resource 
sharing and to help compensate for additional costs and disparities among municipal funding 
capacities. 

• The Massachusetts Public Library Construction Program (MPLCP) ($90,059,278). The MPLCP 
assists municipalities in developing public libraries through the renovation and expansion of 
existing library buildings or the construction of new facilities. 

• The federal Library Services and Technology Act (LSTA) Grants to States Program 
($10,094,582). Each year, MBLC receives an allotment based on population and the level of 
appropriation from the federal Institute of Museum and Library Services. The LSTA Grants to 
States Program allows MBLC to design grant programs from which awards are provided to 
eligible public libraries to provide new services or enhance existing ones. 

See the appendix to this report for additional detail regarding sources of MBLC’s revenue.  

MBLC also oversees the Massachusetts Library System (MLS), which was appropriated $20,570,303 

in state funding during the audit period. Because of a significant decrease in funding to regional 

libraries for fiscal year 2011, MLS was created on July 1, 2010 as a state-supported collaborative to 

replace six individual regional libraries. MLS is designated as the administrative entity to provide 

core regional services to libraries and library users; its services include training and professional 

development, cooperative purchasing, delivery, interlibrary loans, research and development, and 
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other programs. Additionally, MBLC provides services related to statewide database licensing; 

federally funded discounts for computer and telecommunication products; and general advisory 

services to Commonwealth libraries and their associates, e.g., library trustees. 
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AUDIT OBJECTIVES, SCOPE, AND METHODOLOGY 

In accordance with Chapter 11, Section 12, of the Massachusetts General Laws, the Office of the 

State Auditor has conducted a performance audit of certain activities of the Massachusetts Board of 

Library Commissioners (MBLC) for the period July 1, 2010 through September 30, 2012.  

We conducted this performance audit in accordance with generally accepted government auditing 

standards. Those standards require that we plan and perform the audit to obtain sufficient, 

appropriate evidence to provide a reasonable basis for our findings and conclusions based on our 

audit objectives. We believe that the evidence obtained provides a reasonable basis for our findings 

and conclusions based on our audit objectives.  

The scope of our audit included an examination of MBLC’s administration and oversight of certain 

state and federal grant and aid programs. The objectives of our audit were to (1) review and evaluate 

MBLC’s process for distributing State Aid to Public Libraries to ensure that libraries complied with 

applicable laws and regulations in order to be considered for state aid; (2) review and evaluate 

MBLC’s process for awarding sub-grants to libraries under the Library Services and Technology Act 

(LSTA) Grants to States Program and the procedures in place to monitor the use of the funds given 

under this program to ensure that they complied with applicable laws and regulations;1 (3) review 

and evaluate MBLC’s process for awarding grants under the Massachusetts Public Library 

Construction Program (MPLCP) to confirm that sufficient controls were in place to ensure that 

funds were competitively awarded to eligible municipalities; (4) review and evaluate MBLC’s 

monitoring of library construction projects to ensure that funds were spent appropriately under the 

MPLCP and that projects were completed in a timely manner and in accordance with project plans 

and applicable laws, rules, and regulations; (5) determine whether the minimum financial 

commitment required of municipalities for projects funded under the MPLCP inhibited poorer 

municipalities from applying for funding and what assistance MBLC provided to poorer 

municipalities if they could not meet the minimum financial commitment; and (6) determine 

whether MBLC exercised proper oversight of its sub-agency, the Massachusetts Library System 

(MLS).  

                                                           
1 Specifically, 20 U.S. Code Chapter 72, Subchapter II, and 815 Code of Massachusetts Regulations 2.00. 
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To achieve our audit objectives, we performed the following activities: 

• We conducted interviews with various MBLC management personnel and reviewed 
documentation to support fiscal year 2011 and 2012 State Aid to Public Libraries awards, 
including State Aid to Public Libraries Application and Compliance Forms2 and waivers with 
supporting documentation for libraries that could not meet funding and expenditure 
requirements. We also reviewed the formulas used to make up the components of each award to 
ensure that they were correctly calculated and reflected the information in the libraries’ 
applications, and we reviewed population and equalized valuation figures (estimated full and fair 
cash value of local property) provided by the Massachusetts Department of Revenue. For the 
purposes of this audit, we tested a non-statistical sample of 32 municipalities from a population 
of 52 that represented municipalities receiving 0.5% or more of the total state aid awarded 
during the audit period. Because our sample was non-statistical, our results could not be 
projected to the population.  

• We reviewed MBLC’s policies and procedures for the LSTA program, the sub-grant award 
approval process, the eligibility of libraries that received sub-grants and their compliance with 
application and reporting requirements, library spending of sub-grants, and documentation 
detailing advisory functions performed by MBLC for LSTA sub-grant recipients. LSTA sub-
grants are funds made available to libraries, MLS, and other cooperating library groups to 
support statewide initiatives that enhance the services local libraries supply and to address long-
term goals. 

• We examined Massachusetts’s ability to meet the state match required by the federal government 
to receive an LSTA grant, as well as MBLC’s allocation of federal grant funds, its reports to the 
federal government, and its sub-grant programs, to determine whether they represented the 
federal government’s goals for the LSTA program. 

• To perform our testing, we chose a non-statistical sample of 10 randomly selected grants from a 
population of 65 grants awarded under six program groups that were determined to have 
distributed the greatest amount of LSTA funding during the audit period. Our sample size was 
based on an assessment that the LSTA program was of low risk for mismanagement, as federal 
reviews and independent evaluations concluded that MBLC’s administration of the Grants to 
States Program was successful and compliant with federal law. Because our sample was non-
statistical, our results could not be projected to the population. 

• We tested all 15 library construction projects that received grant funding during our audit period. 
To conduct our testing, we reviewed applicable laws and regulations, as well as documentation 
of the grant process from the application to the construction phase. This documentation 
included grant notices issued by MBLC, applications submitted by each municipality, reviews 
and rankings of each project by independent non-agency reviewers, site visit records, 
recommendations to the board for awards, provisional grant award letters and grant agreements, 
and post-grant-award documentation.  

                                                           
2 Application and Compliance Forms included the Municipal Appropriation Worksheet, which details a city or 

municipality’s financial commitment to its library, and the Materials Expenditure Requirement Worksheet, which 
demonstrates that a library spends a reasonable portion of its budget on library materials. 
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• We met with staff members from the Division of Capital Asset Management and Maintenance 
to review and discuss contractor certification files for a sample of three general contractors. 
During our audit, only 9 of the 15 above-mentioned construction projects had reached a phase 
requiring procurement of a general contractor. The three general contractors included in our 
testing were used on 5 of these 9 projects and therefore represented 56% of the general 
contractor population. Of the three general contractors, one was used on 3 projects, and the two 
others were each used on a single project. 

• We conducted interviews with the MPLCP’s staff and gained an understanding of the three 
municipalities that had to turn down their provisional MPLCP grant awards during our audit 
period because they could not raise matching funds. 

• In order to assess whether MBLC exercised proper oversight of MLS, we determined that MLS, 
as a registered 501(c)(3) nonprofit organization, filed and completed all necessary annual 
documentation required by the Office of the Attorney General’s Non-Profit Organizations / 
Public Charities Division. We also performed a reconciliation of MLS’s spending to its approved 
budget and activities by MBLC. Additionally, we reviewed all MLS monthly expenditure reports 
and quarterly payment request reports submitted to MBLC in fiscal years 2011 and 2012 to 
determine their timeliness and completeness.  

Based on our audit, we have concluded that for the period July 1, 2010 through September 30, 2012, 

MBLC’s procedures for distributing State Aid to Public Libraries, awarding sub-grants to libraries 

under the LSTA Grants to States Program, and awarding grants under the MPLCP are effective. In 

addition, there is an effective process in place to ensure that the minimum financial commitments of 

municipalities are met, and there is proper oversight of MLS. However, MBLC needs to improve its 

procedures for monitoring the LSTA Grants to States Program and the MPLCP and update its 

internal control plan. 
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DETAILED AUDIT RESULTS AND FINDINGS WITH AUDITEE’S RESPONSE 

 Monitoring of library construction projects could be improved. 1.

a. Monthly reports on library construction projects are not being submitted to the 
Massachusetts Board of Library Commissioners in a timely manner. 

Grantees who receive funds under the Massachusetts Board of Library Commissioners (MBLC) 

Massachusetts Public Library Construction Program (MPLCP) are required to submit to MBLC 

monthly construction reports that set forth project progress, financial information, and other 

details. During our audit period, a number of these reports to MBLC were missing or were 

submitted two to five months after the report month. Missing reports could prevent MBLC 

from receiving necessary project information. Delayed reports reduce the relevance and 

usefulness of the information being reported and could reduce MBLC’s ability to make informed 

decisions about the grantees’ performance and adherence to grant agreement provisions and to 

ensure that MPLCP grant funds are being properly accounted for and appropriately spent. 

Relevant information on library construction reports includes the following: 

• change orders that may cause unnecessary financial impact to the project or change the 
project design in such a way that it substantially differs from the original design for which 
the grant was awarded;  

• change orders that have not been approved and that cause project delays or represent work 
that has been performed but is not officially part of the original contract and may cause 
liability issues;  

• financial details such as local funds spent/remaining and grant funds spent/remaining, 
which would allow MBLC to track unforeseen costs or require the return of remaining grant 
funds for projects that are under budget;  

• narratives provided by project personnel that would allow MBLC to gain an understanding 
of the relationships among the parties involved on the project;  

• safety concerns;  

• subcontractors used on the project.  

The manual Designing and Constructing Public Facilities, issued by the Massachusetts Office of the 

Inspector General, defines a change order as “owner-approved modifications to the 

construction contract that affect the contract scope, price, and/or schedule.” The regulation 605 

Code of Massachusetts Regulations (CMR) 6.04 requires MBLC grant applicants to agree to an 
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assurance that prior approval from MBLC will be obtained for significant budget, program, or 

plan changes and revisions. Change orders that are not significant are agreed to and approved by 

the municipality, the architect, and the contractor. 

Of the 165 monthly construction reports we examined for all 15 library construction projects3 

that received funding during our audit period, 38 reports (23%) were submitted in the second to 

fifth months after the report month, and submission dates for 9 reports could not be determined 

because there was no timestamp indicating when they were received. We also determined that 57 

monthly reports were missing for the 15 projects. 

Authoritative Guidance 

Under Chapter 647 of the Acts of 1989, state agencies such as MBLC are required to establish 

effective internal controls over all of their activities in accordance with internal control 

guidelines established by the Office of the State Comptroller (OSC). Those guidelines are set 

forth in OSC’s Internal Control Guide, which states that “periodically, policies and procedures 

should be revised to mitigate risk and eliminate redundancy. They must also be communicated 

internally and externally, as necessary.” 

According to 605 CMR 6.05(2)(c), MPLCP grant applicants, to be eligible for grant agreements, 

must agree to adhere to a set of 37 assurances as part of their grant agreement. These assurances 

require, in part, that grant recipients “file required reports” that include a narrative of the status 

of the construction project by the library director, highlighting any significant challenges and 

concerns during the reporting month, and a construction program report informing MBLC of 

the status of construction. These assurances specifically state,  

Prior approval from the Board will be obtained for significant budget, program or plan 
changes and revisions including deduct change orders. . . . The project will be completed 
as described in the application and approved by the Board. Any significant reductions in 
the project’s program shall require prior approval. 

                                                           
3 The 15 library construction projects totaled $45,165,881 in provisional MPLCP grant awards. Provisional grant 

awards are not made in lump-sum distributions; rather, grant payments are disbursed incrementally based on when a 
library meets project milestones prescribed by MBLC. Total payments for the 15 MPLCP grants during the period 
July 1, 2010 through September 30, 2012 amounted to $29,542,687.  
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Additionally, MBLC’s Request for Payment form,4 which grant recipients agree to complete and 

adhere to, requires, as a condition of requesting and receiving funds from the state for the third 

and fourth/final installments of their grant, that the required monthly reports, including 

narratives, have been filed.   

OSC’s procurement/contracts policy “State Grants and Federal Sub-Grants” requires 

departments to “maintain a grant file . . . with complete records of a grant or grant program 

which shall include . . . grant reports, document approvals . . . and records of payments.”  

Reasons for Delayed Monthly Construction Reports 

MBLC has not established adequate controls over the submission of monthly construction 

reports. Specifically, it has not established specific due dates for these reports and communicated 

these due dates to grantees. MBLC’s Request for Payment form, which MPLCP grant recipients 

are required to complete, lacks specific guidance on monthly construction report remittance 

requirements, such as a due date by which each monthly report must be received by MBLC.  

In addition, because MBLC feels that library building consultants are already working with 

project members as the project progresses, the agency believes that communication among 

project participants is adequate even if MBLC does not verify receipt of monthly reports, and 

MBLC does not wish to delay a project for that reason. It also allows grantees to submit 

monthly construction reports late without any penalty, even when it determines that reporting 

requirements needed to verify performance and the appropriate use of grant funds have not 

been followed. MBLC allows grant recipients to play “catch-up” with their monthly reports: we 

noted many instances where two monthly construction reports were sent together and two 

instances where four reports were sent together. Finally, MBLC does not consistently timestamp 

reports when it receives them from grantees so that it can identify recurring problems with 

promptness.  

Recommendations 

• MBLC should establish adequate controls over the administration of its monthly 
construction reports. These controls should include formally establishing, and 

                                                           
4 The Request for Payment form was created by MBLC and details documents and project milestones that must be 

completed before payments are received. Payments are received in four increments (the first three payments are 30% 
of the grant amount, and the final payment is 10%), and each incremental payment has its own set of requirements.  
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communicating to grantees, a requirement that the reports be submitted within the month 
after the report month’s end, by a specific date. This requirement could be formally 
documented on the Request for Payment Form.  

• MBLC should consider establishing penalties for late or unsubmitted reports and timestamp 
the receipt of all reports.   

Auditee’s Response 

The MBLC requires that MPLCP construction grant recipients submit reports summarizing 
project progress and providing financial information. To ensure that all monthly reports 
are submitted and each is submitted on time, MPLCP is in the process of implementing 
new controls. 

• Monthly Reports Due—Monthly reports requirement has changed  

• From:  

• Director Report beginning with first grant payment through extent of project 

• Construction Report beginning with the signing of the general contractors 
contract   

• To one Project Report beginning with first grant payment.  

• Deadlines—A firm deadline has been established as the last day of the month after 
the reporting month, i.e., the report covering the month of March is due on the last 
day of April. New MPLCP alerts will be issued: 

• Email notices to be sent five days before the deadline 

• Reports will be accepted electronically followed by reports with original signature due 
within five days following the report filed electronically, i.e., March report deadline  

• Electronically due by April 30 

• Mailed report due by May 5 

• Penalties—No penalties are levied as the construction reporting responsibility is with 
the municipality. 

Auditor’s Reply 

Based on its response, MBLC is taking measures to address our concerns on this matter. 
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b. MBLC does not require municipalities to review contractor certification files before 
selecting general contractors.  

MBLC does not require municipalities that have been awarded MPLCP grants to view 

contractor certification files5 at the Division of Capital Asset Management and Maintenance 

(DCAMM) before making a final determination of the lowest-bidding eligible and responsible6 

general contractor7 for construction work on their library projects. Review of certification files 

would allow municipalities to further substantiate bidders’ job performance on prior state 

projects and assess their ability to provide project services in a timely and professional manner. 

Municipalities that do not review contractor certifications before final selection are more likely 

to choose contractors whose performance on prior projects has been substandard, increasing the 

risk of project delays, non-completion, and the misuse of local and state dollars.  

When a municipality selects a general contractor, MBLC requires only that the municipality 

supply it with project information and specifications provided to potential bidders and the final 

contract between the municipality and the selected general contractor. Upon completion of a 

project, in accordance with 605 CMR 6.05(2)(c), a municipality must “file a final evaluation form 

on the performance of contractors on the project as required by the Division of Capital Asset 

Management [and Maintenance].” However, there is no formal requirement that municipalities 

use DCAMM’s information on contractor performance when procuring a contractor to use in 

library construction projects. 

However, DCAMM’s information can be relevant in procurement decisions. For example, a 

DCAMM contractor certification file for a general contractor awarded $11,056,719 in 

provisional grants and hired by three municipalities in our sample for library construction 

projects indicated that two of these municipalities were dissatisfied with the quality of work 

performed. These two municipalities filed project evaluations at the 50% completion phase that 

gave the contractor what DCAMM considered a failing grade (80 or lower).  

                                                           
5 Contractor certification files are available for public view at DCAMM. The certification files contain contract 

evaluation forms completed by property owners and managers at the 50% and final phases of a project. The files also 
contain contractors’ average ratings for prior certification years. In order to bid on certain projects that will cost more 
than $100,000, a contractor must first be certified by DCAMM. 

6 In accordance with Chapter 149, Section 44A(2)(D), of the Massachusetts General Laws, contracts for the 
construction or reconstruction of a building estimated to cost more than $100,000 are to be awarded to the lowest 
responsible and eligible general bidder.  

7 A general contractor in the context of this report is the person or entity hired by a municipality to build or renovate a 
library in accordance with the project’s design. 
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Files for several other project owners (not affiliated with the MPLCP or MBLC) also showed 

failing grades8 for the contractor on public-works projects that occurred before the library 

projects. The files also gave details of numerous lawsuits that arose from various parties’ 

dissatisfaction with the contractor. DCAMM received these other ratings before the three 

municipalities in our test hired this general contractor, so they would have been available to the 

municipalities before they selected a contractor.  

Authoritative Guidance 

Chapter 149, Section 44D, of the Massachusetts General Laws requires awarding authorities 

(such as a library’s municipality) to complete and file an evaluation form for a general 

contractor’s performance on a construction project. The form has three main categories (Project 

Management, Quality of Workmanship, and On-Site Supervisory Personnel Rating), each with 

various subcategories that must be completed by the awarding authority.   

Although evaluations for past projects are available for public viewing, awarding authorities are 

not required, either legally or through MBLC regulations or policies, to review the documents 

before determining the lowest-bidding responsible and eligible contractor to bid for 

construction. Instead, Chapter 149, Section 44D(6), requires awarding authorities to “consider 

the information submitted by the bidder in the update statement.9 If the awarding authority 

determines that the low bidder is not responsible and eligible, the awarding authority shall reject 

the bidder and evaluate the next low bidder.” However, the DCAMM certification file includes 

information such as evaluations from past projects. Without reviewing a contractor’s 

performance on past projects, municipalities may not be able to adequately determine whether 

bidders are both responsible and eligible. Therefore, successful selection of general contractors 

requires taking advantage of all available resources, which would include reviewing a contractor’s 

certification file along with traditional bidding documents. 

                                                           
8 Grades provided by evaluators before libraries hired the contractor, for the period of October 2005 through February 

2011, were 100, 81, 90, 89, 80, 100, 52, and 80. 
9 An update statement is completed by the contractor and details completed projects, currently held contracts, project 

performance, legal or administrative proceedings, compliance with laws, supervisory personnel, whether there have 
been changes in the business organization or financial condition, and completed construction projects submitted to 
DCAMM.  



2013-0165-3S DETAILED AUDIT RESULTS AND FINDINGS WITH AUDITEE’S RESPONSE 

15 

Reasons MBLC Did Not Require Certification File Review  

MBLC officials told OSA that they were unaware that a municipality’s review of contractor 

certification files could enhance the general contractor-selection process.  

Recommendations 

• MBLC should require MPLCP grant recipients to review DCAMM’s contractor certification 
files for all potential bidders and use this information in their contractor-selection process.  

• MBLC could improve its oversight of these projects by requiring grant recipients to 
document their findings and conclusions when reviewing contractor certification files. 
Findings and conclusions about the viewing of contractor certification files could include the 
three most recent evaluation scores of each contractor, the average score for the five most 
recent certification years, or any other information contained in the certification files that 
influenced the final selection of a general contractor. 

Auditee’s Response 

MBLC officials were aware of DCAMM evaluations of contractors and understood that as standard 
practice for municipalities to consult DCAMM evaluations in the process of evaluating the work of 
general contractors.  

. . . 

To ensure that municipalities exercise due diligence in evaluating past work of general 
contractors bidding on MPLCP projects, the MBLC has changed the regulations governing the 
MPLCP and now requires evidence that DCAMM certification files have been checked. 

• Regulations—Library Improvement Program—Public Library Construction 605 CMR 6.09(1)(c) 
have been changed to include consultation of  

The Department of Capital Asset Management (DCAM) ratings for the five years 
for the top five general contractors bidding on the project  

• Reporting—Upon issuing the second grant payment evidence must be shown that DCAM 
ratings have been used in the evaluating a general contractor’s past work. MPLCP projects 
must fill out and submit a DCAMM Ratings Check form and submit with the second Payment 
Request.  

Auditor’s Reply 

Based on its response, MBLC is taking measures to address our concerns on this matter. 

Post-Audit Action 

MBLC is in the process of drafting updates to 605 CMR 6 to require municipalities that have been 

awarded library construction grants to review the DCAMM contractor certification files of the 

lowest responsible, eligible bidders for general contract work before final contractor selection. 
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MBLC plans to present its CMR updates to its commissioners. In addition, MBLC intends to 

improve its monitoring of grant recipients to ensure the timely submission of construction reports. 

 Library Services and Technology Act consultants did not document formal site visits to 2.
sub-grantees. 

Each year, MBLC receives an allotment from the federal Library Services and Technology Act 

(LSTA) Grants to States Program. According to MBLC’s website, the board uses the LSTA funding 

to “support statewide initiatives that enhance the services local libraries can supply and a competitive 

grant program that provides local libraries the financial resources to develop programs and 

innovative ideas.” Although MBLC’s LSTA policies and procedures require site visits at libraries that 

have received sub-grants10 to be performed by staff members known as LSTA consultants, we found 

no documentation that LSTA consultants were recording their observations and interactions with 

libraries. Therefore, there is inadequate assurance that libraries are complying with sub-grant 

requirements and that MBLC is administering and monitoring LSTA sub-grants in accordance with 

federal requirements. Also, without documentation, managers may not receive important 

programmatic information that they need to communicate to the parties11 involved in oversight of 

the LSTA sub-grant process, which could prevent those parties from making well-informed 

decisions about grants and/or the LSTA program.  

Authoritative Guidance 

Part 3 of the Office of Budget and Management’s Circular A-133 Compliance Supplement for 2013, 

“Compliance Requirements,” includes a sub-recipient monitoring requirement for pass-through 

entities (such as MBLC, which receives a federal LSTA grant from which it provides sub-grants to 

libraries). It states,  

A pass-through entity is responsible for. . . . Monitoring the subrecipient’s use of Federal awards 
through reporting, site visits, regular contact, or other means to provide reasonable assurance 
that the subrecipient administers Federal awards in compliance with laws, regulations, and the 
provisions of contracts or grant agreements and that performance goals are reached. 

Reasons for a Lack of Documentation of Site Visits 

At the time of our field work, no policy or procedure was in place that required documentation of 

site visits to LSTA sub-grant recipients. 
                                                           
10 MBLC receives a federal LSTA grant from which it awards smaller sub-grants to libraries. 
11 MBLC management; the State Advisory Council on Libraries; and the Institute of Museum and Library Services, the 

federal overseer of states’ administration of the LSTA program. 
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Recommendation 

During our audit, MBLC updated its internal controls to require its staff to document site visits to 

sub-grant recipients on a designated site visit report form. OSA believes that this was necessary and 

appropriate; we further recommend that this action be formally reflected in MBLC’s written policies 

and procedures. 

Auditee’s Response 

As of June 2013, MBLC requires its LSTA consultants to document site visits made to libraries 
that are LSTA sub-grant recipients on a designated site visit report form. The site visit report 
form requires the following to be documented: (1) date of visit, (2) project title, (3) library name, 
(4) project director name, (5) progress of the project and whether the project is on schedule, (6) 
objectives achieved or partially met, (7) problems identified, (8) steps taken to evaluate the 
project, and (9) any additional necessary comments by the consultant. 

Auditor’s Reply 

Based on its response, MBLC is taking measures to address our concerns on this matter. 

Post-Audit Action 

At the conclusion of our audit, management for MBLC’s LSTA Grants to States Program was in the 

process of updating its policies and procedures to reflect current grant conditions.  

 MBLC’s internal control plan needs improvement. 3.

Although MBLC has an internal control plan (ICP), the plan lacks evidence to show that it has been 

updated at least annually, and it does not sufficiently cover the components required by OSC’s 

guidelines. Without an updated ICP, MBLC may not be able to ensure that it can achieve its 

objectives efficiently, effectively, and in compliance with applicable laws, regulations, grants, and 

contractual agreements and that its assets are properly safeguarded against loss, theft, and misuse.  

Our review of MBLC’s ICP disclosed the following issues: 

• While MBLC stated that it continuously reviewed and updated its ICP, its current ICP (dated 
January 5, 2006) does not contain evidence, such as dates, of any ICP updates. In addition, 
MBLC certified in its Internal Control Questionnaires12 (ICQs) submitted to OSC for fiscal 

                                                           
12 Each year, OSC issues a memo (Fiscal Year Update) to internal control officers, single audit liaisons, and chief fiscal 

officers instructing departments to complete an Internal Control Questionnaire designed to provide an indication of 
the effectiveness of the Commonwealth’s internal controls. In the Representation section of the questionnaire, the 
department head, chief financial officer, and internal control officer confirm that the information entered into the 
questionnaire is accurate and approved. 
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years 2011 and 2012 that it had updated the ICP within the past year, but because MBLC lacked 
evidence to substantiate this certification, MBLC could not assure us that its ICP had been 
updated at least annually. Incorrect information on these questionnaires prevents OSC from 
effectively assessing the adequacy of MBLC’s internal control system. 

• The ICP does not clearly include and identify all eight components of enterprise risk 
management (ERM) as described in the OSC Internal Control Guide. Specifically, it did not 
include objective setting, event identification, and risk response for MBLC’s financial operations. 
Also, although the ICP included some policies and procedures for MBLC departments, they 
were inconsistent from one department to the next and did not include related risks cross-
referenced to internal controls established to mitigate the risks for the various grant programs.    

• A risk assessment had not been sufficiently developed and fully integrated throughout all 
MBLC’s departments to determine how the greatest risks to its mission, goals, and objectives 
would be identified and mitigated. Specifically, MBLC had not performed a comprehensive 
analysis of the risks within each department, summarized in a top-level risk assessment, and did 
not identify the likelihood and impact of each risk or a specific risk response. 

In addition, our assessment of MBLC’s ICP revealed that, although MBLC had established goals and 

objectives, they were general, not agency-wide and specific for each department. Some detailed 

objectives are included in the ICP, but they pertain only to financial operations: payroll/personnel, 

cash disbursements, inventory, and reporting. Although there are fact sheets that provide 

descriptions and other relevant information about each individual program (such as authorization, 

funding, or eligibility), the fact sheets do not include any type of risk assessment or a description of 

the internal controls in place to ensure that the programs’ objectives are achieved.  

Authoritative Guidance 

The OSC Internal Control Guide stresses the importance of internal controls and the need for 

departments to develop ICPs, defined as follows: 

The Office of the Comptroller defines an internal control plan as a high level department-wide 
summarization of the department’s risks and the controls used to mitigate those risks. This high 
level summary must be supported by lower level detail, i.e. departmental policies and 
procedures.  

The Internal Control Guide requires that risk assessments and ICPs be conducted by state agencies 

and departments and that ICPs be reviewed and updated as conditions warrant, but at least annually.  
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Reason for Issues w ith ICP  

MBLC officials told us that they felt they were successfully administering their programs and 

objectives through other forms of communication to the staff in addition to the documented 

policies in their ICP.  

Recommendations 

MBLC should take the following actions: 

• Prepare an updated ICP to include and identify all eight components of ERM in conformance to 
the latest OSC guidelines. To this end, in preparing an updated plan, MBLC should refer to 
OSC’s Internal Control Guide. 

• Prepare an updated and improved high-level summarization of internal controls that contains 
cross-referencing to lower-level department policies and procedures and the MBLC mission 
statement. 

• Assess the risks at each department and then ensure that the ICP’s risk section captures all 
significant risks to MBLC’s goals and objectives. Assess the likelihood and impact of occurrence 
of each risk and include a risk response in the plan, along with a mitigation plan aimed at 
improving the likelihood of MBLC’s achieving its mission, goals, and objectives in all fiscal and 
programmatic areas. 

• Ensure that the ICQ submitted to OSC each year is accurate.  

Auditee’s Response 

In response to this matter, MBLC stated, “[MBLC] addresses and reviews its Internal Control Plan 

annually. Areas of financial controls are reviewed and amended as necessary.” The agency provided 

a list of procedural changes that had taken place over the previous six months, including a new 

system for tracking time and attendance and a new procurement system. In addition, MBLC 

indicated that it believed that the submission of OSC’s annual ICQ was certification that the ICP 

had been reviewed. Also, since additional ICP documentation is needed, MBLC has requested 

assistance and advice from OSC to comply with the ICP requirements. MBLC stated that it had 

received some assistance from OSC but still needed further guidance. 

Auditor’s Reply 

MBLC told us that it updated its ICP annually. We continue to recommend that it document its 

reviews and updates.  
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MBLC also indicated that it was taking steps to improve its internal controls. In addition to these 

improvements, we continue to recommend that MBLC update its ICP to include all the elements 

required by OSC’s Internal Control Guide. If necessary, the agency should continue to seek 

guidance from OSC regarding areas of the ICP that need improvement. In addition, before 

submitting its ICQ, MBLC should ensure that it can document that it has reviewed and updated its 

ICP as reflected on the questionnaire.  

Post-Audit Action 

MBLC is creating written policies and procedures for each of its programs as a means to document 

its control activities and further support its ICP. 
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APPENDIX 

Massachusetts Board of Library Commissioners’ Revenue  
by Type and Total Awards for  

Fiscal Year 2011 through September 30, 2012 
 

Type of 
Revenue Source 

Fiscal Year 
2011 

Fiscal Year 
2012 

Fiscal Year 
2013 through 
September 30 

Total for Audit 
Period 

Total Awards 
Provided 
under the 
Program 

State 
Funding 

7000-9090 
State Bond Authorization under 

Chapter 304 of the Acts of 
2008 (carry forward balance as 

of fiscal year 2011)    $ 90,059,278 $ 90,059,278 15 

7000-9501 
State Aid to Public Libraries $ 6,823,657 $ 6,823,657 $ 6,823,657 $ 20,470,971 682 

Federal 
Funding 

7000-9702 
Federal Grant: Library Services 

and Technology Act $ 3,537,939 $ 3,323,269 $ 3,233,374  $ 10,094,582 125 

Total     $ 120,624,831 822 
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