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[Ways and Means (Joint).]

December 1, 1937.

To the Honorable Senate and House of Representatives in General Court
assembled

The Emergency Public Works Commission, operating
under the enabling legislation of chapter 365 of the Acts
of 1933 and amendments thereto, respectfully submits,
as required by statute, its fifth annual report. Because
of the advanced stage to which the program has pro-
gressed, the Commission deems it appropriate to review
briefly herein, in proper chronological order, its major
activities since its inception, touching upon the work
during the last fiscal period ending November 30, 1937,
under the heading “1937 Activities.”

Origin and Functions.
Chapter 365, containing an emergency preamble, was

enacted on July 22, 1933, for the purpose of aiding in
recovery and obtaining benefits from Federal grants and
loans provided for by Title II of the National Industrial
Recovery Act, which was passed by Congress on June
16,1933.

The state act provided for a Commission of five mem-
bers, within the Department of the State Treasurer, to
continue to June 30, 1935, and no longer, the chairman
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to be chosen by and from its membership. In accordance
with the provisions of the statute two members, Henry
Lefavour of Boston and Charles V. Reynolds of Canton,
were appointed by the then Governor, Joseph B. Ely;
one member, George A. Parker of Boston, by the then
President of the Senate, Erland F. Fish; and one member,
Francis C. Gray of Boston, by the then Speaker of the
House, Leverett Saltonstall. The fifth member of the
Commission was Charles P. Howard of Reading, chairman
of the Commission on Administration and Finance, ex
officio. Francis C. Gray subsequently resigned and
Robert L. Whipple of Worcester was appointed to succeed
him, and in January, 1937, George A. Parker, having
been elected to the Legislature, resigned and Edward B.
Richardson of Brookline was appointed to succeed him by
the President of the Senate, Samuel H. Wragg. At the
first meeting Henry Lefavour was elected chairman, and
shortly' thereafter the Commission, with the approval
of the Governor and Council, appointed Hall Nichols of
Wellesley as its secretary. He has served continuously
in a very efficient manner.

The Commission was empowered to co-operate with the
United States government in an extensive program of
Public Works, with particular reference made to future
maintenance cost as well as giving a maximum amount
of employment. The total share for Massachusetts was
not to exceed $17,000,000, and the total cost, including
Federal grants, was not to exceed $22,000,000. The
Federal act of 1933 permitted the United States govern-
ment, through the Federal Emergency Administration
of Public Works (hereafter referred to as the P. W. A.),
to make grants to the State of not more than 30 per cent
of the cost of the labor and materials on any project, and
loans for the balance. Authority was contained in the
Massachusetts act for the Commission to receive grants
from the Federal government, and to borrow the balance
from it, but in no event for a shorter term than the maxi-
mum term permitted by the Federal government for a
particular issue. It was thought at that time that many
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loans by the Federal government to the various States
might never be repaid. The Federal government, how-
ever, assured the Commonwealth of Massachusetts that
every effort would be made by it to have all borrowing
States repay their loans.

The Commission has had under its jurisdiction 155
projects, three of which have been authorized by special
legislation other than the enabling act of 1933, and the
aggregate cost of all projects will be in excess of $27,-
500,000, of which approximately $4,000,000 is due to the
projects authorized by special legislation.

The work involved in carrying out the responsibilities
of the Commission has been considerable, to date 501
meetings having been held. Numerous visits were made
to the institutions during preparation of the program,
and periodic inspection trips have been made during
construction. In accordance with the statute all plans
and specifications have been approved, although much
of the detail examination has been delegated to competent
consultants employed with the approval of the Governor
and Council. Among the early actions of the Commission
was the adoption of rules and regulations, including
requirements that all awards, contracts, subcontracts
and alterations to any of these be approved by the Com-
mission. In accordance with the statute, these rules and
regulations were approved by the Governor, and have
been incorporated in and made a condition of all contracts.
All work was done by the contract method after public
advertisement, and to date 933 contracts have been
awarded, the largest of which was $659,800 for construc-
tion of the hospital building at the Taunton State Hospital
and the smallest less than $lOO for equipment items.

P. W. A. regulations have required that each action
of the Commission on these matters be approved by its
Boston office prior to becoming effective, and this has
entailed a great volume of correspondence. To handle
this, the Commission has maintained a small but efficient
staff under the secretary, who has supervised personally
practically every transaction.
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The Commission has also been required to pass on all
payments, and has maintained an accurate set of accounts,
which has been necessary not only to control expendi-
tures but to prepare the data required by the Federal
government in connection with requisitions for grants.
To date 429 of these requisitions have been submitted,
and the total of collections is 17,810,775.15 for all projects,
including those under special appropriations. Approxi-
mately $BOO,OOO is still to be collected, but possible ex-
clusions by the P. W. A. may materially affect further
grant receipts.

The total expense to date of maintaining the Com-
mission is approximately 0.3 per cent of the total cost
of all work and 1.1 per cent of the grants. For the careful
supervision rendered and the details handled, these ratios
appear extremely low and indicate efficient operation.
Economies effected by the Commission have saved the
Commonwealth many times the cost of operation.

The accomplishments of the Commission have been
described at some length in the four previous annual
reports, which for convenient reference may be identified
by the following legislative document numbers:

First Report, December 1, 1933, House, No. 300.
Second Report, December 1, 1934, House, No. 304.
Third Report, December 1, 1935, House, No. 227.
Fourth Report, December 1, 1936, House, No. 327.

And it is proposed in this, the fifth, report, to touch
only upon the salient features of each year.

1933 Activities.
The Commission held its first meeting on August 3 and

immediately called upon the several departments of the
Commonwealth to present projects for consideration.
From the lists so submitted and projects presented by ten
or more citizens as provided by the statute, a program
was developed with the approval of the Governor, and
on September 13 formal applications for the first group
of 10 projects were submitted for approval to the agents
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of the P. W. A. By February 26, 1934, there had been
thus submitted 138 projects, the total estimated cost of
which was $21,480,770. The closing date for filing appli-
cations was February 28, 1934.

On October 4, 1933, the first notice of approvals by
the P. W. A. was received, involving 4 projects of which
the largest was that for the construction of the General
Edwards bridge across the Saugus River between Lynn
and Revere. By February 10, 1934, approvals had been
received for 89 projects, the total estimated cost of which
was $11,635,420, and the aggregate of the maximum Fed-
eral grants, $3,137,820. Under the terms of the loan and
grant agreements received for these projects the amount
of grant which the Federal government would pay on an
individual project was limited to 30 per cent of the cost
of labor and materials employed thereon, but in no event
to exceed the maximum established by the agreement.
Certain engineering and other costs were not eligible for
grant.

As promptly as possible, after notices of approval were
received, final plans and specifications were prepared by
the engineers and architects, approved by the Commis-
sion, submitted to the P. W. A. authorities, and upon
receipt of their approval were advertised for bids. The
first advertisement, published on October 17, 1933, was
for bids on the substructure of the General Edwards
bridge, but due to the involved negotiations required to
obtain from the Federal government actual cash on
account of loan with which to make payments to the
contractor, work was not actually started until January
31, 1934.

By the provisions of chapter 365 of the Acts of 1933,
the Commonwealth’s share of the cost of projects there-
under constructed was to be provided by a bond issue not
to exceed $17,000,000. The source of borrowing was
limited to the Federal government, and the terms of the
bonds were to be “in no event for a shorter term than the
maximum term permitted by the federal government for
that particular issue”.
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The first grant and loan agreement was received for
execution from the P. W. A. on November 6, 1933. From
the many conditions contained therein it was apparent
that this method of financing would be extremely cumber-
some, would require many separate bond issues, and would
seriously delay construction progress because of the com-
plicated negotiations. Moreover, the 4 per cent interest
rate required by the Federal government if it were to
take up the securities was much greater than current
rates on direct issues to the public by the Commonwealth.
Furthermore, the Federal government had indicated its
intention to relieve itself of the bonds by resale to the
public, thereby eliminating the possibility of cancellation.

1934 Activities.
In view of these circumstances, Governor Joseph B.

Ely, upon the advice of the Commission, recommended
in his annual message to the Legislature that the law be
amended to permit direct financing by the State to any
satisfactory purchaser of its securities, and this was ac-
complished by chapter 41 of the Acts of 1934, which
became effective February 16. By chapter 66 the terms
of bonds issued other than to the Federal government
were established as five years for any highway or bridge
project, and as ten years for all other projects.

By February 16 grant and loan agreements on 78 of
the 89 approved projects had been executed, but the
only cash installment on account of loan which had been
received from Washington was $166,000. This sum was
applicable to the project for construction of the General
Edwards bridge, and was deposited on January 11.

Because of the expected saving in interest charges,
because of the slowness with which advances were forth-
coming prior to receipt of which no contract commit-
ments could be made, and inasmuch as it appeared
doubtful if additional projects would be approved on a
grant and loan basis, negotiations were started with the
P. W. A. on the effective date of the amending legislation,
with a view to substituting grants only for grants and
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loans on all approved projects, and with the further objec-
tive of obtaining approval of additional projects on a
grant basis only. These negotiations were consummated
on February 19. They provided that the 89 approved
projects should be on a grant basis, and that appoximately
$3,000,000 of the Federal funds so released should be
applied to grants on additional projects. Ultimately
this resulted in the approval of grants for the entire pro-
gram of 138 projects as submitted, the aggregate maxi-
mum grant being $6,163,825. Thus the Commonwealth
was able to construct almost $10,000,000 worth of addi-
tional needed construction, and additional employment
in proportion was provided. Furthermore, the State
Treasurer marketed his securities at an average interest
rate of less than 2 per cent instead of the interest rate of
4 per cent required by the Federal government, and the
saving in interest charges because of the lower rate and
shorter term is estimated to be approximately $3,500,000.

Progress was immediately accelerated under the new
arrangement, and by December 1, 1934, the status of the
program was as follows:

„ Nlimber of Totalotatls. Projects. Allotments.

Completed .......... 18 1,071,500

Under construction ........ 100 18,042,420

Construction about to start ...... 20 2,866,350

1935 Activities.

The grant agreements provided that the government
would reimburse the Commonwealth 25 per cent of the
incurred costs of each project as shown on detailed
requisitions submitted from time to time, the balance of
the 30 per cent to be paid after final costs were deter-
mined. Separate vouchers, involving considerable detail,
were required for each project, and their clearance by
P. W. A. was slow. As rapidly as additional disburse-
ments justified, the Commission presented requisitions
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for partial payments, over 400 having been filed to date,
but it was apparent that the time would arrive when
disbursements would temporarily exceed the combined
receipts from state loans and Federal grants. In its second
report to the Legislature the Commission recommended
that the State Treasurer be authorized to borrow in
anticipation of unpaid grants, and such authority was
provided by chapter 392 of the Acts of 1935. Actually,
it has been necessary to thus borrow at one time $900,000
for four months, and at another time, $400,000 for ten
months, the interest charges on which have been about
$l,OOO. These notes have been paid off and no further
short-term borrowing is necessary.

By the spring of 1935, the authorized program had
advanced sufficiently to determine its cost with reason-
able accuracy. It appeared that the Commonwealth’s
share would be approximately $15,500,000, or $1,500,000
less than the limit of $17,000,000. The enactment by
Congress on April 8, 1935, of the Emergency Relief
Appropriation Act assured additional P. W. A. funds to
match contributions by public bodies, in this instance up
to 45 per cent of the project cost rather than the previous
basis of 30 per cent of labor and materials, and accordingly
the Legislature, by chapter 380 of the Acts of 1935,
amended the statutes under which the Commission
functioned so as to make eligible additional project
applications for Federal funds under the new Federal act.
Chapter 380 also extended the life of the Commission to
June 30, 1937, and increased from $22,000,000 to $25,-
000,000 the limit of the aggregate cost of all projects,
without which amendment only a small portion of the
available balance could be utilized. The Commonwealth’s
maximum limit of $17,000,000 was still maintained. On
the basis of Federal grants not in excess of 45 per cent, an
additional program of approximately $2,500,000 in total
cost was thus made possible.

Chapter 380 became effective on August 10, 1935.
Even while the proposed legislation was pending the
Commission initiated steps to obtain from the depart-
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merits new lists of projects for consideration. By August
29 a program had been selected and approved by the
Governor, the total cost of which was somewhat in excess
of the balances available, this being deemed advisable
in view of the fact that P. W. A. restrictions as to eligi-
bility might result in certain recommended projects
being rejected. By August 31 there had been filed with
the Federal authorities formal applications for 45 per
cent grants on the entire group of 19 projects.

By chapter 478 of the Acts of 1935 the Legislature added
to the responsibilities of the Commission the project for
the construction of the North Metropolitan relief sewer
in the valleys of the Aberjona and Mystic rivers through
Stoneham, Woburn, Winchester and Medford. The
total cost was limited to $3,000,000 and the State’s share
to $1,800,000. The duties of the Commission as set forth
under chapter 365 were extended to apply to this project,
and accordingly a formal application for a 45 per cent
Federal grant was filed on August 20 with the P. W. A.
authorities.

On September 28, 1935, notice was received of Federal
approval of 15 applications under the amended act, and
also approval for the North Metropolitan relief sewer
project. As the aggregate State’s share of the 15 projects
was in excess of the available balance, 3 of these were
abandoned with the approval of the Governor. The
approved grants thus released were transferred to the
project for protection of piles at Commonwealth Pier,
which had been submitted separately by the State De-
partment of Public Works, and thus no actual loss of
Federal grant funds resulted from the abandonment.

By the time construction bids had been obtained on
the 12 projects which had been approved, it was found
that because of increased costs of construction some
further curtailment would be necessary. Accordingly,
with the approval of the Governor, the construction of
the children’s psychiatric building at the Metropolitan
State Hospital and the dining and kitchen building at
the Northampton State Hospital, was postponed. Sub-
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sequently, funds for the Northampton project were
provided in the 1936 budget, and this work is now nearing
completion. The Psychiatric Building project has never
been revived. By about February 1, 1936, construction
work was under way on the 10 remaining active projects.

In the meantime, work on the original 138 projects
was steadily going forward, and by December 1, 1935,
the status of this program was as follows:

Completed and accounts closed 46
Completed except for final accounting 44

Total completed
Under construction

90
48

Total 138

By December 1 the Federal government had honored
150 partial grant requisitions aggregating $3,009,860.06
for all projects including those under special appropria-
tions, and additional requisitions amounting to $681,-
321.42 had been filed with the P. W. A.

1936 Activities.

Due to the inaccuracies of the original estimates, there
were a number of cases where the actual cost of a project
was in excess of the original allotment. However, the
aggregate savings on the remainder of the program more
than offset the overruns. In anticipation of deficits the
Commission from time to time, with the approval of the
Governor, adjusted the allotments, simultaneously reduc-
ing others where balances were available. Thus the
aggregate cost of the program was maintained substan-
tially without change.

For those projects which required an increased allot-
ment, the established maximum grant was less than 30
per cent of the cost of labor and materials, although on
the remainder of the projects grant could not be earned
up to the maximum. Computed on the basis of 30 per
cent of the cost of labor and materials, the total of the
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estimated individual grants was approximately equal to
the aggregate maximum grants, but with the individual
maximum limitations, about 8317,000 could not be col-
lected. To avoid this loss, the Commission obtained the
approval of the P. W. A. to a consolidation of all 1933
projects under a single grant of 16,163,825, by which
arrangement about $317,000 was added to the resources.
It then became possible to proceed with three additional
projects which otherwise could not have been undertaken.
Construction on these was started in the fall, very shortly
after the prolonged negotiations on the consolidation
had been concluded.

There was also started in the fall the project previously
mentioned for the construction of the dining and kitchen
building at the Northampton State Hospital, for which
the State’s share was provided by item 486 a of the appro-
priation act, and the remainder by Federal grant obtained
in response to a renewed application.

By December 1 the status of the projects was as follows:

Number
Program. ' Status. of Total.

Projects.

1933 ..... Completed and costs determined . 125
Completed, accounts open . . 7
Constructed but not equipped 4

Under construction ... 2
l3B

1935-36 ..... Completed, accounts open . . 2
Constructed but not equipped 1

Under construction . . 11
H

North Metropolitan relief Under construction ... 1
sewer.

Northampton dining and Under construction ... 1
kitchen building.

1.54

By December the Federal government had honored 326
partial grant requisitions aggregating $6,103,522.60 for
all projects including those under special appropriations,
and additional requisitions amounting to $641,785.95 had
been filed with the P. W. A.
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1937 Activities.
During this year 68 meetings have been held, and

efforts of the Commission have been devoted to complet-
ing as far as possible the construction, accounting and
collection of Federal grants on all projects remaining
active on December 1, 1936. Construction and equipping
of the 138 projects in the 1933 program has been com-
pleted, and final costs have been determined, except for a
few contractors’ claims which are pending. Final grant
payments have been received on all but five of these
projects, and requisitions are on file for the balance.
Actual grant receipts on the 1933 program now amount
to $5,880,655.62.

The construction and equipping of the 13 projects in
the 1935-36 program has been completed except for the
Nurses’ Home at Taunton. Final costs have been deter-
mined on all but two projects, and final grant payments
have been received except on these. Actual grants re-
ceived on the 1935-36programnow amount to $799,707.11.

The North Metropolitan relief sewer is completed except
for the determination of final contract costs, which will
involve considerable detail. Grant payments amounting
to $1,021,835.42 have been received, but the balance
cannot be collected until the final project cost is estab-
lished. The sewer as now constructed extends from a
point a few hundred feet east of Route 28 between Stone-
ham and Reading to a point in Medford approximately
4,200 feet below Craddock Dam, where the effluent dis-
charges under certain conditions through temporary
tide gates into the Mystic River. As the sewer now
operates it serves to relieve the overflow in the Aberjona
Valley by receiving the excess from existing sewer lines
in that region. Plans are now being prepared by the
engineers of the Metropolitan District Commission for
continuation of the sewer from Medford to the vicinity
of Chelsea Creek, funds for such a study having been
provided by section 7 of chapter 433 of the Acts of 1937.

The kitchen and dining building at Northampton if
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nearing completion and is expected to be finished about
December 31, 1937. Grant payments amounting to
$108,577 have been received, and the balance will be
requisitioned as soon as the final cost is determined.

Tables are appended listing all the projects, showing
the amounts expended at institutions and by depart-
ments, and giving the nature of the expenditures. From
these a very complete picture of the accomplishments
of the Commission may be obtained. It is worthy of
note that the expected total cost of the original 1933
program is approximately $lOO,OOO less than the aggre-
gate original allotments for this work.

Attention is called particularly to amounts shown in
Table I, Group A, Class 1, under the heading “P. W. A.
Grant, Total Final Payment.” The amounts shown are
actual payments based on final requisitions, but in many
cases the Federal government has excluded small sums
from the amounts requisitioned. These deductions have
been principally on account of certain expenditures for
engineering and consumable equipment which, in the
opinion of P. W. A. engineers and auditors, are not subject
to grant, and aggregate approximately $45,000. As it is
the opinion of the Commission that these exclusions are
not justified, a detailed appeal for reconsideration is being
prepared and the Commission proposes to exert every
reasonable effort to collect the excluded amounts.

Item 489 a of the appropriation act of 1937 provided
$400,000 for the construction of a ward building in the
Pines group of the Grafton State Hospital, and for the
construction of additional kitchen space and dining
room space, including certain equipment, this sum to be
expended together with such additional sum as might be
received from Federal sources upon condition that such
additional sum is made available therefor and the project
approved by the Emergency Public Works Commission.

In anticipation of favorable action by the Legislature
on the above project the Commission filed on April 5,
1937, with the P. W. A. a formal application for a grant
of 45 per cent, and on August 25 notice of approval of a
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maximum grant of $311,453 was received. Bids for the
foundations of the ward building have just been received
and work should be started by December 11, the date
stipulated by the Federal government in the formal
agreement. The balance of the work should be under
way in January, 1938, but the entire project will not be
completed until the spring of 1939.

On May 29 chapter 433 of the Acts of 1937 was enacted.
This statute provided that if a Federal grant were ob-
tained an aggregate expenditure not in excess of
$4,500,000 could be made for continuing the construc-
tion of the North Metropolitan relief sewer from its
present terminus in Medford to the vicinity of Chelsea
Creek. Under this act the maximum expenditure by the
Commonwealth was limited to $2,700,000, and the Emer-
gency Public Works Commission was authorized to
proceed in a manner similar to its general authority
under chapter 365.

In anticipation of the passage of chapter 433, the
Commission initiated the preparation of the information
necessary for the proper filing of an application for 45
per cent Federal grant, and this was officially presented to
the P. W. A. on June 8. Subsequent to filing, both the
Commission and the Governor made special endeavor
to obtain favorable action on this application, but without
success. In providing additional funds for P. W. A. by
enactment on June 24, 1937, of the Public Works Ad-
ministration Extension Act of 1937, Congress limited
to $15,000,000 the amount available for grants on projects
for which appropriations had been made by the State
Legislatures. It is therefore not surprising that the
Commonwealth was unsuccessful in obtaining approval
of a project, the grant for which would utilize $2,025,000,
which is more than 13 per cent of the total to be distrib-
uted among all States.

Chapter 338 of the Acts of 1937 extended the existence
of the Commission to June 1, 1938. There will be, how-
ever, considerable unfinished business at that time. The
construction of the Grafton State Hospital project,
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involving several structures, will be only half completed,
final adjustment of many grant payments will be in
process of negotiation, and final settlement with various
contractors will be pending, all of which will require
considerable additional time. It seems important to the
Commission that it should be continued in some form,
inasmuch as the contracts with the Federal government
have been made under its auspices. To designate another
representative of the Commonwealth would lead to
confusion. To bring the matter before the General Court
the Commission recommends that its existence be ex-
tended to June 30, 1939, but that the maximum com-
pensation for each appointive member be reduced from
53,000 to $750 per annum. A bill to that effect is ap-
pended. As an alternative, it would be possible to reduce
the Commission to one member, such as the chairman of
the Commission on Administration and Finance, who is
an ex-officio member, but the Commission is of the opinion
that the most effective way to protect the Common-
wealth’s interest would be to continue the entire member-
ship in accordance with the suggested amendment.

HENRY LEFAVOUR,
CHARLES V. REYNOLDS,
ROBERT L. WHIPPLE,
EDWARD B. RICHARDSON,
CHARLES P. HOWARD,

Emergency Public Works Commission.
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Table 111. Costs by Departments and Institutions,
[Projects in Table I only.]

Total Total
Department. Institution or Location. Cost at Cost for

Institution. Department.

Adjutant General Depot and Motor Park, Natick $232,779 54
Westfield Armory

....
142,825 85

5375,605 39
Public Welfare . . Tewksbury State Infirmary . $873,502 23

Massachusetts Hospital School, Can- 143,239 51
ton.

Lyman School for Boys, West- 40,617 47
borough.

Industrial School for Boys, Shirley . 25,770 03
1,083,129 24

Metropolitan District Wellington bridge, Somerville-Med- $930,251 44 930,251 44
Commission. ford.

Education . . . State Teachers College, Framing- $272,383 87
ham.

State Teachers College, Fitchburg . 133,665 51
406,049 38

Massachusetts State Massachusetts State College, Am- $604,799 86 604,799 86
College. herst.

Public Health Lakeville State Sanatorium . $4,102 33
Rutland State Sanatorium . 41,624 82
Westfield State Sanatorium . 1,007,753 52
Pondville Hospital .... 307,561 71

1,361,042 38

Mental Diseases . . Boston State Hospital . . $1,181,186 61
Danvers State Hospital . 443,584 35
Foxborough State Hospital . 697,997 67
Gardner State Colony . . 182,070 66
Grafton State Hospital . 160,348 50
Medfield State Hospital . . 285,651 09
Metropolitan State Hospital . . 682,186 09
Northampton State Hospital . . 881,915 07
Westborough State Hospital . 705,341 43
Worcester State Hospital . 482,447 82
Monson State Hospital . 557,729 25
Walter E. Fernald State School 562,993 49
Wrentham State School . . 101,905 65
Belchertown State School . 101,451 08
Taunton State Hospital . . 1,484,195 40

8,511,004 16
Correction . . . Norfolk Prison Colony . . . $1,494,755 13

Bridgewater State Farm . . 284,041 32
Massachusetts Reformatory, Con- 277,190 20

cord.
Reformatory for Women, Framing- 217,864 25

ham. 2.273,850 90
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Table 111, Costs by Departments and Institutions —-

Concluded.
[Projects in Table I only.]

Department. Institution or Location, Costat Cosffor
Institution. Department.

Public Works , Bridges, highways and waterways - $7,431 332 32at various locations (see Table I, ’
Group A).PublicSafety , . State Policestations at various loca- - 461 933 45

a tions (see Table I). ’
soldiers Home . Soldiers’ Home, Chelsea . . $260,810 37 260,810 37

Total $23,699,808 89

#
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Table IV. Costs according to Purpose.

[Projects in Table I only,

Number of Total CostType of Project, Projects.

Patient buildings:

(a) Hospital $2,958,921 37
14 1,758,582 89
4 974,894 49

(b) Ward, infirmary, tuberculosis, hydrotherapy

Prison inmate buildings (dormitories and cottages)

Attendants buildings (nurses’ homes and officers)

Dining and serving buildings ....

1,058,622 59
10 1,411.802 06

3 391,199 22Assembly buildings

153,439 89Administration buildings

17 2,174,761 76
16 1,542,415 06

Power houses, boilers and steam lines

Storehouses, shops, laundries, mortuaries

Fire protection 13 898,693 63
1 96,993 78Water supply

Sewage disposal .

College buildings

Military buildings

8 243,864 73
5 836,494 82

4 375,605 39

10 461,933 45
5 2,668,407 33

28 4,693,176 43
152 $23,699,808 89

State Police buildings

Bridges and channels
Roads

Total
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Table V. Distribution of Costs.
(Projects in Table I only.]

ITEM ' A~• Tota?Cos?f

Preliminary $40.776 39 0.17
Land 12,416 90 0.05

*

Construction and special equipment ... 21,201,983 03 89.48
Furnishings 749,801 01 3.20
Engineering and inspection 1,694,831 56 7,10

Total $23,699,808 89 100.00

#
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In the Year One Thousand Nine Hundred and Thirty-Eight.

An Act extending the existence of the emergency

PUBLIC WORKS COMMISSION AND FIXING THE COMPEN-

SATION OF THE COMMISSIONERS.

1 Section 1. Chapter three hundred and thirty-
-2 eight of the acts of nineteen hundred and thirty-seven
3 is hereby amended by striking out the words “June
4 first, nineteen hundred and thirty-eight” in the last
5 line and substituting therefor the words: June
6 thirtieth, nineteen hundred and thirty-nine, —so
7 that the act shall read: The existence of the Emer-
-8 gency Public Works Commission, established by
9 chapter three hundred and sixty-five of the acts of

10 nineteen hundred and thirty-three, as extended by
11 chapter three hundred and eighty of the acts of nine-
-12 teen hundred and thirty-five, is hereby further ex-
-13 tended to June thirtieth, nineteen hundred and thirty-
-14 nine.

1 Section 2. The second paragraph of section one
2 of chapter three hundred and sixty-five of the acts of

Be it enacted by the Senate and House of Repre-
sentatives in General Court assembled, and by the
authority of the same, as follows:

Appendix.

Cfrc Commouiuealtj) of Q^astfactmsetts



HOUSE —No. 279. [Jan. 1938.34

#

3 nineteen hundred and thirty-three is hereby amended
4 by striking out the words “three thousand” in the fifth
5 line and substituting therefor the words: seven hun-
-6 dred.and fifty, so that said paragraph shall read;
7 Each appointive member of the commission shall
8 receive from the commonwealth as compensation for
9 each day’s attendance at meetings of the commission,

10 the sum of thirty dollars; provided, that the total
11 amount paid hereunder to any such member shall not
12 exceed seven hundred and fifty dollars in any period
13 of twelve months. Members of the commission shall
14 receive their traveling and other necessary expenses
15 incurred in the performance of their duties. The
16 commission may employ, subject to the approval of
17 the governor and council, a secretary and such ad-
-18 ditional expert and clerical assistants as it may require.
19 The commission may call upon any officer, depart-

-20 ment, board or commission of the commonwealth for
21 such information and assistance as may be needed in
22 carrying out the provisions of this act.
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