
SENATE.... No. 82.

In Senate, February 25, 1863.

Ordered, That His Excellency the Governor be requested to
communicate to the legislature, without delay, any and all the
information pertaining to the Troy and Greenfield Railroad and
Hoosac Tunnel, that may have been procured by the commis-
sioners appointed under chapter 156 of the Acts of 1862, in
order that time may be afforded for such inquiry and examina-
tion as will enable the legislature to act intelligently on any
question in regard to the enterprise that may properly come
before it.

Sent down for concurrence.
S. N. Gifford, Clerk.

House of Representatives, February 26, 1863.
Concurred.

W. S. Robinson, Clerk.

Commomucnltli of iUnssncljusctts.
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Executive Department, Boston, )

March 12th, 1863. I
To the Honorable the Senate :

I have the honor to communicate for the use of the legisla-
ture, the Report of Messrs. John W. Brooks, Samuel M. Felton,
and Alexander Holmes, Commissioners appointed under chap-
ter one hundred and fifty-six of the Acts of 1862, providing
“for the more speedy completion of the Troy and Greenfield
Railroad and Hoosac Tunnel.”

By this report, made to the governor and council, it is
apparent that the Commissioners have discharged the duties of
investigation and inquiry into the whole subject of finishing
the Troy and Greenfield Railroad, and of tunnelling the Hoosac
Mountain—including the most economical, practical, and
advantageous methods for the completion of the work, the cost
of fitting the railroad and tunnel for use, the time within which
the tunnelling of the mountain can be completely effected, the
probable cost of the enterprise, the probable pecuniary value of
the road and tunnel, with the sources and probable amount
of traffic and income—in a manner at once elaborate, compre-
hensive, instructive and convincing. Their report is attended
by several plates, carefully illustrating those features of the
proposed work more easily presented or explained by the aid of
maps or plans, and is accompanied also by a report of Mr.
Charles S. Storrow on European Tunnels, who at the request
of the Commissioners, with the approval of the governor and

Commonujcaltl) of ilTaosadjusctts.
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council, visited Europe for the purpose of examining the most
important tunnels already constructed, and especially that now
in progress under the Alps at Mont Cenis, between France
and Italy, which in many respects is supposed to be a work
more nearly analogous to that projected under the Hoosac
Mountain, than any other in the world. It is accompanied also
by the respective reports made to the Commissioners by Messrs.
Benjamin H. Latrobe and James Laurie, on the Hoosac Tunnel
and Troy and Greenfield Railroad. The first contains observa-
tions and opinions which were the result of Mr. Latrobe’s per-
sonal examination of the Hoosac Mountain and Tunnel, seen in
the light of a considerable professional experience in works of
a similar character, though of proportions less gigantic; the
second (namely, the report of Mr. Laurie,) exhibits a minute
and scientific survey of the whole route of railroad and tunnel,
with elaborate calculations. This mass of documentary matter,
with the profiles, maps and plans contained therein, or prepared
for ampler illustration and referred to in these reports, presents,
as I believe, an exhaustive treatise upon the subject intrusted
to the investigation of the Commissioners, in all its particulars
and relations. It is, itself, a monument of industry and learn-
ing, and of practical as well as of professional judgment.

The report of the Commissioners establishes the feasibility of
the grand enterprise of tunnelling the Hoosac Mountain, and
the necessity of ultimate and essential changes in the details of
the railroad line, of essential and important changes in the
character and quality of the work upon the road and bridges,
and of the enlargement of the tunnel itself; and also the neces-
sity on the part of the State, of taking into its own hands the
enterprise of constructing the tunnel, undertaking the work on
its own account, controlling its own agents and holding them
directly responsible for the integrity of their management. This
course is, in the judgment of the Commissioners, in a work so
exceptional and peculiar, an essential condition of energy,
economy and success.

The Commissioners find that the period of eight years will be
necessarily employed in the accomplishment of this work. The
advances already made by the Commonwealth to the Troy and
Greenfield Railroad Company, with interest to January 1,
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1863, including a special appropriation of 8175,000 made last
year, amount to $968,862. The additional interest at five per
cent, for eight years, amounts to $162,585. The cost, there-
fore, in which the State is already involved towards this enter-
prise, assuming its completion in eight years, is $1,431,447.
The cost of completing the tunnel is estimated by the Commis-
sioners at an additional sum of $2,696,229, to which should be
added interest during construction, $522,094, giving a result of
$3,218,323. The estimated expenditure immediately required
to complete the road east of the tunnel, is $447,060, the interest
on which item it is assumed will be paid out of earnings to be
received during the construction of the tunnel. The cost of
permanent work from time to time, to replace the present
temporary structures as they fail, is estimated at $50,000.
The cost of straightening and improving the line east of
the tunnel, to be done as the last thing before the tunnel is
completed, is placed at $155,000. These three last enumer-
ated items involve an expenditure of $652,060, deemed
necessary to establish the road from Greenfield to the moun-
tain on such a footing as to enable it to meet reasonable expec-
tations as a through route. The cost of constructing the two
miles, from the western terminus of the tunnel to North
Adams, is stated at $67,500. The expense of the additional
depOt buildings, shops, &c., for the completed lino, will be
$75,000, and the cost of the rolling stock $275,000.

The total estimated cost of road and tunnel, including
advances hitherto made by the Commonwealth, with interest
on past and future advances and expenditures, at five per cent.,
compounded until the expected completion of the tunnel, and
including also the expense of altering and enlarging the work
already bored, straightening and improving the road and
bridges, amounts therefore, in the whole, to the sum of
$5,719,330.

It will be remembered that the Act under which the Commis-
sioners were appointed, and under which the prosecution of the
work of constructing the road and tunnel was authorized, with
the approval of the governor and council, to be continued,
contemplated expenditures and advances, which, together with
all sums hitherto advanced thereon by the Commonwealth,



51863.] SENATE—No. 82

should not exceed $2,000,000 in the aggregate. But the total
amount of advances made by the Commonwealth prior to the
date of suspension of work in the summer of 1861, was
1778,695, which with the additional payment of $175,000
appropriated under the Act of 1862, will give a total advance-
ment, excluding interest, of $953,695 already absorbed out of
the appropriation of only $2,000,000, of which the statutes
thus far contemplated the expenditure. The cost of complet-
ing the whole work is, therefore, so considerably beyond the
unused portion of the $2,000,000 appropriated, as imperatively
to demand still further legislation to render the prosecution of
the enterprise practicable by the commissioners.

It will be observed that the Commissioners’ Report, with the
attendant documents, is communicated in print, the Commis-
sioners having been directed, for the purpose of avoiding the
delay consequent upon printing the documents after presenta-
tion, to make their report originally in print. It is understood
that copies are ready for immediate distribution to the members
of the general court.

Among the successful efforts of the commission, the legisla-
ture will be gratified to notice that of securing an agreement
in writing from the Fitchburg Railroad, the Vermont and Mas-
sachusetts Railroad and the Troy and Boston Railroad Compa-
nies, for the contribution by each of those companies, to the
Commonwealth, in consideration that it shall construct and
complete the Troy and Greenfield Railroad and Iloosac
Tun-nel, of twenty per cent., or one-fifth of their gross earn-
ings, respectively, upon the passenger and freight business
coming upon their roads from any part of the Troy and Green-
field Railroad. This agreement, however, provides for its own
modification or annulment when the earnings of the Troy and
Greenfield Railroad shall have reached a point indicative of
established and permanent success; the particular tests of that
success being pre-determined in the agreement. And in this
connection 1 have also to invite the attention of the general
court to a letter from Mr. Brooks, the chairman of the com-
mission, addressed to myself, bearing date of this day, commu-
nicating a correspondence between himself and the presidents
of the litchburg Railroad Company and the Vermont and
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Massachusetts Railroad Company, concerning a proposed lease
of that part of the Troy and Greenfield Railroad lying east of
the tunnel, for a period of six years and pending the construc-
tion of the tunnel. This negotiation was initiated to enable
the State to determine whether it would be wise to complete
at once the railroad between the eastern terminus of the tun-
nel and the town of Greenfield, of which the proposal of the
Fitchburg and the Vermont and Massachusetts Railroad Com-
panies, dated yesterday, is a material encouragement.

I deem it my duty, also, to furnish for the information of the
legislature, a letter received this day from the chairman of the
Commissioners, accompanied by a careful statement prepared
by himself, exhibiting the whole amount heretofore expended
upon the construction of that part of the Troy and Greenfield
Railroad between Greenfield and the tunnel. This statement
exhibits the quantity and kind of work done upon that piece of
road before the suspension of its progress in the summer of
1861. The result shows that the Commonwealth had advanced
at that time, out of the $650,000, the sum of $481,428, of
which amount the company were only entitled to have received
$850,090, that being the proportion of the $650,000 authorized
by the legislature, which the work done bears to the expense
of the whole work. In other words, the Commonwealth had
made over-advances equal to $131,338, assuming $650,000
as the sum which the Commonwealth should furnish in the
whole under the Act of 1860. And it is further shown that
this statement is based upon the supposition that the work
performed had been paid for, and so far as it went was a clear
and unembarrassed security to the State for its advances, which
in fact was not the case, for of the $175,000 appropriation of
1862, there is to be paid out towards these very expenditures
the sum of $140,226.95, according to the returns made by the
Commissioners, acting as auditors under that appropriation.
Thus the sum total of our excess of advances becomes
$271,564.95, on that piece of railroad, out of the $650,000
granted by the Act of 1860.

The following figures taken from the same statement, present
a view of the amount advanced by tire State on the same piece
of road in excess of the amount actually thus far expended by
the contractors upon the work.
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Amount actually expended, ....$485,731 19
Amount of the above yet to be paid by the State

out of the $175,000 appropriation, . . 140,226 95

Amount expended by contractors, but not all
paid for, as the $175,000 appropriated did not
cover all the liabilities, .....$345,504 24

Amount paid by the State on the first
appropriation in sterling at $4.44
to the pound, .... $50,172

Difference between $4.44 and the
real equivalent of the sterling in
dollars, ..... 5,311

Amount paid under the $650,000
appropriation, .... 481,428

536,911 00

Amount advanced by Commonwealth more than
went into the work, $191,406 76

I congratulate the general court and the people, upon the
rescue of the Commonwealth, and especially of this great
experimental enterprise, from a position inconsistent with
economical, safe or even possible success in piercing its moun-
tain barrier.

I earnestly and respectfully invite your most candid and
thoughtful consideration, not only of the specific facts and
figures which elucidate or express the details of information
bearing most immediately upon the work contemplated, but I
also venture to commend to your deliberate judgment the
arguments and reasoning drawn from liberal and enlightened
views of public policy and of public economy, which finally
lift this subject above all merely local interests or antagonisms,
into the sphere of statesmanship. And having attentively
watched the progress of the report of the Commissioners and
the documents by which it is accompanied, through the press,
I am prepared to give my own assent to the opinions, with the
expression of which the Commissioners conclude their discus-
sion :
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“ By the time the tunnel can be completed, the public interest requir-

ing it will have grown large enough to pay for the outlay. The impulse
given to business by the new facility would soon fill up the new line,
and make up the temporary loss felt by any other.

“ Considering the large sum which the Commonwealth has already
invested in this work, which must be sunk if it is not completed; the
reasonable protection from loss which is offered by the other companies
interested in the line; the more intimate relations it may promote
between Massachusetts and the West; and the benefits which such an
additional facility promises to the great interests of the city and State;
we are of opinion that the work should be undertaken by the Common-
wealth, and completed as early as it can be, with due regard to
economy.”



Boston, March 12, 1863.

J. W. BROOKS, Chairman.
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His Excellency John A. Andrew, Governor of Massachusetts.

Dear Sir, —With this I enclose to you the Report of the
Commissioners of the Troy and Greenfield Railroad and
Hoosac Tunnel.

Your obedient servant,
I have the honor to be, most respectfully,
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Boston, March 12, 1863.
His Excellency John A. Andrew, Governor of Massachusetts.

Dear Sir,—I hand you enclosed herewith copy of a letter
from myself to the presidents of the Fitchburg, and Vermont
and Massachusetts Railroad Companies dated the 6th iust., and
their reply to the same dated the 11th inst., concerning a lease
of that part of the Troy and Greenfield Railroad east of the
tunnel.

The interest at five per cent, upon the cost of completing
that part of the road, as it shall be fi’om time to time extended,
to the close of the six years of the lease will amount to about
8137,000.

The sum of the payments offered for the lease is 8129,000.
The free use of the road and the concessions in rates of

freight made to the State, will probably save a greater sum
than the difference between the interest and offered rent.

The items of expense for which under the lease the State
would be responsible, will result from defective construction if
at all, and this correction would in any event be a proper
charge to construction account.

Very respectfully, your obedient servant,
J. W. BROOKS, Chairman.

P. S. Supposing you might like this information at once, I
send it to you before having an opportunity to confer with the
other Commissioners.
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Boston, March 6, 1863

John J. Swift, Esq., President Fitchburg Railroad.
Egbert Hale, Esq., President Vermont and Mass. Railroad.

Gentlemen,—The estimate of the cost for completing the
Troy and Greenfield Railroad from Greenfield to the east end
of the Hoosac Tunnel is $497,000.

A small part of this, perhaps $40,000 or $50,000, need not
be expended at present, but by letting some of the best trestle-
works remain in the track until they begin to decay, a part of
the permanent work can be delayed until the tunnel is near
completion.

To enable the State to determine whether it will be wise to
complete at once the Troy and Greenfield Railroad from Green-
field to the east end of the tunnel, or rather to the east end of the
embankment, which is to be made from the tunnel excavation,
we should like to know for what rent so much of the road can be
leased for the next six years after it is ready for use, assuming
that suitable depot buildings and side tracks are provided, and
a turn-table and temporary engine-house at the tunnel end of
the line, but no buildings at the Greenfield end.

Some stone abutments and other masonry, as well as bridges,
will require to be built after the road is opened for use, the
greater part most likely not for several years.

The lease should therefore be upon the condition that if the
Commonwealth should provide trains for hauling such or any
other materials destined for renewals or construction, no charge
is to be made for the use of the track or for water for the
engines; the fuel and all other expenses to be borne by the
Commonwealth, and such trains to be kept out of the way of
the regular trains and conform to the reasonable regulations of
the lessee while upon the road.

If materials or tools are hauled by the lessee for renewals or
construction, the freight upon the leased road to be charged to
|he Commonwealth at cost to the lessee.
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It would be best to have the payment consist of a percentage
of the gross earnings, the lessee guaranteeing that the payment
shall amount to at least a stated or an increasing sum for each
year.

If you will but consider that the rails, ties, buildings, bridges,
fences and every thing are all fresh and new, that little if any
renewals will occur during the lease, you will see that it can
be worked very cheap, probably somewhere between half and
two-thirds of the usual rate ; and as the business will do the
roads between Boston and Greenfield a great deal of good,
bringing two or three times as much new Warnings to each of
them as it gets itself, you will see that whatever may be paid
for it, the direct gain to the lessee, if it be one or both of those
roads, will be very large.

A good price will also show Ihith in the line, of a practical
character, and help the success of the whole thing very much.

Will you be kind enough to give this early attention and
communicate with me ?

Very respectfully your obedient servant,
J. W. BROOKS, Chairman.
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Boston, March 11, 1863.

Dear Sir,—In reply to your communication of the 6th inst.,
we are authorized, by votes of our respective boards of directors,
to make the following proposition to operate that portion of
the Troy and Greenfield Railroad east of the Hoosac Tunnel,
say between that point and Greenfield, for a period of six years
from the time said road is put in complete condition to operate
by the Commonwealth, including the necessary buildings and
side tracks along the line, and a turn-table at the tunnel end of
the line, but no buildings at the Greenfield end ; it being under-
stood that any and all damage which may arise to any of the
masonry culverts or bridges, by freshets or otherwise, are to be
made good by the Commonwealth, and that all slips of earth
from either the cuts or the embankments, which amount to
twenty cubic yards or more, shall be made good at the expense
of the Commonwealth :

*

That, for the first year, we will pay as rent the sum of fifteen
thousand dollars.

For the second year, the sum of eighteen thousand dollars.
For the third year, the sum of twenty-one thousand dollars.
And for the fourth, fifth, and sixth years, the sum of twenty-

five thousand dollars each year.
And also permit the Commonwealth to run construction

trains, to complete any unfinished portions of the work, and
furnish water, free; all other expenses of such trains to be
borne by the Commonwealth.

We also propose to transport all materials and fools for the
construction of the tunnel, at two and one-half cents per ton
per mile for first class, and two cents per ton per mile for second
class freights, over the'said leased road.

This proposition is made with the understanding that the
Commonwealth shall proceed, with reasonable dispatch, to
construct the tunnel.

Respectfully yours,
JOHN J. SWIFT, President,

In behalf of the Fitchburg li. Ji. Company .

ROBERT HALE, President,
In behalf of the Vermont and Mass. 11. 11. Company.

J. M . Bkooks, Esq., Chairman Corn's T. and G. 8.. R.
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Boston, March 13, 1863.

His Excellency John A. Andrew, Governor of Massachusetts.

Dear Sir,—Since handing you the report of the commis-
sioners, I have put together some of the information which lias
been collected in the course of our investigation, which tends
to show whether the State, under former appropriations, has or
has not fully paid to the Troy and Greenfield Railroad Company
such sums as that company was fairly entitled to receive for
work performed. I have only had time to make that portion of
the Statement which applies to the road between Greenfield and
the tunnel. I may, in a few days, be able to submit a similar
statement in regard to the payments on account of the tunnel.
That referring to the road east bf the tunnel, I hand you
herewith.

I have not been able to confer with the other Commissioners
in respect to this statement.

Very respectfully,
Your obedient servant,

J. W. BROOKS, Chairman.

Statement.
The Commissioners of the Troy and Greenfield Railroad and

Hoosac Tunnel while investigating claims for labor, service and
materials, under section third of the Act containing their
authority, have necessarily examined the accounts of nearly
the whole expenditure upon the construction of that part of the
Troy and Greenfield Railroad between Greenfield and the tunnel.

About eighty-nine per cent, of this expenditure is from actual
accounts, leaving but eleven per cent, to be estimated, and this
is put at the highest rate which was paid for similar work in
any of the accounts which have come before them.

The loan Act of 1859 after providing for certain advances
upon the completion of two thousand feet of tunnel and a
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portion of the road, provides that upon the completion of an
additional one thousand feet of heading in the tunnel and
grading three miles of the road near Greenfield, the further sum
of $BO,OOO shall be advanced.

According to the prior provisions of this Act $50,000 of this
was understood to be for the road, and $30,000 for the tunnel
heading. Under this Act the sum of $50,172 in sterling at
$4.44 to the pound, was advanced upon the road east of the
tunnel.

The loan Act of 1860 provides for the further advance of
$650,000 upon the road east of the tunnel, the deliveries to be
pro rata with the progress of the work.

The amount of work done when the estimate was made upon
which the $50,172 was paid, is certified by Mr. Harley, the
engineer of the Troy and Greenfield Railroad Company and
principal contractor, to have been as follows:

Earth work, 48,264 cubic yards.
Loose rock, 500 cubic yards.
The highest price that could fairly be put upon this work

would be sixteen cents per yard for the earth work and fifty
cents per yard for the loose rock, at which rates the work upon
which the $50,172 was advanced, amounted to $7,972.24.

Paper annexed and marked [A] gives very nearly the total
expenditures of the principal contractors upon this part of the
line, and the items of grading, bridging, masonry, and super-
structure are as follows:

Grading, and such masonry as was done by the
sub-contractors, $251,000 43

Bridging, and such masonry as is not included
above, « 52,491 40

Iron, 184,392 27
Freight, 11,756 10
Ties, 7,795 25
Spike, chairs, and laying track, Ac., . . 5,612 45

Total amount expended, .
. . $463,047 90

Deduct amount expended under $50,000 appro-
priation, 7,972 24

Amount expended under $650,000 appropria-
tion, $455,075 66
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All of the expenditure for bridging and masonry is included
in the above account, though much of it is so wholly unsuitable
that it cannot be used, and the money paid for it is practically
thrown away.

The cost of completing the grading, bridging, masonry and
superstructure upon this part of the road, is as follows ;

Grading, ....... $150,499 80
Masonry, ....... 142,861 00
Bridging, .... $42,990 00
Less materials on hand,. . 6,470 00

36,520 00
Superstructure, ...... 65,660 00

Total amount required to be expended, $395,040 80

Deduct expenditures required to complete
the road more than would have been necessary
had the work not been stopped, as follows:

Additional embankment for a small change in
line and culvert masonry, . $2,525 00

Embankment washed away by
Deerfield River, . . . 2,750 00

55,275 00

Sum required to complete the road when the
work stopped, ...... $389,765 80

A mount already expended under the last appro-
priation, ....... 455,075 66

Including the* cost of the worthless bridging,
the whole amount expended and to be ex-
pended upon grading, masonry, bridging,
and superstructure is, ... $844,841 46
of which 53j8 per cent, had been done
when the work stopped in July, 1861; a right
therefore to 53 j

B o6q per cent, of the appropri-
ation of $650,000 had at that time been
earned, and this amounts to, .

• $350,090 00
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The advances made by the State on account of the work per-
formed under the $650,000 appropriation have been as follows:

October 8, 1860, . . . 164,090 00
December 12, 1860, . . 112,190 00
January 5, 1801, . . . 30,355 00
February 18, 1801, . . 28,270 00
March 7, 1861, .

. . 19,890 00
April 14, 1861, . . . 19,175 00
May 7, 1861, . . . 61,555 00
June 26, 1861, . .

. 34,645 00
July 9,1861, . . . 90,004 00
The advances to March 7,

1861, inclusive, were in sterl-
ing reckoned part at $4.44
and part at $4.44^-.

The equivalent in dollars, for a
pound sterling was at that
time $4.91 in United States
gold coin. The difference
between $4.44 and $4.91 or
over-payment is, . . 26,194 00

Total amount advanced, . . . $481,428 06
Amount earned when the work stopped July

12,1861, 350,090 00

Amount paid more than earned, . . . $131,338 00

If the cost of the insufficient structures had been deducted,
as they properly should be, from the cost of the work performed,
thus leaving it at its true relative value to the whole cost of the
work, the actual over-payments would be shown, and they
would amount to a much larger sum.

This statement is thus far based upon the supposition that
the work performed had been paid for, and so far as it went
was a clear and unembarrassed security to the State for its
advances. This, however, is not the case. Of the $175,000
appropriation of 1862, there is to bo paid towards these very
expenditures, for which credit has been given, the further sum
of $140,226.95. This will swell the advances of the State

3
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upon the work on which the $650,000 was to be loaned, up to
the sum of $621,654.95 ; and the amount advanced more than
the amount earned, up to $271,564.95 ; or, if no credit be given
for the poor structures, the over-payments will be fairly stated,
and will then amount to over $300,000.

Above is the statement referred to in my letter to Governor
Andrew of the 12th March, 1863.

J. W.- BROOKS, Chairman.

[A.]
Amount expended by H. Haupt &,• Co., upon the Troy and Greenfield

Railroad, from Greenfield to the east end of the Hoosac Tunnel. —

Distance, SOA/jj miles.
This portion of the road was subdivided into twenty-four sections by

the constructing engineers, commencing at the bank of Green River,
near Greenfield, and terminating at or near the east end of the tunnel.

These sections were sublet by 11. Haupt & Co., as follows: and the
estimates quoted are those of the resident engineer, H. Harley, upon
which the sub-contractors were paid, and are doubtless correct.

Sections 1 and 2 were let to P. O. Keefe, and finished by him, for
Which he states that he received a compensation of $18,797.

Sections 3 and 4 were originally let to a firm of contractors, who
abandoned the work when they ascertained that they were not to be
allowed under their contract to fill in the ravines with earth, they
alleging that this earthwork was held out to them as an inducement to

bid upon the work at lower figures than they would otherwise have
done.

As the principal contractors paid for the work already done, and
finished these two sections themselves, the cost in detail cannot he
accurately stated.

The final estimates of the contractor’s engineer, Mr. Harley, made by
him to W. S. Whitwell, State Engineer, July 1, 1861, for work done
upon Sections 1,2, 3, and 4, were as follows:—

78,318 cubic yards earth.
27,872 “ “ solid rock.

1,364 “ “ loose rock.
954 “ “ rip rap.
105 “ “ vertical wall.
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To which may be affixed the following prices per cubic yard;—
Earth, $0 20
Solid, rock, 1 00
Loose, ........ 50
Eip rap, 75
Vertical wall, ....... 200

These prices were not part of the estimate made by Mr. Harley, but
are affixed arbitrarily; but to be sure and get them high enough, they
are put respectively at the highest prices paid for similar work to any,
sub-contractor on the line, and they of course include the same amount
of profit to H. Haupt & Co. as realized by the sub-contractors on other
portions of the road.

Sections 3 and 4, at the average prices paid, were among the best for
a contractor to execute.

At the prices fixed, the amount for the work specified in
the estimate quoted is . . .

. . $45,115 50
Deducting from this the amount paid P. O. Keefe, .

. 18,797 00
There remains, $26,318 50
to represent the cost and profit of work done by H. Haupt & Co., on
Sections 3 and 4.

The remaining sections were let to the following sub-contractors, and
their final estimates include all that has been paid to them, as well as
all that is still due, and are as follows:

Amount paid to H. Haupt & Co, brought forward, . $45,115 50
Section 5. Wells & Perry, work done, . .

. 28 864 95
6 -

“ “

... 10,886 58
7 -

“ “

... 24,632 23
8. B. N. barren, “

... 17,11519
9- “ “ “ “ “

... 9,206 46
10. P. Truesdell, “ “

... 12,685 40
11. “ “ “ “

... 12 031 92
12. Wells & Perry, “ “

... 5,709 86
13-

“ “

... 3,829 72u-
“ “ “

... 6,531 70
15-

“ “

... 6,177 75
16- “ “

“ “
... 5,300 52

17-

“ “ “

... 6,190 92
18. 11. N. Farren, “ “

... 4,548 60
10-

“ “ “ “ “

... 8,788 30
20- “ “ “ 5,504 45
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Section 21. Wells & Perry, work done, . . . $11,085 69

22-

“ “ “ “
.

. .

' io’gos 65
23•

“ “ 5,140 00
24. D. J. Cameron & Co., “ “

. , 11,515 56
Total, $251,466 95

Of which there remains unpaid, . . $53,798 88
in dispute, . 466 52

54,265 40

Amount of work actually paid for,
....$197,201 55

Bridging and Masonry.
No estimates of these items appear to have been made by Mr. Harley

other than as specified in the sub-contractor’s estimates under the head
of Grading.

The work of this description was under the charge of E. L. Childs,
who kept the time-rolls and books appertaining to the work, from which
these data are furnished.

Mr. Childs never had any adjustment of account with H. Haupt &

Co., who are indebted to him for advances and superintendence, in
settlement of which all bills and time-rolls relating to the work were
submitted by Mr. Childs, for the purpose of substantiating his claim
under the Act of 1862.
These bills aggregate, $62,010 66
Materials undelivered and also unpaid for, $8,976 58
Disputed and doubtful, .... 541 68

9,518 26

$52,492 40
Amount unpaid, ........18,599 51

$33,892 89

No profit either upon labor or material accrued to H. Haupt & Co.
or E. L. Childs, in this item.

Iron.
The Rensselaer Iron Company claim to have delivered

to H. Haupt & Co. 13,275 bars of iron, weighing
2,671 tons, 1 cwt, 3 cjrs., 24 lbs., at $5O, . . . $133,554 91

Which number of bars have been delivered by the Con-
necticut River Railroad Company at Greenfield to H.
Haupt & Co. or his agents.

They also have delivered two patent frogs, ... 67 58
And paid freight on railroad iron to Greenbush, . . 769 78
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Making an aggregate of $134,392 27
Upon which there has been paid ..... 70,921 98

Leaving a balance unpaid of .....$63,470 29

Freight.
The freight bill of the Connecticut River Railroad Com-

pany, on 6,297 bars iron, amounts to $5,312.62; at
the same rate the 6,978 remaining bars delivered by
them would cost, .......$5,887 16

Bill rendered by Connecticut River Railroad Company, 5,368 94
Estimated freight on other deliveries, .... 500 00

Whole amount expended, ......$11,756 10
Of which there has been paid, ..... 6,387 16

Amount still due, ....... $5,368 94
Ties.

The number of ties found upon the road is 31,181—

putting the price at twenty-five cents, the highest price
claimed of the Commissioners on the line, and the
amount is, ........$7,795 25

Of this there is unpaid, ...... 3,148 65

Amount expended by H. Haupt & Co., .... $4,646 60

Miscellaneous.
There are outstanding bills as follows :

Legal expenses, ......$335 25
Services, 1,446 93
Labor, 90 90
Reconstructing highways, .... 701 62
Board bills, laborers, 97 59
Rent, 10 00

2,682 29
Total due, $2,682 29

Chairs, Track, Sfc.
A. R. Fields’ bill, iron work, . . $2,112 45
Less balance unpaid, .... 336 79

—— $1,775 66
200 kegs spike, delivered at $5, 1,000 00
Laying five miles track, at $5OO, 2,500 00
Total expended by H. Haupt & Co., .... $5,275 66
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RECAPITULATION.

Items of Expenditure. Totals. Amount unpaid. | Amount paid.

Grading and sucli masonry as was
done by contractors,. . . $251,000 43 $53,798 88 $197,201 55

Bridging and such masonry as is
not included above, . . . 52,492 40 18,599 51 33,892 89

Iron, . . . . . 184,392 27 63,470 29 70,921 98
Freight, 11,756 10 5,368 94 6,387 16
Ties, 7,795 25 3,148 65 4,646 60
Legal expenses, .... 335 25 335 25 -

Services, ..... 1,446 93 1,446 93 -

Labor, ' 90 90 90 90
Highways, ..... 701 62 701 62
Board bills of men, ... 97 59 97 59
Kent, 10 00 10 00
Spike, chairs, &c., . . . 5,612 45 336 79 5,275 68

$318,325 84
Add for superintendence and con-

tingencies, .... 20,000 00 - 20,000 00

Totals, $485,731 19 $147,405 35 $338,325 84


