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SENATE....No..No. 87.

I herewith transmit, for the use of the legislature, the
Report of the Commissioners for the erection of a Second
Hospital for the Insane, by which it will appear that they sug-
gest an additional appropriation of four thousand dollars for
the purpose of liquidating all outstanding claims, growing out
of the erection of said Hospital.

EMORY WASHBURN.

To the House of Representatives

Council Chamber, March 28, 1854.

EXECUTIVE DEPARTMENT.
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To Ills Excellency Emory Washburn: —

Sir:—The subscribers, Commissioners appointed under the
law entitled “An Act authorizing the erection of a Second
Hospital for the Insane,” passed on the 24th day of May,
1.851, beg leave to submit their final report.

The legislature of 1853, having made a further appropria-
tion of fifty thousand dollars, in accordance with the sugges-
tions of the commissioners in their report of January 5, 1853,
the undersigned directed the contractors to perform the work
for which that appropriation was asked. The items of altera-
tions marked 4, 5 and 6, in schedule A, in that report, were re-
stored, and the work specified in schedule B was done.

The commissioners, while they have kept in mind the design
of the legislature, to have erected a “suitable hospital,” for
the beneficent purposes named in the Act, have endeavored
to keep the expenditures within the appropriations. For a
variety of reasons, however, the sums appropriated have proved
insufficient

The great advance in the price of labor and materials for
building, after the estimates were made, and before a consider-
able portion of the work was placed under contract, the
impossibility of the contractors completing at the time speck
tied, and the expense of fuel made necessary by the extension
of the time through most of the winter; and the additions and
improvements from time to time suggested and deemed indis-
pensable by the commissioners in carrying out the designs of
the legislature, may be named as among the reasons for the
insufficiency of the appropriations.

(Commontocalti) of Jtfassartjusttts.
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The statement of Mr. Boyden, employed to superintend the
work, herewith communicated, (marked A and B,) will exhibit
the amount and character of the expenditure. In addition to
this amount, should be added a sum sufficient to cover the
expenses of the commissioners, and possibly some small items
of expense about the building not included in his statement.

The amount expended, according to the statement
of the architect, marked A, is . . . $151,742 48

The amount already appropriated is . 150,00 00

Leaving unprovided for, of expenses incurred, . $1,742 48
To this sum add commissioner’s pay, . . . 2,114 62

Not included in statement A;—
For claims which may have been not brought in,

or omitted, say, 142 90

$4,000 00

The commissioners, therefore, respectfully suggest an addi-
tional appropriation of four thousand dollars, for the purpose
of liquidating all outstanding claims.

The builders, having completed their contracts, the commis-
sioners, on the second day of February last, placed the building
in charge of the trustees appointed by the governor.

The commissioners take pleasure in bearing testimony to
the faithful manner in which the architect and superintendent,
and the builders, have discharged their several duties. The
building is, in our opinion, well adapted, in every particular,
to the purposes designed in its erection, and is an honor and an
ornament to the Commonwealth.

Respectfully submitted.

GEO. N. BRIGGS, )
JAMES D. THOMPSON, / Commissioners.
JOHN W. GRAVES, )

Taunton, March 22, 1854.
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A.

To the Honorable Commissioners for Building' the Second
Insane Asylum at Taunton :—

Gentlemen :— After receiving from your Board the appoint-
ment of Architect and Superintendent of the erection of the
new Hospital at Taunton, I immediately entered upon the dis-
charge of that duty, and with your friendly assistance and co-
operation, for a period of two years, I am able to make the
following report of the expenditures for building the same:—

Contract with Crosby & Co., including excava-
tion of cellar, by the yard, ....$103,617 06

Crosby & C0.,, bill of labor and materials fur-
nished over and above their original contract
for engine-house, foul air ducts, sewers, con-
crete in cellar, &c., ...... 9,359 87

Fifield & Peabody’s bill for materials and labor
furnished over and above their original con-
tract, for engine-house, boxing steam-pipes in
cellar and doors in front hall, .... 3,812 61

Sidney Williams, (Taunton) for insurance, . 77 00
Johnson & Caton, (Pawtucket) for lightning con-

ductors, ........ 268 00
Moses Pond, (Boston) two ranges, oven, boiler,

&c., 255 69
William Hutchinson, (Taunton) for iron pipes

for boiler flue, 170 00
Amos R. Black, (Worcester) for grading around

building, excavating foul air ducts, &c., . 5,552 08
Timothy Coffee, (Worcester) for digging two

wells, ........ 589 85
Henry W. Miller, (Worcester) for enamel iron

hoppers, 99 31
Tappan & Bradford, (Boston) for lithographing, 245 00
Painting as per bills of labor and materials, . 5,120 94
J. Hall & Co., (Boston) locks and trimmings, . 966 09
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J. M. Wright, (Taunton) for labor and materials
furnished, and bills paid for coal, . . . $1,358 75

Gifford& Topham, (New Bedford) for plumbing, 3,159 56
Foundry & Machine Co., for iron work, . . 642 26
Sawyer & Parady, (Taunton) for hydraulic rams,

pipes, labor, &c., ...... 281 25
J. J. Walworth & Co., (Boston) for gas pipes and

steam-heating apparatus for building, laundry,
&c., . 10,422 13

Taunton Locomotive Co., for three water tanks, 794 43
Hobbs & Pratt, (Boston) for patterns for iron

work, ........ 145 00
Seth Fuller, (Boston) for door bells, . . . 109 38
Boyden & Ball, (Worcester) plan, engineering,

and superintending, . . .

‘

. . 8,872 00
Boyden & Ball, sundry bills paid out, . . 824 22

Amount of expenditures, . . . $151,742 48

B.

You will observe that the expenditures have exceeded the
appropriations ; but, notwithstanding my great anxiety and
endeavors to avoid it, I have not been able to do so. And
permit me to mention some of the causes which prevented it.

Ist. There was a great advance in the price of labor and
building materials, after the estimates were made up, before, a
considerable portion of the expenditures were contracted for,
and it was found impossible for the contractors to complete
their jobs in October, as per contract, and the extension of the
time through a greater part of the winter, caused an outlay for
fuel of nearly a thousand dollars.

2d. As the work progressed, it was thought best, by your
Board, to make many additions and improvements, not anti-
cipated in the estimates, and which, to have omitted, would
have been a great sacrifice to the interest of the institution.

1 will name a few of the larger items.
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Grading, more than the engineer’s estimate, which
was cut as deep as was supposed would be re-
quired at the time it was taken, . . . $3,000 00

Sinking and stoning two wells, . 600 00
Coal house, ........500 00
Thirty-five wash bowls, water pipes, fixtures, &c., . 1,000 00
Additions to warming, ventilating, and cooking ap-

paratus, ........3,000 00
Additional painting, ......2,000 00
Gas pipes, ........600 00

$11,700 00

The above, together with the items in the foregoing report
of expenditures, will sufficiently account for the deficiency as
reported as aforesaid.

A General and Mechanical Description.
The hospital is located upon an eminence about a mile

north of the centre of the town of Taunton, and the main
edifice has a frontage towards the town of three hundred and
forty-eight feet, of three return wings of forty feet in width;
the extreme front of the two outer, eastern and western wings,
being one hundred and ninety-one and a half feet, while the
centre wing extends back one hundred and sixteen feet from
the rear wall of the main building. The front and wings are
each three stories high. From the main front, and also from
the side wings, there are projections or lateral wings, those upon
the sides containing each twenty-one strong rooms, six by
eleven feet, and eleven feet high. These are designed for the
more violent patients.- The main centre projects forward
fifty feet from the main front, and surmounted by an octa-
gon tower twenty-eight feet in diameter, and rising seventy
feet above the roof. The eastern and western wings are also
surmounted with towers of corresponding architecture, but of
smaller dimensions, being fifteen feet in diameter, and rising
thirty-five feet above the roof.

The principal entrance is from the front of the main centre;
the first room on the west being designed for the office,
and other rooms immediately contiguous for reception rooms
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and otfier uses; while the remaining portions of the centre
structure is chiefly intended for the family of the superintendent.
In the rotunda of the main edifice, and directly forward from
the entrance, is the main staircase leading to each story, and
to the chapel.

The centre wing extends backward in the rear of the stair-
case, and is devoted to the domestic purpose of the establish-
ment, with the exception of that part assigned for the chapel.
First, in the lower story, is the kitchen, twenty-five by fifty
feet; then the bakery, and in the rear of all, the laundry,
twenty-five by forty feet.

Contiguous to the kitchen, is a dining-room, fifteen by
forty feet; there are also store-rooms and rooms for other pur-
poses. Connected with the kitchen, where all the cooking for
the establishment is done, are elevators by which food is raised
to the upper stories, to be distributed to the various dining-
rooms, for the other wings. The accommodations introduced
in the kitchen department were intended to concentrate as much
as possible the domestic purposes of the establishment. In
the second<story of this wing, is a chapel, forty by fifty feet;
and in the rear of this, the drying and ironing rooms of the
laundry below, from which clothes are raised by means of
elevators. The other portions of this wing are appropriated
for servants, dormitories, and for other uses.

The eastern and western wings are of like construction.
The former, with the eastern portion of the front adjoining the
main centre, is designed for female patients; the latter, with
the corresponding western half of the front, is designed for
male patients; and these rooms are of sufficient capacity to
accommodate two hundred and fifty patients. These rooms
open from large corridors, and are fitted with every appurte-
nance that was thought would contribute to the comfort and
benefit of patients. At the extremities of the outer wings are
verandas in each story for the purpose of giving air and exer-
cise to the patients, 24 by 32 feet each.

For the use of patients disposed to commit suicide or self-
injury, rooms have been constructed adjoining those occu-
pied by the officials, and in such a manner, that the occupants
are under constant surveillance through the intervening lattice
work.
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The entire structure contains two hundred and eighty-five
rooms, and the whole are warmed by steam from two tub-
ular boilers of four feet diameter and sixteen and one-half
feet in length, with fifty-four lap-welded tubes in each, which,
with an engine of six-horse power, are stationed in a building
one hundred feet in the rear of the centre wing.

The steam is conveyed underground in a cast-iron pipe four
inches in diameter, to the centre of the main building, and is
then divided into six different circulations of twenty-one pipes
each, and each of these circulations are subdivided into three
parts, to accommodate the three different stories, which take
about thirty thousand feet of pipe one inch in diameter. The
heat is conveyed from the basement to the corridors of the
different stories by flues twelve by eight inches square, passing
up the corridor walls. From the corridors to the different
apartments, through open ventilators at the top of the doors;
from the apartments it passes through ventilators into flues
running down the outside walls, and which are connected with
the foul-air ducts which extend around the entire offtside walls
and communicate with a flue five feet in diameter, made in
the main chimney in the centre wing, which also receives all
the flues and heat from the kitchen, range, oven and laundry,
and will create a sufficient draft, so that the atmosphere of the
various rooms may at all times be kept pure, and at any de-
sired temperature.

All the water used for bathing, washing, cooking, and other
purposes, is forced by the steam-engine into tanks, containing
five thousand gallons, and stationed in the attic of the centre
wing. All the drainage of the establishment is through an
under-ground channel to a pond eight hundred feet distant.

The conveniences, and all the modern improvements in the
way of water-works, bathing-rooms, &c., were intended to be
added, that the present progress in the arts would admit.

All of which is respectfully submitted.

ELBRIDGE BOYDEY, Architect.

Warming and Ventilating,

s


